

SIXTH AMENDMENT  
TO  
CONTRACT FOR SERVICES

THIS SIXTH AMENDMENT to the Contract for Services dated January 20, 2015, and made effective October 23, 2014, is made and entered into December 13, 2019 (the "Sixth Amendment"), between Tectonic Engineering & Surveying Consultants, having an office located at 70 Pleasant Hill Road, PO Box 37, Mountainville, New York 10953 ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was a successful bidder pursuant to a request for proposals issued by HTFC on July 1, 2014 (the "RFP"); and

WHEREAS, HTFC and Contractor entered into a Contract for Services (the "Agreement") on January 20, 2015 and made effective October 23, 2014, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this particular Agreement; and

WHEREAS, HTFC and Contractor's Total Fee in the Contract for Services dated January 20, 2015 totaled \$150,000.00; and

WHEREAS, HTFC and Contractor entered into a First Amendment to the Agreement on April 14, 2015 which increased the Total Fee to \$5,000,000.00; and

WHEREAS, HTFC and Contractor entered into a Second Amendment to the Agreement on October 7, 2015 which increased the Total Fee to \$17,769,931.26 and extended the Period of Performance TO September 29, 2016; and

WHEREAS, HTFC and Contractor entered into a Third Amendment to the Agreement on September 16, 2016 which increased the Total Fee to \$30,869,931.26 and extended the Term to September 29, 2017; and

WHEREAS, HTFC and Contractor entered into a Fourth Amendment to the Agreement on March 17, 2017 which increased the Total Fee to \$35,369,931.26 and extended the Term to March 31, 2018; and

WHEREAS, HTFC and Contractor entered into a Fifth Amendment to the Agreement on January 11, 2018 which increased the Total Fee to \$44,500,000.00 and extended the Term to June 30, 2019; and

WHEREAS, HTFC wishes to obtain additional services from Contractor that are within the scope of services sought under the RFP and provided by Contractor under the Agreement; and

WHEREAS, HTFC seeks to extend the Term through March 31, 2020; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Sixth Amendment in order to extend the term to March 31, 2020 to allow Contractor to perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:

1. The first sentence of Section 4 of the Agreement is hereby deleted and replaced with the following: "The Agreement shall commence as of the Effective Date and shall terminate on March 31, 2020."
2. All other terms and conditions, including appendices, attachments, exhibits, riders and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Sixth Amendment on the day and year first above written.

Tectonic Engineering & Surveying Consultants

Housing Trust Fund Corporation

By: 

Name: Peter T. Sutherland

Title: Sr. Vice President

Date: 12-10-19

By: 

Name: Emily Thompson

Title: Acting General Counsel, *Shin Kim*  
Governor's Office of Storm Recovery *COO*

Date: 12/13/19