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Narratives
Disaster Damage:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy caused unprecedented damage to the State of New York, exposing the risks
coastal and river communities face in future storm events. 157,165 housing units were damaged, 300,000 businesses impacted, and 43,499
public infrastructure repairs and mitigation projects are needed due these three events. The total cost to repair damages is an estimated
$15,045,010,000, and an estimated $5,424,920,000 is not covered by other federal programs or private insurance. Additionally, an estimated
$2,562,010,000 in mitigation costs is needed to protect vulnerable areas from future storm events and ensure that public systems like power,
clean water, roads and transportation are operational faster than what was experienced in 2012. This does not account for infrastructure
needs not currently funded by federal programs. This figure is likely to be higher once more communities assess their needed resiliency
projects. Superstorm Sandy left hundreds of thousands of households without power, sewage leaked into waterways, protected coastal
barriers were washed ashore from storm surge, and businesses were shuttered for weeks due to closed roads and subways. The CDBG-DR
Program will address mitigation needs in coordination with FEMA’s HMGP Program, EPA grants and other sources of funding.
In total, there is an estimated $7,986,950,000 in eligible unmet needs to repair and mitigate damaged housing units, businesses and
infrastructure, based on the HUD methodology. The State estimates at least an additional $7,755,252,000 that will be needed for recovery-
related infrastructure projects. The State estimates that this additional $7.7 billion in unmet needs may not be eligible for CDBG-DR funding,
but have been identified nonetheless by State agencies as an unmet recovery-related need. The State continues to assess these unmet
needs for CDBG –DR eligibility. Therefore, the unmet need is likely above $15,742,000,000. This excludes the housing and business needs of
New York City.

Recovery Needs:

This section details the programs that are being implemented by the Governors Office of Storm economic development and infrastructure
conducted by the State. The State recognizes that there still will be additional unmet needs that are not fully addressed with its CDBG-DR
allocation.
The third allocation of CDBGDR funds was focused on the Infrastructure Program (including both the NYRCR program and RBD outlined in
APA8). With the third allocation, the budget allocated approximately 49 percent of CDBGDR funds to this sector. Housing programs accounted
for approximately 51 percent of the unmet need in the State pre-allocation of CDBGDR funds increasing to 52 percent with the latest estimates
in APA12. Therefore in APA12 the State increased the budget allocation of CDBGDR funds dedicated to the housing programs from 46
percent to 55 percent of total allocated funds (excluding administration and planning funds). In absolute terms, Economic Development has
the smallest remaining unmet needs. This is reflected in the use of fund where approximately 3 percent of funds are allocated to these
Programs.
Unmet needs and program implementation will continue to be assessed as Programs continue to be implemented. The State remains
committed to both homeowners and renters and is working diligently in both Programs to address the needs of the community as they recover.
While the State continues to have significant outstanding unmet needs, its current resources are allocated to address the priorities of
communities in repairing and hardening storm damaged residential units, creating additional affordable housing, restarting businesses and
rebuilding critical infrastructure throughout the state. The State will continue to make adjustments as needed in further APAs, to ensure that, to
the extent feasible, unmet needs of these communities are addressed. The amount of CDBGDR funding allocated to programs is identified in
the States Action Plan and amendments.
Unmet Needs
The States unmet needs data represent the estimated gap between identified disaster recovery, rebuilding and mitigation costs and total
funding already allocated through current CDBG-DR commitments and other funding sources for which New York State
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has been able to access (e.g. FEMA, insurance proceeds, NY Rising Program interventions, etc.).
The States unmet needs assessment is based on HUD’s CDBG-DR Allocation Methodology as published in the October 24, 2014, Federal
Register Notice FR-5696-N-11 (HUD Methodology). In addition, the State analyzed a number of different data sources relevant to each
program area to identify what it determines to be the full remaining unmet need to repair and rebuild homes, businesses, and infrastructure in
the most impacted communities throughout New York State (NYS Methodology). This assessment also outlines program data to identify how
the States actions have already addressed unmet need to date through allocations of CDBG-DR funds.
The States current analysis estimates approximately $17.80 billion in outstanding housing, business, and infrastructure repair and recovery
related mitigation needs not currently funded by federal programs. The State will continue to analyze and update its unmet needs as additional
information is made available on damages as well as resources made available for rebuilding and recovery.
Housing
With an estimated $50 billion in damages, Hurcostliest storm in American history. Over 90,000 occupied housing units were damaged outside
of New York City, including 80,878 owner-occupied units and 16,943 renters. The majority of these units, approximately 70%, sustained major
to severe damage. Housing unmet needs is reflective of the estimated cost of damage and estimated mitigation needs for occupied units,
minus funding received or anticipated from FEMA, SBA, and private insurance to repair damage. The States unmet needs are further detailed
in its Action Plan. The most recent analysis of unmet needs also included detailed programmatic data to indicate how the unmet need has
changed as a result of its CDBG-DR allocations. The remaining estimated unmet need for housing is approximately $2.02 billion.
Owner occupied and Rental Units
The cost to repair or replace damaged homes located outside of New York City, including mitigation needs, is estimated to be $7.20 billion.
Subtracting out the estimated FEMA grants, SBA loans, and insurance proceeds, the cost of estimated unmet need is $3.97 billion. When
funds allocated by the NY Rising Housing Programs are accounted for, an estimated $2.02 billion in unmet need remains.
The States efforts to assist storm affected homeowners have focused on operating a Housing Recovery Program to facilitate home repairs,
rehabilitation, mitigation, and elevation for the owners of single family homes. Additional programs are available for the owners of multi-family
rental properties and for individual owners of coops and condos, as well as owners’ associations. The NY Rising Buyout and Acquisition
Program was also established for homeowners whose homes were substantially damaged or destroyed during Hurricane Irene, Tropical
Storm Lee, and/or Superstorm Sandy.
As of December 2014, the homeowner program has 16,299 active applications. The Interim Mortgage Assistance (IMA) program has 861
active cases. Programs for individual owners of coops and condos as well as owners associations received 100 condo and coop association
applications, 482 condo and coop unit owner applications, and 499 condo and co-op common building elements applications. In addition, as of
December 2014, there are 1,493 active cases in the Buyout and Acquisition Program. Over 800 offers have been made, with almost 500
closings completed.
The State is encouraging homeowners to take part in Optional Elevation and Mitigation measures, making a substantial and unprecedented
investment in its homes and coastal communities. It is projected that 1,675 single family homeowners will opt to elevate their homes. As of
December 2014, 931 have requested to add other mitigation measures such as the elevating of electrical systems, securing of fuel tanks,
using flood resistant building materials, and installing flood vents, backflow valves and roof strapping.
Rental Housing
According to FEMAs preliminary damage estimates, Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy damaged an estimated
16,943 rental units in New York State outside of New York City. The estimated cost of damage to rental housing outside of New York City is
$1,18.25 million. Combining unmet need for repair and mitigation, there is an unmet need of $695.27 million. This includes the repair costs for
rental units damaged and occupied by households earning less than
$30,000anal,pls3%odmaecssfralenauishaeprinemaotsvrdmg.Thumtneddentccutfrlwicmrnererinaoe$0000 annually, as such the actual unmet
need likely exceeds this figure.
The State’s Rental Properties Program repairs damaged properties and provide essential and affordable housing resources to New Yorkers in
need. As of December 2014, the Rental Properties Program has 908 active cases and has disbursed $474,430 to 19 property owners.
HUD Assisted Properties
The Unmet Needs Assessment within the States initial Action Plan noted that HUD had initially identified two Public Housing Authorities
(PHAs) on Long Island, Long Beach and Freeport Housing Authorities. The State then initiated significant outreach mechanisms, including
surveys and multiple meetings with other PHAs, to identify additional needs. That process found that Hempstead Housing Authority also had
suffered significant damage. New York State has consulted and is continuing to consult with each of the three housing authorities to determine
the extent of their unmet needs. As the PHAs move forward with their recovery, the State will move into a coordinating role between the PHAs
and their federal partners. Leading this coordination will allow the State to work hand-in-hand with the PHAs and ensure that they are on the
path to full recovery. In addition, as the State continues to assess needs throughout the recovery process, the State will continue to meet with
additional PHAs as needs arise and are identified.
For the multifamily assisted housing stock, the State of New York Homes and Community Renewal surveyed properties in its assisted housing
portfolio to identify damage and uncovered losses. The State found high levels of insurance coverage. It determined that immediate needs had
been met, and referred owners to FEMA where appropriate. HCR helped coordinate between owners and tenants to identify replacement
housing. The State continues to assess the resiliency needs of these properties. If needs are identified, they can be addressed through the
Rental Properties Program or the Multifamily and Affordable Housing Program. The State also sought input on the recovery needs of
affordable housing developers at an industry roundtable held during the development of the MultiFamily and Affordable Housing Program.
Very low income households, the homeless population, and individuals with physical, cognitive, and mental disabilities are particularly
vulnerable after a disaster because of the limited availability of temporary housing options to meet particular needs coupled with inflated
housing prices where housing supply is significantly reduced. Long term recovery must include an assessment of needs beyond housing,
including providing permanent care providers, access to public transportation, Americans with Disabilities Act (ADA) accessibility, and in home
medical care. Within storm impacted areas, there were an estimated 150 transitional housing and homeless initiatives as well as 100
emergency shelters. This resulted in many vulnerable populations being evacuated or living without electricity or heat for weeks.he New York
State Homeless Housing and Assistance Program (HHAP), operated by New York State Homes and Community Renewal, stated a need for
mitigation measures, including a need for
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back-up generators, revamping electrical and heating systems, and upgrading eletrnistraeysteso pesrvclintndrogamdaa.NeYok Satereeivdn
alocaionof$23Mf HrricneSany SppemntaSoiaSevics BocGrnt(SSG)fudso prvidreoucetocoerneesarexpnss rsulinfroHuricneSadyincluding
social, health and mental health services for individuals, and for repair, renovation and rebuilding of facilities of at risk of homeless and
homeless as well as health care facilities, mental hygiene facilities, child care facilities and other social services facilities. Based on the needs
identified through the SSBG solicitation process and state priority projects, additional unmet need for social and health services in Hurricane
Sandy impacted areas has not been identified at this time. The State will continue to reassess the needs of these populations.
In April of 2013, more than 1,000 displaced New York households were living in emergency housing through FEMA’s Temporary Shelter
Assistance (TSA), while many more were living with family and friends or paying for rental units while waiting for their homes to be repaired.
Since that time, the State, through New York State Homes and Community Renewal, administered the Disaster Housing Assistance Program
(DHAP-Sandy), a FEMA and HUD Program that transitioned households from emergency housing into interim housing. The Program allowed
eligible families displaced from their pre-disaster home and in need of interim housing to receive rental assistance for up to 12 months.
Between April and October of 2013, FEMA referred 304 families to HUD for DHAP-Sandy, and HUD in turn transmitted the data on those
families to the State. The State’s role included Program briefings for all clients, assistance to families to identify interim housing, operating a
DHAP-Sandy call center, and processing monthly payments to landlords for the DHAP portion of the rent. The program sunset December 31,
2014 and has zero active clients as of January 1, 2015. All households participating in DHAP were required to work with the State’s Disaster
Case Management Program (DCM) to develop a long-term housing plan.
Economic Development
Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy had widespread impacts on businesses throughout the Eastern Seaboard,
affecting an area that produces 10 percent of Americas economic output. While damage to property and contents was concentrated along
coasts and river communities, the effects of the storms caused business disruption for tens of thousands of small businesses throughout the
State. Many businesses that did not incur physical damage but were closed as a result of loss of power or damaged roads did not receive
assistance. The impacts were especially felt in the short-term.
In APA8, the State’s analysis of the unmet economic development recovery needs provided an estimated dollar figure for unmet business
needs using the following available data, SBA business loan information from December of 2014, an assessment of storm-related business
damage and economic impact, using Dun and Bradstreet business daa from 2012, FEMA Superstorm Sandy flood inundation maps and
census data. In APA8, the State employed new data sources to attempt to present the longer term economic impact of the storms, particularly
Superstorm Sandy, and to put the States unmet business needs in the context of how the economy reacted to the storms and their aftermath.s
ofDecmber201, SA recive5,13loaappicatins fr NeYorkbusnesesutsie ofNework Cty,and,568of thse bsineses(70ercet ofall
apliantsweredenedloan.Theesulingalcultionofnmeteedsforhesebusnesss wasestiatedat419.millon.HUDalsadjstethisumbeupwad inordr
toccountforthebusneses that did not apply for assistance for a variety of reasons (credit, income, interest rates, etc.). The final adjusted unmet
need for these businesses is estimated at $711.31 million. Additionally, the analysis factors in mitigation costs for substantially impacted
businesses. Mitigation costs are estimated to be 30 percent of the damage costs. The estimated mitigation needs for businesses with major to
severe damage is $114.8 million, including businesses that incurred physical damage from the storms and businesses negatively impacted by
the storms in need of mitigation assistance. When combined, the unmet business needs is $826.1 million.
In APA8 the State assessed interrupted business operations as an alternative measure of unmet recovery need with the goal of accounting for
businesses that may not have applied for an SBA loan but have unmet needs due to business interruption and lack of infrastructure to support
ongoing operations. This issue was particularly acute after Superstorm Sandy, where power outages were widespread and lasted for weeks.
For purposes of this analysis, lost profit due to interrupted business operations is used as a proxy for estimating unmet business needs
beyond repair. To estimate lost profit, the analysis assumes these businesses were closed for two weeks, impacting an estimated 77,902
small businesses and resulting in a loss of an estimated $197.6 million. Approximately 75 percent of this loss occurred within Nassau and
Suffolk counties.
Since APA8, the State has gathered insurance information for five of the most impacted counties outside of New York City (Nassau, Orange,
Rockland, Suffolk, and Westchester Counties) using data from New York State Department of Financial Services (NYSDFS). It indicates that,
in these five counties, over 5,800 insurance claims were opened for business interruptions and that over $49.95 million was paid to claimants
($28.5 million in Nassau County, and $10.88 million in Suffolk County). There were over 13,400 total insurance claims received for damage to
commercial property in those five counties, resulting in $178.19 million in payment to businesses (79.28 million in Nassau County and $54.86
million in Suffolk County). In addition, there were over 1,500 insurance claims for commercial auto damage, worth a total of $22.67 million
($17.67 million in Nassau County, and $3.57 million in Suffolk County). The State now believes that the remaining unmet business needs
should be updated to reflect these new data. As such, the State is reducing its estimated remaining unmet business need by the totals of
these three categories ($250.81 million dollars) to $466.50 million after programmatic interventions. This likely underestimates the insurance
payoutto businesses as a result of Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy. Primarily because data was only collected
and collated for five of the most impacted counties (excluding New York City).
The Small Business Recovery Program was launched in April of 2013. In its original design, the Program proposed to offer both grant and/or
loan assistancto buineses tht wee diectlympactd by Hrricae Iree, Troicaltorm Le and/r Suerstrm Sndy.he Proram&rqu;s uderwrtingriteriaand
rviewroceses wee desgnedn the mst pudentand efectie maner athe tim. Sine theinitialauncof te progam, GSR reisedhe Prgramoliciesand
pocedues.he estmatedudgetforhesectivites ws estabishedat $15.5 miliondollarwith thfirsalloatioof CBG-DR funds, increased by $25 million to
$183.5 million with the second allocation of CDBG-DR funds. This increase was made up of funds redirected from the Seasonal Tourism
Industry and Coastal Fishing Industry Programs which were rolled into the Small Business Recovery Program. Since the third allocation of
CDBG-DR funds, the State has undertaken a review of the Program and has determined that the total drawdown of CDBG-DR funds for this
program will not exceed $90 million. This analysis is based upon a reassessment of the unmet recovery needs of small businesses in the
State outlined in APA12, and a detailed analysis of program activities and projected beneficiaries. The State has conducted an extensive and
multi-pronged outreach effort to small businesses, lasting more than two years, and it has determined that it has facilitated the recovery for
potentially eligible business owners. As noted, SBA loan application data suggests that over 5,000 businesses outside of New York City
applied for a loan to repair their operations, and roughly two thirds of those who applied were denied. The State engaged with businesses that
were identified through this SBA database and through multiple other avenues. Over 3,200 application identification numbers were generated
for the Program, of which approximately 1,500 are expected to result in an application determination. The remainder are a combination of
duplicate entries and/or entries that never pursued assistance, which could have occurred for a variety of reasons (fully assisted through other
sources, business closed/moved, change of
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ownership, etc.). It is expected that the 90 million remaining for the Small Business Recovery Program will be sufficient to provide awards to
eligible applicants.
Infrastructure
The States infrastructure unmet needs are significantly higher than the unmet needs assessment defined by the HUD allocation methodology.
HUDs calculation of unmet needs only accounts for projects already identified and budgeted for from the FEMA Public Assistance (FEMA PA)
Program and other federal Sandy related match programs. Moreover, the number of infrastructure projects will continually increase as more
physical needs assessments are completed. The State continues to develop projects that address storm recovery related mitigation unmet
needs, increasing resiliency in storm impacted areas. The State also continues to assess large scale infrastructure and recovery related
mitigation project costs. These projects may not yet have an identified financial resource to address them. Using the HUallocation
methodology, infrastructure unmet need is estimated at $3.04 billion. However, the States estimate of true unmet need, estimates a figure of
$13.99 billion. This number is estimated to rise as new infrastructure unmet needs are identified and outreach, repair, reconstruction, and
resilience efforts continue.
In most cases, the infrastructure programs have match requirements that can be paid for with CDBG-DR fund. Howevr, ths doesnot acountfor
thefull gp Stateagencis andther staeholdes repored necesaryo repar damged trnsportaion sytem, enegy infastrucure, watr treament fcilitis,
comunityuilding, and oter crticalepairs.t alsodoesot take fll accont ofazard mtigatioprojectrelateto damaed infastrucure neded
toprotecrecoveryrelateinvestentsgainst fture haards.he Staes estmate ofunmetneeds acountsor dataollectefromtate agecies abouthe neds
beynd thmatchequirements. To quantify the broader estimate of the States unmet needs, the State engaged in extensive consultations with
various stakeholders throughout the impacted disaster areas. The estimated remaining unmet needs are derived from these consultations as
well as funding gaps in existing programs identified by GOSR staff involved in assessing reconstruction and resilience efforts. In addition to
the data sources outlined above, the States broader estimate of unmet needs includes, inter alia, currently unfunded elements or projects in
the following programs and areas:
FEMA Public Assistance
The total unmet need associated with the FEMA PA Program is estimated at $2.58 billion. In this case, unmet needs are defined as the gap
between the sum of FEMA estimated damage minus the funds already obligated with an additional estimate for hazard mitigation.
Transportation FTA
FTA received $10.9 billion to repair areas impacted by Superstorm Sandy and has allocated $5.65 billion to assist in rebuilding public transit
systems. Similar to the other federal programs, there is a local match requirement for this program. It is assumed to be 10 percent. Based on
information as of December 2014, total allocated FTA Emergency Relief (FTA ER) funds amounted to $3.79 billion. This is equivalent to a
local share (and unmet need) of $379.5 million.
The FTA also made awards through their competitive grant program. Thus, the State includes the remaining repair, resiliency, and mitigation
needs of the MTA and PANYNJ remaining after those awards. For the MTA, an analysis of the broader unmet needs of the MTA indicates that
documented repair and resiliency needs exceed $9 billion dollars. After deducting funding from the FTA (both through the FTA ER Program
and the FTA ER competition grant program) the remaining unmet need is in excess of $4 billion.
The requirements of the November 18, 2013 and October 24, 2014 Federal Register Notices call for the State to ensure that a portion of its
allocation is used to address resiliency and local cost share requirements for damage to the MTA in New York City and the PANYNJ or
demonstrate that such resiliency needs and local cost share has otherwise been met. After conducting outreach and consultations with the
MTA and PANYNJ, the State obtained letters from each Authority indicating the MTA and PANYNJ compliance with cost share requirements
forhe Public Assistance Program. As such, the State determined that their resiliency needs are currently being otherwise met. The State
continues to work with the MTA and PANYNJ regarding the FTA competitive grant program so additional assistance for these Authorities is
secured. At this time, the State is also working with the MTA and PANYNJ to ensure match funding needed for FTA projects are secured. If
FTA approved awards do not fund all required projects resulting in an unmet need, the State will work withthese Auhoritis to idntifyon-
CDBGDR fundig mechaisms toddress tese unmt needs.he Statewill coninue toork witfederalState,and citpartnersto ensue threcovey of
thregion&squo;transpotationssets.</>/p>
ransportaion FHA
p>Te highwys areexcluded fom FEMAA Prograbecausehey are uder the athorityf the FHWAAs a reult, FHA is reponsiblfor funing the reair
ofhese highays. Te FHWA Emrgency Rlief Prgram alo requies a locl matcfor all pojects.This Progams matcrequireent is 20percent. Aof
Decemer 2014the elgible mach amounted to $59.4 million. However, the FHWA Program currently identifies over $657 million in emergency
and permanent damage arising from the storms. As such, the unmet need is likely to increase.
Energy Systems
Superstorm Sandy caused widespread damage to the publicly operated utility systems and revealed the vulnerability of the electric grid.
Electricity is a necessary and critical component of community recovery, the State as a result decided to assist eligible public utilites address
repair, recovery, and resilience projects that are needed to restore power to storm impacted areas and are eligible to receive FEMA funds.
This includes the Long Island Power Authority (LIPA) which provides power to at least 800,000 households on Long Island. Superstorm Sandy
left tens of thousands of those customers without power for weeks and followed on the heels of Hurricane Irene which left similar power
outages. All 12 of LIPAs substations on the South Shore of Long Island sustained some degree of flood damage following Sandy.
The State, through GOSR, will provide CDBGDR funding to assist LIPA address FEMA matching requirements for restoration related costs.
These will be applied to both the Hurricane Irene and Sandy $1.4 billion Public Assistance awards. The match provided will be used to
address post storm restoration activities to repair substations and electronic distribution systems. The State does not currently recognize any
additional unmet energy systems needs beyond what is already budgeted.
Wastewater Systems
Water and wastewater treatment facilities were also significantly damaged, resulting in many communities without proper sewerage systems
or clean water. Damage included loss of electrical systems and damage to pumping facilities and treatment plants due to saltwater and storm
surge. Millions of gallons of untreated sewage were released into public waters after treatment facilities became inoperable. The situation is
particularly acute in Long Island. Suffolk County recently released an executive summary of its Comprehensive Water Resources
Management Plan Report. The State identified $383 million for the Suffolk County Coastal Resiliency and Water Quality Improvement Initiative
which proposes to extend sewers in Suffolk County in fourreas, advanced by the county. The State allocated up to $300 million in CBDG-DR
funding and $83 million to be financed through low interest loans from the Clean Water Revolving Fund administered by the New York State
Environmental Facilities Corporation (EFC) and the DEC. The Suffolk County Coastal Resiliency and Water Quality Improvement Initiative is a
major step
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forward in addressing unmet need for sewage systems and improvements to public health and water quality.
The Bergen Point Wastewater Treatment Plant serves the largest sewer district in Suffolk Couny. DuringSuperstrm Sandythe plat’final effuent
pumstation (EPS) wastressed ad was at arisk of filure dueto the hih flow vlumes. ThBergen Pint FEPShas been alocated14,510000 forump
statin replaceents ad installtion ofnew pumpfredundany throughhe StormMitigatin Lon Progra(SMLP)dministeredy the EFChrough itsClean
WateState Revoving FundCWSRF). GOR is providng $3,175000 in CBG-DR fuding forthe matchportion ofhe BergenPoint
FEPSprojectAlthough te countysBergen Pint Wastwater Tratment Plnt wasot damaged,here wasxtensive floding inhe servicearea of Begen
Point,amaging foupumpingtations,umerous hoes, and causing discharges from septic tanks and cesspools to enter residential areas. The
State continues the process to identify its unmet needs in the wastewater area. For this analysis, no additional unmet needs are currently
identified beyond what is already funded and budgeted.
Another critical water quality concern on Long Island is the lack of an ocean outfall pipe at Bay Park Sewage Treatment Plant. The State has
requested FEMA PA funding for an ocean outfall pipe (total cost approximately $546 million) and a midstage level of nitrogen treatment of 8
milligrams per liter at the Nassau Countys Bay Park plant. FEMA has already allocated approximately $810 million in funding to help repair
and mitigate the plant but that award does not cover the outfall pipe. GOSR will match 10 percent of the FEMA assistance and currently does
not identify any additional unmet needs for this project beyond what has already been funded. As such, in addition to HUD allocation
methodology figure, the State estimates at least a $546 million unmet need associated with the ocean outfall pipe.
United States Army Corps of Engineers (USACE)
In its allocation methodology, HUD also includes USACE projects for Sandy Infrastructure Resilience Coordination. These projects require
large local matches, however, for the purposes of the allocation methodology only $250,000 of CDBG-DR funds can be applied to the match
for each project and are counted towards unmet need for infrastructure. Based on the projects listed as of December 2014, there is a need for
$2.5 million in CDBG-DR funds to be applied to the local match. However, the overall estimated project cost for these projects has increased
from $523 million to over $660 million, requiring a local match of $226 million. Beyond those estimates, there are additional projects that are
currently authorized, unconstructed, or ongoing.
In total, there are 29 projects that have a total project cost of over $4.98 billion, requiring an overall local match of $226 million. This is much
larger than the CDBG-DR qualified match defined above. The State includes this larger match fiure in its estimate of broader unmet needs
beyond those identified by HUD allocation methodology.
USDA Emergency Watershed Repair Program
GOSR, on behalf of the State, was one of a number of applicants for the USDA Emergency Watershed Repair Program in efforts to help
communities address watershed impairments that could pose imminent threats to lives and property. The USDA received over 179
applications totaling $96.61 million in requested funds from over two phases of the Program. Of the 179 applications, 131 were selected for
tentative funding, amounting to approximately $81 million. The USDA and the State arecontinuingto workith governental entties androperty
ownes to furter the Progam and sprad informaion to othepotentiallinterestedentities.nitial outeach at thoutset ofhe Programidentifiednmet
needswell inexcess ofthe subseqently appled forunds. As suh, the gain funding$1561 millionrepresentsvery consevative fiure fr unmet rpair
needassociated wih watershedrepair. Givn further tme and effor, the Stateexpects todentify signiicantly lager sourcs of unmerepair ned.
As noted inthe Octobe16, 2014 Feeral Regster Notice,HUD allocaed a porton of thefunds foreach awardd Rebuilby Design (RB) project.The
Notice rquires gratees to idetify any poential gap oshortfall inthe RBD fuding and povide a strtegy and description of funds anticipated to be
generated or secured in leveraging the CDBG-DR allocation for RBD project completion as well as any additional CDBG-DR funds the grantee
anticipates dedicating to the RBD project. Based on the estimated budgets provided in the RBD plans, the State identified a total preliminary
funding gap of $52.36 million for the Slow Streams project in Nassau County and $13.1 million for the Tottenville Pilot Project in Staten Island.
The State is currently undergoing a two pronged approach to review and fill these gaps. First, the State is analyzing the budgets provided by
the RBD teams and calculating any additional planning and program delivery required to fully execute the projects and meet the requirements
set out by HUD. The planning and scoping through the environmental review process will help shape the needs of the project not outlined in
the current plan. The State understands that the gap could range from $66 million to $104 million. The State includes the $66 million dollar gap
in its broader estimate of remaining infrastructure needs. Once a firm cost for the project is clear, the State will begin to execute the strategy to
leverage funds to fill the gap left in the budget. As the State moves through the leveraging process, the State will reassess each project as
needed to identify areas where funding is secured and where funding gaps still remain. The State will work together with stakeholders and
federal partners to ensure the strategies in place lead successful implementation of the projects.
New York Rising Community Reconstruction and Infrastructure Summary
Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy caused unprecedented damage to New York State, exposing the risks coastal
and river communities face in future storm events. Discounting the HUD construction cost multiplier, estimated unmet needs using HUD
allocation methodology is $5.68 billion. If the high construction cost multiplier is factored in, unmet needs are estimated at $6.85 billion, an
increase that reflects the likelihood that reconstruction costs will be higher in New York State than elsewhere in the country. However, these
figures do not account for infrastructure needs not currently funded by federal programs. This figure is likely to continue to rise as the State
identifies more needs and as more communities assess their needed resiliency projects. For example, Round I of the NYRCR Program
Planning Committees developed over $883 million in priority projects (Proposed Projects) proposed for CDBG-DR funding. CDBG-DR funding
has only been identified for $557 million, leaving a gap of over $320 million,a figureincluded inthe State’s broader assessment of infrastructure
unmet needs.In additionto the priority projectsproposed, NYRCR Planning Committees selected275 additional unfundedprojects (Featured
Projects), estimated tocost roughly $1.6 billion. Asof now, no funding sources have beenidentified for these projects.
Many of these additional infrastructure projects maynot be eligible for CDBGDR funding, but have beenidentified nonetheless byState
agenciesas an unmetrecovery related need. Using both the HUDallocation methodology and the States additional data sources highlightsthat,
despitethe progress made todate, thereremains large unmet needs arising from the storms. Thisis true even when the proposed CDBG-DR
allocations to New YorkState are accounted for.The largestunmet need remains in the infrastructure sector, which is $3 billion when using
HUD allocation methodology and almost $14 billion when all identified unmet needs in this sector are accounted for.
Mitigation Needs
Much of the damage and interruption of basic services like power and clean water caused by Hurricane Irene, Tropical Storm Lee, and
Superstorm Sandy could have been avoided with mitigation measures. These measures include elevating electrical systems, shoring
structures, coastal restoration, relocations of repetitive flood loss properties, and flood control. The true cost of mitigation is still unknown, but
HUD estimates that mitigation costs will be roughly equivalent to 30 percent of damage costs for
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$15,331,267.04

N/A

$2,260,185,430.75

$0.00

$137,069,408.36

$119,529,121.94

Total Obligated

$57,541,154.87

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$2,672,896,725.55

$15,331,267.04 $57,541,154.87

Match Contributed

     Program Funds Drawdown

To Date

$2,295,169,521.22

$2,379,268,348.68

$2,672,896,725.55

Overall

Program Income Received

$437,942,186.48

$190,627,184.21

The State has allocated CDBG-DR funds to four major program areas: Housing, Small Business, Community
Reconstruction, and Infrastructure including Rebuild by Design. The State has continued progress on recovery
efforts across all programs throughout the 3rd quarter of 2016 and continues to ensure that it is serving the
individuals, small businesses, and communities impacted by Sandy, Irene, and Lee. Additional information on these
programs and detailed quarter programmatic updates can be found in the appropriate program narratives in this
QPR. GOSR has been consulting with HUD on the national objectives for all of the activities and is re-reviewing the
national objective determinations based on HUD's guidance. Changes identified based on HUD's guidance are
reflected in this quarter's QPR.
 
In the 3rd quarter of 2016, Action Plan Amendments 13 was approved by HUD. The Action Plan and all
amendments can be found on GOSR's website. 
 
Staff levels are being maintained as programs progress. At the end of the 3rd quarter GOSR totaled 128employees
working throughout the state. Staff levels will meet the needs of the recovery programs.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$85,361,547.20

$0.00

To Date

Limit on Public Services

$0.00

28.11%
26.99%

Overall Benefit Percentage (Projected)

$165,622,266.58

Requirement

Limit on State Admin $220,844,100.00

$37,149,195.32

Limit on Admin/Planning

$662,532,300.00

Required

$883,376,400.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Benefit Percentage (Actual)

homes, businesses, and infrastructure with major to severe damage. These costs are reflected in the unmet needs figures.
 

$134,860,388.98 $2,317,726,585.62Total Funds Drawdown
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During the quarter, budget changes were made in order to establish new DRGR activities and comply with the
requirement to establish separate obligation round budgets for all activities. Budget changes were also made to
lower the budgets of activities within a round that expended funds more slowly and to raise the budgets of activities
that were expending funds faster. The following activities were affected by the budget changes: R1-SBJ-MICRO-
LMI, R1-SBJ-UN-A, R1-SBJ-UN-B, R1-Match-DR-LMI, R1-Match-DR-UN, R1-Match-PF-LMI, R1-Match-PF-UN, R1-
Match-PS-LMI, R1-Match-PS-UN, R2-IMA-LMI, R2-IMA-UN, R2-HSG-LMI, R2-HSG-UN, R2-Rental-Repair-LMI, R2-
Rental-Repair-UN, R2-SBJ-MICRO-LMI, R2-SBJ-UN-A, R2-SBJ-UN-B, R3-BOH-AQU-ACQFOROPENSPACE-LMI,
R3-BOH-AQU-AFFORDABLEHOUSING-LMI, R3-BOH-AQU-UN-B, R3-BOH-FPR-RESETTLEMENTINCENTIVE-
LMI, R3-BOH-FPR-SUFFOLK-LMI, R3-BOH-FPR-UN, R3-HSG-CondoCoop-UN, R3-HSG-LMI, R3-HSG-UN, R3-
SB-Ment, R3-SBJ-MICRO-LMI, R3-SBJ-UN-A, R3-SBJ-UN-B, R3-Match-DR-LMI, R3-Match-DR-UN, R3-Match-PF-
LMI, R3-Match-PF-UN, R3-Match-Plan, R3-Match-PS-LMI, R3-Match-PS-UN, R3-IMA-LMI, R3-IMA-UN, R3-CR-
AmityvilleStrmSwrRdwayDrainImprov-PI-UN, R3-CR-BabylonCarllsRiver-PI-UN, R3-CR-
BarnumHarborDrainageImprove-PI-UN, R3-CR-BreezyPtDockReconProj-PI-UN, R3-CR-BreezyPtElevStudy-PLAN,
R3-CR-BrixiusCrkStreamBnkRestoration-PI-UN, R3-CR-BroadChannelResiliencyImprov-PF-UN, R3-CR-
CAmsterdamGEN-PF-LMI, R3-CR-CAmsterdamRte5StormWaterRecon-PI-LMI, R3-CR-CarmineLibertaBrdge-PI-
UN, R3-CR-CenterNYCNeighborhoods-PS-LMI, R3-CR-EssexCtyAuSableForks-PI-UN, R3-CR-FreeportElectImpr-
PI-LMI, R3-CR-HardenburghBridgeCulRep-PI-UN, R3-CR-HardenWaterReclaimPlant-PF-UN, R3-CR-
HighwayGarageRelocation-PF-UN, R3-CR-JewishCommCouncilRockPen-PS-LMI, R3-CR-
JohnsonCityAnnaMariaDrain-PI-UN, R3-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN, R3-CR-
LESGardensGreenInfraStudy-PI-LMI, R3-CR-LindenhurstDrainStudyandImprove-PF-UN, R3-CR-
LongBeachBulkhead-PI-LMI, R3-CR-MeadowmereParkFireDeptGen-PF-UN, R3-CR-NassauCBaldwinDowntResil-
PLAN, R3-CR-NewCreekBluebelt-PI-UN, R3-CR-NicholsLeveeStudandImpr-PI-UN, R3-CR-
NTowerFirehouseResiliencyImprov-PF-UN, R3-CR-NYRCCArverneCOG-PS-LMI, R3-CR-
NYRCCRockawayWaterfrontAlliance-PS-LMI, R3-CR-NYRCCUniSettleSoc-PS-LMI, R3-CR-Oakdale-WSayville-
Backflow-PI-U, R3-CR-OceansideDrainageImprov-PI-UN, R3-CR-OwegoSharedMunicipalFacility-PF-UN, R3-CR-
OysterBay-PermanentGen-PF-UN, R3-CR-PathtothePark-PI-LMI, R3-CR-PattersonCreekStreamBankRehab-PI-UN,
R3-CR-Plan, R3-CR-PortRichmondCERTCommAug-AQPF-UN, R3-CR-PrattsvilleRegHealthFac-AQPF-UN, R3-CR-
ResearchFoundHighGround-PLAN, R3-CR-RosendaleJamesStFloodCon-PI-UN, R3-CR-
RotterdamFirehouseUpgrades-PF-UN, R3-CR-SCSWCDSouthEndDrain-PI-UN, R3-CR-SIChamberofComm-PS-
UN, R3-CR-SolarPowerBatteryBackUpPilot-PLAN, R3-CR-SunsetCoveRestorationProj-PI-LMI, R3-CR-
TAmsterdamGen-PF-UN, R3-CR-TEsperanceTownHallRestor-PF-UN, R3-CR-THardenburghBackUpGen-PF-UN,
R3-CR-TiogaHalseyValleyRdElev-AQPF-UN, R3-CR-TottenvilleDunes-PI-UN, R3-CR-TownEsperanceFirehouse-
PF-UN, R3-CR-TPrattsvilleHealthFacility-AQPF-UN, R3-CR-TRochesterRondoutCrkRep-PI-UN, R3-CR-
VestalRobertStWaterPumpStat-PF-UN, R3-CR-VolliesHallGerrittsenBeachVFD-PF-UN, R3-CR-
VSaugertiesParksResto-PI-UN, R3-CR-VSidneyInfraExt-PI-UN, R3-CR-WilhelmRdReplaceCulv-PI-UN, R3-CR-
WoodstockInfraImp-PI-UN, R3-CR-WoodstockUpgradeRte212Drain-PI-UN, R3-CR-WtrfrontResImprvmts-PI-UN,
R3-INFRA-BayParkE3-PF-UN, R3-INFRA-Clemente-LMI, R3-INFRA-NASSAUPP4-UN, R3-INFRA-Plan, R3-Rental-
13StateStreet-LMI, R3-Rental-Binghamton-LMI, R3-Rental-CardinalCove-LMI, R3-Rental-CayugaMeadows-LMI,
R3-Rental-CopiagueCommons-LMI, R3-Rental-DePaulJLA-LMI, R3-Rental-HighlandMeadows-LMI, R3-Rental-
LudlowCommons-LMI, R3-Rental-OwegoGardens-LMI, R3-Rental-Peconic-LMI, R3-Rental-Repair-LMI, R3-Rental-
Repair-UN, R3-Rental-SPARC-LMI, R3-RBD-NASSAU-PLAN, R3-RBD-SI-PLAN, R3-TMC-State, R3-PHA-
Binghamton-LMI, R3-PHA-Freeport-LMI, R3-PHA-Herkimer-LMI, R3-PHA-Ilion-LMI, R3-PHA-LongBeach-LMI, R3-
PHA-Plattsburgh-LMI, R3-PHA-Poughkeepsie-LMI, R3-PHA-Schenectady-LMI, R3-PHA-THempstead-LMI, R3-
PHA-VEllenville-LMI, R3-PHA-VKaser-LMI, R3-PHA-WhitePlains-LMI
GOSR also implemented round 4 funding in the quarter. So in addition to the activities listed above, GOSR created
new round 4 activities for ongoing projects.
 
Funds drawdown in the following activities does not match funds expenditure because funds drawdown in the final
days of a quarter is typically expended in the first days of a following quarter: R3-Admin, R3-HSG-LMI, R3-HSG-UN,
R3-Rental-Repair-LMI, R3-Rental-Repair-UN, R4-INFRA-BayParkE3-PF-UN, R4-INFRA-Plan, R4-BOH-AQU-
ACQFOROPENSPACE-LMI, R4-BOH-AQU-AFFORDABLEHOUSING-LMI, R4-BOH-AQU-UN-B, R4-BOH-FPR-
SUFFOLK-LMI, R4-BOH-FPR-UN, R4-CR-AmityvilleStrmSwrRdwayDrainImprov-PI-UN, R4-CR-BabylonCarllsRiver-
PI-UN, R4-CR-BabylonWestGilgoEmergFixedGen-PF-UN, R4-CR-BackupPwrforCriticalFaclts-PF-UN, R4-CR-
BackupPwrforCriticalInfra-PF-LMI, R4-CR-BaldwinEsplanade-
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PI-UN, R4-CR-BarnumHarborDrainageImprove-PI-UN, R4-CR-BeechStCompleteStsDrainImprov-PI-UN, R4-CR-
BIHIMarshRestoration-PI-UN, R4-CR-BlenheimMuni-AQPF-LMI, R4-CR-BreezyPtDockReconProj-PI-UN, R4-CR-
BreezyPtElevStudy-PLAN, R4-CR-BreezyPtStrmwaterDrainageImprov-PI-UN, R4-CR-
BrixiusCrkStreamBnkRestoration-PI-UN, R4-CR-BroadChannelResiliencyImprov-PF-UN, R4-CR-
BroadChannelVolunteerFireDeptImprov-PF-UN, R4-CR-BushkillStreamRehab-PI-UN, R4-CR-BusinessPREP-ED-
LMI, R4-CR-CAmsterdamGEN-PF-LMI, R4-CR-CAmsterdamRte5StormWaterRecon-PI-LMI, R4-CR-
CarmineLibertaBrdge-PI-UN, R4-CR-CenterNYCNeighborhoods-PS-LMI, R4-CR-
CentralEndicottDrainageImprvmnts-PI-LMI, R4-CR-CommCenterRehabProj-PF-UN, R4-CR-
ConklinStillwaterRdStormWaterImprov-AQPF-UN, R4-CR-ConsolidatedFirehouse-AQPF-UN, R4-CR-
CopiagueAmericanVenBrdg-PI-UN, R4-CR-CriticalFacilitiesFldMitigation-PF-UN, R4-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-UN, R4-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN, R4-CR-
DASNYLMCatholicArchDioNY-PF-LMI, R4-CR-DASNYLMGrndStSttlmntNYRCC-PF-LMI, R4-CR-
DASNYLMHenryStSttlmnt1-PF-LMI, R4-CR-DASNYLMTwoBrgsSnrApts-PF-LMI, R4-CR-
DASNYLMUnivSttlmntofNY-PF-LMI, R4-CR-DASNYRedHookGoodShepServices1-PF-LMI, R4-CR-
DASNYRockawayPQueensBPL1-PF-LMI, R4-CR-DASNYRockawayPQueensBPL2-PF-LMI, R4-CR-
DASNYRockEArverneCOG-PF-LMI, R4-CR-DASNYRockECongregationDarcheiTorah-PF-LMI, R4-CR-
DASNYRockECongregationKnesethIsrl-PF-LMI, R4-CR-DASNYRockERckwyWtrfrontAlliance-PF-LMI, R4-CR-
DASNYRockEYoungIsraelWvcrestBayswtr-PF-LMI, R4-CR-DASNYSheepsBayKingsBayYMYWHA-PF-LMI, R4-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-PF-LMI, R4-CR-DASNYSouthBrklynPJCCGCI-PF-LMI, R4-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-UN, R4-CR-DASNYStatenIslandNYRCCPubServJCCSI-PF-UN,
R4-CR-DrainageMasterPlan-PLAN, R4-CR-EastBaldwinRoadRaising-PI-LMI, R4-CR-EllenStreamBankRestor-PI-
LMI, R4-CR-EmerBackupGenforHealthSocialServProv-PF-LMI, R4-CR-EmerMedServices-PF-UN, R4-CR-
EndicottWaterSuppInter-AQPF-LMI, R4-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-UN, R4-CR-
EssexCtyAuSableForks-PI-UN, R4-CR-EssexCtyGulfBrook-AQPF-UN, R4-CR-EstOEMandHireLDRM-PS-UN, R4-
CR-FeasibilityStudyToImproveSheepsheadBay-PLAN, R4-CR-FireIsBackupPwrGenforCritFac-PF-UN, R4-CR-
FireIsldShrelneMgmntEngDsgImprvnts-PI-LMI, R4-CR-FiveTownsCCUpgrades-PF-UN, R4-CR-
FloodMitigSawMillRBrxRWtrshed-PI-LMI, R4-CR-FloodProtRotterdamDistWellHd-PF-UN, R4-CR-FortJohnson-PI-
UN, R4-CR-FreeportElectImpr-PI-LMI, R4-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI, R4-CR-
FreshCreekCoastalProtectionProject-PI-UN, R4-CR-FrontStreetStormwaterSeparation-PI-LMI, R4-CR-
GoodOldLowerEastSide-PS-LMI, R4-CR-GoodShepherdServices-PS-LMI, R4-CR-GreaterBayShoreGenRes-PF-
UN, R4-CR-HardenburghBridgeCulRep-PI-UN, R4-CR-HardenEastRockDPWJohnStRec-PF-UN, R4-CR-
HardenWaterReclaimPlant-PF-UN, R4-CR-HewlettHarborStrmwtrInfraUp-PI-UN, R4-CR-
HighwayGarageRelocation-PF-UN, R4-CR-HomeElevationPilot-HSG-LMI, R4-CR-
IsParkCritFacResiliencyFirehouseHarden-PF-UN, R4-CR-JewishCommCouncilGrtrCnyIsld-PS-LMI, R4-CR-
JewishCommCouncilRockPen-PS-LMI, R4-CR-JohnsonCityAnnaMariaDrain-PI-UN, R4-CR-
JohnsonCityWTPReslncyImprvmnts-PF-UN, R4-CR-KingsBayYMYWHA-PS-LMI, R4-CR-
LanarkRoadFeasibilityStudy-PLAN, R4-CR-LESGardensGreenInfraStudy-PI-LMI, R4-CR-
LidoBeachPtLookoutCompDrainStudyImprov-PI-UN, R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-PI-UN, R4-
CR-LindenhurstDrainStudyandImprove-PF-UN, R4-CR-LongBeachBulkhead-PI-LMI, R4-CR-
LongTermFloodRedPumpStations-PF-UN, R4-CR-LowManCoastResilStudy-PLAN, R4-CR-
MargaretBullRunChannel-PI-UN, R4-CR-MargaretvilleGatewayProj-PF-UN, R4-CR-
MargaretvilleSchoolEmergencyGen-PF-UN, R4-CR-MassapequaDrainageImprov-PI-UN, R4-CR-
MasticBeachStormwaterManagementPlan-PI-LMI, R4-CR-MeadowbrookCorridor-PI-LMI, R4-CR-
MeadowmereParkBridgeRecon-PI-UN, R4-CR-MeadowmereParkFireDeptGen-PF-UN, R4-CR-
MermaidAveRevitalization-PS-LMI, R4-CR-MiamiAveCulvert-PI-UN, R4-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN, R4-CR-MonhagenBrookCulvertProj-PI-LMI, R4-CR-NassauC-BayParkERockDrainImprove-PI-UN, R4-
CR-NassauCBaldwinDowntResil-PLAN, R4-CR-NassauCFiveTownsDrain-PI-UN, R4-CR-NazarethHousing-PS-LMI,
R4-CR-NewPaltzEmergencyOpsWest-PF-UN, R4-CR-NewPaltzSpringRdRailTrail-PI-UN, R4-CR-
NewPaltzSwrTrtmentHarden-PF-UN, R4-CR-NicholsLeveeStudandImpr-PI-UN, R4-CR-
NorthFerryStPumpStationRelo-PI-LMI, R4-CR-NTowerFirehouseResiliencyImprov-PF-UN, R4-CR-
NYCDtwnFarRckwyStrtscpeReconst-PI-LMI, R4-CR-NYRCCArverneCOG-PS-LMI, R4-CR-NYRCCPubServJCCSI-
PS-UN, R4-CR-NYRCCRockawayWaterfrontAlliance-PS-LMI, R4-CR-NYRCCUniSettleSoc-PS-LMI, R4-CR-
Oakdale-WSayville-Backflow-PI-UN, R4-CR-OakdaleResiliencyGenerator-PF-LMI, R4-CR-
OakdaleWSayvilleInfraHardenRaiseRds-PI-UN, R4-CR-OceansideDrainageImprov-PI-UN, R4-CR-
OwegoSharedMunicipalFacility-PF-UN, R4-CR-OysterBay-PermanentGen-PF-UN, R4-CR-
PantherkillBridgeReplace-PI-UN, R4-CR-PathtothePark-PI-LMI, R4-CR-PattersonCreekStreamBankRehab-PI-UN,
R4-CR-PenataquitCreekResiliencyImprov-PI-LMI, R4-CR-Plan,
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R4-CR-PortRichmondCERTCommAug-AQPF-UN, R4-CR-PrattsvilleRegHealthFac-AQPF-UN, R4-CR-
QueensBoroughPublicLibrary-PS-LMI, R4-CR-RdElevationStabilizationCaptreeRd-PI-UN, R4-CR-
RebuildFultonTownHall-PF-LMI, R4-CR-RebuildTogethNYC-PS-LMI, R4-CR-ReconstInteriorRoutesEmerTravel-PI-
LMI, R4-CR-RefuseGarageRelocation-PI-UN, R4-CR-RegionalShelterInitiative-PLAN, R4-CR-
ReloTBloomGroveCentMainFacil-PF-UN, R4-CR-ResearchFoundHighGround-PLAN, R4-CR-
ResiliencyConstrnWrkfrceTrngPrgrm-PS-LMI, R4-CR-RomeDamInitiative-PLAN, R4-CR-
RosendaleJamesStFloodCon-PI-UN, R4-CR-RosendaleWashingtonParkStormwater-PI-UN, R4-CR-
RotterdamFirehouseUpgrades-PF-UN, R4-CR-ScatterSitePumps-PI-LMI, R4-CR-SCSWCDGorgeCrkCulRepair-PI-
LMI, R4-CR-SCSWCDSouthEndDrain-PI-UN, R4-CR-SCSWCDStonyBrook-PI-UN, R4-CR-SeafordRoadRaising-PI-
UN, R4-CR-SeaGateCommStrtscpeEnhancements-PI-UN, R4-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI, R4-
CR-ShoreRdWaterfrontResImprov-PI-UN, R4-CR-SIChamberofComm-PS-UN, R4-CR-SilverLakeParkDrainImprov-
PI-UN, R4-CR-SmithHillCreekWaterManagement-PI-UN, R4-CR-SolarPowerBatteryBackUpPilot-PLAN ,R4-CR-
StatenIslandNFPCOAD-PS-UN, R4-CR-StonyPointShorelineProtection-PI-UN, R4-CR-StormSewerReplace-PI-UN,
R4-CR-SunsetCoveRestorationProj-PI-LMI, R4-CR-TAmsterdamGen-PF-UN, R4-CR-TEsperanceTownHallRestor-
PF-UN, R4-CR-THardenburghBackUpGen-PF-UN
R4-CR-THempsteadDrainBulkheadSurvey-PI-UN, R4-CR-TiogaHalseyValleyRdElev-AQPF-UN, R4-CR-
TiogaSaltStorageFacility-PF-UN, R4-CR-TOliveFacilitiesRehab-PF-UN, R4-CR-TottenvilleDunes-PI-UN, R4-CR-
TownEsperanceFirehouse-PF-UN, R4-CR-TRochesterRondoutCrkRep-PI-UN, R4-CR-
TRosendaleFacilitiesImprovements-PF-UN, R4-CR-TWideVWideCoastOtfllBckflwInfra-PI-UN, R4-CR-
VestalRobertStWaterPumpStat-PF-UN, R4-CR-VillEllenville-BackupGen-PF-LMI, R4-CR-VofBayvillePumpStations-
AQPF-UN, R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN, R4-CR-VSaugertiesParksResto-PI-UN, R4-CR-
VSaugertiesWaterSupp-PF-UN, R4-CR-VSidneyInfraExt-PI-UN, R4-CR-VSuffernHardenWWTP-PF-UN, R4-CR-
VWaterfordBuildingResPrgm-PLAN, R4-CR-WantaghHighSchoolShelterResEnh-PF-UN, R4-CR-
WaterfordWetlandDrainageSys-PLAN, R4-CR-WestHamiltonHowardBeachVFD-PF-UN, R4-CR-
WestIslipDrainageStudy-PLAN, R4-CR-WilhelmRdReplaceCulv-PI-UN, R4-CR-
WindhamBackupGenCriticalFacilities-PF-UN, R4-CR-WindhamDrainImprov-PI-UN, R4-CR-WoodstockInfraImp-PI-
UN, R4-CR-WoodstockUpgradeRte212Drain-PI-UN, R4-CR-WtrfrontResImprvmts-PI-UN, R4-HSG-LMI, R4-HSG-
UN, R4-IMA-LMI, R4-IMA-UN, R4-Match-DR-LMI, R4-Match-DR-UN, R4-Match-PF-LMI, R4-Match-PF-UN, R4-
Match-PS-LMI, R4-Match-PS-UN, R4-Rental-CardinalCove-LMI, R4-Rental-HighlandMeadows-LMI, R4-Rental-
Repair-LMI, R4-Rental-Repair-UN, R4-SBJ-UN-B

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 ($1,079,040,000.00) $0.00

NY03MFH-R1, C. Multi-Family Housing Mitigation $0.00 $0.00 $0.00

R1-Admin, H. Administration R1 $0.00 $18,209,039.89 $18,209,039.89

R1-Buyout, B.  Buyout and Acquisition Rnd. 1 $0.00 $213,036,557.23 $213,036,557.23

R1-ComRecon, G. Community Reconstruction Rnd. 1 $0.00 $5,000,000.00 $5,000,000.00

R1-Housing, A. Recreate NY Smart Home Repair & $0.00 $304,598,611.40 $304,598,611.40

R1-INFRA, Local Government and Critical Infrastructure $0.00 $119,819.80 $119,819.80

R1-Match, F. Non-Federal Share Match Program $0.00 $56,494,631.29 $49,724,119.69

R1-SmBusiness, D. Small Business Program Rnd. 1 $0.00 $34,087,939.32 $26,853,303.39

R1-TMC, E. Tourism Marketing Campaign $0.00 $22,458,548.60 $22,458,548.60

R2-Admin, H. Administration R 2 $0.00 $31,790,960.11 $31,790,960.11

R2-Buyout, B. Buyout and Acquisition Rnd. 2 $0.00 $166,377,690.10 $162,704,269.25

R2-ComRecon, G. Community Reconstruction Rnd. 2 $0.00 $31,048,247.83 $31,028,665.33
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R2-Housing, A. Recreate NY Smart Home Repair & $0.00 $413,623,044.74 $405,486,649.30

R2-IMA, I. IMA Rnd. 2 $0.00 $17,682,870.75 $17,298,531.35

R2-INFRA, Local Government and Critical Infrastructure $0.00 $17,066,190.09 $17,066,190.09

R2-Match, F. Non-Federal Share Match Program Rnd. 2 $0.00 $98,397,829.45 $98,386,843.47

R2-Rental, Rental Properties Program R2 $0.00 $17,508,123.17 $14,314,082.07

R2-SmBusiness, D. Small Business Program Rnd 2 $0.00 $37,000,000.00 $24,923,809.03

R2-TMC, Tourism Marketing Campaign R2 $0.00 $0.00 $0.00

R3-Admin, Administration R3 $4,816,895.50 $40,000,000.00 $33,170,378.20

R3-Buyout, Buyout and Acquisition R3 $7,516,153.01 $174,245,152.02 $138,707,879.12

R3-ComRecon, Community Reconstruction R3 $3,527,190.02 $7,456,790.00 $21,000,000.00

R3-Housing, Recreate NY Smart Home Repair & $50,870,569.02 $418,388,710.55 $399,496,073.96

R3-IMA, IMA R3 $3,099,195.96 $16,890,705.90 $12,841,974.50

R3-INFRA, Local Government and Critical Infrastructure $12,909,861.94 $42,000,000.00 $38,511,742.62

R3-Match, Non-Federal Share Match Program R3 $665,605.94 $73,000,000.00 $71,488,257.38

R3-PHA, Public Housing Authority Investments R3 $481,152.09 $4,000,000.00 $629,407.71

R3-RBD, Rebuild By Design R3 $450,440.43 $4,000,000.00 $2,917,745.57

R3-Rental, Rental Properties Program R3 $7,158,087.84 $64,775,166.15 $51,324,664.71

R3-SmBusiness, Small Business Program R3 $2,156,451.69 $20,342,771.49 $18,204,329.89

R3-TMC, Tourism Marketing Campaign R3 $0.00 $4,000,000.00 $3,015,458.59

R4-Admin, Administration R4 $960,445.60 $40,000,000.00 $960,445.60

R4-Buyout, Buyout and Acquisition R4 $2,483,889.99 $87,000,000.00 $2,483,889.99

R4-ComRecon, Community Reconstruction R4 $2,766,688.15 $60,000,000.00 $2,766,688.15

R4-Housing, Recreate NY Smart Home Repair & $6,701,566.90 $163,000,000.00 $6,701,566.90

R4-IMA, IMA R4 $1,226,228.30 $6,000,000.00 $1,226,228.30

R4-INFRA, Local Government and Critical Infrastructure $8,867,099.29 $80,000,000.00 $8,867,099.29

R4-Match, Non-Federal Share Match Program R4 $629,198.11 $30,000,000.00 $629,198.11

R4-PHA, Public Housing Authority Investments R4 $0.00 $4,000,000.00 $0.00

R4-RBD, Rebuild By Design R4 $734,682.89 $14,000,000.00 $734,682.89

R4-Rental, Rental Properties Program R4 $1,427,897.77 $50,000,000.00 $1,427,897.77

R4-SmBusiness, Small Business Program R4 $79,821.50 $14,000,000.00 $79,821.50

R4-TMC, Tourism Marketing Campaign R4 $0.00 $2,000,000.00 $0.00
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Activities

R1-Admin / H. Administration R1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,209,039.89

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$18,209,039.89

$0.00

$0.00

$0.00

$18,209,039.89

$18,209,039.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

N/A

$18,209,039.89

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State and local adminitration of the CDBG-DR funds.

Location Description:

Administrative activities being undertaken throughout the areas impacted by Hurricanes Sandy, Irene and Tropical Storm Lee.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

General Administration R1Activity Title:

Project Number:

R1-Admin

Project Title:

H. Administration R1

$18,209,039.89$0.00New York State

$0.00     Program Funds Drawdown $18,209,039.89

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-Buyout / B.  Buyout and Acquisition Rnd. 1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,781,775.28

Urgent Need New York State

Total Projected Budget from All Sources $74,781,775.28

$0.00

$74,781,775.28

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BOH-UN-A

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

05/14/2015

$0.00

To Date

05/16/2013

Direct Benefit (Households)

$74,781,775.28

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Buyout R1 - Former LMIActivity Title:

Project Number:

R1-Buyout

Project Title:

B.  Buyout and Acquisition Rnd. 1

$0.00     Program Funds Drawdown $74,781,775.28

Temp PI Account
Program Income Account:
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Match Contributed $0.00

$0.00

$74,781,775.28

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Voluntary buyout/acquisition of properties in high hazard areas.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$74,781,775.28$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

145/142# of Properties 0

142/142# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

145/151# of Housing Units 0

145/151# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 99/0 46/0 145/151# of Households 0 0 100.00

0 99/0 43/0 142/142# Owner Households 0 0 100.00

0 0/0 3/0 3/9# Renter Households 0 0 100.00

14

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,254,781.95

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$138,254,781.95

$0.00

$0.00

$0.00

$138,254,781.95

$138,254,781.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BOH-UN-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

Direct Benefit (Households)

$138,254,781.95

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary buyout of single-family properties.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee particularly in areas of Nassau, Suffolk Counties and
Staten Island.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Buyout R1 - UNActivity Title:

Project Number:

R1-Buyout

Project Title:

B.  Buyout and Acquisition Rnd. 1

$138,254,781.95$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

279/273# of Properties 0

273/273# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $138,254,781.95

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

279/296# of Housing Units 0

279/296# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 279/296# of Households 0 0 0.00

0 0/0 0/0 273/273# Owner Households 0 0 0.00

0 0/0 0/0 6/23# Renter Households 0 0 0.00

R1-ComRecon / G. Community Reconstruction Rnd. 1Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-CR-Plan

Jul 1 thru Sep 30, 2016

Activitiy Category:

05/14/2015

To Date

05/16/2013

Area Benefit (Survey)

Responsible Organization:

Planning Under Way

Community Reconstruction Planning R1Activity Title:

Project Number:

R1-ComRecon

Project Title:

G. Community Reconstruction Rnd. 1

Temp PI Account
Program Income Account:
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$5,000,000.00

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$5,000,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$5,000,000.00

Total Funds Expended $0.00

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to 43 communities in the affected areas
develop long-term recovery and resiliency plans which will lead to future CDBG-DR projects.

Location Description:

New York State will be undertaking planning activities in and with communities located in the impacted areas.  Individual and
groups of communities are awarded in the three general areas: Long Island, New York City,  and Upstate. All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster designations.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,000,000.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

$0.00     Program Funds Drawdown $5,000,000.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R1-Housing / A. Recreate NY Smart Home Repair &Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$121,866,281.59

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$121,866,281.59

($21,792,334.33)

$0.00

$0.00

$121,866,281.59

$121,866,281.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HSG-LMI

($21,792,334.33)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

($21,792,334.33)

To Date

05/16/2013

Direct Benefit (Households)

$121,866,281.59

Total Funds Expended

Responsible Organization:

($21,792,334.33)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitaiton or reconstruction of owner-occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee, with the majority located in Nassau and Suffolk
Counties.

Activity Progress Narrative:

Recreate NY Smart Home Repair R1 - LMIActivity Title:

Project Number:

R1-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction

$121,866,281.59($21,792,334.33)New York State

($21,792,334.33)     Program Funds Drawdown $121,866,281.59

Temp PI Account
Program Income Account:
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In Q3 2016, adjustments were made to Rounds 1 and 2 Housing LMI and UN activities to account for corrections to national
objective.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

177/177# of Properties 0

6/6# of Substantially Rehabilitated 0

3/3# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

177/177# of Housing Units 0

177/177# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 96/96 81/81 177/177# of Households 0 0 100.00

0 96/96 81/81 177/177# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HSG-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning for rehabilitation or reconstruction of owner occupied single-family housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Housing Planning R1Activity Title:

Project Number:

R1-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,732,329.81

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$182,732,329.81

$21,792,334.33

$0.00

$0.00

$182,732,329.81

$182,732,329.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HSG-UN

$21,792,334.33

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$21,792,334.33

To Date

05/16/2013

Direct Benefit (Households)

$182,732,329.81

Total Funds Expended

Responsible Organization:

$21,792,334.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair and reconstruciton of single-family owner-occupied homes.
Performance targets for this Obligation Round 2 activity reflect an estimate of accomplishments that will be completed during
the time that Obligation Round 2 is active.  Funds included in this Obligation Round 2 activity are expected to contribute to
accomplishments that will be reported in the future during the time that future obligation rounds are active.
 

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee, with the priority areas being Nassau and Suffolk
Counties.

In Q3 2016, adjustments were made to Rounds 1 and 2 Housing LMI and UN activities to account for corrections to national
objective.

Activity Progress Narrative:

Recreate NY Smart Home Repair R1 - UNActivity Title:

Project Number:

R1-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction

$182,732,329.81$21,792,334.33New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$21,792,334.33     Program Funds Drawdown $182,732,329.81

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

289/287# of Properties 0

8/8# of Substantially Rehabilitated 0

8/8# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

291/289# of Housing Units 0

291/289# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 291/289# of Households 0 0 0.00

0 0/0 0/0 289/287# Owner Households 0 0 0.00

0 0/0 0/2 2/2# Renter Households 0 0 0.00

R1-INFRA / Local Government and Critical InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need New York State - by and through OGS and OPRHP

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-INFRA-Moses-UN

Activitiy Category:

05/16/201505/14/2013

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

Robert Moses State Park R1 - UNActivity Title:

Project Number:

R1-INFRA

Project Title:

Local Government and Critical Infrastructure Program

Program Income Account:
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Overall

$119,819.80

Total Projected Budget from All Sources

Match Contributed

$119,819.80

$0.00

$0.00

$0.00

$119,819.80

$119,819.80

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$119,819.80

Total Funds Expended $0.00

Activity Description:

To date, two projects have been undertaken by the State of New York to restore the over 1.2 million cubic yards of sand
Superstorm Sandy took from Robert Moses State Park’s beaches and dunes.  The first project, which is the subject of this
reimbursement, is the Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013. 
The second project, known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior
Project to provide longer term stabilization of the Park infrastructure and adjoining beach.
When the state initially chose performance metrics for Robert Moses it chose the number of linear miles. However as the
project has progressed the state has determined that reporting the number of cubic yards is a more accurate measure of
performance. 

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

$119,819.80$0.00New York State - by and through OGS and OPRHP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

307996 278308 1379700# of Persons 42.50

$0.00     Program Funds Drawdown $119,819.80

Temp PI Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

LMI%: 42.5

R1-Match / F. Non-Federal Share Match ProgramProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,110.29

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$262,110.29

($3,701,072.94)

$0.00

$0.00

$330,312.29

$262,110.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-DR-LMI

($3,769,274.94)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

($3,701,072.94)

To Date

05/16/2013

Area Benefit (Census)

$262,110.29

Total Funds Expended

Responsible Organization:

($3,769,274.94)

Debris removal Under Way

Debris Removal R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$262,110.29($3,769,274.94)New York State

($3,769,274.94)     Program Funds Drawdown $262,110.29

Temp PI Account
Program Income Account:
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Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were
undertaken in low to moderate income census blocks or benefit persons of low to moderate income.  Each activity has a Project
worksheet(s) which supports the draw.  This includes the entity, location, type and quantity of debris in addition to location of
where work was performed.   

The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Debri
Removal.

The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective LMI, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations.  

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public
Assistance Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,070,683.31

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$19,070,683.31

$4,419,969.19

$0.00

$0.00

$19,070,683.31

$19,070,683.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-DR-UN

$4,419,969.19

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$4,419,969.19

To Date

05/16/2013

Area Benefit (Survey)

$19,070,683.31

Total Funds Expended

Responsible Organization:

$4,419,969.19

Debris removal Under Way

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were
undertaken in low to moderate income census blocks or benefit persons of low to moderate income.  Each activity has a Project
worksheet(s) which supports the draw.  This includes the entity, location, type and quantity of debris in addition to location of
where work was performed.   

The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Debri
Removal.

The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective UN, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations.  

Location Description:

Debris Removal R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$19,070,683.31$4,419,969.19New York State

$4,419,969.19     Program Funds Drawdown $19,070,683.31

Temp PI Account
Program Income Account:
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Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/64# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,805.56

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$286,805.56

($2,020,875.33)

$0.00

$0.00

$1,991,899.45

$286,805.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PF-LMI

($3,725,969.22)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

($2,020,875.33)

To Date

05/16/2013

Area Benefit (Census)

$286,805.56

Total Funds Expended

Responsible Organization:

($3,725,969.22)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non federal share payment for public facility repair and rebuilding needs through FEMA's
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs.  These
activities are for public facilities that benefit persons of low to moderate income.  information on specific activities is maintained
in program files.
The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Facilities.
The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective LMI, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations.  

 

Public Facilities R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$286,805.56($3,725,969.22)New York State

($3,725,969.22)     Program Funds Drawdown $286,805.56

Temp PI Account
Program Income Account:
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Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files. 

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,345,545.33

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$16,345,545.33

$4,496,651.46

$0.00

$0.00

$21,219,950.41

$16,345,545.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PF-UN

($377,753.62)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$4,496,651.46

To Date

05/16/2013

Area Benefit (Census)

$16,345,545.33

Total Funds Expended

Responsible Organization:

($377,753.62)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non federal share payment for public facility repair and rebuilding needs through FEMA's
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs.  These
activities are for public facilities that are not in low to moderate income areas.  Information on specific activities is maintained in
program files.

The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Facilities.

 

The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective UN, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations. 

Public Facilities R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$16,345,545.33($377,753.62)New York State

($377,753.62)     Program Funds Drawdown $16,345,545.33

Temp PI Account
Program Income Account:
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Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files. 

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/310# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,925.04

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$508,925.04

$3,900.49

$0.00

$0.00

$508,925.04

$508,925.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PS-LMI

$3,900.49

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$3,900.49

To Date

05/16/2013

Area Benefit (Census)

$508,925.04

Total Funds Expended

Responsible Organization:

$3,900.49

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services and the beneficiaries were of low to moderatre income. Program funds pay the non-Federal Share match
payment for activities captured in FEMA's Public Assistance (PA) Program as Category B work in project worksheets. 
Activities may also include public services provided by  the State through the FEMA  Transitional Sheltering Assistance
Program "TSA".  These activities would have taken place within the 1st 90 days after the event. All activities have a Project
worksheet(s) or supporting documentation in the file.

The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Services.

The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective LMI, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations. 

Public Services R1 - LMIActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$508,925.04$3,900.49New York State

$3,900.49     Program Funds Drawdown $508,925.04

Temp PI Account
Program Income Account:
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Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public
service is provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,250,050.16

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,250,050.16

$3,449,128.10

$0.00

$0.00

$13,250,050.16

$13,250,050.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-Match-PS-UN

$3,449,128.10

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$3,449,128.10

To Date

05/16/2013

Area Benefit (Census)

$13,250,050.16

Total Funds Expended

Responsible Organization:

$3,449,128.10

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide public services without regard to the income level of the recipient. Program funds pay the non-Federal Share match
payment for activities captured in FEMA's Public Assistance (PA) Program as Category B work in project worksheets. 
Activities may also include public services provided by  the State through the FEMA  Transitional Sheltering Assistance
Program "TSA".  These activities would have taken place within the 1st 90 days after the event. All activities have a Project
worksheet(s) or supporting documentation in the file.

The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Services.

The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective UN, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited [LMI/UN] populations. 

Public Services R1 - UNActivity Title:

Project Number:

R1-Match

Project Title:

F. Non-Federal Share Match Program

$13,250,050.16$3,449,128.10New York State

$3,449,128.10     Program Funds Drawdown $13,250,050.16

Temp PI Account
Program Income Account:
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Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents in Presidentially declared counties across New York recover from these events.  Specific geographic location of
each public service will be provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-SmBusiness / D. Small Business Program Rnd. 1Project # / Title:

Grantee Activity Number:

Activity Status:

R1-SBJ-MICRO-LMI

Activitiy Category:

Econ. development or recovery activity that creates/retains Under Way

Small Business Micro R1 - LMIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$7,234,635.93

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$7,234,635.93

$7,234,635.93

$0.00

$0.00

$7,234,635.93

$7,234,635.93

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$7,234,635.93

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

05/14/2015

$7,234,635.93

To Date

05/16/2013

Direct Benefit (Persons)

$7,234,635.93

Total Funds Expended

Responsible Organization:

$7,234,635.93

Activity Description:

The NY Rising Small Business Recovery Program provides grants of up to $50,000 to cover unmet need to enable an eligible
storm-impacted business to repair or replace damaged property, assets and inventory, cover eligible working capital expenses
and/or mitigate against future damages.Coastal, as well as seasonal businesses, may be eligible for an additional $50,000 to
cover eligible unmet need. In addition, $50,000 may be available for applicants who face severe economic hardship, defined as
the risk of business closure or significant employment loss. In conjunction with assistance provided to an eligible, impacted
business that experienced physical damages, a mitigation grant of up to an additional $100,000 may be provided to mitigate
storm damages from occurring again in the future. An eligible applicant can therefore receive up to $250,000 in grant
assistance.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved

Activity Progress Narrative:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1

$7,234,635.93$7,234,635.93New York State

$7,234,635.93     Program Funds Drawdown $7,234,635.93
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in Q3-2016 include 39 businesses which received grant award letters and 50 businesses which completed all of the required
grant conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By
the end of Q4-2015, all applications were submitted to the State for review that will result in an ultimate award determination.
The awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory,
machinery/equipment, and repair/mitigation activities. The final determination of whether a business meets the national
objective of LMI Jobs or Urgent Need was previously based on the demographics information provided by each business at the
later stages of application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for
how LMI is determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as
those for whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise
applicants have been identified, and the Job Creation and Retention populations are to be determined via further
documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are currently included in
the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280 businesses have
received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI businesses, have
received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130 businesses were
removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1 through 3, and
have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly. Additionally,
per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small Business UN
activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The State then
submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual cumulative
totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative totals after the
QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

48/48# of Businesses 48

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

16 74/74 16/16 101/101# of Persons 74 101 89.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,267,669.03

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$10,267,669.03

$0.00

$0.00

$0.00

$16,797,782.93

$10,267,669.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-SBJ-UN-A

($6,530,113.90)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

Direct Benefit (Persons)

$10,267,669.03

Total Funds Expended

Responsible Organization:

($6,530,113.90)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.
Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39 businesses
which received grant award letters and 50 businesses which completed all of the required grant conditions and signed a grant
agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015, all applications
were submitted to the State for review that will result in an ultimate award determination. The awards will assist businesses with
meeting storm-related working capital

Activity Progress Narrative:

Small Business Jobs R1 - Former LMIActivity Title:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1

$10,267,669.03($6,530,113.90)New York State

($6,530,113.90)     Program Funds Drawdown $10,267,669.03

Temp PI Account
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 1166/0 193/0 1491/0# of Permanent Jobs Retained 0 0 91.15

needs, replacing lost inventory, machinery/equipment, and repair/mitigation activities. The final determination of whether a
business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics information
provided by each business at the later stages of application. As a result of the February 2016 HUD monitoring visit, the
Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to include
Microenterprise businesses, as well as those for whom Program funding is determined to have assisted with Job Creation or
Job Retention. 348 Microenterprise applicants have been identified, and the Job Creation and Retention populations are to be
determined via further documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are
currently included in the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280
businesses have received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI
businesses, have received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130
businesses were removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1
through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly.
Additionally, per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small
Business UN activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The
State then submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual
cumulative totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative
totals after the QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

139/139# of buildings (non-residential) -32

96/96# of Businesses -40

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-48 950/950 145/145 1193/1193# of Persons -216 -334 91.79
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,565,046.05

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$8,565,046.05

$0.00

$0.00

$0.00

$9,269,568.08

$8,565,046.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-SBJ-UN-B

($704,522.03)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/16/2015

$0.00

To Date

05/14/2013

Direct Benefit (Persons)

$8,565,046.05

Total Funds Expended

Responsible Organization:

($704,522.03)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.
Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39 businesses
which received grant award letters and 50 businesses which completed all of the required grant conditions and signed a grant
agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015, all applications
were submitted to the State for review that will result in an ultimate award determination. The awards will assist businesses with
meeting storm-related working capital

Activity Progress Narrative:

Small Business Jobs R1 - UNActivity Title:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1

$8,565,046.05($704,522.03)New York State

($704,522.03)     Program Funds Drawdown $8,565,046.05

Temp PI Account
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 8/0 10/0 71/0# of Permanent Jobs Retained 0 0 25.35

needs, replacing lost inventory, machinery/equipment, and repair/mitigation activities. The final determination of whether a
business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics information
provided by each business at the later stages of application. As a result of the February 2016 HUD monitoring visit, the
Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to include
Microenterprise businesses, as well as those for whom Program funding is determined to have assisted with Job Creation or
Job Retention. 348 Microenterprise applicants have been identified, and the Job Creation and Retention populations are to be
determined via further documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are
currently included in the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280
businesses have received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI
businesses, have received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130
businesses were removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1
through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly.
Additionally, per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small
Business UN activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The
State then submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual
cumulative totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative
totals after the QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of buildings (non-residential) -1

19/19# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-2 7/7 8/8 79/83# of Persons -1 8 18.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,461.89

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$400,461.89

$0.00

$0.00

$0.00

$400,461.89

$400,461.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-SBR-PLANNING A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/26/2015

$0.00

To Date

10/29/2012

Area Benefit (Census)

$400,461.89

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Planning and program design of a grant program intended to assist small business with repair of storm damage.    Funding was
provided for development of software, outreach, and initial communications and intake of potential applicants.  However, after
initial planning efforts, the State decided not to implement a separate repair program.  Applicants who applied to this program
were transferred to the Small Business Jobs program
 

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.
Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This activity is closed.

Activity Progress Narrative:

Small Business Repair Planning A R1Activity Title:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1

$0.00     Program Funds Drawdown $400,461.89

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,490.49

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$385,490.49

$0.00

$0.00

$0.00

$385,490.49

$385,490.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-SBR-PLANNING B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/26/2015

$0.00

To Date

10/29/2012

Area Benefit (Census)

$385,490.49

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Planning and program design of a grant program intended to assist small businesses with repair of storm damage.    Funding
was provided for development of software, outreach, and initial communications and intake of potential applicants.  However,
after initial planning efforts, the State decided not to implement a separate repair program.  Applicants who applied to this
program were transferred to the Small Business Jobs program.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.
Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This activity is closed.

Activity Progress Narrative:

Small Business Repair Planning B R1Activity Title:

Project Number:

R1-SmBusiness

Project Title:

D. Small Business Program Rnd. 1

$0.00     Program Funds Drawdown $385,490.49

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:

R1-TMC / E. Tourism Marketing CampaignProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need City of Long Beach New York

Total Projected Budget from All Sources $500,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R1-TMC-LongBeach

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

05/14/2015

To Date

05/16/2013

Area Benefit (Survey)

Responsible Organization:

Tourism (Waiver Only) Under Way

Long Beach Tourism Marketing Campaign R1Activity Title:

Project Number:

R1-TMC

Project Title:

E. Tourism Marketing Campaign

Temp PI Account
Program Income Account:
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$500,000.00

Match Contributed

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$500,000.00

Total Funds Expended $0.00

Activity Description:

Marketing and Advertising for seasonal tourism in Long Beach.

Location Description:

City of Long Beach New York

This activity is closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$500,000.00$0.00City of Long Beach New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/119# of Posted Advertisements for 0

645421/15000# of Distributed Materials 0

3/50# of events held 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $500,000.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,958,548.60

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$21,958,548.60

$0.00

$0.00

$0.00

$21,958,548.60

$21,958,548.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TMC-State

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

Area Benefit (Survey)

$21,958,548.60

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Marketing and advertising for seasonal tourism industry impacted by the storms.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

State Tourism Marketing Campaign R1Activity Title:

Project Number:

R1-TMC

Project Title:

E. Tourism Marketing Campaign

$21,958,548.60$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

81150/81150# of Posted Advertisements for 0

$0.00     Program Funds Drawdown $21,958,548.60

Temp PI Account
Program Income Account:

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Admin / H. Administration R 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,790,960.11

N/A New York State

Total Projected Budget from All Sources $31,790,960.11

$0.00

$31,790,960.11

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Admin

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

01/12/2016

$0.00

To Date

01/13/2014

N/A

$31,790,960.11

Responsible Organization:

Administration Under Way

General Administration R2Activity Title:

Project Number:

R2-Admin

Project Title:

H. Administration R 2

$0.00     Program Funds Drawdown $31,790,960.11

Temp PI Account
Program Income Account:
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Match Contributed $0.00

$0.00

$31,790,960.11

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Administration for the disaster recovery activities .

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$31,790,960.11$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Buyout / B. Buyout and Acquisition Rnd. 2Project # / Title:

Grantee Activity Number:

Activity Status:

R2-BOH-AQU-UN-A

Activitiy Category:

Acquisition - buyout of residential properties Under Way

Acquisition for Redevelopment - R2 - Former LMIActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$37,328,081.44

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$37,328,081.44

$0.00

$0.00

$455,344.00

$37,328,081.44

$37,328,081.44

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$16,431,647.20

$0.00

Jul 1 thru Sep 30, 2016

$1,011,666.81

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Direct Benefit (Households)

$37,328,081.44

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property.  Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located.  In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Project Number:

R2-Buyout

Project Title:

B. Buyout and Acquisition Rnd. 2

$37,328,081.44$0.00New York State

$0.00     Program Funds Drawdown $36,316,414.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

67/67# of Properties 0

67/67# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

68/68# of Housing Units 0

68/68# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 43/0 25/0 68/68# of Households 0 0 100.00

0 43/0 24/0 67/67# Owner Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,080,197.92

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$59,080,197.92

$0.00

$0.00

$14,875,923.04

$59,080,197.92

$59,080,197.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-BOH-AQU-UN-B

$0.00

$41,093,923.69

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$883,405.38

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Direct Benefit (Households)

$59,080,197.92

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property.  Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located.  In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Acquisition for Redevelopment - R2 -UNActivity Title:

Project Number:

R2-Buyout

Project Title:

B. Buyout and Acquisition Rnd. 2

$59,080,197.92$0.00New York State

$0.00     Program Funds Drawdown $58,196,792.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

106/107# of Properties 0

106/107# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

106/116# of Housing Units 0

106/116# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 106/116# of Households 0 0 0.00

0 0/0 0/0 106/107# Owner Households 0 0 0.00

0 0/0 0/0 0/9# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,969,410.74

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$69,969,410.74

$0.00

$0.00

$0.00

$69,969,410.74

$69,969,410.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-BOH-FPR-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$1,778,348.66

$0.00

N/A

05/14/2016

$0.00

To Date

05/14/2014

Area Benefit (Survey)

$69,969,410.74

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for “Buyouts for Floodplain
Restoration”.  In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.
 

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Buyout for Flood Plain Restoration - R2-UNActivity Title:

Project Number:

R2-Buyout

Project Title:

B. Buyout and Acquisition Rnd. 2

$69,969,410.74$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

129/129# of Properties 0

$0.00     Program Funds Drawdown $68,191,062.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/129# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

147/139# of Housing Units 0

147/139# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-ComRecon / G. Community Reconstruction Rnd. 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need New York State

Total Projected Budget from All Sources $19,075.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-CR-FIREDEPT-UN

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

01/12/2016

To Date

01/13/2014

Area Benefit (Survey)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

Community Reconstruction Fire Departments R2Activity Title:

Project Number:

R2-ComRecon

Project Title:

G. Community Reconstruction Rnd. 2

Temp PI Account
Program Income Account:
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$19,075.00

Match Contributed

$0.00

$0.00

$0.00

$19,075.00

$19,075.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$19,075.00

Total Funds Expended $0.00

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, DASNY will build and retro-fit fire
department facilities as part of a long-term recovery and in order to reduce the future vulnerability of communities to disasters.
The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and
Community Development Act.

Location Description:

Gerritsen Beach, Brooklyn, NY
Howard Beach, Queens, NY
Rotterdam, NY

This activity is closed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$19,075.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $19,075.00

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,029,172.83

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$31,029,172.83

$0.00

$0.00

$0.00

$31,029,172.83

$31,029,172.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-CR-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$19,582.50

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Survey)

$31,029,172.83

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to developlong-term recovery and resiliency plans which will lead to futuer CDBG-DR projects.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas.  Individuals and
groups of communities are awarded in the three general areas:  Long Island, New York City, and Upstate.  All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Community Reconstruction Planning R2Activity Title:

Project Number:

R2-ComRecon

Project Title:

G. Community Reconstruction Rnd. 2

$31,029,172.83$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

61/61# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $31,009,590.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

R2-Housing / A. Recreate NY Smart Home Repair &Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,190,770.87

Low/Mod New York State

Total Projected Budget from All Sources $176,190,770.87

($3,980,243.47)

$176,197,206.75

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-HSG-LMI

($3,980,243.47)

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

01/12/2016

($3,980,243.47)

To Date

01/13/2014

Direct Benefit (Households)

$176,190,770.87

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY Smart Home Repair R2 - LMIActivity Title:

Project Number:

R2-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction
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Match Contributed $0.00

$0.00

$176,190,770.87

     Program Income Drawdown

Program Income Received $0.00

$0.00 $279,954.21

$0.00

Total Funds Expended ($3,980,243.47)

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.
Performance targets for this Obligation Round 2 activity reflect an estimate of accomplishments that will be completed during
the time that Obligation Round 2 is active.  Funds included in this Obligation Round 2 activity are expected to contribute to
accomplishments that will be reported in the future during the time that future obligation rounds are active.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

In Q3 2016, adjustments were made to Rounds 1 and 2 Housing LMI and UN activities to account for corrections to national
objective.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$176,190,770.87($3,980,243.47)New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

288/3773# of Properties 0

19/905# of Substantially Rehabilitated 0

15/755# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

306/3810# of Housing Units 0

306/3810# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 193/1146 95/2654 306/3810# of Households 0 0 94.12

0 193/1132 95/2641 288/3773# Owner Households 0 0 100.00

0 0/14 0/13 18/37# Renter Households 0 0 0.00

($3,980,243.47)     Program Funds Drawdown $175,910,816.66
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-HSG-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning for the rehabilittion or reconstruction of owner occupied single-family housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with majority located in Nassau and Suffolk counties.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Housing Planning R2Activity Title:

Project Number:

R2-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,739,064.70

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$229,739,064.70

$11,673,452.64

$0.00

$0.00

$237,432,273.87

$229,739,064.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-HSG-UN

$3,980,243.47

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$163,232.06

$0.00

N/A

01/12/2016

$11,673,452.64

To Date

01/13/2014

Direct Benefit (Households)

$229,739,064.70

Total Funds Expended

Responsible Organization:

$3,980,243.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.
Performance targets for this Obligation Round 2 activity reflect an estimate of accomplishments that will be completed during
the time that Obligation Round 2 is active.  Funds included in this Obligation Round 2 activity are expected to contribute to
accomplishments that will be reported in the future during the time that future obligation rounds are active.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

In Q3 2016, adjustments were made to Rounds 1 and 2 Housing LMI and UN activities to account for corrections to national
objective.

Activity Progress Narrative:

Recreate NY Smart Home Repair R2 - UNActivity Title:

Project Number:

R2-Housing

Project Title:

A. Recreate NY Smart Home Repair & Reconstruction

$229,739,064.70$3,980,243.47New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

661/4279# of Properties 0

$3,980,243.47     Program Funds Drawdown $229,575,832.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

103/1455# of Substantially Rehabilitated 0

84/1198# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

698/4323# of Housing Units 0

698/4323# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/21 0/23 698/4323# of Households 0 0 0.00

0 0/0 0/0 661/4279# Owner Households 0 0 0.00

0 0/21 0/23 37/44# Renter Households 0 0 0.00

R2-IMA / I. IMA Rnd. 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-IMA-LMI

Activitiy Category:

01/12/201601/13/2014

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY IMA Program R2 - LMIActivity Title:

Project Number:

R2-IMA

Project Title:

I. IMA Rnd. 2

Temp PI Account
Program Income Account:
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Overall

$3,727,068.32

Total Projected Budget from All Sources

Match Contributed

$3,727,068.32

$0.00

$0.00

$0.00

$4,111,407.72

$3,727,068.32

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

($384,339.40)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$3,727,068.32

Total Funds Expended ($384,339.40)

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortggage or rental payment. 

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who were closed
out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their final
payment with round 3 funds. The program implemented APA 12 which extends interim mortgage assistance (IMA) payments
from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the
implementation of APA 12, IMA has issued final extension payments to 44 applicants who either returned home, or reached the
extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4 funds, and the remaining 42
used round 3 funds.

Activity Progress Narrative:

$3,727,068.32($384,339.40)New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

57/120# of Properties -1

0/0Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

($384,339.40)     Program Funds Drawdown $3,727,068.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

-2 29/38 28/82 57/120# of Households 1 -1 100.00

-2 29/38 28/82 57/120# Owner Households 1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,571,463.03

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,571,463.03

$384,339.40

$0.00

$0.00

$13,571,463.03

$13,571,463.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-IMA-UN

$384,339.40

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$384,339.40

To Date

01/13/2014

Direct Benefit (Households)

$13,571,463.03

Total Funds Expended

Responsible Organization:

$384,339.40

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortgage or rental payment costs.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who were closed
out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their final
payment with round 3 funds. The program implemented APA 12 which extends interim

Activity Progress Narrative:

Recreate NY IMA Program R2 - UNActivity Title:

Project Number:

R2-IMA

Project Title:

I. IMA Rnd. 2

$13,571,463.03$384,339.40New York State

$384,339.40     Program Funds Drawdown $13,571,463.03

Temp PI Account
Program Income Account:
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mortgage assistance (IMA) payments from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register
Notice (81 FR 7567). Since the implementation of APA 12, IMA has issued final extension payments to 44 applicants who either
returned home, or reached the extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4
funds, and the remaining 42 used round 3 funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

262/387# of Properties -11

0/0Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 262/387# of Households 0 -11 0.00

0 0/0 0/0 262/387# Owner Households 0 -11 0.00

R2-INFRA / Local Government and Critical InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-INFRA-Clemente-LMI

Activitiy Category:

05/14/201505/16/2013

Area Benefit (Survey)

Rehabilitation/reconstruction of public facilities Under Way

Roberto Clemente State Park R2 - LMIActivity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure Program
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Overall

$109,178.11

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$109,178.11

$0.00

$0.00

$0.00

$109,178.11

$109,178.11

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$109,178.11

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation. 

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York.  Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$109,178.11$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $109,178.11

Temp PI Account
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,946,026.00

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$10,946,026.00

$0.00

$0.00

$0.00

$10,946,026.00

$10,946,026.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$10,946,026.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, two projects have been undertaken by the State of New York to restore the over 1.2 million cubic yards of sand
Superstorm Sandy took from Robert Moses State Park’s beaches and dunes. 
The first project, which is the subject of this reimbursement, is the Robert Moses State Park Emergency Beach Renourishment
Project, which was completed in May 2013.
The second project, known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior
Project to provide longer term stabilization of the Park infrastructure and adjoining beach.
When the state initially chose performance metrics for Robert Moses it chose the number of linear miles. However as the
project has progressed the state has determined that reporting the number of cubic yards is a more accurate measure of
performance.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island.
The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is bounded by the
Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Robert Moses State Park R2 - UNActivity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$10,946,026.00$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $10,946,026.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,010,985.98

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$6,010,985.98

$0.00

$0.00

$0.00

$6,010,985.98

$6,010,985.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-INFRA-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$6,010,985.98

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities related to the identification and development of specific infrastructure projects to be funded through New
York State’s CDBG Disaster Recovery funds. Planning activities include the gathering of information about critical infrastructure
needs, assessment of potential projects, program design, scope development, development of program management
policies, processes and procedures, environmental review, and efforts to evaluate New York State’s progress in implementing
these projects.  The planning activities relate to specific programs and projects which may be implemented by subrecipients,
but the planning is being caried out by New York State.  The planning could be considered a program delivery cost, but in this
case, it is being classified as a program planning cost.Entitlement program regulations allow charging such costs under 24 CFR
570.205. States may adopt this approach from the Entitlement program.

Location Description:

Planning for work that will be done in New York State in impacted counties by Hurricane Irene, Tropical Storm Lee, and
SuperStorm Sandy.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Local Govt & Critical Infrastructure PlanningActivity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$6,010,985.98$0.00New York State

$0.00     Program Funds Drawdown $6,010,985.98

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-INFRA-Rise

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The New York State Resiliency Institute for Storms & Emergencies (RISE) is an “applied think tank” led by New York University
and Stony Brook University. RISE facilitates coordination among local research centers engaged in Sandy-related work and
storm resilience through an inter-disciplinary research and planning effort, conducted through a consortium of New York State
higher education institutions. The consortium functions as an institution for knowledge development of storm-hazards risk
management; provides expertise to state agencies engaged in promoting recovery and resilience; and develops platforms for
transforming predictions into adaptive measures.

Location Description:

Research activities will take place primarily on the campuses of the Stony Brook University in Stony Brook, Long Island, New
York and the New York University/Polytechnic Institute in Brooklyn, New York. Additional research activities take place in
facilities of partner organizations including Columbia University in New York, New York and Cornell University in Ithaca, New
York. Research focuses on areas of New York State impacted by coastal and riverine flooding caused by Sandy, Irene and Lee
and other extreme weather events.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Resiliency Institute Planning R2Activity Title:

Project Number:

R2-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/22# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Match / F. Non-Federal Share Match Program Rnd. 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod New York State

Total Projected Budget from All Sources $210,923.27

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-Match-DR-LMI

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

01/12/2016

To Date

01/13/2014

Area Benefit (Census)

Responsible Organization:

Debris removal Under Way

Debris Removal R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

Temp PI Account
Program Income Account:
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$210,923.27

Match Contributed

($316,294.94)

$0.00

$0.00

$210,923.27

$210,923.27

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

($316,294.94)

$0.00

$0.00 $0.00

$0.00

($316,294.94)
$210,923.27

Total Funds Expended ($316,294.94)

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were undertaken in
low to moderate income census blocks or benefit persons of low to moderate income.  Each activity has a Project worksheet(s)
which supports the draw.  This includes the entity, location, type and quantity of debris in addition to location of where work was
performed.  

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$210,923.27($316,294.94)New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

($316,294.94)     Program Funds Drawdown $210,923.27
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,371,343.72

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,371,343.72

($170,843.38)

$0.00

$0.00

$2,371,343.72

$2,371,343.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-DR-UN

($170,843.38)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

($170,843.38)

To Date

01/13/2014

Area Benefit (Census)

$2,371,343.72

Total Funds Expended

Responsible Organization:

($170,843.38)

Debris removal Under Way

Activity Description:

These activities provide the non-federal share payment to address the immediate post storm debris removal needs undertaken
by public entities that are eligible for FEMA Public Assistance Grants in the PA Program. These activities were undertaken in
low to moderate income census blocks or benefit persons of low to moderate income.  Each activity has a Project worksheet(s)
which supports the draw.  This includes the entity, location, type and quantity of debris in addition to location of where work was
performed.  

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective,

Activity Progress Narrative:

Debris Removal R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$2,371,343.72($170,843.38)New York State

($170,843.38)     Program Funds Drawdown $2,371,343.72

Temp PI Account
Program Income Account:
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eligible activity, and underlying eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,830,556.01

Low/Mod Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$21,830,556.01

$21,830,556.01

$0.00

$0.00

$21,830,556.01

$21,830,556.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-LIPA-LMI

$21,830,556.01

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$21,830,556.01

To Date

01/13/2014

Area Benefit (Census)

$21,830,556.01

Total Funds Expended

Responsible Organization:

$21,830,556.01

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The State will provide the non-federal share or Local match related to FEMA grant funds for eligible storms including
Superstorm Sandy and Hurricane Irene for the benefit of low and moderate income persons. Funded activities include the
immediate repairs to the transmission and distribution system in Nassau and Suffolk counties on Long Island, and the
Rockaway Peninsula in Queens. Labor, equipment, and material costs associated with the restoration of power to LIPA’s
customer base are included. The costs include both force account activities and those associated with the emergency
procurement of outside utility companies and electrical contractors to aid in the effort, according to traditional mutual assistance
protocols.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid. 

During the quarter, GOSR made changes to the budgets and prior period voucher adjustments to make corrections in national
objective, eligible activity, and underlying eligible project worksheets. This activity is now closed.

Activity Progress Narrative:

Long Island Power Auth R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$21,830,556.01$21,830,556.01Long Island Power Authority

$21,830,556.01     Program Funds Drawdown $21,830,556.01

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,169,443.99

Urgent Need Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$58,169,443.99

($21,830,556.01)

$0.00

$0.00

$58,169,443.99

$58,169,443.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-LIPA-UN

($21,830,556.01)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

($21,830,556.01)

To Date

01/13/2014

Area Benefit (Census)

$58,169,443.99

Total Funds Expended

Responsible Organization:

($21,830,556.01)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The State will provide the non-federal share or Local match related to FEMA grant funds for eligible storms including
Superstorm Sandy and Hurricane Irene. Funded activities include the immediate repairs to the transmission and distribution
system in Nassau and Suffolk counties on Long Island, and the Rockaway Peninsula in Queens. Labor, equipment, and
material costs associated with the restoration of power to LIPA’s customer base are included. The costs include both force
account activities and those associated with the emergency procurement of outside utility companies and electrical contractors
to aid in the effort, according to traditional mutual assistance protocols.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

During the quarter, GOSR made changes to the budgets and prior period voucher adjustments to make corrections in national
objective, eligible activity, and underlying eligible project worksheets. This activity is now closed.

Activity Progress Narrative:

Long Island Power Auth R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$58,169,443.99($21,830,556.01)Long Island Power Authority

($21,830,556.01)     Program Funds Drawdown $58,169,443.99

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,478,199.98

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,478,199.98

$0.00

$0.00

$0.00

$1,478,199.98

$1,478,199.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$1,478,199.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non-federal share payment for public facility repair and rebuilding needs through FEMA's
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs.  These
activities are for public facilities that benefit persons of low to moderate income.  Information on specific activities is maintained
in program files.
The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Facilities.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Public Facilities R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$1,478,199.98$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,478,199.98

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,648,180.19

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$5,648,180.19

$0.00

$0.00

$0.00

$5,648,180.19

$5,648,180.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$5,648,180.19

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities in this program, address the non-federal share payment for public facility repair and rebuilding needs through FEMA's
Public Assistance (PA) Program in Categories C-G in addition to other Federal infrastructure related recovery programs.  These
activities are for public facilities that benefit persons of low to moderate income.  Information on specific activities is maintained
in program files.
The State devised a mechanism to report on detailed activity on non-federal share match payments made for these Public
Facilities.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Public Facilities R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$5,648,180.19$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,648,180.19

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/31# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,247,055.28

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$4,247,055.28

$0.00

$0.00

$0.00

$4,247,055.28

$4,247,055.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,985.98

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$4,247,055.28

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities related to the development of New York State’s program through which CDBG funds will be used to provide
the non-Federal match payment required by FEMA, Federal DOT, and other Federal Agency’s grants to New York State. 
Planning activities include the gathering of information about needs, program design, scope development, development of
program management policies, processes and procedures, environmental review, and efforts to evaluate New York State’s
progress in implementing this program.  The planning activities relate to specific programs and projects which may be
implemented by subrecipients, but the planning is being caried out by New York State.  The planning could be considered a
program delivery cost, but in this case, it is being classified as a program planning cost.  Entitlement program regulations allow
charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Non-Federal Match Planning R2Activity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$4,247,055.28$0.00New York State

$0.00     Program Funds Drawdown $4,236,069.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$951,558.49

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$951,558.49

$487,138.32

$0.00

$0.00

$951,558.49

$951,558.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PS-LMI

$487,138.32

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$487,138.32

To Date

01/13/2014

Area Benefit (Census)

$951,558.49

Total Funds Expended

Responsible Organization:

$487,138.32

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services and the beneficiaries were of low to moderate income. Program funds pay the non-Federal Share match
payment for activities captured in FEMA's Public Assistance (PA) Program as Category B work in project worksheets.  Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program "TSA". 
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file.
The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Service.
The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective LMI, from the latitude – longitude of the FEMA
project work location overlaid onto HUD census block shape files. This information was then used to identify the portion of the
work that benefited LMI populations.
 

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public

Public Services R2 - LMIActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$951,558.49$487,138.32New York State

$487,138.32     Program Funds Drawdown $951,558.49

Temp PI Account
Program Income Account:
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services to assist residents who live in Presidentially declared counties across New York.  The geographic location of each
public service is provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,490,568.52

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$3,490,568.52

$0.00

$0.00

$0.00

$3,490,568.52

$3,490,568.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Match-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$0.00

To Date

01/13/2014

Area Benefit (Census)

$3,490,568.52

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Activities in this program, address specific post disaster needs that public entities had to perform to protect the public and or
provide services and the beneficiaries were of low to moderate income. Program funds pay the non-Federal Share match
payment for activities captured in FEMA's Public Assistance (PA) Program as Category B work in project worksheets.  Activities
may also include public services provided by the State through the FEMA Transitional Sheltering Assistance Program "TSA". 
These activities would have taken place within the 1st 90 days after the event. All activities have a Project worksheet(s) or
supporting documentation in the file.
The State devised a mechanism to report on detailed activity on non-federal share match payments made for this Public
Service.
The FEMA PA program provides disaster recovery funds to repair and rebuild directly damaged public infrastructure to units of
local government (UGLG).  CDBG-DR Match payments are provided to these UGLG for multiple projects. The State
consolidated these multiple units of local government to a count of these entities because individual projects are expected to
exceed 20,000 for 1500 UGLS.  Although the State consolidated reporting  (of Public Facilities/Properties), it is providing other
data that shows the identity of each UGLG and the specific FEMA PA project associated with the CDBG-DR funds committed to
that project as “local match” .  The State determined the HUD national objective for UN, from the latitude – longitude of the
FEMA project work location overlaid onto HUD census block shape files. This information was then used to identify the portion
of the work that benefited UN populations.
 

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public

Public Services R2 - UNActivity Title:

Project Number:

R2-Match

Project Title:

F. Non-Federal Share Match Program Rnd. 2

$3,490,568.52$0.00New York State

$0.00     Program Funds Drawdown $3,490,568.52

Temp PI Account
Program Income Account:
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services to assist residents who live in Presidentially declared counties across New York.  The geographic location of each
public service is provided in the project file.

 

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-Rental / Rental Properties Program R2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-Rental-Binghamton-LMI

Activitiy Category:

01/12/201601/13/2014

Direct Benefit (Households)

Affordable Rental Housing Under Way

Binghamton Gateway R2 - LMIActivity Title:

Project Number:

R2-Rental

Project Title:

Rental Properties Program R2
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Overall

$1,471,890.64

Low/Mod First Ward Action Council

Total Projected Budget from All Sources

Match Contributed

$1,471,890.64

$0.00

$0.00

$0.00

$1,471,890.64

$1,471,890.64

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$1,471,890.64

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

GOSR awarded First Ward Action Council, Inc. (FWAC) is the Applicant and Developer of Binghamton Gateway Homes
(Gateway), a scattered site, mixed-used project located in the City of Binghamton’s First Ward. Binghamton Gateway Homes
(“Gateway”) meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. There are 11
existing buildings that will be substantially rehabilitated plus 1 mixed-use building that will be newly constructed. There will be a
total of 37 apartments – 27 in the gut rehab buildings and 10 in the 3-story new construction building, which will also have 2
commercial storefronts.
This multi-family project will target 6 units to persons with physical disabilities. FWAC has an agreement with Southern Tier
Independence Center to provide support services and referrals for the 6 set-aside units. Gateway has unit sizes from studios to
3-Bedrooms, so it will meet the demand for quality affordable housing from individuals, small households, and large families.
None of the units are reserved for a superintendent. Twelve (12) of the units are targeted to households within incomes at or
below 50% AMI and 25 are targeted to households with incomes at or below 60% AMI. An admissions preference for persons
displaced by Tropical Storm Lee will be in place as part of the Affirmative Fair Housing Marketing Plan.
Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be reported in the
future during the time that future obligation rounds are active.
 

Location Description:

The Binghamton Gateway project is located in the First Ward neighborhood of Binghamton, Broome County, New York. The
First Ward neighborhood suffered extensive damage from Tropical Storm Lee – multiple sites within the First Ward
neighborhood had moderate to major damage, and a few of this project’s sites have been vacant since the Storm hit in 2011.
The NY Rising Community Reconstruction Program – Broome County (March 2014) calls for improving the resiliency of
residential structures in flood damaged areas while increasing the resiliency of storm water and sanitary sewer systems.
The project will cover the following addresses: 249, 252, 254, 255, 257.5, 259, 267, 269, and 273-275 Front Street, 8 Meadow
Street, and 20 Spring Forest Avenue, and 164-168 Clinton Street. All sites are in zip code 13905. This new building will be
constructed on the site of a local landmark that was known as the Lincoln Hotel until it was destroyed by fire last year.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

$1,471,890.64$0.00First Ward Action Council

$0.00     Program Funds Drawdown $1,471,890.64

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,897,633.98

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,897,633.98

$1,139,007.57

$0.00

$0.00

$5,587,404.74

$4,897,633.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Rental-Repair-LMI

$449,236.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$83,838.77

$0.00

N/A

01/12/2016

$1,139,007.57

To Date

01/13/2014

Direct Benefit (Households)

$4,897,633.98

Total Funds Expended

Responsible Organization:

$449,236.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.
Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be reported in the
future during the time that future obligation rounds are active.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

In Q3 2016, adjustments were made to Round 2 Small Rental and Repair LMI and UN activities to account for corrections to
national objective.

Activity Progress Narrative:

Rental Repair R2 - LMIActivity Title:

Project Number:

R2-Rental

Project Title:

Rental Properties Program R2

$4,897,633.98$449,236.81New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Substantially Rehabilitated 0

$449,236.81     Program Funds Drawdown $4,813,795.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,170,812.65

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$8,170,812.65

$1,828,778.33

$0.00

$0.00

$10,448,827.79

$8,170,812.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Rental-Repair-UN

($449,236.81)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$142,416.43

$0.00

N/A

01/12/2016

$1,828,778.33

To Date

01/13/2014

Direct Benefit (Households)

$8,170,812.65

Total Funds Expended

Responsible Organization:

($449,236.81)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.
Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be reported in the
future during the time that future obligation rounds are active.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

In Q3 2016, adjustments were made to Round 2 Small Rental and Repair LMI and UN activities to account for corrections to
national objective.

Activity Progress Narrative:

Rental Repair R2 - UNActivity Title:

Project Number:

R2-Rental

Project Title:

Rental Properties Program R2

$8,170,812.65($449,236.81)New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Substantially Rehabilitated 0

0/0# of Elevated Structures 0

($449,236.81)     Program Funds Drawdown $8,028,396.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

R2-SmBusiness / D. Small Business Program Rnd 2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2-SB-Ment

Jul 1 thru Sep 30, 2016

Activitiy Category:

05/01/2015

To Date

05/01/2013

Area Benefit (Census)

Responsible Organization:

Planning Under Way

Small Business Mentoring R2Activity Title:

Project Number:

R2-SmBusiness

Project Title:

D. Small Business Program Rnd 2

Temp PI Account
Program Income Account:
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$124,692.77

Total Projected Budget from All Sources

Match Contributed

$124,692.77

$0.00

$0.00

$0.00

$124,692.77

$124,692.77

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$124,692.77

Total Funds Expended $0.00

Activity Description:

The Business Mentor NY Program is a pilot planning program that seeks to assess the impact of providing opportunities for
New York State entrepreneurs and small businesses to overcome challenges and foster growth. The plan is being developed
through a pilot web-based system that will connect storm impacted small businesses and entrepreneurs with larger, more
established mentor businesses. The planning funds will not be used to fund mentors or technical assistance.   Rather, the web-
based system will provide the platform for facilitating the mentor/mentee connections that will result in the provision pro-bono
services and /or technical assistance to storm impacted small businesses.  The Empire State Development will provide
quarterly reports and a final plan that details the results, outcomes, strengths and weaknesses of the pilot program and
provides a suggested path for permanently implementing and maintaining the program.

Location Description:

Disaster impacted counties

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$124,692.77$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $124,692.77
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,862,151.90

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$10,862,151.90

$10,862,151.90

$0.00

$0.00

$10,862,151.90

$10,862,151.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-SBJ-MICRO-LMI

$10,862,151.90

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/12/2016

$10,862,151.90

To Date

01/13/2014

Direct Benefit (Persons)

$10,862,151.90

Total Funds Expended

Responsible Organization:

$10,862,151.90

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The NY Rising Small Business Recovery Program provides grants of up to $50,000 to cover unmet need to enable an eligible
storm-impacted business to repair or replace damaged property, assets and inventory, cover eligible working capital expenses
and/or mitigate against future damages.Coastal, as well as seasonal businesses, may be eligible for an additional $50,000 to
cover eligible unmet need. In addition, $50,000 may be available for applicants who face severe economic hardship, defined as
the risk of business closure or significant employment loss. In conjunction with assistance provided to an eligible, impacted
business that experienced physical damages, a mitigation grant of up to an additional $100,000 may be provided to mitigate
storm damages from occurring again in the future. An eligible applicant can therefore receive up to $250,000 in grant
assistance.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved

Activity Progress Narrative:

Small Business Micro R2 - LMIActivity Title:

Project Number:

R2-SmBusiness

Project Title:

D. Small Business Program Rnd 2

$10,862,151.90$10,862,151.90New York State

$10,862,151.90     Program Funds Drawdown $10,862,151.90
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in Q3-2016 include 39 businesses which received grant award letters and 50 businesses which completed all of the required
grant conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By
the end of Q4-2015, all applications were submitted to the State for review that will result in an ultimate award determination.
The awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory,
machinery/equipment, and repair/mitigation activities. The final determination of whether a business meets the national
objective of LMI Jobs or Urgent Need was previously based on the demographics information provided by each business at the
later stages of application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for
how LMI is determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as
those for whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise
applicants have been identified, and the Job Creation and Retention populations are to be determined via further
documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are currently included in
the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280 businesses have
received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI businesses, have
received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130 businesses were
removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1 through 3, and
have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly. Additionally,
per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small Business UN
activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The State then
submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual cumulative
totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative totals after the
QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

93/93# of Businesses 93

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

33 172/172 33/33 226/226# of Persons 172 226 90.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,196,791.85

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,196,791.85

$0.00

$0.00

$0.00

$22,299,169.50

$13,196,791.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-SBJ-UN-A

($9,102,377.65)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$877,996.07

$0.00

N/A

05/12/2016

$0.00

To Date

05/14/2014

Direct Benefit (Persons)

$13,196,791.85

Total Funds Expended

Responsible Organization:

($9,102,377.65)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved

Activity Progress Narrative:

Small Business Jobs R2 - Former LMIActivity Title:

Project Number:

R2-SmBusiness

Project Title:

D. Small Business Program Rnd 2

$13,196,791.82($9,102,377.65)New York State

($9,102,377.65)     Program Funds Drawdown $12,318,795.78
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2750/0 423/0 3480/0# of Permanent Jobs Retained 0 0 91.18

in Q3-2016 include 39 businesses which received grant award letters and 50 businesses which completed all of the required
grant conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By
the end of Q4-2015, all applications were submitted to the State for review that will result in an ultimate award determination.
The awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory,
machinery/equipment, and repair/mitigation activities. The final determination of whether a business meets the national
objective of LMI Jobs or Urgent Need was previously based on the demographics information provided by each business at the
later stages of application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for
how LMI is determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as
those for whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise
applicants have been identified, and the Job Creation and Retention populations are to be determined via further
documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are currently included in
the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280 businesses have
received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI businesses, have
received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130 businesses were
removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1 through 3, and
have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly. Additionally,
per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small Business UN
activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The State then
submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual cumulative
totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative totals after the
QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

299/299# of buildings (non-residential) -114

232/232# of Businesses -94

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-39 3175/3175 486/486 4143/4143# of Persons -236 -174 88.37
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,682,886.39

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$1,682,886.39

$0.00

$0.00

$0.00

$3,442,660.64

$1,682,886.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-SBJ-UN-B

($1,759,774.25)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$64,717.81

$0.00

N/A

05/12/2016

$0.00

To Date

05/14/2014

Direct Benefit (Persons)

$1,682,886.39

Total Funds Expended

Responsible Organization:

($1,759,774.25)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties.

Hurricane Irene: Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange,
Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and
Westchester.

Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the

Activity Progress Narrative:

Small Business Jobs R2 - UNActivity Title:

Project Number:

R2-SmBusiness

Project Title:

D. Small Business Program Rnd 2

$1,682,886.39($1,759,774.25)New York State

($1,759,774.25)     Program Funds Drawdown $1,618,168.58
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/0 16/0 88/0# of Permanent Jobs Retained 0 0 35.23

program continued to process applications. Costs associated with this activity during this quarter included direct assistance,
application intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39
businesses which received grant award letters and 50 businesses which completed all of the required grant conditions and
signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015,
all applications were submitted to the State for review that will result in an ultimate award determination. The awards will assist
businesses with meeting storm-related working capital needs, replacing lost inventory, machinery/equipment, and
repair/mitigation activities. The final determination of whether a business meets the national objective of LMI Jobs or Urgent
Need was previously based on the demographics information provided by each business at the later stages of application. As a
result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for how LMI is determined for small
businesses. The methodology was revised to include Microenterprise businesses, as well as those for whom Program funding
is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise applicants have been identified, and the
Job Creation and Retention populations are to be determined via further documentation obtained during the Closeout process.
All fully-funded non-Microenterprise applicants are currently included in the Urgent Need population of 604. Including funding
from all rounds through the end of Q3-2016, 280 businesses have received their full assistance from Round 3 funding, and 17
businesses, including 7 Microenterprise LMI businesses, have received full assistance to date in Round 4. As a result of the
reevaluation of the LMI methodology, 130 businesses were removed from the Urgent Need populations previously reported as
receiving their final payment in Rounds 1 through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown
and expenditure were adjusted accordingly. Additionally, per HUD guidance, the State has removed jobs retained as a
performance metric for non-Microenterprise Small Business UN activities. The State zeroed out the expected projections for
jobs retained in the DRGR Action Plan module. The State then submitted the Action Plan. Since the Action Plan has been
submitted, it is no longer possible to remove the actual cumulative totals for jobs retained from this activity as reported in
previous quarters. The State will remove these cumulative totals after the QPR has been submitted and the State regains
access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55/55# of buildings (non-residential) -1

40/40# of Businesses -2

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 16/16 19/19 141/141# of Persons 0 44 24.82
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R2-TMC / Tourism Marketing Campaign R2Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-TMC-State

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

05/14/2015

$0.00

To Date

05/16/2013

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Marketing and advertising for seasonal tourism industry impacted by the storms.

Location Description:

Areas impacted by Superstorm Sandy, Hurricane Irene, and Tropical Storm Lee

Activity Progress Narrative:

State Tourism Marketing Campaign R2Activity Title:

Project Number:

R2-TMC

Project Title:

Tourism Marketing Campaign R2

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00

115

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27033/0# of Posted Advertisements for 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-Admin / Administration R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

N/A New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-Admin

Activitiy Category:

06/08/201706/09/2015

N/A

Responsible Organization:

Administration Under Way

General Administration R3Activity Title:

Project Number:

R3-Admin

Project Title:

Administration R3
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Overall

$40,000,000.00

Total Projected Budget from All Sources

Match Contributed

$40,000,000.00

$0.00

$0.00

$0.00

$37,142,903.49

$34,287,072.41

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,908,969.88

$0.00

$92,074.38

Jul 1 thru Sep 30, 2016

$1,230,723.40

$0.00

N/A

$7,593,425.79

To Date

$34,401,101.60

Total Funds Expended $5,254,073.47

Activity Description:

Administration for the disaster recovery activities.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. During Q3 2016, funds were provided for legal, integrity monitoring, and other advisory services related to the design
and implementation of the housing, small business, infrastructure, nonfederal match, and community reconstruction programs.
Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other related
costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. At the end of Q3
2016, GOSR totaled 128 staff involved in programmatic and operational work. GOSR is continuing to focus on maintaining and,
if needed, building its capacity around the implementation of the housing, small business, community reconstruction, and
infrastructure programs (including RBD), as well as in other key areas such as monitoring and compliance, legal, policy,
finance, and organizational systems. The Monitoring and Compliance Department has continued its ongoing efforts to monitor
recipients of CDBG-DR funding. GOSR monitors these recipients for compliance with federal, State, local, and programmatic
requirements. During Q3 2016, eight recipients received onsite monitoring visits including the Town of Hempstead, Essex
County, DECEFC, Town of Esperance, Town of Shandaken, Suffolk County, Town of Union, and Town of Wallkill.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$34,287,072.41$5,254,073.47New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,816,895.50     Program Funds Drawdown $33,170,378.20

117

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

R3-Buyout / Buyout and Acquisition R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,556,165.15

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,556,165.15

$704,640.05

$0.00

$0.00

$5,315,253.03

$4,556,165.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-AQU-ACQFOROPENSPACE-LMI

($62,002.75)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$19,893.08

To Date

06/09/2015

Area Benefit (Census)

$4,556,165.15

Total Funds Expended

Responsible Organization:

($62,002.75)

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of properties in high hazard areas for the creation of open space in Suffolk County.

Acquisition for Open Space SuffolkCo  - R3 - LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$4,556,165.15($62,002.75)New York State

($62,002.75)     Program Funds Drawdown $4,556,165.15
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Location Description:

Areas impacted by Hurricane Sandy within Suffolk County.

From program inception to the end of the 3rd quarter of 2016, the State has identified and sold on 17 properties to be used as
acquisition for open space in service areas that meet the low-moderate Income area national objective. These properties are
located in Mastic Beach, Mount Sinai and Hampton Bays and are to be used for open space conservation. During the quarter
GOSR also made changes to the budgets and prior period voucher adjustments to make corrections in national objective and
eligible activity. These voucher adjustments result in negative quarterly expenditures. Activity beneficiaries have also been
adjusted accordingly.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 2

17/17# of Parcels acquired voluntarily 2

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2020 1305 7060# of Persons 47.10

LMI%: 47.1
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,637,786.64

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$6,637,786.64

$33,345.47

$0.00

$0.00

$6,637,786.64

$6,637,786.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-AQU-AFFORDABLEHOUSING-LMI

$44,212.35

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$44,212.35

To Date

06/09/2015

Direct Benefit (Households)

$6,637,786.64

Total Funds Expended

Responsible Organization:

$44,212.35

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State along with Long Island Housing Partnership have
collaborated on a pilot program called Rebuild Long Island which will take acquisition properties to be deeded over to Long
Island Housing Partnership under a Land Trust to be used as affordable housing at 80% AMI. The first round contains 14
acquisition parcels and all 14 parcels have closed. During the quarter GOSR also made changes to the budgets and prior
period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also been
adjusted accordingly.

Activity Progress Narrative:

Acquisition for Affordable Housing - R3 - LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$6,637,786.64$44,212.35New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$44,212.35     Program Funds Drawdown $6,637,786.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30# of Properties 0

0/30# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/30 0/30# of Households 0 0 0

0 0/0 0/30 0/30# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,662,540.86

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$6,662,540.86

($1,974,408.98)

$0.00

$0.00

$6,662,540.86

$6,662,540.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-AQU-UN-A

$0.00

$15,583.98

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$1,536,882.73

$0.00

N/A

06/08/2017

($1,974,408.98)

To Date

06/09/2015

Direct Benefit (Households)

$6,662,540.86

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property.  Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located.  In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Acquisition for Redevelopment - R3 - Former LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$6,662,540.86$0.00New York State

$0.00     Program Funds Drawdown $5,125,658.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 1

20/20# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

22/21# of Housing Units 1

22/21# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-8 2/0 0/0 22/21# of Households -11 1 9.09

-8 0/0 0/0 20/20# Owner Households -11 1 0.00

0 2/0 0/0 2/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,463,560.80

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$74,463,560.80

$9,495,359.95

$0.00

$0.00

$74,682,615.91

$74,463,560.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-AQU-UN-B

$7,096,290.27

$0.00

$3,654,520.58

Jul 1 thru Sep 30, 2016

Activitiy Category:

$11,777,647.09

$0.00

N/A

06/08/2017

$7,281,580.53

To Date

06/09/2015

Direct Benefit (Households)

$74,463,560.80

Total Funds Expended

Responsible Organization:

$7,920,243.19

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property.  Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located.  In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Acquisition for Redevelopment - R3 - UNActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$74,463,560.80$7,920,243.19New York State

$3,441,769.69     Program Funds Drawdown $62,685,913.71
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

190/190# of Properties 36

190/190# of Parcels acquired voluntarily 66

This Report Period Cumulative Actual Total / Expected

Total Total

199/199# of Housing Units 36

199/199# of Singlefamily Units 36

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 199/199# of Households 0 36 0.00

0 0/0 0/0 190/190# Owner Households 0 36 0.00

0 0/0 0/0 9/9# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,609,150.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,609,150.00

$400,000.00

$0.00

$0.00

$1,609,150.00

$1,609,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-FPR-RESETTLEMENTINCENTIVE-LMI

$53,600.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$53,600.00

To Date

06/09/2015

Direct Benefit (Households)

$1,609,150.00

Total Funds Expended

Responsible Organization:

$148,850.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Relocation incentive of five percent of total award for buyout properties in high hazard areas.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State has issued the direct benefit of a 5 percent relocation
incentive to 60 low to moderate income applicants. During the quarter GOSR also made changes to the budgets and prior
period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also been
adjusted accordingly.

Activity Progress Narrative:

Buyout Floodplain Restoration Incentive - R3 - LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$1,609,150.00$148,850.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Properties 4

$53,600.00     Program Funds Drawdown $1,609,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

60/60# of Parcels acquired voluntarily 4

This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Housing Units 4

60/60# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

4 0/0 60/60 60/60# of Households 0 4 100.00

4 0/0 60/60 60/60# Owner Households 0 4 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,295,437.21

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$26,295,437.21

$3,000,000.00

$0.00

$0.00

$26,295,437.21

$26,295,437.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-FPR-SUFFOLK-LMI

$2,216,014.61

$0.00

$231,407.33

Jul 1 thru Sep 30, 2016

Activitiy Category:

$1,383,402.59

$0.00

N/A

06/08/2017

$2,216,014.61

To Date

06/09/2015

Area Benefit (Census)

$26,295,437.21

Total Funds Expended

Responsible Organization:

$2,870,805.26

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary buyout of properties in high hazard areas in Suffolk County.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County. Includes the Towns of Riverhead, Mastic Beach, and Patchogue.

From program inception to the end of the 3rd quarter of 2016, the State completed the buyout of 76 properties in Rounds 3 and
4 LMI activity. These buyout parcels are located in Suffolk County in the communities of Mastic Beach, Patchogue and
Riverhead which have been identified as low to moderate income. During the quarter GOSR also made changes to the budgets
and prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have
also been adjusted accordingly.

Activity Progress Narrative:

Buyout in Suffolk County - R3 - LMIActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$26,295,437.21$2,870,805.26New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

72/72# of Properties 9

$1,984,607.28     Program Funds Drawdown $24,912,034.62
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

72/72# of Parcels acquired voluntarily 9

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2995 1675 8100# of Persons 57.65

LMI%: 57.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,182,062.82

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$38,182,062.82

$6,100,000.00

$0.00

$0.00

$39,823,437.44

$38,215,827.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-BOH-FPR-UN

$5,067,530.06

$0.00

$3,013,563.62

Jul 1 thru Sep 30, 2016

Activitiy Category:

$5,034,656.80

$0.00

N/A

06/08/2017

$6,705,195.23

To Date

06/09/2015

Area Benefit (Survey)

$38,215,827.67

Total Funds Expended

Responsible Organization:

$5,684,789.33

Acquisition - general Under Way

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for Buyouts for Floodplain
Restoration.  In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the buyout of 95 parcels in Rounds 3 and 4
Urgent Need activity. Acquired parcels are located in the most impacted counties Richmond and Suffolk. The 96 properties
contain 104 housing units, of which 95 are owner and 8 are renter occupied. During the quarter GOSR also made changes to
the budgets and prior period voucher adjustments to make corrections in national objective and eligible activity. Activity
beneficiaries have also been adjusted accordingly.

Activity Progress Narrative:

Buyout for Flood Plain Restoration - R3-UNActivity Title:

Project Number:

R3-Buyout

Project Title:

Buyout and Acquisition R3

$38,215,827.67$5,684,789.33New York State

$2,053,966.44     Program Funds Drawdown $33,181,170.87
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

95/95# of Properties 11

95/95# of Parcels acquired voluntarily 11

This Report Period Cumulative Actual Total / Expected

Total Total

103/102# of Housing Units 12

103/102# of Singlefamily Units 12

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-ComRecon / Community Reconstruction R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Town of Babylon

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-CR-AmityvilleStrmSwrRdwayDrainImprov-PI-
UN

Activitiy Category:

06/08/201706/09/2015

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

AmityvilleStrmSwrRdwayDrainImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

131

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

($10.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

The Town of Babylon is requesting funding to implement a phased project to conduct an engineering study and construct Storm
Sewer and Roadway Drainage Improvements within the Village of Amityville.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,
361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Town of Babylon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1875 1165 10850# of Persons 28.02

LMI%: 28.02

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,144.19

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$82,144.19

$82,144.19

$0.00

$0.00

$82,144.19

$82,144.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BabylonCarllsRiver-PI-UN

$82,144.19

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$82,144.19

To Date

06/09/2015

Area Benefit (Census)

$82,144.19

Total Funds Expended

Responsible Organization:

$82,144.19

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801 (1,2,3,4), 122802 (1,2), 122901
(1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3), 124300 (1,2,3,4,5), 124401 (1,2,3),
124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

This narrative covers funding rounds 3 and 4 for this activity. Draft Report completed September 23, 2016. Report and cost
estimates of proposed recommendations reviewed October 14, 2016. Consultant directed to proceed to Final Report. Additional
survey work identified.

Activity Progress Narrative:

Village of Babylon Carlls River Tributary CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$82,144.19$82,144.19Town of Babylon NY

$82,144.19     Program Funds Drawdown $82,144.19

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

24730 17965 112850# of Persons 37.83

LMI%: 37.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,516.95

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$41,516.95

$0.00

$0.00

$0.00

$41,516.95

$41,516.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BabylonWestGilgoEmergFixedGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$41,516.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village Babylon Emergnecy Fixed Generators project will purchase and install permanent diesel, propane and natural gas
generators at critical community facilities within the Village of Babylon and the West Gilgo to Captree community.

Location Description:

Census tracts: 124500 (block groups 1, 2, 3, 4), 124602 (1,2, 3, 4), 124601 (1, 2, 3),124402 (3)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Village Babylon Emergnecy Fixed Generators CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$41,516.95$0.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of public facilities 0

$0.00     Program Funds Drawdown $41,516.95

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1875 1615 12810# of Persons 27.24

LMI%: 27.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BaldwinEsplanade-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the design and construction of
the waterfront area within Baldwin Park, which suffered significant damage to its bulkheading and soil erosion during Hurricane
Irene and Superstorm Sandy

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,360594136003,360594137003,36
0594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360594138034,360594135005,360
594136005,360594137005,360594135006

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BaldwinParkEsplanade CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4740 4735 32405# of Persons 29.24

LMI%: 29.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,932.68

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$43,932.68

$43,932.68

$0.00

$0.00

$43,932.68

$43,932.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BarnumHarborDrainageImprove-PI-UN

$43,932.68

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$43,932.68

To Date

06/09/2015

Area Benefit (Census)

$43,932.68

Total Funds Expended

Responsible Organization:

$43,932.68

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Two phased project. Phase 1 is a drainage improvement study for the NYRCR planning areas in Barnum Island and Harbor
Isle, addressing widespread flooding.

Location Description:

Census tracts 416201 (block group 1, 2, 3), 416202 (1)

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately sixty percent complete. Consultants have
completed field inventory of existing drainage structures, site visits during rain events, development of drainage models and
draft flood inundation maps. Coordination with Village of Island Park to discuss interconnections occurred on August 2, 2016.

Activity Progress Narrative:

Barnum/Harbor Drainage Improvement Study CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$43,932.68$43,932.68Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$43,932.68     Program Funds Drawdown $43,932.68

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

820 440 4855# of Persons 25.95

LMI%: 25.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BeechStCompleteStsDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study.

Location Description:

The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BeechStCompleteStsDrainImprov-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5090 2445 21265# of Persons 35.43

LMI%: 35.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BIHIMarshRestoration-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to restore, enhance and improve
the storm protection and functionality, and habitat diversity and stability of Garrett Marsh and Simmons Hassock Marsh.

Location Description:

The Census Designated Places of the Village of Island Park, Barnum Island, and Harbor Isle.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BarnumIslandHarborIsleMarshRestoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1540 1060 8120# of Persons 32.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BlenheimMuni-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

Census Tract 740600 (Block group 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BlenheimMuni CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 165 490# of Persons 62.24

LMI%: 62.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,438.78

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$8,438.78

$461.81

$0.00

$0.00

$8,438.78

$8,438.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BreezyPtDockReconProj-PI-UN

$461.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$461.81

To Date

06/09/2015

Area Benefit (Census)

$8,438.78

Total Funds Expended

Responsible Organization:

$461.81

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two docks in Breezy Point.

Location Description:

Census Tracts: 091800 (block group 1), 091601 (block groups 1, 2, 3, 4), 091602 (1)

This narrative covers funding rounds 3 and 4 for this activity. Project is currently entering 30 percent design phase

Activity Progress Narrative:

BreezyPointDockReconProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$8,438.78$461.81Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$461.81     Program Funds Drawdown $8,438.78

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

495 465 4205# of Persons 22.83

LMI%: 22.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,678.99

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$145,678.99

$136,311.52

$0.00

$0.00

$145,678.99

$145,678.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BreezyPtElevStudy-PLAN

$136,311.52

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$136,311.52

To Date

06/09/2015

Area Benefit (Census)

$145,678.99

Total Funds Expended

Responsible Organization:

$136,311.52

Planning Under Way

Activity Description:

Existing structure survey to understand all foundation and building construction types within three Breezy Point Communities
existing building survey and sport elevations survey collection and analysis of existing soils data establishment of a required
Flood Protection Elevevation for each property establishment of community design standards for elevated buildings
development of an Opinion of Probably Cost development of sample homeowner/contractor contracts estimated cost expected
for A/E compliance documents, building code and zoning for all governing authorities.

Location Description:

Queens Census Tract 916.01

This narrative covers funding rounds 3 and 4 for this activity. Project Closeout underway

Activity Progress Narrative:

Breezy Point Elevation Study CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$145,678.99$136,311.52Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$136,311.52     Program Funds Drawdown $145,678.99

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 465 4195# of Persons 22.65

LMI%: 22.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BreezyPtStrmwaterDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will design and construct infrastructure improvements within Breezy Point, Rockaway Point and Roxbury including:
construction of a storm drain system at Rockaway point, construction of permeable paving at a ball field in Breezy Point and
construction of permeable paving and stormwater pumping at a public parking lot in Roxbury.

Location Description:

Census Tracts: 091601 (block groups 1, 2, 3, 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BreezyPtStormwaterDrainageImprovement CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 465 4195# of Persons 22.65

LMI%: 22.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,829.59

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$34,829.59

$34,829.59

$0.00

$0.00

$34,829.59

$34,829.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BrixiusCrkStreamBnkRestoration-PI-UN

$34,829.59

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$34,829.59

To Date

06/09/2015

Area Benefit (Census)

$34,829.59

Total Funds Expended

Responsible Organization:

$34,829.59

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Union will construct stream bank restoration improvements on Brixius Creek caused by Hurricane Irene and
Tropical Storm Lee.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,
360070133044,360070133045

This narrative covers funding rounds 3 and 4 for this activity. The appraiser was given a NTP on July 22 to appraise temporary
easements and work was completed mid-August. Offer letters were sent to property owners in August. One property owner
remains difficult to reach. The Army Corps of Engineers permit was received in August. Because ACE has reviewed this
project, no other agency review is required. Town staff received training on using Elation to pay project invoices. Project
consultants reviewed the draft bid package and sent comments to the Town. Depending on the timing of the final easement
execution, we may go out to bid in fall.

Activity Progress Narrative:

BrixiusCrkStreamBnkRestoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$34,829.59$34,829.59Town of Union

$34,829.59     Program Funds Drawdown $34,829.59

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

795 665 3905# of Persons 37.39

LMI%: 37.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,955.84

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$46,955.84

$37,661.40

$0.00

$0.00

$46,955.84

$46,955.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BroadChannelResiliencyImprov-PF-UN

$37,661.40

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$37,661.40

To Date

06/09/2015

Area Benefit (Census)

$46,955.84

Total Funds Expended

Responsible Organization:

$37,661.40

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will harden and improve three existing community facilities, all of which provided recovery services immediately post-
Sandy in spite of being damaged by the storm.

Location Description:

Census Tract: 001072 (Block groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. In September, the subrecipient, DASNY, and the architectural and
engineering firm, submitted to GOSR its 90 percent design submission for all three buildings associated with the project,
including the Broad Channel Athletic Club, the American Legion, and Veterans of Foreign Wars buildings.

Activity Progress Narrative:

BroadChannelResiliencyImprovements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$46,955.84$37,661.40Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$37,661.40     Program Funds Drawdown $46,955.84

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 505 2460# of Persons 32.32

LMI%: 32.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BroadChannelVolunteerFireDeptImprov-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct the second floor of a new firehouse on Cross Bay Boulevard include a kitchen, bathroom, workroom and
telecommunications center.

Location Description:

Census Tracts: 094202 (Block group 2), 107202 (Block group 0, 1), 070203 (Block group 1), 094201 (Block Group 1), 107201
(Block Group 1), 089200 (Block group 2, 8), 093800 (Block Group 3), 088400 (Block Group 5)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BroadChannelVolunteerFireDeptImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2745 2180 11095# of Persons 44.39

LMI%: 44.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BrookvilleBoulevardElevationStudy-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The proposed project involves the completion of a study to evaluate the feasibility of several alternatives and assess the
effectiveness of those alternatives for flood mitigation and safety of Brookville Boulevard between 149th Street and Rockaway
Boulevard.

Location Description:

The Idlewild Watershed Communities in Queens County.The GEOID's for this project include: 360810306001, 360810320001,
360810616021, 360810638001, 360810654001, 360810656001, 360810660001, 360810664001, 360810680001,
360810690001, 360810694001, 360810306002, 360810320002, 360810616022, 360810638002, 360810654002,
360810656002, 360810660002, 360810664002, 360810680002, 360810690002, 360810694002, 360810306003,
360810320003, 360810638003, 360810654003, 360810656003, 360810664003, 360810680003, 360594099004,
360810306004, 360810320004, 360810638004, 360810664004, 360810680004, 360810638005, 360810664005,
360810664006, 360810664007, 360810664008.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BrookvilleBoulevardElevationStudy CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6845 9490 47135# of Persons 34.66

LMI%: 34.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,497.82

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$10,497.82

$0.00

$0.00

$0.00

$10,497.82

$10,497.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BushkillStreamRehab-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$10,497.82

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an H&H study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction.

Location Description:

Census Tract: 951000, Block Group 3

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BushkillStreamRehab CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$10,497.82$0.00Town of Olive

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $10,497.82

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

190 215 1465# of Persons 27.65

LMI%: 27.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-BusinessPREP-ED-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space.

Location Description:

The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern
Brooklyn Peninsula, and Lower Manhattan.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

BusinessPREP CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

214965 102075 607665# of Persons 52.17

LMI%: 52.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,058.99

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$118,058.99

$44,479.30

$0.00

$0.00

$118,058.99

$191,638.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CAmsterdamGEN-PF-LMI

$44,479.30

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,874.95

$0.00

N/A

06/08/2017

$44,479.30

To Date

06/09/2015

Area Benefit (Census)

$118,058.99

Total Funds Expended

Responsible Organization:

$118,058.99

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

This narrative covers funding rounds 3 and 4 for this activity. Design work has been ongoing. Changes in the layout of the
building addition for the food pantry changed the project schedule. It is anticipated that 100 percent plans will be completed and
that we will be ready to go bid by the end of the next quarter.

Activity Progress Narrative:

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$191,638.68$118,058.99Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$44,479.30     Program Funds Drawdown $115,184.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4195 3785 14610# of Persons 54.62

LMI%: 54.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$196.50

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$196.50

$196.50

$0.00

$0.00

$196.50

$196.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CAmsterdamRte5StormWaterRecon-PI-LMI

$196.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$196.50

To Date

06/09/2015

Area Benefit (Census)

$196.50

Total Funds Expended

Responsible Organization:

$196.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Amsterdam will implement reconstruction projects proposed by the City and Town of Amsterdam and Town of
Florida NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and
Improvements, pursuant to Section 105(a)(2) of the Housing and Community Development Act. The City of Amsterdam Route 5
Storm Water Reconstruction project will fund the project delivery, administrative, design and construction costs of
reconstructing damaged storm sewer and sanitary sewer infrastructure, including inspection of sewer infrastructure and study of
system capacity and connectivity.

Location Description:

Montgomery County 070400, Block Group 1 and 2

This narrative covers funding rounds 3 and 4 for this activity. Kickoff meeting was held this quarter. As-built records were
collected by the Engineer. Engineer determined the design flood elevation for the four sites. VSBG Pump Station 50 percent
design drawing provided. The Tappan WWTP and Water Facility and Salisbury Fire house 50 percent design drawing
completed. Additional money was added to the project.

Activity Progress Narrative:

City of Amsterdam Route 5 Storm Water CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$196.50$196.50City of Amsterdam

$196.50     Program Funds Drawdown $196.50

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

515 750 2160# of Persons 58.56

LMI%: 58.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,596.09

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$7,596.09

($1,830.00)

$0.00

$0.00

$7,596.09

$7,596.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CarmineLibertaBrdge-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$7,596.09

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

CarmineLibertaBrdge CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$7,596.09$0.00Ulster County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $7,596.09

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3700 1590 16145# of Persons 32.77

LMI%: 32.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Catholic Charities Brooklyn and Queens

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CatholicCharitiesBrklynQns-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Catholic Charities of Brooklyn and Queens will provide the following services in the NY Rising Community Center to be
located in Howard Beach: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case Management
Services.

Location Description:

The Community of Howard Beach in Kings and Queens Counties. The GEOIDS for this project include 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

CatholicCharitiesBrklynQns CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Catholic Charities Brooklyn and Queens

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,128,123.65

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,128,123.65

$558,614.83

$0.00

$0.00

$1,128,123.65

$1,128,123.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CenterNYCNeighborhoods-PS-LMI

$682,486.15

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$558,614.83

To Date

06/09/2015

Direct Benefit (Households)

$1,128,123.65

Total Funds Expended

Responsible Organization:

$682,486.15

Public services Under Way

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide assistance to low/moderate income homeowners to cover the costs, less any benefits received, in providing technical
assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting techniques, flood insurance,
and long-term housing affordability in the NYRCR communities of Canarsie, Gravesend and Bensonhurst, Howard Beach,
Lower Manhattan, Red Hook, Rockaway East, and Southeast BrooklynWaterfront. In addition to direct program assistance,
CNYCN will develop an online tool related to flood resiliency and insurance costs for residential structures tailored to property
owners within New York City.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, and
Southeast Brooklyn Waterfront in Kings, Queens, and New York Counties.

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the CNYCN completed the design of
FloodHelpNY.org as well as the main website development, including the user experience and program application flow, drafted
the outreach campaign plan, conducted a multifamily audit pilot, began development of the various vendor Salesforce
platforms, and finalized the single- and multi-family audit templates.

Activity Progress Narrative:

CenterNYCNeighborhoods CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,128,123.65$682,486.15Center for NYC Neighborhoods, Inc.

$682,486.15     Program Funds Drawdown $1,128,123.65

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2489 0/0 0/4880# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Endicott will construct storm water management improvements for the central portion of Endicott.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Village of Endicott

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1275 770 3590# of Persons 56.96

LMI%: 56.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CommCenterRehabProj-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions.

Location Description:

Census Tracts: 953000 (Block Groups 1, 2), 955000 (Census Tracts 1, 2, 3, 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

CommCenterRehabProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1775 1225 7305# of Persons 41.07

LMI%: 41.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,557.50

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$26,557.50

$2,292.50

$0.00

$0.00

$26,557.50

$26,557.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ConklinStillwaterRdStormWaterImprov-
AQPF-UN

$2,292.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$2,292.50

To Date

06/09/2015

Area Benefit (Census)

$26,557.50

Total Funds Expended

Responsible Organization:

$2,292.50

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Conklin will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Conklin Stillwater Road Storm Water Improvements
project will fund the installation of a new storm water drainage system along a one block section of Stillwater Road to mitigate
flooding. At least one property will be acquired to complete this activity.

Location Description:

Census Tract 012701, Block Group 01, Town of Conklin, Broome County, Town of Conklin (034444302)

This narrative covers funding rounds 3 and 4 for this activity. Project initiation, public information and kickoff meetings. Data
collection and surveying for hydraulic modeling. 2D model developed. BCA review. Initial identification of potential mitigation
projects provided by engineering firm.

Activity Progress Narrative:

Conklin Stillwater Rd Stormwater Improve CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$26,557.50$2,292.50Town of Conklin

$2,292.50     Program Funds Drawdown $26,557.50

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

410 155 1290# of Persons 43.80

LMI%: 43.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ConsolidatedFirehouse-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Consolidated Firehouse Project will be completed in two (2) phases, and when complete the fire department will be able to
more efficiently respond to the urgent needs of the residents and protect the Village¿s assets during and after major storm
events.

Location Description:

The Village of Waterford is located in the southeastern corner of Saratoga County, between the northernmost branch of the
Mohawk River/Erie Canal and the Hudson River.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

ConsolidatedFirehouse CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

480 475 2030# of Persons 47.04
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326,998.40

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$326,998.40

$0.00

$0.00

$0.00

$326,998.40

$326,998.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CopiagueAmericanVenBrdgs-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$33,199.86

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$326,998.40

Total Funds Expended

Responsible Organization:

$33,199.86

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures.

Location Description:

Census Tracts: 123802 (Block Groups 1-2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Copiague American Venice Bridges CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$326,998.40$33,199.86Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $293,798.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

765 470 3505# of Persons 35.24

LMI%: 35.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-CriticalFacilitiesFldMitigation-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove Critical Facilities Flood Mitigation project proposes to strengthen three (3) critical facilities that
experienced service interruption during Hurricane Irene and Tropical Storm Lee: (1) The Tappan Waste Water Treatment Plant,
(2) The Salisbury Mills Fire Company Headquarters, and (3) The Village of South Blooming Grove Sewer Pump Station.

Location Description:

Commumity Wide-Town of Blooming Grove

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

CriticalFacilitiesFldMitigation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,
360810892008.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYHowBCathChtiesPrgssPeoplsDvlpmt CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.

Location Description:

Communities of Howard Beach, in both Kings and Queens Counties. GEOIDs for the project include: 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYHowBNYFamiliesAutisticChil CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMCatholicArchDioNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMCatholicArchDioNY CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMGrndStSttlmntNYRCC-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMGrndStSttlmntNYRCC CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43

195

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMHenryStSttlmnt1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMHenryStSttlmnt1 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMHenryStSttlmnt2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMHenryStSttlmnt2 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

198

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMTwoBrgsSnrApts-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMTwoBrgsSnrApts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYLMUnivSttlmntofNY-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMUnivSttlmntofNY CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRedHookGoodShepServices1-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,
360470065007

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRedHookGoodShepServices1 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7560 2550 15510# of Persons 65.18

LMI%: 65.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRedHookGoodShepServices2-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,
360470065007

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRedHookGoodShepServices2 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7560 2550 15510# of Persons 65.18

LMI%: 65.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockawayPQueensBPL1-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRockawayPQueensBPL1 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockawayPQueensBPL2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRockawayPQueensBPL2 CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockEArverneCOG-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRockEArverneCOG CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockECongregationDarcheiTorah-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:

DASNYRockECongregationDarcheiTorah CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockECongregationKnesethIsrl-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRockECongregationKnesethIsrl CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockERckwyWtrfrontAlliance-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYRockERckwyWtrfrontAlliance CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYRockEYoungIsraelWvcrestBayswtr-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:

DASNYRockEYoungIsraelWvcrestBayswtr CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYSheepsBayKingsBayYMYWHA-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services.

Location Description:

Community of Sheepshead Bay in Kings County. GEOIDS for the project include 360470354001, 360470364001,
360470366001, 360470370001, 360470374011, 360470390001, 360470392001, 360470394001, 360470416001,
360470418001, 360470422001, 360470438001, 360470546001, 360470548001, 360470550001, 360470552001,
360470554001, 360470556001, 360470558001, 360470560001, 360470562001, 360470564001, 360470566001,
360470568001, 360470570001, 360470572001, 360470574001, 360470576001, 360470578001, 360470580001,
360470582001, 360470584001, 360470586001, 360470588001, 360470590001, 360470592001, 360470594011,
360470594021, 360470596001, 360470598001, 360470600001, 360470606001, 360470608001, 360470610031,
360470610041, 360470612001, 360470622001, 360470626001, 360470628001, 360470632001, 360470642001,
360470666001, 360470370002, 360470390002, 360470392002, 360470394002, 360470416002, 360470418002,
360470420002, 360470422002, 360470546002, 360470548002, 360470550002, 360470552002, 360470554002,
360470556002, 360470558002, 360470560002, 360470562002, 360470564002, 360470566002, 360470568002,
360470570002, 360470572002, 360470574002, 360470576002, 360470578002, 360470580002, 360470582002,
360470584002, 360470586002, 360470588002, 360470592002, 360470594012, 360470594022, 360470596002,

DASNYSheepsBayKingsBayYMYWHA CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360470598002, 360470600002, 360470606002, 360470608002, 360470610032, 360470610042, 360470622002,
360470626002, 360470628002, 360470632002, 360470638002, 360470640002, 360470642002, 360470644002,
360470370003, 360470374013, 360470394003, 360470550003, 360470552003, 360470554003, 360470556003,
360470560003, 360470564003, 360470570003, 360470582003, 360470592003, 360470594013, 360470594023,
360470596003, 360470600003, 360470608003, 360470610043, 360470628003, 360470370004, 360470570004,
360470594014, 360470594024, 360470600004, 360470628004, 360470594015, 360470600005, 360470594016

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

49000 27730 147050# of Persons 52.18

LMI%: 52.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-
PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013,
360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003, 360470610043,
360470326004, 360470328004, 360470336004,

DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360470342004, 360470610044, 360470326005, 360470336005, 360470610045

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYSouthBrklynPJCCGCI-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013,
360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003, 360470610043,
360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005, 360470336005,
360470610045

Activity Progress Narrative:

DASNYSouthBrklynPJCCGCI CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services.

Location Description:

Communities of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include 360470702030,
360470636001, 360470638001, 360470640001, 360470644001, 360470646001, 360470648001, 360470650001,
360470652001, 360470654001, 360470656001, 360470658001, 360470660001, 360470662001, 360470666001,
360470670001, 360470672001, 360470674001, 360470682001, 360470686001, 360470688001, 360470690001,
360470696011, 360470696021, 360470698001, 360470700001, 360470702011, 360470702021, 360470706001,
360470746001, 360470640002, 360470644002, 360470646002, 360470648002, 360470650002, 360470654002,
360470656002, 360470658002, 360470660002, 360470670002, 360470674002, 360470680002, 360470682002,
360470686002, 360470688002, 360470690002, 360470696012, 360470696022, 360470698002, 360470700002,
360470702012, 360470706002, 360470746002, 360470696023, 360470702013, 360470702014, 360470702015

DASNYSouthEBWSaintBernardRomCathPar CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

228

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

10785 9590 62660# of Persons 32.52

LMI%: 32.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DASNYStatenIslandNYRCCPubServJCCSI-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.

Location Description:

Community of Staten Island in Richmond County.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DASNYStatenIslandNYRCCPubServJCCSI CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-DrainageMasterPlan-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town of Blooming Grove and the Village of Washingtonville will be undertaking a comprehensive master drainage plan
focusing on local waterways and infrastructure affecting flood conditions.

Location Description:

Census Tracts: 013201 (Block Groups 1, 2, 3, 4), 013202 (Census Tracts 1, 2), 013300 (Block Groups 1, 2, 3, 4), 013400
(Census Tracts 1, 2, 3)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

DrainageMasterPlan CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02

LMI%: 24.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,289.57

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$18,289.57

$18,289.57

$0.00

$0.00

$18,289.57

$18,289.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-East12thRoadBoardwalkRepair-PI-UN

$18,289.57

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$18,289.57

To Date

06/09/2015

Area Benefit (Census)

$18,289.57

Total Funds Expended

Responsible Organization:

$18,289.57

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The East 12th Road Boardwalk Repair and New Sewer Connection project in Broad Channel will replace the existing boardwalk
structure, which was severely damaged during Superstorm Sandy. The project will also consists of the construction of a sewer
network extending from residents¿ homes along the boardwalk to the main connection on the street at East 12th Road near
Cross Bay Blvd.

Location Description:

The Community of Broad Channel in Queens County. The GEOID's for this project include: 360811072020, 360811072011.

DASNY and its contractors have submitted a pre-application document to the permitting agencies, in order to fully understand
the level of permitting and environmental review that will be needed for the project. DASNY and its contractors have also
completed a survey of the site. DANSY/GOSR continue to consult with city, state, and federal partners to move this project
forward.

Activity Progress Narrative:

East12thRoadBoardwalkRepair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$18,289.57$18,289.57Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$18,289.57     Program Funds Drawdown $18,289.57

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 505 2460# of Persons 32.32

LMI%: 32.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EastBaldwinRoadRaising-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD.

Location Description:

Census Tract: 413804 (Block Groups 2, 3)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

EastBaldwinRdRaising CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

965 240 2895# of Persons 41.62

LMI%: 41.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,074.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$37,074.00

$0.00

$0.00

$0.00

$37,074.00

$37,074.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EllenStreamBankRestor-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$37,074.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Ellenville will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act.
The Ellenville Stream Bank Restoration project will improve and restore damaged streams and stream corridors within the
Village and Town of Wawarsing.

Location Description:

Ulster County 0954500.01-04, 0954600.01, 0954700.01-02, 954800.01-03

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Ellenville Stream Bank Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$37,074.00$0.00Village of Ellenville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $37,074.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3705 2020 10975# of Persons 52.16

LMI%: 52.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,479.03

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$17,479.03

$12,445.90

$0.00

$0.00

$17,479.03

$17,479.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EmerBackupGenforHealthSocialServProv-
PF-LMI

$12,445.90

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$12,445.90

To Date

06/09/2015

Area Benefit (Census)

$17,479.03

Total Funds Expended

Responsible Organization:

$12,445.90

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will be installing one fixed generator, potentially hybrid/solar, at the Joseph P. Addabbo Family Healthcare Center to
ensure continued services in the case of another storm.

Location Description:

Census Tracts: 005300 (block group 1, 2, 3, 4), 001800 (block group 1), 005900 (block groups 1, 2), 008500 (block group 1, 2,
3)

This narrative covers funding rounds 3 and 4 for this activity. Application drafted. Subrecipient finishing design documents.

Activity Progress Narrative:

EmerBackupGenforHealthSocialSerProv CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$17,479.03$12,445.90Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$12,445.90     Program Funds Drawdown $17,479.03

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1955 6850 10870# of Persons 81.00

LMI%: 81

241

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EmerMedServices-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and communication
systems.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Emergency Medical Services CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

325 185 2400# of Persons 21.25

LMI%: 21.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,294.39

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$4,294.39

$0.00

$0.00

$0.00

$4,294.39

$4,294.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EndicottWaterSuppInter-AQPF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$4,294.39

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project involves installation of a water supply interconnection.

Location Description:

Census Tracts 013400, 013500, 013600, 013700

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Water Supply Interconnection CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$4,294.39$0.00Village of Endicott

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$0.00     Program Funds Drawdown $4,294.39

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4025 2885 12910# of Persons 53.52

LMI%: 53.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,315.33

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$37,315.33

$6,078.08

$0.00

$0.00

$37,315.33

$37,315.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EssexCtyAuSableForks-PI-UN

$6,078.08

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,078.08

To Date

06/09/2015

Area Benefit (Census)

$37,315.33

Total Funds Expended

Responsible Organization:

$6,078.08

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Essex County will implement reconstruction projects proposed by Essex County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Essex County Au Sable Forks project will fund the construction of a new water
building, access road, piping, and protection of access to the water main and water tower on the Rolling Mill Hill Road in Au
Sable Forks.

Location Description:

Essex County and Clinton County, NY. 360191018001, 360319602001, 360319602002

This narrative covers funding rounds 3 and 4 for this activity. This project is on hold, pending the outcome of the Rome Dam
Initiative. 30 percent design was completed. On June 03, 2016 we paid an invoice for the design.

Activity Progress Narrative:

Essex County Au Sable Forks CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$37,315.33$6,078.08Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Elevated Structures 0

$6,078.08     Program Funds Drawdown $37,315.33

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

535 380 3005# of Persons 30.45

LMI%: 30.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,010.69

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$65,010.69

$0.00

$0.00

$0.00

$65,010.69

$65,010.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EssexCtyGulfBrook-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$65,010.69

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Essex County will implement reconstruction projects proposed by Essex County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Essex County Gulf Brook project will complete repairs to Gulf Brook in the
Town of Keene. The project will include the excavation and digging of approximately 1,500 linear feet of channels and bank
stabilization to address constrictions caused by the two bridges.

Location Description:

Census Tract 960900, Block Group 2, Essex County (556368277)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Essex County Gulf Brook CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$65,010.69$0.00Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $65,010.69

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

185 115 875# of Persons 34.29

LMI%: 34.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-EstOEMandHireLDRM-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The City of Long Beach is requesting funds to assist in developing an Office of Emergency Management. Two essential pieces
to this effort are the hiring of a key staff position, the Local Disaster Recovery Manager, and helping redevelop some office
space in the City Hall to be used as the office space and command center for the Office of Emergency Management.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

EstOEMandHireLDRM CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00City of Long Beach

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7625 3980 31860# of Persons 36.42

LMI%: 36.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FeasibilityStudyToImproveSheepsheadBay-
PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This project consists of a feasibilty study to explore the options to improve the resilency of the Courts of Sheepshead Bay.

Location Description:

The community of Sheepshead Bay in Kings County.The GEOID's for this project include: 360470608001, 360470622001,
360470622002.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FeasibilityStudyToImproveSheepsheadBay CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

252

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 70 675# of Persons 40.74

LMI%: 45.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,687.42

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$16,687.42

$13,526.42

$0.00

$0.00

$16,687.42

$16,687.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FireIsBackupPwrGenforCritFac-PF-UN

$13,526.42

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$13,526.42

To Date

06/09/2015

Area Benefit (Census)

$16,687.42

Total Funds Expended

Responsible Organization:

$13,526.42

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

This narrative covers funding rounds 3 and 4 for this activity. Scoping phase completed. A/E Proposal is being revised to
address Design phase only. Approval of Work Order for Design is pending amendment of SRA with DASNY.

Activity Progress Narrative:

FireIsBackupPwrGenforCritFac CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$16,687.42$13,526.42Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of public facilities 0

$13,526.42     Program Funds Drawdown $16,687.42

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 110 435# of Persons 45.98

LMI%: 45.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FireIsldShrelneMgmntEngDsgImprvnts-PI-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of Fire Island, will prepare a bayside shoreline
engineering and design study (Phase 1) which will inform Phase II construction of pilot projects. The design study will assess
the feasibility of using natural infrastructure, as well as hard structural solutions, to protect the bayside of the barrier island,
which fronts on the Great South Bay (also known as the South Shore Estuary Reserve) from storm surge and wave action
(erosion).

Location Description:

Census Tracts 147004 (Block Group 1), 159510 (Block Groups 1, 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FireIsldShrelneMgmntEngDsgImprvnts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

100 100 435# of Persons 45.98

LMI%: 45.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FiveTownsCCUpgrades-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY.

Location Description:

The Communities of Villages of Cedarhurst, Lawrence, Hewlett Harbor, and Hewlett Neck, and the Hamlets of Hewlett, Inwood,
Meadowmere Park, and Woodmere. The GEOIDs include 360594110001, 360594110002, 36059411003, 360594110004,
360594110005, 360594111001, 360594111002, 360594111003, 360594111004, 360594112001, 360594112002,
360594112003, 360594112004, 360594112005, 360594113011, 360594113012, 360594113013, 360594113021,
360594113022, 360594113023, 360594113024, 360594113025, 360594114001, 360594114002, 360594114003,
360594114004, 360594114005, 360594114006, 360594115001, 360594115002, 360594115003, 360594116001,
360594116002, 360594116003, 360594116004, 360594116005, 360594117001, 360594117002, 360594117003,
360594117004, 360594117005

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FiveTownsCommunityCenterUpgrades CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9175 5275 49925# of Persons 28.94

LMI%: 28.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Yonkers

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FloodMitigSawMillRBrxRWtrshed-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Yonkers will fund the collection of baseline data describing stream flow, weather events and flooding, as necessary,
identify potential mitigation projects and test their effectiveness and prepare a conceptual design of projects to reduce flooding
within the Target Areas.

Location Description:

Community Wide-City of Yonkers

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FloodMitigSawMillRBrxRWtrshed CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00City of Yonkers

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

69760 35160 193005# of Persons 54.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Rotterdam

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FloodProtRotterdamDistWellHd-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd.

Location Description:

Community Wide-Town of Rotterdam

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FloodProtRotterdamDistWellHd CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Rotterdam

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4595 4355 28810# of Persons 31.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FortJohnson-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

OLD FORT JOHNSON CONDITIONS ASSESSMENT AND FLOOD MITIGATION project seeks to harden Old Fort Johnson
against the impacts of future flood events. This project consists of two Phases.

Location Description:

The Target Area is Old Fort Johnson National Historic Landmark

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FortJohnson CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

70 120 565# of Persons 33.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,218.04

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$44,218.04

$33,683.07

$0.00

$0.00

$44,218.04

$44,218.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FreeportElectImpr-PI-LMI

$33,683.07

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$33,683.07

To Date

06/09/2015

Area Benefit (Survey)

$44,218.04

Total Funds Expended

Responsible Organization:

$33,683.07

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electric's power.

Location Description:

Community Wide- Freeport Village, NY

This narrative covers funding rounds 3 and 4 for this activity. A 75 percent HOD Design including Specifications and Drawings
was submitted on September 9, 2016 for the HOD crossing. Permit applications have been submitted to the DEC and ACOE.
The letter to the DEC regarding the work plan for the Marina Property has been submitted and a response received. The
specifications for contaminated materials are being finalized.

Activity Progress Narrative:

Village of Freeport ElectImpr CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$44,218.04$33,683.07Village of Freeport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1700# of Linear feet of Public 0

$33,683.07     Program Funds Drawdown $44,218.04

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12320 6680 42265# of Persons 44.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the installation of permanent backup generators at
three of their sewer lift stations which were damaged during Superstorm Sandy.

Location Description:

The census designated place of the Village of Freeport.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FreeprtBckupPwrSwrLiftStation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12330 6680 42265# of Persons 44.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FreshCreekCoastalProtectionProject-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project involves the design and construction of shoreline stabilization and edge elevation installations paired with
stormwater management measures (such as bioswales and rain gardens) that are compatible with long-term plans for
ecosystem restoration and enhanced community access along the Creek.

Location Description:

The Community of Canarsie in Kings County. The GEOID's for this project include: 360471028000, 360471070000,
360470722001, 360470724001, 360470922001, 360470944021, 360470950001, 360470954001, 360470956001,
360470958001, 360470960001, 360470962001, 360470964001, 360470966001, 360470968001, 360470970001,
360470974001, 360470982001, 360470984001, 360470986001, 360470988001, 360470990001, 360470992001,
360470994001, 360470996001, 360470998001, 360471004001, 360471006001, 360471008001, 360471010001,
360471012001, 360471014001, 360471016001, 360471018001, 360471020001, 360471022001, 360471024001,
360471026001, 360471028001, 360471034001, 360471058041, 360471098001, 360471104001, 360470696012,
360470922002, 360470928002, 360470930002, 360470934002, 360470950002, 360470954002, 360470956002,
360470958002, 360470964002, 360470966002, 360470968002, 360470970002, 360470974002, 360470982002,
360470986002, 360470988002, 360470996002, 360470998002, 360471006002, 360471008002, 360471010002,
360471012002, 360471014002, 360471028002, 360471098002, 360471132002, 360470920003, 360470944013,
360470954003, 360470944014.

FreshCreekCoastalProtectionProject CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

27240 19730 103560# of Persons 45.36

LMI%: 45.36
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-FrontStreetStormwaterSeparation-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Binghamton is requesting $ 750,000 to construct the Frront Street Stormwater Separation project, which will consist
of removing existing combined sewer infrastructure and replacing it with separated storm and sanitary sewer systems.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00City of Binghamton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1890 655 3555# of Persons 71.59

LMI%: 71.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Good Old Lower East Side, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-GoodOldLowerEastSide-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Good Old Lower East Side, Inc. will establish disaster recovery services in Lower Manhattan that will provide local
residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery services in
a centralized location in the aftermath of Superstorm Sandy.

Location Description:

The Community of the Lower East Side in New York County. GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

GoodOldLowerEastSide CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Good Old Lower East Side, Inc.

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Good Shepherd Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-GoodShepherdServices-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Good Shepherd Services, Inc. will establish disaster recovery services in Red Hook that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations in the aftermath of Superstorm Sandy. Good Shepherd Services, Inc. will implement the following two services in the
two NY Rising Community Centers to be located in Red Hook. (1) Response and Recovery Workshops to Address Gaps in
Services, and (2) Educational and Counseling Services.

Location Description:

The Community of Redhook in Kings County. The GEOIDS for the project include 360470018000, 360470053000,
360470047001, 360470051001, 360470053001, 360470059001, 360470085001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470085003, 360470053004, 360470065007

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

GoodShepherdServices CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Good Shepherd Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7340 2440 14695# of Persons 66.55

LMI%: 66.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-GreaterBayShoreGenRes-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Islip will purchase and install a total of eight (8) permanent generators across seven (7) critical facilities within the
Greater Bay Shore Community.

Location Description:

Census Tracts and Block Groups are 145903 (1,2,3,4). 146003 (1,2,3,4). 147003 (1,2,3). 147100 (1,2,3). 147200 (1,2,3,4,5).
147300 (1,2,3,4,5,6).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Greater Bay Shore Generator Resiliency CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7840 6455 34165# of Persons 41.84

LMI%: 41.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,292.11

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$134,292.11

$99,085.81

$0.00

$0.00

$134,292.11

$134,292.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HardenburghBridgeCulRep-PI-UN

$99,085.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$99,085.81

To Date

06/09/2015

Area Benefit (Census)

$134,292.11

Total Funds Expended

Responsible Organization:

$99,085.81

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hardenburgh will implement reconstruction projects proposed by Towns of Hardenburgh and Shandaken NY
Rising Community Reconstruction Planning Committee. The eligibile activity for these projects is Public Facilities and
Improvements under Section 105(a)(2) of the Housing and Community Development Act. The Hardenburgh Bridge and Culvert
Repair project will provide funding to repair and/or replace four culverts/bridges.

Location Description:

Ulster County. Town of Hardenburgh. Census Tracts 950900.01, 950900.02

This narrative covers funding rounds 3 and 4 for this activity. We received all right of way drawings and design drawings are 30
percent complete. Awaiting the start of acquisition of right of ways. Plans and specs should be ready in December/January

Activity Progress Narrative:

Hardenburgh Bridge and Culvert Repair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$134,292.11$99,085.81Town of Hardenburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$99,085.81     Program Funds Drawdown $134,292.11

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

250 225 1275# of Persons 37.25

LMI%: 37.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HardenEastRockDPWJohnStRec-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to protect locally significant facilities that are located in
the extreme risk zones including the Department of Public Works Garage facility and the John Street Recreational Center.

Location Description:

The census designated places of Bay Park and the Village of East Rockaway

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

HardenEastRockDPWJohnStRec CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2535 3000 11645# of Persons 47.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,145.35

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$24,145.35

$10,512.04

$0.00

$0.00

$24,145.35

$24,145.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HardenWaterReclaimPlant-PF-UN

$10,512.04

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$10,512.04

To Date

06/09/2015

Area Benefit (Census)

$24,145.35

Total Funds Expended

Responsible Organization:

$10,512.04

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will install four permanent elevated power generators, replace existing
entrance doors with watertight bulkhead type doors.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

This narrative covers funding rounds 3 and 4 for this activity. The Subrecipient is working with the anticipated regulatory
agencies and final design is anticipated to be complete by December 2016.

Activity Progress Narrative:

HardenWaterReclaimPlant CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$24,145.35$10,512.04Greater Atlantic Beach Water Reclamation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$10,512.04     Program Funds Drawdown $24,145.35

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

325 185 2400# of Persons 21.25

LMI%: 21.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Village of Hewlett Harbor

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HewlettHarborStrmwtrInfraUp-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Hewlett Harbor will be carrying out infrastructure improvements identified in a HandH study from 2014 and
includes improvements to the pepperidge road system and village hall system.

Location Description:

Census Tract: 411500 (Block Groups 1, 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

HewlettHarborStrmwtrInfraUp CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Village of Hewlett Harbor

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

105 140 2025# of Persons 12.10

LMI%: 12.1

287
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,110.36

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$115,110.36

$17,657.50

$0.00

$0.00

$115,110.36

$115,110.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HighwayGarageRelocation-PF-UN

$17,657.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$17,657.50

To Date

06/09/2015

Area Benefit (Census)

$115,110.36

Total Funds Expended

Responsible Organization:

$17,657.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

This narrative covers funding rounds 3 and 4 for this activity. No further design work was done on this project during Q3 while
awaiting Army Corps determination. On September 20, Army Corps made site visit and indicated that they have federal
jurisdiction over wetlands and streams. Army Corps will submit JD to the Town. The Town has indicated that it will likely contest
the determination.

Activity Progress Narrative:

HighwayGarageRelocation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$115,110.36$17,657.50Town of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$17,657.50     Program Funds Drawdown $115,110.36

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

560 450 2535# of Persons 39.84

LMI%: 39.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod St. Bernard Project, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-HomeElevationPilot-HSG-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE).

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00. The Gerritsen
Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00, 548.00,
550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00, 578.00,
580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00, 622.00,
626.00, 628.00, 632.00, 638.00, 642.00.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Home Elevation Pilot Program CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00St. Bernard Project, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30# of Properties 0

0/30# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/20 0/30# of Households 0 0 0

0 0/10 0/20 0/30# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Incorporated Village of Island Park

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-IsParkCritFacResiliencyFirehouseHarden-
PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,
360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

IsParkCritFacResiliencyFirehouseHarden CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Incorporated Village of Island Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1545 1055 8120# of Persons 32.02

LMI%: 32.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Jewish Community Council of Greater Coney Island,

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JewishCommCouncilGrtrCnyIsld-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of Greater Coney Island, Inc. will provide the following services in the NY Rising Community
Center to be located in Brighton Beach, Coney Island, Manhattan Beach and Sea Gate: (1) Response and Recovery
Workshops to Address Gaps in Services, and (2) Case Management Services.

Location Description:

The Communities of Brighton Beach, Coney Island, Manhattan Beach and Sea Gate in Kings County. The GEOIDS for this
project include 360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001,
360470342001, 360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021,
360470360011, 360470360021, 360470362001, 360470364001, 360470366001, 360470374011, 360470374021,
360470386001, 360470610021, 360470610031, 360470610041, 360470612001, 360470616001, 360470620001,
360470314002, 360470326002, 360470328002, 360470330002, 360470336002, 360470340002, 360470342002,
360470348002, 360470350002, 360470354002, 360470356022, 360470360012, 360470360022, 360470362002,
360470364002, 360470366002, 360470374022, 360470386002, 360470608002, 360470610022, 360470610032,
360470610042, 360470620002, 360470326003, 360470328003, 360470330003, 360470336003, 360470342003,
360470354003, 360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013,
360470382003, 360470608003, 360470610043, 360470326004, 360470328004, 360470336004, 360470342004,
360470370004, 360470610044, 360470326005, 360470336005, 360470610045

JewishCommCouncilGrtrCnyIsld CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Jewish Community Council of Greater Coney Island, Inc.

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

41270 18880 93290# of Persons 64.48

LMI%: 64.48
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,502.30

Low/Mod Jewish Community Council of the Rockaway Peninsula,

Total Projected Budget from All Sources

Match Contributed

$102,502.30

$64,083.82

$0.00

$0.00

$102,502.30

$102,502.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JewishCommCouncilRockPen-PS-LMI

$64,083.82

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$64,083.82

To Date

06/09/2015

Area Benefit (Census)

$102,502.30

Total Funds Expended

Responsible Organization:

$64,083.82

Public services Under Way

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rocakway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy.

Location Description:

The Community of Rockaway East in Nassau and Queens Counties. The GEOIDS for this project include 360810954000,
360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011,
360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021,
360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022,
360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014,
360811032024, 360810998015.

This narrative covers funding rounds 3 and 4 for this activity. Organization has with 85 clients to assist them in their job search
and career development. Case managers have met with 150 total clients to provide an array of case housing counseling and
case management services. The intake coordinator assisted in scheduling of all of these appointments.

Activity Progress Narrative:

JewishCommCouncilRockPen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,502.30$64,083.82Jewish Community Council of the Rockaway Peninsula,

$64,083.82     Program Funds Drawdown $102,502.30

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,876.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$6,876.00

$2,738.00

$0.00

$0.00

$6,876.00

$6,876.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JohnsonCityAnnaMariaDrain-PI-UN

$2,738.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$2,738.00

To Date

06/09/2015

Area Benefit (Census)

$6,876.00

Total Funds Expended

Responsible Organization:

$2,738.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Johnson City will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Village of Johnson City Anna Maria Dranage project
will lower the risk of flooding and mitigate erosion along the banks of a drainage ditch that is east of and parallel to Anna Maria
Drive.

Location Description:

The Village of Johnson City in Broome County. The GEOID for the project includes 360070142002.

This narrative covers funding rounds 3 and 4 for this activity. After the Village awarded a contract pending GOSR approval to
the low bidder on June 21, contract documents were reviewed and approved in July contract consent was issued. A pre-
construction meeting was held on August 11 the NTP was issued on September 12. The construction period is 75 days. One
change order was issued in the amount of two thousand five hundred dollars for concrete testing. A groundbreaking event was
held on August 25 at the site attended by County and local officials and a number of abutting home owners

Activity Progress Narrative:

Village of Johnson City Anna Maria Dranage CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$6,876.00$2,738.00Village of Johnson City

$2,738.00     Program Funds Drawdown $6,876.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3500# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

145 60 745# of Persons 27.52

LMI%: 27.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,127.99

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$168,127.99

$168,127.99

$0.00

$0.00

$168,127.99

$168,127.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN

$168,127.99

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$168,127.99

To Date

06/09/2015

Area Benefit (Census)

$168,127.99

Total Funds Expended

Responsible Organization:

$168,127.99

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
property. Additionally, the Village will floodproof three wellhouses.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

This narrative covers funding rounds 3 and 4 for this activity. Construction on the new water treatment administrative building
continued. Substantial completion is projected for mid-October and final completion is expected at the end of October. There
has been one change order to date for approximately two thousand dollars for work on a utility pole. Once the Village has
moved from the existing building into the new one, the Town of Union will demolish that building and construct a new storage
building on that site.

Activity Progress Narrative:

JohnsonCityWTPReslncyImprvmnts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$168,127.99$168,127.99Village of Johnson City

$168,127.99     Program Funds Drawdown $168,127.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4985 3260 20345# of Persons 40.53

LMI%: 40.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Kings Bay YM-YWHA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-KingsBayYMYWHA-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Kings Bay YM-YWHA, Inc. will establish disaster recovery services in Gerritsen Beach/Sheepshead Bay that will provide
local residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery
services in centralized locations in the aftermath of Superstorm Sandy. The Kings Bay YM-YWHA, Inc. will provide the following
three recovery services: (1) Response and Recovery workshops to Address Gaps in Services, (2) Case Management, and (3)
Educational and Counseling Services.

Location Description:

The Communities of Gerritsen Beach and Sheepshead Bay in Kings County. The GEOIDS for this project include
360470354001, 360470364001, 360470366001, 360470370001, 360470374011, 360470390001, 360470392001,
360470394001, 360470416001, 360470418001, 360470422001, 360470438001, 360470546001, 360470548001,
360470550001, 360470552001, 360470554001, 360470556001, 360470558001, 360470560001, 360470562001,
360470564001, 360470566001, 360470568001, 360470570001, 360470572001, 360470574001, 360470576001,
360470578001, 360470580001, 360470582001, 360470584001, 360470586001, 360470588001, 360470590001,
360470592001, 360470594011, 360470594021, 360470596001, 360470598001, 360470600001, 360470606001,
360470608001, 360470610031, 360470610041, 360470612001, 360470622001, 360470626001, 360470628001,
360470632001, 360470642001, 360470666001, 360470370002, 360470390002, 360470392002, 360470394002,
360470416002, 360470418002, 360470420002, 360470422002, 360470546002, 360470548002, 360470550002,
360470552002, 360470554002, 360470556002, 360470558002, 360470560002, 360470562002, 360470564002,
360470566002, 360470568002, 360470570002, 360470572002, 360470574002, 360470576002, 360470578002,
360470580002,

KingsBayYMYWHA CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Kings Bay YM-YWHA

$0.00     Program Funds Drawdown $0.00
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360470582002, 360470584002, 360470586002, 360470588002, 360470592002, 360470594012, 360470594022,
360470596002, 360470598002, 360470600002, 360470606002, 360470608002, 360470610032, 360470610042,
360470622002, 360470626002, 360470628002, 360470632002, 360470638002, 360470640002, 360470642002,
360470644002, 360470370003, 360470374013, 360470394003, 360470550003, 360470552003, 360470554003,
360470556003, 360470560003, 360470564003, 360470570003, 360470582003, 360470592003, 360470594013,
360470594023, 360470596003, 360470600003, 360470608003, 360470610043, 360470628003, 360470370004,
360470570004, 360470594014, 360470594024, 360470600004, 360470628004, 360470594015, 360470600005,
360470594016

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

49000 27730 147050# of Persons 52.18

LMI%: 52.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,067.80

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$8,067.80

$8,067.80

$0.00

$0.00

$8,067.80

$8,067.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LanarkRoadFeasibilityStudy-PLAN

$8,067.80

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$8,067.80

To Date

06/09/2015

Area Benefit (Survey)

$8,067.80

Total Funds Expended

Responsible Organization:

$8,067.80

Planning Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of Broad Channel, Queens NY, will explore the feasibility
of providing a sewer and water connection to homes on Lanark Road, south of East 9th Road in Broad Channel, Queens NY.
The goals of the feasibility study are to determine the best options for sewer and water connection and roadway stabilization
and identify the costs of these options.

Location Description:

Census Tract, 107201. Block Group 1. Census Tract, 107202. Block Group 0. Census Tract, 107202. Block Group 1.

This narrative covers funding rounds 3 and 4 for this activity. Study complete, phase 2 for design and construction to
commence in October 2016

Activity Progress Narrative:

LanarkRoadFeasibilityStudy CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$8,067.80$8,067.80Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$8,067.80     Program Funds Drawdown $8,067.80

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,431.42

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$160,431.42

$63,143.22

$0.00

$0.00

$160,431.42

$160,431.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LESGardensGreenInfraStudy-PI-LMI

$63,143.22

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$63,143.22

To Date

06/09/2015

Area Benefit (Census)

$160,431.42

Total Funds Expended

Responsible Organization:

$63,143.22

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The New York City Community Gardens Coalition (NYCCGGC) will undertake a feasibility study for the development of
stormwater capture best practices within the community gardens of the LES and construct green infrastructure within and
directly adjacent to the community gardens identified in phase 2.

Location Description:

Census Tracts: 001001 (Block Group 1), 001002 (Block Groups 1, 2, 3), 001200 (Block Groups 1, 2, 3), 001402 (Block Group
1, 2), 002000 (Block Groups 1, 2, 3), 002201 (Block Groups 1, 2, 3, 4), 002202 (Block Group 1), 002400 (Block Groups 1, 2),
002601 ( Block Groups 1, 2), 002800 (Block Groups 1, 2, 3, 4), 003001 (Block Groups 1, 2, 3, 4), 003002 (Block Groups 1, 2),
003200 (Block Groups 1, 2, 3, 4, 5, 6, 7), 003400 (Block Groups 1, 2, 3, 4), 003601 (Block Groups 1, 2, 3), 003602 (Block
Groups 1, 2), 003800 (Block Groups 1, 2, 3, 4, 5, 6, 7), 004000( Block Groups 1, 2, 3, 4, 5, 6), 004100 (Block Group 1), 004200
(Block Group 1, 2), 004300 (Block Group 1, 2), 005200 (Block Group 1), 001800 (2, 3, 4, 5, 7), 005700 (Block Group 2),
005000 (Block Groups 3, 4), 006100 (Block Group 3), 004800 (Block Groups 4, 5), 004400 (Block Groups 5, 7)

This narrative covers funding rounds 3 and 4 for this activity. Study to be completed by December 1, 2016. Capital construction
and design work to begin in 2017

Activity Progress Narrative:

LESGardensGreenInfraStudy CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$160,431.42$63,143.22NYC Community Gardens Coalition

$63,143.22     Program Funds Drawdown $160,431.42

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

47365 18195 117585# of Persons 55.76

LMI%: 55.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-
LidoBeachPtLookoutCompDrainStudyImprov-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding for drainage improvements within the
hamlets of Lido Beach and Point Lookout.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

LidoBeachPtLookoutDrainStudyImp CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3715 2045 18075# of Persons 31.87

LMI%: 31.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,993.72

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$10,993.72

$10,993.72

$0.00

$0.00

$10,993.72

$10,993.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LidoBeachPtLookoutRevmtReprReconstrn-
PI-UN

$10,993.72

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$10,993.72

To Date

06/09/2015

Area Benefit (Census)

$10,993.72

Total Funds Expended

Responsible Organization:

$10,993.72

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to
protect against damageds from future storms.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

This narrative covers funding rounds 3 and 4 for this activity. Funds paid to this activity in this quarter were spent on internal
project development. A contract for A/E services was executed and project design commenced.

Activity Progress Narrative:

LidoBeachPtLookoutRevmtReprReconstrn CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$10,993.72$10,993.72Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$10,993.72     Program Funds Drawdown $10,993.72

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

780 190 3790# of Persons 25.59

LMI%: 25.59
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$149,000.00

$144,000.00

$0.00

$0.00

$149,000.00

$149,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LindenhurstDrainStudyandImprove-PF-UN

$144,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$144,000.00

To Date

06/09/2015

Area Benefit (Census)

$149,000.00

Total Funds Expended

Responsible Organization:

$144,000.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Two-phased approach to conduct a comprehensive drainage system study and implementation of improvements identified in
the study.

Location Description:

Census Tracts and block groups: 123900.1, 124001.1, 124002.1, 124101.1, 124102.1, 124200.1, 124200.2, 124102.2,
124101.1, 124002.2, 124001.2, 123900.2, 123900.3, 124001.3, 124101.3, 124200.3, 124200.4, 123900.4, 123900.5, 124200.5

This narrative covers funding rounds 3 and 4 for this activity. Draft Report completed September 14, 2016. SR-Town of Babylon
and Village review completed. Consultant directed to proceed to Final Report. Village acceptance underway. Change Order
request under consideration.

Activity Progress Narrative:

Lindenhurst Drainage Study and Improvements
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$149,000.00$144,000.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$144,000.00     Program Funds Drawdown $149,000.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4065 4120 27390# of Persons 29.88

LMI%: 29.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LocalEmerCenPermGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase and install permanent generators at the Main Fire House in Amityville and the
Lindenhurst Community Center in Lindenhurst.

Location Description:

The communities of Amityville/Copiague and Lindenhurst in Suffolk County. The GEOIDS for the project include:
361031235001, 361031236003, 361031237023, 361031238012, 361031238022, 361031235004, 361031235002,
361031235003, 361031236002, 361031236001, 361031237012, 361031237013, 361031237011, 361031237014,
361031237024, 361031237022, 361031237021, 361031238013, 361031238011, 361031238021.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

LocalEmerCenPermGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7510 4945 28765# of Persons 43.30

LMI%: 43.3
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,741.59

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$22,741.59

$0.00

$0.00

$0.00

$22,741.59

$22,741.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LocalHealthCenterResiliencyProj-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$22,741.59

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will design and construct resiliency retrofits at two community health care centers.

Location Description:

Census Tracts: 096400 (block group 1, 2), 097202 (block group 1), 097203 (block group 1, 2, 3, 4 ), 097204 (block group 1, 2,
3), 099200 (block group 1, 2), 099801 (block group 1, 2, 3, 4, 5), 099802 (block group 1, 2, 3), 100801 (block groups 1, 2),
100802 (block group 1, 2, 3, 4), 101001 (block group 1, 2, 3, 4 ), 101002 (block group 1, 2), 103201 (block group 1, 2, 3)
103202 (block group 1, 2, 3, 4), 411000 (block group 5), 411100 (block group 4), 411600 (block group 3).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

LocalHealthCenterResiliencyProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$22,741.59$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $22,741.59

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

29090 14965 70050# of Persons 62.89

LMI%: 62.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LocustPointCivicAssocResImprovmnts-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the City of New York Department of Citywide
Administrative Services (DCAS), will construct resiliency improvements and floodproof the City-owned Locust Point Civic
Association building located in within an extreme-risk zone, and which the DCAS leases to the Locust Point Civic Association.

Location Description:

Census Tracts 011800 (Block Groups 1,2,3)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

LocustPtCivicAssocResImprvmnts CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

780 550 4340# of Persons 30.65

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,869.19

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$4,869.19

$4,869.19

$0.00

$0.00

$4,869.19

$4,869.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LongBeachBulkhead-PI-LMI

$4,869.19

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$4,869.19

To Date

06/09/2015

Area Benefit (Census)

$4,869.19

Total Funds Expended

Responsible Organization:

$4,869.19

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Long Beach Bulkheading-North Shore project will help install new and replace substandard bulkheads along sections of
the north shore to protect Long Beach residences against intensified flooding.

Location Description:

Census Tracts 416401 (BG 1, 2, 3), 416402 (BG 1, 2), 416500 (BG 1, 2, 3, 4, 5), 416701 (BG 1, 2, 4, 5), and 416801 (BG 1, 2)
in City of Long Beach, Nassau County (059).

This narrative covers funding rounds 3 and 4 for this activity. Design is approximately 40 percent complete.

Activity Progress Narrative:

Long Beach Bulkheading-North Shore CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$4,869.19$4,869.19City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Linear miles of Public 0

$4,869.19     Program Funds Drawdown $4,869.19

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4805 2170 17935# of Persons 38.89

LMI%: 38.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LongTermFloodRedPumpStations-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will elevate existing controls and install a three-phase, 12KW generator at two drainage pump stations in the Sequams
neighborhood to ensure continuity of operations for the critical drainage equipment.

Location Description:

Census Tracts: 146902 (Block Group 1)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

LongTermFloodReductionPumpStations CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $0.00

322

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 30 1725# of Persons 6.96

LMI%: 6.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-LowManCoastResilStudy-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Study for a series of integrated flood protection measures for the Lower East Side of Manhattan
 

Location Description:

Manhattan Census Tracts 000201 (block groups 1-2), 000202 (block groups 1-5), 000600 (block groups 1-6), 000700 (block
groups 1-2), 000800 (block groups 1-6), 000900 (block group 1), 001001 (block group 1), 001002 (block group 3), 001200
(block group 1-3), 001300 (block group 1-2), 001401 (block group 1-2), 001402 (block group 1-2), 001501 (block group 1-3),
001502 (block group 1-2), 001600 (block groups 1-5), 001800 (block groups 1-7), 002500 (block groups 1-3), 002700 (block
group 1), 002900 (block groups 3 and 4), 003100 (block group 1), 004100 (block groups 1-2), 031900 (block group 1), 031704
(block group 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Lower Manhattan Coastal Resiliency Study CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

43975 14565 99510# of Persons 58.83

LMI%: 58.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MaldenHardenSwrPlntAgnstFlooding-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MaldenHardenSwrPlntAgnstFlooding CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 410 1280# of Persons 47.66

LMI%: 47.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$99,000.00

$0.00

$0.00

$0.00

$99,000.00

$99,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MargaretBullRunChannel-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$99,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Margaretville Bull Run Channel and Stream Restoration project will fund acquisiton, studies, deisgn, engineering, and
construction required to address improvements to Bull Runs channel, banks, retaining walls, and a bridge crossing over Bull
Run.

Location Description:

Tract and BG 971200.05

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$99,000.00$0.00Village of Margaretville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $99,000.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 80 615# of Persons 46.34

LMI%: 46.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MargaretvilleGatewayProj-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Margaretville Gateway Project will fund studies, scoping, and preliminary designs that will ensure the village's long term
economic vitality and quality of life through the development of projects that will address the disastrous effects of flooding.

Location Description:

Census Tracts: 971200.05

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Margaretville Gateway Project CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Village of Margaretville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 80 615# of Persons 46.34

LMI%: 46.34

331

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,015.46

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$6,015.46

$6,015.46

$0.00

$0.00

$6,015.46

$6,015.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MargaretvilleSchoolEmergencyGen-PF-UN

$6,015.46

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,015.46

To Date

06/09/2015

Area Benefit (Survey)

$6,015.46

Total Funds Expended

Responsible Organization:

$6,015.46

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Margaretville Central School Generator project will design and install an elevated emergency power generator at the
Margaretville Central School to power the entire school facility in the event of primary power loss.

Location Description:

The Target Area is the Village of Margaretville, Delaware County, New York.

This narrative covers funding rounds 3 and 4 for this activity. There was a site visit with DASNY and the selected engineer.
They reviewed the existing electrical panels and the propsed location of the generator. An amended work order is needed to
allow for the requiste asbestos testing. 100 percent design submission is expect in the next quarter.

Activity Progress Narrative:

MargaretvilleSchoolEmergencyGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$6,015.46$6,015.46Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$6,015.46     Program Funds Drawdown $6,015.46

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

100 70 490# of Persons 34.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MassapequaDrainageImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will conduct a study and then carry out a plan to increase stormwater drainage system capacity to reduce flooding in
low-lying areas, roadways, and evacuation routes.

Location Description:

Census Tracts: 521100 (Block Groups 1, 2, 3, 4, 5), 521200 (Block Groups 1, 2, 3), 521301 (Block Groups 1, 2), 521302 (Block
Groups 1, 2, 3, 4), 521400 (Block Groups 1, 2, 3, 4, 5), 521500 (Block Groups 1, 2, 3, 4, 5), 521601 (Block Groups 1, 2, 3, 4),
521602 (Block Groups 1, 2, 3, 4), 521700 (1, 2, 3, 4, 5), 521801 (1, 2, 3, 4), 521802 (1, 2, 3), 521902 (1, 2, 3, 4), 522000 (1, 2,
3, 4, 5)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MassapequaDrainageImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6765 5300 57300# of Persons 21.06

LMI%: 21.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,547.72

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$220,547.72

$58,881.09

$0.00

$0.00

$220,547.72

$220,547.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MasticBeachStormwaterManagementPlan-
PI-LMI

$58,881.09

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$58,881.09

To Date

06/09/2015

Area Benefit (Census)

$220,547.72

Total Funds Expended

Responsible Organization:

$58,881.09

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach Stormwater Management Plan will develop a comprenshive stormwater management plan on behalf of the
communities comprising the Mastic Beach/Smith Point of Shirley NYRCR area.

Location Description:

Census tracts 159505 (block groups 2, 3), 159506 (block group 2), 159508 (block groups 1, 2, 3, 4), 159509 (block groups 1, 2,
3), and 159512 (block group 1) in Suffolk County, LI.

This narrative covers funding rounds 3 and 4 for this activity. Inventory and Analysis underway. Draft plan ETA October 31,
2016.

Activity Progress Narrative:

Mastic Beach Stormwater Management Plan CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$220,547.72$58,881.09Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$58,881.09     Program Funds Drawdown $220,547.72

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5060 3590 18860# of Persons 45.86

LMI%: 45.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MeadowbrookCorridor-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to conduct a comprehensive
analysis of the existing Meadowbrook corridor natural and man-made drainage system, as well as the identification and
implementation of five pilot projects using ¿green infrastructure¿ methods to help mitigate flood risk and improve water quality.

Location Description:

The target area includes residents of the hamlets of Roosevelt, Merrick and North Merrick, and the Village of Freeport. The
GEOIDs for the project include: 360594139001, 360594139002, 360594139003, 360594139004, 360594139005,
360594140011, 360594140012, 360594140013, 360594140014, 360594140021, 360594140022, 360594140023,
360594141001, 360594141002, 360594141003, 360594141004, 360594141005, 360594142013, 360594142021,
360594142022, 360594142023, 360594142024, 360594144001, 360594144002, 360594144003, 360594144004,
360594144005, 360594146001, 360594146002, 360594146003, 360594146004, 360594150001, 360594150002,
360594150003, 360594150004, 360594150005, 360594151011, 360594151012, 360594151025

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MeadowbrookCorridor CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

12745 7630 44765# of Persons 45.52

LMI%: 45.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MeadowmereParkBridgeRecon-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MeadowmereParkBridgeRecon CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 275 1255# of Persons 33.07

LMI%: 33.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,346.72

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$32,346.72

$19,289.98

$0.00

$0.00

$32,346.72

$32,346.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MeadowmereParkFireDeptGen-PF-UN

$19,289.98

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$19,289.98

To Date

06/09/2015

Area Benefit (Census)

$32,346.72

Total Funds Expended

Responsible Organization:

$19,289.98

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Hempstead will install two generators at the Meadowmere Park Fire Dept.

Location Description:

Census Tract: 411301 (Block group 1)

This narrative covers funding rounds 3 and 4 for this activity. Design is approximately 60 percent complete.

Activity Progress Narrative:

MeadowmereParkFireDeptGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,346.72$19,289.98Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$19,289.98     Program Funds Drawdown $32,346.72

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 275 1255# of Persons 33.07

LMI%: 33.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Alliance for Coney Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MermaidAveRevitalization-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor.

Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,
360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MermaidAveRevitalization CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Alliance for Coney Island, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

15480 5345 26220# of Persons 79.42

LMI%: 79.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MiamiAveCulvert-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Montgomery County will enlarge the Miami Avenue Culvert which is undersized and damage from Hurricane Irene and Tropical
Storm Lee led to the culvert becoming structurally compromised and the road collapsing upon it.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Miami Ave Culvert CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/170# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

346

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

100 105 830# of Persons 24.70

LMI%: 24.7

347

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,853.71

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$102,853.71

$1,255.02

$0.00

$0.00

$102,853.71

$102,853.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$1,255.02

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,695.65

$0.00

N/A

06/08/2017

$1,255.02

To Date

06/09/2015

Area Benefit (Census)

$102,853.71

Total Funds Expended

Responsible Organization:

$9,902.88

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh

Location Description:

Census Tract 074070

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, plans were completed and the project was put
out to bid.

Activity Progress Narrative:

New Ambulance Building and Shelter CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,853.71$9,902.88Town of Middleburgh NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$1,255.02     Program Funds Drawdown $92,158.06

348

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1050 925 4365# of Persons 45.25

LMI%: 45.25

349
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-MonhagenBrookCulvertProj-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,
360710016001.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

MonhagenBrookCulvertProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00City of Middletown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

350

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3215 1220 5910# of Persons 75.04

LMI%: 75.04

351

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,353.36

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$15,353.36

$15,353.36

$0.00

$0.00

$15,353.36

$15,353.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NassauC-BayParkERockDrainImprove-PI-
UN

$15,353.36

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$15,353.36

To Date

06/09/2015

Area Benefit (Census)

$15,353.36

Total Funds Expended

Responsible Organization:

$15,353.36

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Bay Park East Rockaway Drainage Improvements will fund a hydrologic and hydraullic stormwater drianage
study to gain a water-shed level understanding of the stormwater characteristics in the community and produce deisgns, plans,
and specifications prepared and constructed.

Location Description:

Census Tracts: 412100.01-05, 412200.01-5

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately seventy five percent complete. Field
survey of existing drainage infrastructure is complete, coordination meetings with Town of Hempstead and Village of East
Rockaway were held. Conceptual plan recommendations with draft cost estimates were submitted to the County for review on
October 1, 2016.

Activity Progress Narrative:

Nassau C. Bay Park E Rockaway Drain Imp CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$15,353.36$15,353.36Nassau County DPW

$15,353.36     Program Funds Drawdown $15,353.36

Temp PI Account
Program Income Account:

352

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2530 830 11645# of Persons 28.85

LMI%: 28.85

353

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NassauC-BayPERockLawsonCheckValv-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Lawson Avenue Check Valves project will fund the design, purchase, and installation of five check valves at
existing outfalls that discharge stormwater from Lawson Avenue and other municipal separate stormwater systems into Thixton
Creek.

Location Description:

Census Tracts 412200.02, 412200.04

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Nassau C. Lawson Avenue Check Valves CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00

354

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 220 2520# of Persons 20.24

LMI%: 20.24

355

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,286.02

N/A Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$42,286.02

$42,286.02

$0.00

$0.00

$42,286.02

$42,286.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NassauCBaldwinDowntResil-PLAN

$42,286.02

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$42,286.02

To Date

06/09/2015

Area Benefit (Census)

$42,286.02

Total Funds Expended

Responsible Organization:

$42,286.02

Planning Under Way

Activity Description:

The Nassau C. Baldwin Downtown Resiliency Plan will build on existing local business, civic, and municipal initiatives to create
a comprehensive and implementable vision for economically competitive and resilient commercial and mixed-use districts in the
Town of Hempstead hamlet of Baldwin.

Location Description:

Census Block Groups 413700.02, 413700.05, 413700.03, 413600.03, 413600.05, 414301.02, 413600.01, 413600.02.
Baldwin/Baldwin Harbor. Nassau County DPW (609158530)

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately fifty percent complete. Consultant has
prepared an existing conditions and market analysis report, project website has been launched, first public outreach activities
were commenced, and a working session was held with the Town of Hempstead to discuss land use recommendations.

Activity Progress Narrative:

Nassau C. Baldwin Downtown Resiliency Plan CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$42,286.02$42,286.02Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$42,286.02     Program Funds Drawdown $42,286.02

Temp PI Account
Program Income Account:

356

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1615 1775 8880# of Persons 38.18

LMI%: 38.18

357
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,398.23

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$1,398.23

$0.00

$0.00

$0.00

$1,398.23

$1,398.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NassauCFiveTownsDrain-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$1,398.23

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Five Towns Drainage project will fund a study to provide data to reduce flood damages and risks to the people
fo the villages and hamlets in the southwestern portion of Nassau County.

Location Description:

Census Tracts: 411000.01-5, 411100.01-4, 411200.01-5, 411301.01-3, 411302.01-5, 411400.01-6, 411500.01-3, 411600.01-5,
411700.01-5

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Nassau C. Five Towns Drainage CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,398.23$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,398.23

Temp PI Account
Program Income Account:

358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9175 5275 49925# of Persons 28.94

LMI%: 28.94

359
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Nazareth Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NazarethHousing-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Nazareth Housing, Inc. will establish disaster recovery services in Lower Manhattan that will provide local residents and
business owners recovery information, support in recovery efforts, and receive recovery services in a centralized location in the
aftermath of Superstorm Sandy. Nazareth Housing, Inc. will provide the following four (4) recovery services: (1) Response and
Recovery Workshops to Address Gaps in Services, (2) Case Management Services, (3) Housing Counseling Services, and (4)
Educational and Counseling Services.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

NazarethHousing CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Nazareth Housing, Inc.

$0.00     Program Funds Drawdown $0.00

360

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6

361

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,320.35

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$14,320.35

$10,359.10

$0.00

$0.00

$14,320.35

$14,320.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewCreekBluebelt-PI-UN

$10,359.10

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$10,359.10

To Date

06/09/2015

Area Benefit (Census)

$14,320.35

Total Funds Expended

Responsible Organization:

$10,359.10

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, New York City continued to work with GOSR
on contract review of the design firm.

Activity Progress Narrative:

NewCreekBluebelt CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$14,320.35$10,359.10The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$10,359.10     Program Funds Drawdown $14,320.35

Temp PI Account
Program Income Account:

362

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3130 1390 10195# of Persons 44.34

LMI%: 44.34

363

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewPaltzEmergencyOpsEast-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct an expanded
emergency operations center (EOC) at the current Henry W. Dubois Volunteer Firehouse site. This facility will serve the Village
of New Paltz as well as the Town of New Paltz east of the Wallkill River so that emergency structures will remain fully
operational during future storms and will be able to accomodate the Village's entire Fire Department.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

NewPaltzEmergencyOpsEast CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

364

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2790 1135 10610# of Persons 36.99

LMI%: 36.99

365

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewPaltzEmergencyOpsWest-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center West of the Wallkill River project will design and construct a new emergency
operations center (EOC) in order to provide rapid response to fire and rescue calls from Town residents that live west of the
Wallkill River and to house the Village and Town's swift water rescue boat and trailer.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

NewPaltzEmergencyOpsWest CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2790 1135 10610# of Persons 36.99

LMI%: 36.99
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,182.50

Urgent Need Town of New Paltz

Total Projected Budget from All Sources

Match Contributed

$6,182.50

$3,082.50

$0.00

$0.00

$6,182.50

$6,182.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewPaltzSpringRdRailTrail-PI-UN

$3,082.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$3,082.50

To Date

06/09/2015

Area Benefit (Census)

$6,182.50

Total Funds Expended

Responsible Organization:

$3,082.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project is a replacement of the Springtown Road Rail Trail Bridge approach.

Location Description:

Census Tract 953300 Block Group 02 in Ulster County. NY.

This narrative covers funding rounds 3 and 4 for this activity. The engineering firm completed their preliminary scope and
budget for improvements and it was found that the project would be in excess of 610 percent above the funding allotted to the
project. During the same time frame, the community moved three additional projects to be approved and scoped. One of these
projects was the construction of an emergency operations center west of the Wallkill River that would permanently address their
first responder needs. As such, the Town and Village of New Paltz requested that the Springtown Road Bridge and Approach
project not be advanced into the pre-construction and Construction phases. GOSR has approved that request.

Activity Progress Narrative:

Springtown Road Rail Trail  Reconstruction CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$6,182.50$3,082.50Town of New Paltz

$3,082.50     Program Funds Drawdown $6,182.50

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

105 50 1130# of Persons 13.72

LMI%: 13.72

369

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,939.44

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$3,939.44

$3,939.44

$0.00

$0.00

$3,939.44

$3,939.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NewPaltzSwrTrtmentHarden-PF-UN

$3,939.44

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$3,939.44

To Date

06/09/2015

Area Benefit (Census)

$3,939.44

Total Funds Expended

Responsible Organization:

$3,939.44

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the design and installation of flood proofing
measures, increasing the current daily capacity, and a study to measure the inflow/infiltration system to prevent overflow of the
system at the New Paltz Sewer Treatment Plant.

Location Description:

The Town and Village of New Paltz in Ulster County. The GEOIDS for the project include 361119534001, 361119535001,
361119533002, 361119534002, 361119535002, 361119534003, 361119535003, 361119534004.

This narrative covers funding rounds 3 and 4 for this activity. Intial scoping report received fromthe engineering firm. Held a
meeting with all stakehoders to address the findings. Agreed to approach the implementation of mitigation measures in phases,
with CDBG-DR funding Phase 1. The engineer conducted soil borings to identify the most critical locations to institue mitigation
measures in the Phase 1 work. Stake holders meeting scheduled for late October.

Activity Progress Narrative:

NewPaltzSwrTrtmentHarden CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$3,939.44$3,939.44Dormitory Authority of the State of New York (DASNY)

$3,939.44     Program Funds Drawdown $3,939.44

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2630 760 7670# of Persons 44.20

LMI%: 44.2
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,227.10

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$282,227.10

$89,868.72

$0.00

$0.00

$282,227.10

$282,227.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NicholsLeveeStudandImpr-PI-UN

$89,868.72

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$89,868.72

To Date

06/09/2015

Area Benefit (Survey)

$282,227.10

Total Funds Expended

Responsible Organization:

$89,868.72

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Nichols is requesting funding for a project to study a 9,700 linear foot levee that came within six inches of
overtopping during Hurricane Irene.

Location Description:

Village of Nichols (969816961). This area is defined at the Census Place level. See attached for 2014 ACS data as supporting
documentation of population in this area in Broome County.

This narrative covers funding rounds 3 and 4 for this activity. Geotech work was completed and lab work, analyses and reports
were initiated this quarter. Additionally, engineers began preparation of FEMA levee certification report package, completed
boundary survey and initiated coordination with FEMA.

Activity Progress Narrative:

Nichols Levee Study and Improvements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$282,227.10$89,868.72Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9700# of Linear feet of Public 0

$89,868.72     Program Funds Drawdown $282,227.10

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

35 85 415# of Persons 28.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,338.00

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$1,338.00

$0.00

$0.00

$0.00

$1,338.00

$1,338.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NorthFerryStPumpStationRelo-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$1,338.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station.

Location Description:

The City of Schenectady is a census designated place, see attached area survey data.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

NorthFerryStPumpStationRelo CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,338.00$0.00City of Schenectady

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $1,338.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25165 13210 61175# of Persons 62.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,236.46

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$25,236.46

$21,386.00

$0.00

$0.00

$25,236.46

$25,236.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NTowerFirehouseResiliencyImprov-PF-UN

$21,386.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$21,386.00

To Date

06/09/2015

Area Benefit (Census)

$25,236.46

Total Funds Expended

Responsible Organization:

$21,386.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct resiliency improvements to the North Tower Firehouse including: a fixed back-up generator, upgraded
electrical systems, improved exterior/interior lighting, installation of ADA platform lift, hardening of the building envelope to allow
the structure to withstand high winds and flooding during storm events.

Location Description:

Census Tract: 011800 (Block Group 1, 3), 013800 (Block Group 1)

This narrative covers funding rounds 3 and 4 for this activity. Application Drafted for budget. Draft Work order received from
DASNY

Activity Progress Narrative:

NTowerFirehouseResiliencyImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$25,236.46$21,386.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$21,386.00     Program Funds Drawdown $25,236.46

Temp PI Account
Program Income Account:

376

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1180 695 5115# of Persons 36.66

LMI%: 36.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYCDtwnFarRckwyStrtscpeReconst-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing urban design, streetscape, and open space improvements in Far Rockaway.

Location Description:

Far Rockaway in Queens and Nassau County. The GEOIDS for this project include 360810992001, 360810998011,
360810998021, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810998014, 360811008024, 360811010014, 360811032024, 360810998015

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

NYCDtwnFarRckwyStrtscpeReconst CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

19180 10200 47960# of Persons 61.26

LMI%: 61.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYCWetlandCreatERiverPark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

NYC will construct a wetland, meadow, and pond in East River Park located adjacent to the FDR Drive on the LES.

Location Description:

Manhattan Census Tracts 000201 (block group 1), 000202 (block group 1,2,3,4,5), 001001 (block group 1), 001200 (block
group 1,2,3), 001002 (block group 2,3), 001401 (block group 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

NYC Wetland Creation at East River Park CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

11345 3975 24025# of Persons 63.77

LMI%: 63.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,717.29

Low/Mod Arverne Church of God, Inc.

Total Projected Budget from All Sources

Match Contributed

$49,717.29

$16,695.09

$0.00

$0.00

$49,717.29

$49,717.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCArverneCOG-PS-LMI

$16,695.09

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$16,695.09

To Date

06/09/2015

Area Benefit (Census)

$49,717.29

Total Funds Expended

Responsible Organization:

$16,695.09

Public services Under Way

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location.

Location Description:

Census Tract 095400 (Block Group 1, 2, 3), 096400 (Block Group 1, 2), 097202 (Block Group 1), 097203 (Block Group 1, 2, 3,
4), 097204 (Block Group 1, 2, 3), 099200 (Block Group 1, 2), 099801 (Block Group 1, 2, 3, 4, 5), 099802 (Block Group 1, 2, 3),
100801 (Block Group 1, 2), 100802 (Block Group 1, 2, 3, 4), 101001 (Block Group 1, 2, 3, 4), 101002 (Block Group 1, 2),
103201 (Block Group 1, 2, 3), 103202 (Block Group 1, 2, 3, 4), 411100 (Block Group 3, 4)

This narrative covers funding rounds 3 and 4 for this activity. Facilitated Sandy experience discussion with five CBOs. Hosted 2
community events and designed outreach media. An average of 8 to 10 girls received instruction in sports, have built
relationships, and began planning other activities. Program Manager, EPC, and CFO attended 2nd GOSR Summit and
maintained project compliance.

Activity Progress Narrative:

NYRCCArverneCOG CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$49,717.29$16,695.09Arverne Church of God, Inc.

$16,695.09     Program Funds Drawdown $49,717.29

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Jewish Community Center of Staten Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCPubServJCCSI-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Center of Staten Island, Inc. will establish disaster recovery services on Staten Island that will provide
local residents and business owners recovery information, support in recovery efforts and receive recovery services in a
centralized location.

Location Description:

Census Tracts: 000300 (1, 2), 000600 (1, 2), 000700 (1, 2, 3, 4), 000800 (1, 2, 3), 000900 (1, 2), 001100 (1, 2, 3), 001700 (1,
2), 001800 (1), 002001 (1, 2), 002002 (1, 2), 002100 (1, 2, 3), 002700 (1), 002900 (1, 2, 3, 4), 003300 (1, 2), 003600 (1, 2),
003900 (1, 2), 004000 (1, 2, 3, 4, 5, 6, 7), 004700 (1, 2), 005000 (1, 2, 3), 005900 (1, 2), 019800 (1, 2, 3, 4), 002100 (1, 2, 3),
020700 (1, 2, 3, 4), 020801 (1, 2, 3, 4), 020803 (1, 2, 3), 020804 (1, 2, 3), 021300 (1, 2, 3, 4, 5), 022300 (1, 2, 3), 022600 (1, 2,
3, 4), 022800 (1), 023100 (1, 2), 023900 (1, 2), 024401 (1, 2, 3), 024402 (1, 2), 024700 (1, 2), 024800 (1, 2, 3), 025100 (1, 2,
3), 027301 (1, 2), 015602 (1, 2, 3, 4), 015603 (1, 2, 3), 016901 (1, 2), 017005 (1, 2), 017007 (1, 2), 017008 (1, 2, 3), 017009 (1,
2, 3), 017010 (1, 2, 3, 4), 017011 (1, 2), 017012 (1, 2, 3), 017300 (1, 2), 017600 (1, 2, 3, 4), 017700 (1, 2, 3, 4, 5, 6), 018100 (1,
2, 3), 018701 (1, 2), 018702 (1, 2, 3, 4), 018901 (1, 2), 018902 (1, 2, 3), 012805 (1), 012806 (1, 2, 3, 4), 013201 (1, 2), 013203
(1, 2, 3), 013204 (1, 2, 3), 013301 (1), 013302 (1, 2, 3), 013400 (1, 2, 3), 013800 (1, 2, 3, 4, 5), 014100 (1, 2), 014604 (1, 2, 3,
4), 014605 (1, 2), 014606 (1, 2, 3, 4), 014607 (1, 2), 014608 (1, 2), 014700 (1, 2, 3), 015100 (1, 2, 3, 4, 5), 015400 (1), 015601
(1, 2, 3, 4, 5, 6), 006400 (1, 2, 3), 006700 (1, 2, 3), 007000 (1, 2, 3, 4), 007400 (1, 2), 007500 (1, 2), 007700 (1), 008100 (1, 2,
3), 009601 (1, 2), 009602 (1, 2, 3), 009700 (1, 2, 3), 010500 (1, 2, 3, 4, 5), 011201 (1, 2), 011202 (1, 2, 3, 4), 011401 (1, 2),
011402 ( 1, 2, 3), 012100 (1, 2, 3), 012200 (1, 2, 3, 4), 012500 (1, 2, 3), 012804 (1, 2), 027302 (1, 2), 027702 (1, 2, 3), 027704
(1, 2), 027705 (1, 2, 3), 027706 (1, 2, 3), 027900 (1, 2), 029102 (1, 2), 029103 (1, 2, 3, 4, 5), 029104 (1, 2, 3, 4), 030301 (1, 2),

NYRCCPubServJCCSI CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Jewish Community Center of Staten Island, Inc.

$0.00     Program Funds Drawdown $0.00
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030302 (1, 2, 3, 4), 031901 (1, 2), 031902 (1, 2, 3), 032300 (1)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,145.57

Low/Mod Rockaway Waterfront Alliance

Total Projected Budget from All Sources

Match Contributed

$27,145.57

$27,145.57

$0.00

$0.00

$27,145.57

$27,145.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

$27,145.57

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$27,145.57

To Date

06/09/2015

Area Benefit (Census)

$27,145.57

Total Funds Expended

Responsible Organization:

$27,145.57

Public services Under Way

Activity Description:

Nassau County will implement reconstruction projects proposed by the Nassau County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvments under Section 105(a)(2) of the
Housing and Community Development Act.
The NYRCC Rockaway Waterfront Alliance project will establish disaster recovery services in Rockaway East that will provide
local residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location in the aftermath of Superstorm Sandy.

Location Description:

Queens Census Tracts 095400 BGs 0-3, 096400 BGs 1-2, 097202 BG 1, 097203 BGs 1-4, 097204 BGs 1-3, 099200 BGs 1-2,
099801 BGs 1-5, 099802 BGs 1-3, 100801 BGs 1-2, 100802 BGs 1-4, 101001 BGs 1-4, 101002 BGs 1-2, 103201 BGs 1-3,
103202 BGs 1-4, Nassau Census Tracts 411100 BGs 3-4

This narrative covers funding rounds 3 and 4 for this activity. Worked with wifi technician to design the mesh network.
Equipment has been purchased and RWA worked with designers to design the wire frame for the wifi network splash page.

Activity Progress Narrative:

NYRCC Rockaway Waterfront Alliance CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$27,145.57$27,145.57Rockaway Waterfront Alliance

$27,145.57     Program Funds Drawdown $27,145.57

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,666.83

Low/Mod University Settlement Society of New York Inc.

Total Projected Budget from All Sources

Match Contributed

$89,666.83

$89,666.83

$0.00

$0.00

$89,666.83

$89,666.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-NYRCCUniSettleSoc-PS-LMI

$89,666.83

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$89,666.83

To Date

06/09/2015

Area Benefit (Census)

$89,666.83

Total Funds Expended

Responsible Organization:

$89,666.83

Public services Under Way

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2), 002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1,
2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4, 5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2),
004100 (Block Group 1, 2, 3)

This narrative covers funding rounds 3 and 4 for this activity. Within the Literacy Program, students studied water-related
language and learned how to prepare for power outages, coastal storms and hurricanes, and earthquakes. Further discussion
and planning took place regarding how to help students reach their emergency preparedness-related goals. Continued
engagement with senior citizens is also taking place, through response and recovery workshops. 11 people attended a Beat the
Heat workshop, and 22 people attended an Evacuation and Sheltering workshop which focused on changes to city evacuation
procedures since Hurricane Sandy, particularly for those

Activity Progress Narrative:

NYRCCUniSettleSoc CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$89,666.83$89,666.83University Settlement Society of New York Inc.

$89,666.83     Program Funds Drawdown $89,666.83

Temp PI Account
Program Income Account:
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who are mobility-impaired. As a result of feedback from participants, USS is in conversations with NYC Emergency
Management to better evacuation support for the vulnerable population living in their service area. USS also organized a
response and recovery resource family day. Our Community Engagement Coordinator met with staff of our Houston Street
Center, Campos Plaza Cornerstone, 189 Allen and Meltzer Senior Centers, and Performance Project to discuss the agency¿s
response to Hurricane Sandy and other emergencies. These conversations touched on agency communications, staffing
patterns, and facilities, along with opportunities for ongoing staff development around preparedness. They will inform the first
draft of our agency-wide emergency plan, which we anticipate completing in the next quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,085.82

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$48,085.82

$4,150.82

$0.00

$0.00

$48,085.82

$48,085.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-Oakdale-WSayville-Backflow-PI-UN

$4,150.82

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$4,150.82

To Date

06/09/2015

Area Benefit (Census)

$48,085.82

Total Funds Expended

Responsible Organization:

$4,150.82

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip will install check valves on major drainage outfalls that failed to protect residents in Oakdale and West
Sayville from flooding.

Location Description:

Census Tracts: 147601 (block groups 1,2). 147602 (block groups 1-4). 147701 (block groups 1,2). 147702 (block groups 1-4),
147802 (block groups 1,2)

This narrative covers funding rounds 3 and 4 for this activity. Design 100 percent complete. Environmental permit applications
submitted. Plans and specs were prepared and approved by DASNY. SR is verifying that there are no URA issues.

Activity Progress Narrative:

OakdaleWSayvilleBackflowPrev CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$48,085.82$4,150.82Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$4,150.82     Program Funds Drawdown $48,085.82

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2820 2585 18330# of Persons 29.49

LMI%: 29.49

391
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OakdaleResiliencyGenerator-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding to design and implement resiliency improvements at a
facility that will serve as a community drop-in center.

Location Description:

The Hamlet of Oakdale in Suffolk County, NY. The GEOIDs for the project include: 361031476023 and 361031476021.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

OakdaleResiliencyGenerator CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Islip Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/97 0/0 0/97# of Persons 0 0 0

393
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations.

Location Description:

The Hamlets of Oakdale, West Sayville and Sayville in Suffolk County, NY. The GEOID for the project includes: 361000000000

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

OakdaleWSayvilleInfraHardenRaiseRds-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2820 2585 18330# of Persons 29.49

LMI%: 29.49

395
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,151.46

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$69,151.46

$52,376.48

$0.00

$0.00

$69,151.46

$69,151.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OceansideDrainageImprov-PI-UN

$52,376.48

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$52,376.48

To Date

06/09/2015

Area Benefit (Survey)

$69,151.46

Total Funds Expended

Responsible Organization:

$52,376.48

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will restore and improve infrastructure functionality and utilization to reduce flood damage to private,
institutional, municipal and public properties and improve resiliency.

Location Description:

Community Wide- Oceanside, NY

This narrative covers funding rounds 3 and 4 for this activity. Completed computer modeling, completed complete streets pilot
project and land use and zoning analysis, completed Drainage Improvement Plan-Report.

Activity Progress Narrative:

OceansideDrainageImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$69,151.46$52,376.48Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$52,376.48     Program Funds Drawdown $69,151.46

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4135 4130 30985# of Persons 26.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,846.30

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$159,846.30

$149,936.00

$0.00

$0.00

$159,846.30

$159,846.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OwegoSharedMunicipalFacility-PF-UN

$149,936.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$149,936.00

To Date

06/09/2015

Area Benefit (Census)

$159,846.30

Total Funds Expended

Responsible Organization:

$149,936.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

This narrative covers funding rounds 3 and 4 for this activity. The Village of Owego has decided to construct a separate
municipal facility within the Village. During Q3, GOSR initiated process of setting up the Village as a SR for property acquisition.
DASNY will undertake all other aspects of the projects. An initial meeting was held in the Village with DASNY on August 23. A
DASNY Work Order was initiated in this quarter. The Town of Owego project was on hold during this quarter while a final
determination was made on the Village component. At the end of this quarter, the Town gave the green light to its engineer to
resume design work.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$159,846.30$149,936.00Town of Owego

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$149,936.00     Program Funds Drawdown $159,846.30

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1990 2500 19800# of Persons 22.68

LMI%: 22.68

399
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,936.84

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$37,936.84

$6,545.62

$0.00

$0.00

$37,936.84

$37,936.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-OysterBay-PermanentGen-PF-UN

$6,545.62

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,545.62

To Date

06/09/2015

Area Benefit (Census)

$37,936.84

Total Funds Expended

Responsible Organization:

$6,545.62

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities

Location Description:

Census Tract 521100 (block groups 1, 2, 3, 4, 5). 521200 (1,2,3). 521301 (1,2). 521302 (1,2,3,4). 521400 (1,2,3,4,5) 521500
(1,2,3,4,5). 521601 (1,2,3,4). 521602 (1,2,3,4). 521700 (1,2,3,4,5). 521801 (1,2,3,4). 521802 (1,2,3). 521902 (1, 2,3,4). 522000
(1,2,3,4,5).

This narrative covers funding rounds 3 and 4 for this activity. Design is nearly complete. Town of Oyster Bay with the
assistance of the design engineer has begun preparation of bid documents to procure a construction contractor.

Activity Progress Narrative:

TownofOysterBayPermGen CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$37,936.84$6,545.62Town of Oyster Bay

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of public facilities 0

$6,545.62     Program Funds Drawdown $37,936.84

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6765 5300 57300# of Persons 21.06

LMI%: 21.06

401

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PantherkillBridgeReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge.

Location Description:

The Town of Shandaken in Ulster County. The GEOID for the project is 3611195530001.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Pantherkill Rd Bridge Replacement CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Shandaken

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00

402
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

285 80 1070# of Persons 34.11

LMI%: 34.11

403
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,550.70

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$182,550.70

$62,590.96

$0.00

$0.00

$182,550.70

$182,550.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PathtothePark-PI-LMI

$62,590.96

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$22,158.76

$0.00

N/A

06/08/2017

$62,590.96

To Date

06/09/2015

Area Benefit (Census)

$182,550.70

Total Funds Expended

Responsible Organization:

$62,590.96

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead will be restoring the natural shoreline along Valley Stream and provide a combination of green
infrastructure and hardened shoreline along the terra firma/aquatic interface around Brook Road Park.

Location Description:

Census Tract 410400 (Block Group 2), 410800 (Block Group 3), 410900 (Block Groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. Preliminary plans and cost estimates have been completed.
Consultant has submitted permit application to NYSDEC.

Activity Progress Narrative:

PathtothePark CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$182,550.70$62,590.96Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$62,590.96     Program Funds Drawdown $160,391.94

404
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1600 860 6305# of Persons 39.02

LMI%: 39.02

405
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,050.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$32,050.00

$32,050.00

$0.00

$0.00

$32,050.00

$32,050.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PattersonCreekStreamBankRehab-PI-UN

$32,050.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$32,050.00

To Date

06/09/2015

Area Benefit (Census)

$32,050.00

Total Funds Expended

Responsible Organization:

$32,050.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Union will construct stream bank restoration improvements on Patterson Creek to address erosion that occurred
during Hurricane Irene and Tropical Storm Lee

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,
360070133044,360070133045.

This narrative covers funding rounds 3 and 4 for this activity. The appraisals for 14 temporary easements were completed and
reviewed by DOT appraiser. Offer letters were sent in August. Three properties were taken by County for back taxes. The
AUGF was issued in August. The ACE permit was issued in September. Consulting firm submitted comments on the bid
package to the Town. The Town would like to see project bid in fall construction will only take one month to complete.

Activity Progress Narrative:

PattersonCreekStreamBankRehab-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,050.00$32,050.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$32,050.00     Program Funds Drawdown $32,050.00

Temp PI Account
Program Income Account:

406
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 760 3150# of Persons 39.52

LMI%: 39.52

407
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PenataquitCreekResiliencyImprov-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding to initiate a resiliency study which would be followed by a
series of storm water infrastructure interventions within the Penataquit Creek watershed.

Location Description:

The Hamlet of Bay Shore in the Town of Islip, NY. The GEOID for the project includes: 361031000000.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

PenataquitCreekResiliencyImprov-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Islip Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00

408
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9990 8550 36835# of Persons 50.33

LMI%: 50.33

409
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,536,318.38

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$14,536,318.38

($463,681.62)

$0.00

$0.00

$14,536,318.38

$14,536,318.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-Plan

$706,750.62

$0.00

$120,556.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$609,731.00

$0.00

N/A

06/08/2017

$706,750.62

To Date

06/09/2015

Area Benefit (Census)

$14,536,318.38

Total Funds Expended

Responsible Organization:

$842,976.95

Planning Under Way

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to developlong-term recovery and resiliency plans which will lead to future CDBG-DR projects.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas.  Individuals and
groups of communities are awarded in the three general areas:  Long Island, New York City, and Upstate.  All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

This narrative covers funding rounds 3 and 4 for this activity. This narrative covers Round 4 Community Reconstruction
Planning. The NY Rising Community Reconstruction, or NYRCR, Program is a participatory planning and recovery program to
empower the most impacted communities in the State with the technical expertise needed to develop implementable
reconstruction plans to build physically, socially, and economically resilient and sustainable communities. The State allotted
between 3 million and 25 million each in CDBG DR funding to 119 communities to implement eligible projects identified in
NYRCR Community Reconstruction Plans. 61 NYRCR Planning Committees, each comprising one or more of the 119
communities, were assembled. 45 of these Planning Committees began their work in the summer of 2013 and completed the
planning process in April 2014. The remaining 16 Planning Committees entered into the NYRCR Program in the spring of 2014
and completed their

Activity Progress Narrative:

Community Reconstruction Planning CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$14,536,318.38$842,976.95New York State

$586,194.12     Program Funds Drawdown $13,926,587.38
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work in December 2014. Planning Committees are composed of local residents, business owners, and civic leaders. The
Planning Committees were supported by staff from GOSR and consultants from planning firms that specialize in engineering,
flood mitigation solutions, green infrastructure, and more. The planning process ensured that Committees engaged in a survey
of storm damage, asset inventory, consideration of community needs and opportunities, development of recovery and resiliency
strategies, and proposal of projects and actions which advance those strategies. The NYRCR Program sets a new standard for
community participation in recovery and resiliency planning. More than 650 New Yorkers represent their communities by
serving on Planning Committees. To date, over 650 Planning Committee Meetings have been held. All meetings were open to
the public. An additional 240 plus Public Engagement Events have attracted thousands of community members, who provided
feedback on the NYRCR planning process and proposals. The NYRCR Program outreach has included communities that are
traditionally underrepresented, such as immigrant populations and students. All planning materials are posted on the NYRCR
Program website, providing several ways for community members and the public to submit feedback on materials in progress.
GOSR has entered into 83 subrecipient agreements with local governments and nonprofits, as well as an agreement with a
State Agency, that are overseeing the implementation of projects from each Planning Committee. More than 250 projects so far
have been selected for implementation and are currently being developed in detail through an internal application process that
is designed to ensure that all projects comply with CDBG DR requirements. Additional projects from each community are being
evaluated for their efficacy, eligibility for funding, and feasibility. During Q3 this activity focused on continued project
development, see associated activities, and subrecipient technical assistance.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,660.00

Urgent Need Port Richmond CERT

Total Projected Budget from All Sources

Match Contributed

$3,660.00

$3,660.00

$0.00

$0.00

$3,660.00

$3,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PortRichmondCERTCommAug-AQPF-UN

$3,660.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$3,660.00

To Date

06/09/2015

N/A

$3,660.00

Total Funds Expended

Responsible Organization:

$3,660.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Port Richmond CERT Communications Augmentation will conduct a study to determine the best location for the installation
of repeater sites as well as install repeater stations at radio antennae repeater sites to expand emergency radio
communications capabilities throughout Staten Island. This was proposed by the Staten Island NY Rising Community
Reconstruction Planning Committee. The eligible activity for this activity is the provision of assistance, including loans and
grants for activities which are carried out by public or private nonprofit entities, pursuant to Section 105(a)(14) of the Housing
and Community Development Act.

Location Description:

Richmond County

This narrative covers funding rounds 3 and 4 for this activity. Alphacomm performing testing at numerous sites to determine
where to place radio repeaters.

Activity Progress Narrative:

Port Richmond CERT Comm Augmentation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$3,660.00$3,660.00Port Richmond CERT

$3,660.00     Program Funds Drawdown $3,660.00

Temp PI Account
Program Income Account:

412
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

Urgent Need Town of Prattsville

Total Projected Budget from All Sources

Match Contributed

$280,000.00

($7,701.76)

$0.00

$0.00

$280,000.00

$280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-PrattsvilleRegHealthFac-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

($7,701.76)

To Date

06/09/2015

Area Benefit (Census)

$280,000.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

Census Tracts 014802 (block groups 2 and 3), 080202 (block groups 1 and 2) , 080300 (1-4), 080401 (block groups 1-3),
080402 (block groups 1 and 2), 080502 (block groups 1 and 2), 740600 (block groups 2 and 3), 740800 (block groups 1-4),
971000 (block groups 1 and 3), 971100 (block groups 1-3).

Continued work on advancing the architectural drawings for the project including the floor plan and the infrastructure. Had
meetings with all principals involved. Met with Town Planning Board to review preliminary drawings and received approval to
proceed with construction. Meet with DEP to coordinate SWPPP. Final drawings submitted for approval.

Activity Progress Narrative:

Prattsville Regional Health Facility CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$280,000.00$0.00Town of Prattsville

$0.00     Program Funds Drawdown $280,000.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5280 3440 22450# of Persons 38.84

LMI%: 38.84

415
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Queens Borough Public Library

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-QueensBoroughPublicLibrary-PS-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Queens Borough Public Library will provide the following services in the two (2) NY Rising Community Centers to be
located in Rockaway East and Rockaway West: (1) Response and Recovery Workshops to Addres Gaps in Services, (2) Case
Management Services, (3) Housing Counseling Services, and (4) Educational and Counseling Services.

Location Description:

The Communities of Rockaway East and Rockaway West in Queens County. The GEOIDS for the project include
360810942011, 360810972021, 360811010021, 360810922001, 360810954001, 360810942021, 360810998011,
360810964001, 360811032011, 360811032021, 360810992001, 360811010011, 360810942031, 360811008021,
360810934021, 360810972031, 360810972041, 360810964002, 360810972032, 360810922002, 360810992002,
360810998012, 360811010022, 360811032012, 360810942022, 360811008012, 360810934012, 360810942032,
360811008022, 360811010012, 360810934022, 360810928002, 360810954002, 360810998022, 360811032022,
360810972042, 360810938002, 360810954003, 360810972033, 360810938003, 360810934013, 360810972043,
360810998023, 360810928003, 360810922003, 360811032023, 360810934023, 360810942033, 360811032013,
360810998013, 360811010013, 360811008023, 360810942034, 360811008024, 360811032024, 360810972034,
360811010014, 360810998014, 360810998015, 360810942035, 360811010011, 360811010012, 360811010013,
360811010014.

Activity Progress Narrative:

QueensBoroughPublicLibrary CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Queens Borough Public Library

$0.00     Program Funds Drawdown $0.00

416
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RdElevationStabilizationCaptreeRd-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funding to raise selected sections of Captree Road and construct and restore
shoreline stabilization measures along its southern and northern edges where determined to be necessary

Location Description:

The Community of Captree Island in Suffolk County, NY. The GEOID for the project includes: 361031244023.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

RdElevationStabilizationCaptreeRd-CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

85 20 590# of Persons 17.80

LMI%: 17.8

419
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RebuildFultonTownHall-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

RebuildFultonTownHall CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 455 1575# of Persons 54.29

LMI%: 54.29

421
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,346.70

Low/Mod Rebuilding Together NYC

Total Projected Budget from All Sources

Match Contributed

$210,346.70

$44,456.63

$0.00

$0.00

$210,346.70

$210,346.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RebuildTogethNYC-PS-LMI

$44,456.63

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$44,456.63

To Date

06/09/2015

Direct Benefit (Persons)

$210,346.70

Total Funds Expended

Responsible Organization:

$44,456.63

Public services Under Way

Activity Description:

Rebuilding Together NYC is implementing a Disaster Recovery Workforce Raining Program for low and very low income and
Section 3 residents of Brooklyn Community Boards 11, 13, and 15, as well as the low/very low income and Section 3 residents
of Staten Island

Location Description:

Gravesend, Bensonhurst. Staten Island. Rebuilding Together NYC (057773531).

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, participants in the 7th cohort received their
OSHA-10, 4 Hour User Supported Scaffold, and Flaggers Certificates. Participants were also trained in Units 1-4 of the Home
Builders Institute Pre-Apprenticeship Certificate Training curriculum and began their on-site training. Cohort 7 deconstructed
two homes slated for demolition under the Buyout and Acquisition Program. Application intake and outreach, the promotion of
community partnerships, and the job referral component of the program continued. The Workforce Training Program also
expanded its geographic service area to include Red Hook and Canarsie. In addition, Rebuilding Together NYC was approved
as a New York State Department of Labor Direct Entry Provider. Program graduates can now be referred directly from our
program to union apprenticeship programs.

Activity Progress Narrative:

Rebuilding Together NYC CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$210,346.70$44,456.63Rebuilding Together NYC

$44,456.63     Program Funds Drawdown $210,346.70

Temp PI Account
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/20 0/60# of Cases opened 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/20 0/60# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ReconstInteriorRoutesEmerTravel-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

ReconstInteriorRoutesEmerTravel CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 110 435# of Persons 45.98

LMI%: 45.98

425
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$1,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RefuseGarageRelocation-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$1,750.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Union's Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the town's maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies.

Location Description:

The Target Area is the entire Town of Union, Broome County, New York.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

RefuseGarageRelocation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$1,750.00$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $1,750.00

Temp PI Account
Program Income Account:

426
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12230 9480 55585# of Persons 39.06

427
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Broome County2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RegionalShelterInitiative-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Broome County will evaluate the feasibility of renovating a former military supply depot to serve as a regional emergency
shelter and identify other opportunities for its use.

Location Description:

Community Wide-Broome County, NY

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

RegionalShelterInitiative CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Broome County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00

428
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

44585 30635 190600# of Persons 39.46

429
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$326.25

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$326.25

$326.25

$0.00

$0.00

$326.25

$326.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ReloTBloomGroveCentMainFacil-PF-UN

$326.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$326.25

To Date

06/09/2015

Area Benefit (Survey)

$326.25

Total Funds Expended

Responsible Organization:

$326.25

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

Community Wide-Town of Blooming Grove

This narrative covers funding rounds 3 and 4 for this activity. Kickoff meeting was held this quarter. As-built records were
collected by the Architect. Initial and preliminary layouts of the propsed garage were prepared by the Architect.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$326.25$326.25Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$326.25     Program Funds Drawdown $326.25

Temp PI Account
Program Income Account:

430
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02

431
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,521.13

N/A Research Foundation of CUNY

Total Projected Budget from All Sources

Match Contributed

$166,521.13

$42,727.31

$0.00

$0.00

$166,521.13

$166,521.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ResearchFoundHighGround-PLAN

$42,727.31

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$42,727.31

To Date

06/09/2015

Area Benefit (Census)

$166,521.13

Total Funds Expended

Responsible Organization:

$42,727.31

Planning Under Way

Activity Description:

The Research Foundation of CUNY Go To High Ground project will analyze and develop a plan for the development of a
system of wayfinding signage paired with designated areas for automobile evacuation that encourage residents to go to high
ground during a storm surge event. This was proposed by the Staten Island NY Rising Community Reconstruction Planning
Committee. The eligible activity for this activity is planning, pursuant to 24 CFR 570.205.

Location Description:

Richmond County

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, work included final stages of transportation
modeling and demand analysis to model the flow of automobiles from flood prone areas on Staten Island to high ground
parking locations. This included work with the NYMTEC Best Practices Model and GTHG model to identify and analyze
bottlenecks associated with rush hour traffic and evacuation.

Activity Progress Narrative:

The Research Foundation of CUNY High Ground
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$166,521.13$42,727.31Research Foundation of CUNY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$42,727.31     Program Funds Drawdown $166,521.13

Temp PI Account
Program Income Account:

432
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Southwest Brooklyn Industrial Development

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ResiliencyConstrnWrkfrceTrngPrgrm-PS-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Southwest Brooklyn Industrial Development Corporation (SBIDC), under sub-subrecipient agreements with Good
Shepherd Services (GSS), Red Hook Initiative (RHI), and Brooklyn Workforce Innovation (BWI), will develop and implement a
workforce training program for low- to moderate-income individuals in the Red Hook community that will provide the necessary
work skills to allow greater employment opportunities currently being provided in the emerging resiliency construction field.

Location Description:

Direct beneficiaries in Red Hook in Kings County.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

ResiliencyConstrnWrkfrceTrngPrgrm CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Southwest Brooklyn Industrial Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

434
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Non-business Organizations 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/150 0/0 0/150# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Essex County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RomeDamInitiative-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Essex County is requesting funds for an engineering feasibility study of the Rome Dam to determine the potential impact of
dam failure and to identify alternatives to mitigate these impacts, and full design, engineering and permitting of selected
alternative.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

RomeDamInitiative CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 110 525# of Persons 47.62

LMI%: 47.62

437
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,243.41

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$55,243.41

$145.23

$0.00

$0.00

$55,243.41

$55,243.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RosendaleJamesStFloodCon-PI-UN

$145.23

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$31,820.00

$0.00

N/A

06/08/2017

$145.23

To Date

06/09/2015

Area Benefit (Census)

$55,243.41

Total Funds Expended

Responsible Organization:

$31,965.23

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rosendale Flood Control Along James Street project will armor approximately 600 feet of the south bank of the Rondout
Creek, replace a small-bore culvert that passes beneath James Street, and construct a pedestrian walkway that will run parallel
to James Street to the New York Route 32/213 bridge.

Location Description:

952700.03, 952800.01-02

This narrative covers funding rounds 3 and 4 for this activity. We have tentative approval from USACE. Were waiting on
meeting and subsequent documentation for full approval of the Engineers design plan. We will be at 100 percent design soon
and anticipate going to bid in November for construction in the Spring.

Activity Progress Narrative:

Rosendale Flood Control Along James Street CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$55,243.41$31,965.23Town of Rosendale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/600# of Linear feet of Public 0

$145.23     Program Funds Drawdown $23,423.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

600 610 3720# of Persons 32.53

LMI%: 32.53

439
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RosendaleWashingtonParkStormwater-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rosendale Washington Park Stormwater project will fund the design and construction of stormwater mitigation
improvements in the Washington Park neighborhood.

Location Description:

Census Tract 952700, BG 3

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Rosendale Washington Park Stormwater CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Rosendale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00

440
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1365# of Persons 31.50

LMI%: 31.5

441
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,868.78

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$137,868.78

$18,785.66

$0.00

$0.00

$137,868.78

$137,868.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-RotterdamFirehouseUpgrades-PF-UN

$18,785.66

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$18,785.66

To Date

06/09/2015

Area Benefit (Census)

$137,868.78

Total Funds Expended

Responsible Organization:

$18,785.66

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.

Location Description:

Census tracts: 032602 (block group 1)

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the bid package was finalized.

Activity Progress Narrative:

Rotterdam Firehouse Upgrades CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$137,868.78$18,785.66Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$18,785.66     Program Funds Drawdown $137,868.78

Temp PI Account
Program Income Account:

442
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

370 285 2060# of Persons 31.80

LMI%: 31.8

443
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ScatterSitePumps-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

City of Binghamton ¿ Scatter Site Pump Station Upgrades project will implement resiliency measures in the city¿s critical
infrastructures by replacing and/or improving the pump stations located at Rush Avenue, Glenwood Avenue, Jackson Street,
and Bevier Street. The necessary measures will mitigate damage from future flooding events, ensuring protection of the City of
Binghamton¿s assets and the safety of its citizens.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,
360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

ScatterSitePumps CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

444
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

8755 4245 20660# of Persons 62.92

LMI%: 62.92

445
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,463.05

Low/Mod Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$102,463.05

$0.00

$0.00

$0.00

$102,463.05

$102,463.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$102,463.05

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Gorge Creek Culvert Repair project will provide funding to support
the design and construction costs for improvements to the Gorge Creek Culvert for the Village of Middleburgh.

Location Description:

Village of Middleburgh is an incorporated place. See attached for 2014 ACS Place data. Schoharie County, Soil and Water
Conservation District (069303801)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$102,463.05$0.00Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $102,463.05

Temp PI Account
Program Income Account:

446

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

440 390 1580# of Persons 52.53

447
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,489.77

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$100,489.77

$994.00

$0.00

$0.00

$100,489.77

$114,567.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDSouthEndDrain-PI-UN

$994.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$994.00

To Date

06/09/2015

N/A

$100,489.77

Total Funds Expended

Responsible Organization:

$994.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District South End Drainage Improvements project will fund the design and
construction costs for improvements to the South End drainage system in the Village of Schoharie.

Location Description:

Village of Schoharie is an incorporated place. see attached for 2014 ACS Place data and map of place versus Census block
groups. Defined at the Census Block level. Census Tract 740100 with portions of Block Groups 2 and 4. Schoharie County, Soil
and Water Conservation District (069303801).

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, plans and appraisals were completed.

Activity Progress Narrative:

SCSWCD South End Drainage CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$114,567.25$994.00Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$994.00     Program Funds Drawdown $100,489.77

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,573.00

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$54,573.00

$0.00

$0.00

$0.00

$54,573.00

$54,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SCSWCDStonyBrook-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$54,573.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will fund the design and construction
costs for improvements that will mitigate the flooding of the Stony Brook Creek.

Location Description:

Census Tract 740100. Block Groups 2, 3, and 4. Towns and Villages of Esperance, Schoharie, and Middleburgh. Schoharie
County, Soil and Water Conservation District (069303801).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

SCSWCD Stony Brook CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$54,573.00$0.00Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $54,573.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

995 455 3245# of Persons 44.68

LMI%: 44.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SeafordRoadRaising-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

SeafordRoadRaising CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

630 670 4525# of Persons 28.73

LMI%: 28.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need The Sea Gate Association

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SeaGateCommStrtscpeEnhancements-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Sea Gate Assocation will construct streetscape improvements within the community of Sea Gate.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,
360470336004, 360470336005

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

SeaGateCommStrtscpeEnhance CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The Sea Gate Association

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

930 815 4390# of Persons 39.75

LMI%: 39.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,502.92

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Total Projected Budget from All Sources

Match Contributed

$16,502.92

$16,502.92

$0.00

$0.00

$16,502.92

$16,502.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

$16,502.92

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$16,502.92

To Date

06/09/2015

Area Benefit (Census)

$16,502.92

Total Funds Expended

Responsible Organization:

$16,502.92

Public services Under Way

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location in the aftermath of Superstorm Sandy.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011,
360470360021, 360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021,
360470610031, 360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002,
360470328002, 360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002,
360470354002, 360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002,
360470374022, 360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002,
360470326003, 360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023,
360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003,
360470610043, 360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005,
360470336005, 360470610045.

ShorefrontYMYWHABriMhttnBeach CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$16,502.92$16,502.92Shorefront YM-YWHA of Brighton-Manhattan Beach,

$16,502.92     Program Funds Drawdown $16,502.92

Temp PI Account
Program Income Account:
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This narrative covers funding rounds 3 and 4 for this activity. Organization continued to build relationships with institutional
stake holders such as local places of worship, community centers and community boards to create a network to be used in
future emergencies that may include vulnerable communities. Organization attended 2 workshops: Mental Health First Aid and
NYCEM Extreme Heat for community preparedness.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-ShoreRdWaterfrontResImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront.

Location Description:

The Census Designated Place of the Village of Lindenhurst.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

ShoreRdWaterfrontParkResiliencyImprovements
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4065 4135 27385# of Persons 29.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,811.76

Urgent Need Staten Island Chamber of Commerce Foundation, Inc.

Total Projected Budget from All Sources

Match Contributed

$86,811.76

$23,935.87

$0.00

$0.00

$86,811.76

$86,811.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SIChamberofComm-PS-UN

$23,935.87

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$13,098.66

$0.00

N/A

06/08/2017

$23,935.87

To Date

06/09/2015

Area Benefit (Census)

$86,811.76

Total Funds Expended

Responsible Organization:

$37,034.53

Public services Under Way

Activity Description:

The Staten Island Chamber of Commerce Foundation, Inc. will implement reconstruction projects proposed by the Staten Island
NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Services, pursuant
to Section 105(a)(22) of the Housing and Community Development Act.

Location Description:

Staten Island. Census Geography of 001800.01, 002002.01, 002002.02, 007000.01, 007000.02, 007000.03, 007000.04,
007400.01, 007400.02, 011201.01, 011201.02, 011202.01, 011202.02, 011202.03, 011202.04, 012804.01, 012804.02,
012805.01, 012806.01, 012806.02, 012806.03, 012806.04, 015400.01, 015601.03, 015601.04, 015603.01, 015603.02,
015603.03. Staten Island Chamber of Commerce Foundation, Inc. (960506178)

This narrative covers funding rounds 3 and 4 for this activity. ESLDC board meetings held. RFP drafted for website and
marketing services. Finalizing 501c3 documents.

Activity Progress Narrative:

Staten Island Chamber of Commerce CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$86,811.76$37,034.53Staten Island Chamber of Commerce Foundation, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$23,935.87     Program Funds Drawdown $73,713.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9220 8030 48595# of Persons 35.50

LMI%: 35.5
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SilverLakeParkDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004, 360594123021,
360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003, 360594133002,
360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001, 360594129004,
360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002, 360594127003,
360594131002, 360594136002.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

SilverLakeParkDrainImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3450 3570 29555# of Persons 23.75

LMI%: 23.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,150.50

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$44,150.50

$0.00

$0.00

$0.00

$44,150.50

$44,150.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SmithHillCreekWaterManagement-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$44,150.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Smith Hill Creek Water Management project will fund a hydraulic and hydrologic study to determine the scope of the
project, the upsizing of culverts, installing catch basins, storm water drainage piping, trash racks, access roads and paths as
need, and other measures to better support the stormwater management system.

Location Description:

Census Tract 012103, Block Groups 1 and 3

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Smith Hill Creek Water Management CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$44,150.50$0.00Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $44,150.50

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 520 2775# of Persons 33.15

LMI%: 33.15

465

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,573.07

N/A Solar One

Total Projected Budget from All Sources

Match Contributed

$113,573.07

$87,879.69

$0.00

$0.00

$113,573.07

$113,573.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SolarPowerBatteryBackUpPilot-PLAN

$87,879.69

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$87,879.69

To Date

06/09/2015

Area Benefit (Census)

$113,573.07

Total Funds Expended

Responsible Organization:

$87,879.69

Planning Under Way

Activity Description:

Solar 1 will conduct outreach, planning, and assessment activities to identify viable non-profit community facilities to be used as
pilot sites/locations in the Solar Power and Battery Back-up Pilot Program.

Location Description:

Communities of Canarsie, Gerritsen Beach, Sheepshead Bay, Gravesend Bensonhurst, Idlewild, Southeast Brooklyn
Waterfront, and Southern Brooklyn Peninsula in Queens, Kings and Nassau Counties.

This narrative covers funding rounds 3 and 4 for this activity. Solar One, GOSRs non-profit subrecipient for this partner, is
continuing with its Phase I activities, which includes assessing community facilities to ensure that they are feasible for solar
power and battery back-up. The second phase of this project, which is expected to begin in October, will include bidding out up
to 5 community facility sites for installation of solar panels.

Activity Progress Narrative:

SolarPowerBatteryBackUpPilot CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$113,573.07$87,879.69Solar One

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$87,879.69     Program Funds Drawdown $113,573.07

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

162505 103880 538180# of Persons 49.50

LMI%: 49.5
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Staten Island NFP Association

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-StatenIslandNFPCOAD-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Staten Island NFP is requesting CDBG-DR funds to develop the Community Organizations Active in Disaster (COAD) program
on Staten Island in order to increase coordination and capacity of non-profit organizations on Staten Island active in disaster aid
and recovery.

Location Description:

Staten Island, Richmond County.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

StatenIslandNFPCOAD CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Staten Island NFP Association

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-StonyPointCenter-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Stony Point Center Emergency Back-up Generator project for the design and installation of emergency generators to be located
at the Stony Point Center on Cricketown Road.

Location Description:

The Target Area is the entire Town of Stony Point, Rockland County, New York. The GEOIDs for the project include
360870101011, 360870101021, 360870102001, 360870106021, 360870106022, 360870102002, 360870101022,
360870101012, 360870101013, 360870101023, 360870102003, 360870101024, and 360870101014.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

StonyPointCenter CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

470

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3005 1025 17115# of Persons 23.55

LMI%: 23.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Stony Point

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-StonyPointShorelineProtection-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Town's
waterfront against erosion and wave action.

Location Description:

Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Stony Point Shoreline Protection CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Stony Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00

472
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3005 1025 17115# of Persons 23.55

LMI%: 23.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-StormSewerReplace-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Storm Sewer Replacement project will address flooding by replacing the two culverts. These culverts will be designed to convey
stormwater during future 100-year storm events

Location Description:

The target area includes residents of the Towns of Saugerties and Woodstock. The GEOIDS for the project include
361119504005, 361119504006, and 361119506001.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

StormSewerReplace CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

474
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

720 285 2420# of Persons 41.53

LMI%: 41.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,551.70

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$32,551.70

$15,053.96

$0.00

$0.00

$32,551.70

$32,551.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-SunsetCoveRestorationProj-PI-LMI

$18,746.10

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$15,053.96

To Date

06/09/2015

Area Benefit (Census)

$32,551.70

Total Funds Expended

Responsible Organization:

$18,746.10

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2),  094203 (Block Groups 1-4),
107201 (Block Group 1).

This narrative covers funding rounds 3 and 4 for this activity. Project is currently undergoing design revision post NYC Parks
Review to include new elements and revise other elements.

Activity Progress Narrative:

SunsetCoveRestorationProj CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$32,551.70$18,746.10Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$18,746.10     Program Funds Drawdown $32,551.70

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5385 3580 17055# of Persons 52.57

LMI%: 52.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,488.93

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$129,488.93

$71,249.53

$0.00

$0.00

$129,488.93

$187,728.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TAmsterdamGen-PF-UN

$71,249.53

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,874.95

$0.00

N/A

06/08/2017

$71,249.53

To Date

06/09/2015

Area Benefit (Census)

$129,488.93

Total Funds Expended

Responsible Organization:

$129,488.93

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

This narrative covers funding rounds 3 and 4 for this activity. This project is under construction. Construction is anticipated to be
completed in December 2016.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$187,728.33$129,488.93Dormitory Authority of the State of New York (DASNY)

$71,249.53     Program Funds Drawdown $126,613.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3675 2980 13235# of Persons 50.28

LMI%: 50.28
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,930.75

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$73,930.75

$8,648.25

$0.00

$0.00

$73,930.75

$73,930.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TEsperanceTownHallRestor-PF-UN

$8,648.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$8,648.25

To Date

06/09/2015

Area Benefit (Census)

$73,930.75

Total Funds Expended

Responsible Organization:

$8,648.25

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Town Hall Restoration project will fund the renovation and expansion of the Town Hall and involves the
construction of an auxiliary municipal building, outside the flood-plain to protect critical documents, archives, and records from
flooding in the future.

Location Description:

Schoharie County. Towns and Villages of Esperance, Schoharie, and Middleburgh. 740100.01 and 740100.05

This narrative covers funding rounds 3 and 4 for this activity. A CLOMR-F was submitted to FEMA for the Town Hall site and
plans were reviewed for the auxiliary buidling.

Activity Progress Narrative:

Town of Esperance Town Hall Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$73,930.75$8,648.25Town of Esperance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$8,648.25     Program Funds Drawdown $73,930.75

Temp PI Account
Program Income Account:

480
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

365 365 2150# of Persons 33.95

LMI%: 33.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,786.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$3,786.00

$3,786.00

$0.00

$0.00

$3,786.00

$3,786.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-THardenburghBackUpGen-PF-UN

$3,786.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$3,786.00

To Date

06/09/2015

Area Benefit (Census)

$3,786.00

Total Funds Expended

Responsible Organization:

$3,786.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the town's hall and 2 town-owned highway garages.

Location Description:

Community Wide- Town of Hardenburgh (one census tract with 2 block groups). Census Tract 950900, Block Groups 1 and 2.

This narrative covers funding rounds 3 and 4 for this activity. Plans and Specs have been sent to DASNY for review. Planned
for bid in November and construction is contingent on weather.

Activity Progress Narrative:

Town of Hardenburgh Backup Power Generators
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$3,786.00$3,786.00Town of Hardenburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$3,786.00     Program Funds Drawdown $3,786.00

Temp PI Account
Program Income Account:

482

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,614.72

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$122,614.72

$0.00

$0.00

$0.00

$122,614.72

$122,614.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-THempsteadDrainBulkheadSurvey-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$122,614.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead Stormwater Drainage Survey involves the development of a comprehensive drainage study and plan
for the NYRCR areas of Bellmore, Merrick, Seaford, and Wantagh.

Location Description:

Census tracts: 415102 (block groups 1, 2, 3, 4, 5), 415202 (block groups 1, 2, 3, 4), 415401 ( block groups 3, 4), 415402 (block
groups 1, 2, 3), 415700 (block groups 1, 3, 4), 416100 (block groups 1, 2,3, 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Town of Hempstead Stormwater Drainage Survey
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$122,614.72$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $122,614.72

Temp PI Account
Program Income Account:

484
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2700 2720 29195# of Persons 18.56

LMI%: 18.56

485
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,602.36

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$63,602.36

$13,581.84

$0.00

$0.00

$63,602.36

$63,602.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TiogaHalseyValleyRdElev-AQPF-UN

$13,581.84

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$13,581.84

To Date

06/09/2015

Area Benefit (Census)

$63,602.36

Total Funds Expended

Responsible Organization:

$13,581.84

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

Census Tract 020600, Block Groups 1,2,3,4

This narrative covers funding rounds 3 and 4 for this activity. Halsey Valley Road project design is nearly complete, but project
requires a variance from FEMA to disturb buyout properties. Additional H and H work was needed to include with
documentation to FEMA. The variance request has been submitted and we are awaiting response.

Activity Progress Narrative:

Halsey Valley Road Elevation CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$63,602.36$13,581.84Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$13,581.84     Program Funds Drawdown $63,602.36

Temp PI Account
Program Income Account:

486
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%: 40.37

487
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TiogaSaltStorageFacility-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Tioga wil design and construct a new salt storage facility and cover on the town-owned site where the Town's
unprotected salt supply is located.

Location Description:

Community Wide-Town of Tioga

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

TiogaSaltStorageFacility CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

488
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%: 40.37

489
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TOliveFacilitiesRehab-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Olive will construct a series of rehabilitative measures to improve its town hall complex. These measures will
include a Town Hall replacement and Olive Highway Department Door Seals.

Location Description:

Census Tract: 951000, Block Groups 1,2,3,4

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

TOliveFacilitiesRehab CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Olive

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

490
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

885 555 4385# of Persons 32.84

LMI%: 32.84

491

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,069.67

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$57,069.67

$32,053.70

$0.00

$0.00

$57,069.67

$57,069.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TottenvilleDunes-PI-UN

$32,053.70

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$32,053.70

To Date

06/09/2015

Area Benefit (Census)

$57,069.67

Total Funds Expended

Responsible Organization:

$32,053.70

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the design team attended one public Citizens
Advisory Committee meeting, developed final project scenarios for shoreline protection which include an earthen berm, stone
core sand cap dune, eco revetment and raised pathway, and collaborated with RBD design team members and NYC Parks and
Recreation on 30 percent design.

Activity Progress Narrative:

TottenvilleDunes CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$57,069.67$32,053.70Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$32,053.70     Program Funds Drawdown $57,069.67

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

355 755 3895# of Persons 28.50

LMI%: 28.5
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Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,311.81

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$8,311.81

$4,616.81

$0.00

$0.00

$8,311.81

$8,311.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TownEsperanceFirehouse-PF-UN

$4,616.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$4,616.81

To Date

06/09/2015

Area Benefit (Census)

$8,311.81

Total Funds Expended

Responsible Organization:

$4,616.81

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.

Location Description:

Census Tracts: 740100.01, 740100.5

This narrative covers funding rounds 3 and 4 for this activity. Revisions to the completed plans were made during the quarter.

Activity Progress Narrative:

Town of Esperance Firehouse CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$8,311.81$4,616.81Town of Esperance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$4,616.81     Program Funds Drawdown $8,311.81

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

365 365 2150# of Persons 33.95

LMI%: 33.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,911.80

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$24,911.80

($12,374.56)

$0.00

$0.00

$24,911.80

$24,911.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$24,911.80

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring two properties, installing water and sewer infrastructure to the
project site, building a secondary, emergency access road, and constructing a regional health care facility. DASNY has
provided schematic design for this project

Location Description:

Census Tracts 014802 (block groups 2 and 3), 080202 (block groups 1-3) , 080300 (1-4), 080401 (block groups 1-3), 080402
(block groups 1 and 2), 080502 (block groups 1 and 2), 740600 (block groups 2 and 3), 740800 (block groups 1-4), 971000
(block group 1), 971100 (block groups 1-3).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

TofPrattsvile Land Acquisition CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$24,911.80$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $24,911.80

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5280 3440 22450# of Persons 38.84

LMI%: 38.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,335.43

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$56,335.43

$8,185.60

$0.00

$0.00

$56,335.43

$56,335.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TRochesterRondoutCrkRep-PI-UN

$8,185.60

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$8,185.60

To Date

06/09/2015

Area Benefit (Census)

$56,335.43

Total Funds Expended

Responsible Organization:

$8,185.60

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Rochester Rondout Creek Repair project will restore sotrmwater capacity to sections of Rochester and Rondout
Creeks, identifying solutions and recommendations pertaining to the most feasible and cost-effective methods for mitigating
flooding in affected areas.

Location Description:

Ulster County, 953000.01, 953000.02, 955000.01, 955000.02

This narrative covers funding rounds 3 and 4 for this activity. Survey of lakes to be decommisioned is complete. The Engineer
will begin analyzing hydrological conditions in October.

Activity Progress Narrative:

Town of Rochester Rondout Creek Repair CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$56,335.43$8,185.60Town of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$8,185.60     Program Funds Drawdown $56,335.43

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1285 675 4500# of Persons 43.56

LMI%: 43.56
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TRosendaleFacilitiesImprovements-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

TRosendaleFacilitiesImprovements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Rosendale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1055 830 6150# of Persons 30.65

LMI%: 30.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-TWideVWideCoastOtfllBckflwInfra-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.

Location Description:

The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

TWideVWideCoastOtfllBckflowInfra CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Babylon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1075 1680 9605# of Persons 28.68

LMI%: 28.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,469.52

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$5,469.52

$5,469.52

$0.00

$0.00

$5,469.52

$5,469.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-UpperBowmanPondModificationsStudy-
Plan

$5,469.52

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$5,469.52

To Date

06/09/2015

Area Benefit (Census)

$5,469.52

Total Funds Expended

Responsible Organization:

$5,469.52

Planning Under Way

Activity Description:

This project consists of an analysis of modifications to the Upper Pond at the Bowman Avenue Dam and an assessment of
whether modifications to the rules governing the operation of the sluice gate at the Bowman Avenue Dam are warranted. The
analysis of the modifications to the Upper Pond at the Bowman Avenue Dam would assess how the pond could be modified
such as how much soil could be removed, and to what extent the modifications would reduce downstream flooding.

Location Description:

The City of Rye and Village of Rye Brook in Westchester County. The GEOID's for this project include: 361190075001,
361190076001, 361190077001, 361190083011, 361190075002, 361190076002, 361190077002, 361190075003,
361190076003, 361190077003, 361190085003, 361190076004, 361190077004, 361190083024, 361190076005,
361190076006.

Contractors began review of existing data and several recent studies in August. They ran the existing model prepared by
Parsons Brinckerhoff and conducted a site visit, walking the length of the Blind Brook. The City of Rye, Village of Ryebrook and
County Legislator attended a meeting at Westchester County Airport to learn the status of two detention basin projects which
when completed will have a significant and positive downstream impact on the City.

Activity Progress Narrative:

UpperBowmanPondModificationsStudy CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$5,469.52$5,469.52Dormitory Authority of the State of New York (DASNY)

$5,469.52     Program Funds Drawdown $5,469.52

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1855 1430 19495# of Persons 16.85

LMI%: 16.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-UpperSpringCrkEcosystemRestore-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will undertake resiliency design services required for the Upper Spring Creek Ecosystem Restoration
project.

Location Description:

Community of Howard Beach in Queens and Kings County. The GEOIDS for the project include 360471220001,
360471078001, 360471070001, 360810062011, 360471214002, 360810062012, 360471220002, 360471078002,
360471116002, 360810062022, 360471078003, 360810062023, 360810062024, 360810062025, 360810062026,
360810062027.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

UpperSpringCrkEcosystemRestore CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7175 5085 22980# of Persons 53.35

LMI%: 53.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,052.25

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$36,052.25

$1,063.61

$0.00

$0.00

$36,052.25

$36,052.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VestalRobertStWaterPumpStat-PF-UN

$1,063.61

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$1,063.61

To Date

06/09/2015

Area Benefit (Census)

$36,052.25

Total Funds Expended

Responsible Organization:

$1,063.61

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Vestal will implement reconstruction projects proposed by Broome County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Vestal Robert Street Water Pump Station project will convert an out-of-service
sewer pump station into a storm water pump station.

Location Description:

Broome County. Town of Vestal. Census Tract 014400, Block Group 4.

This narrative covers funding rounds 3 and 4 for this activity. The Town reviewed 75 percent construction documents in July but
has not authorized AE firm to proceed to 100 percent. The Town wanted to add a portable generator to the project but will seek
another source. DEC has completed their review and a response is expected imminently. We are awaiting a permit from ACE.
Construction documents should be completed in November for bidding in January.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$36,052.25$1,063.61Town of Vestal

$1,063.61     Program Funds Drawdown $36,052.25

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 150 890# of Persons 26.97

LMI%: 26.97

509
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VillEllenville-BackupGen-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.

Location Description:

Community Wide- Village of Ellenville (954500, block group 2, 4. 954700, block group 1. 954800, block group 1, 2, 3. )

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Village of Ellenville Backup Power Generator CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Village of Ellenville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2065 1135 4795# of Persons 66.74

LMI%: 57.23

511
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$583.50

Urgent Need Village of Bayville

Total Projected Budget from All Sources

Match Contributed

$583.50

$0.00

$0.00

$0.00

$583.50

$583.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VofBayvillePumpStations-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$583.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Bayville will be designing and constructing a pump station or stations to increase community resilience by
controlling storm water flow during and after extreme weather. At least one property will be acquired to complete this activity.

Location Description:

Census Tracts: 517901 (Block Groups 1, 2, 3), 517902 (Block Group 2)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

VofBayvillePumpStations CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$583.50$0.00Village of Bayville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$0.00     Program Funds Drawdown $583.50

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1145 915 6820# of Persons 30.21

LMI%: 30.21

513
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,649.39

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$25,649.39

($552.42)

$0.00

$0.00

$25,649.39

$25,649.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$4,483.72

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

($552.42)

To Date

06/09/2015

Area Benefit (Census)

$25,649.39

Total Funds Expended

Responsible Organization:

$4,483.72

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters.

Location Description:

Census Tracts: 062800.01-4

This narrative covers funding rounds 3 and 4 for this activity. DASNY and the architect have submitted 30 percent design
documents for the Vollies Hall. The fire house, which is a separate building across the street, is further along in design since the
scope of the project is less extensive. Surveying is completed, and borings testing will take place later in October. For Vollies
Hall, we expect 60 percent design later in the fall. For the fire house, we expect to go to bid later in the fall.

Activity Progress Narrative:

Vollies Hall Gerrittsen Beach VFD CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$25,649.39$4,483.72Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,483.72     Program Funds Drawdown $25,649.39

Temp PI Account
Program Income Account:

514
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

895 805 5060# of Persons 33.60

LMI%: 33.6

515
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,464.94

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$61,464.94

$10,979.94

$0.00

$0.00

$61,464.94

$61,464.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSaugertiesParksResto-PI-UN

$30,024.94

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$10,979.94

To Date

06/09/2015

Area Benefit (Census)

$61,464.94

Total Funds Expended

Responsible Organization:

$30,024.94

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Village of Saugerties Public Facilities project will
design, engineer, and construct the repairs to facilities located within the Villages boundaries, including Village Beach, Tina
Chorvas Park, and Saugerties Lighthouse.

Location Description:

Ulster County 950200 (entire census tract)

This narrative covers funding rounds 3 and 4 for this activity. The Village Beach portion of the project was bid and a firm was
selected. Contracts are being drafted. Construction this season contingetn on weather, so potentially still a spring construction.
Design on Tina Chorvas Park component is waiting for soil boring testing assignement and results before proceeding with
design. Anticipate 100 percent design early winter, with bid and construction in the Spring. Lighthouse construction anticipated
in the summer based on current status of engineering work

Activity Progress Narrative:

Village of Saugerties Parks Restoration CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$61,464.94$30,024.94Village of Saugerties

$30,024.94     Program Funds Drawdown $61,464.94

Temp PI Account
Program Income Account:

516
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1125 495 4020# of Persons 40.30

LMI%: 40.3

517
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,020.00

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$12,020.00

$12,020.00

$0.00

$0.00

$12,020.00

$12,020.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSaugertiesWaterSupp-PF-UN

$12,020.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$12,020.00

To Date

06/09/2015

Area Benefit (Census)

$12,020.00

Total Funds Expended

Responsible Organization:

$12,020.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

This narrative covers funding rounds 3 and 4 for this activity. Design is beyond 30 percent and heading toward 60 percent
complete. We are waiting for authority to use grant funds. Anticipate a winter bid.

Activity Progress Narrative:

Water Supply Protection Pre-Filter Project CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$12,020.00$12,020.00Village of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$12,020.00     Program Funds Drawdown $12,020.00

Temp PI Account
Program Income Account:

518
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1995 1850 11435# of Persons 33.62

LMI%: 33.62

519
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,584.50

Urgent Need Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$29,584.50

$2,248.50

$0.00

$0.00

$29,584.50

$29,584.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSidneyInfraExt-PI-UN

$2,249.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$2,249.00

To Date

06/09/2015

Area Benefit (Survey)

$29,584.50

Total Funds Expended

Responsible Organization:

$11,349.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s), CDBG-DR funds will be utilized to complete site plans, schematics, scoping,
development of plans and specifications, and construction of the infrastructure improvements necessary to serve the developed
properties.

Location Description:

Village of Sidney is an incorporated place. See attached for 2014 ACS Place data. (Census Tract information incl. in project's
Application is 970400 - Block Groups 3-7)

This narrative covers funding rounds 3 and 4 for this activity. Delaware County has signed the SRA. We have advertised the
application. We are still awaiting executed docs.

Activity Progress Narrative:

VSidneyInfraExt CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$29,584.50$11,349.00Village of Sidney

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$2,249.00     Program Funds Drawdown $29,584.50

Temp PI Account
Program Income Account:

520
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

645 760 3520# of Persons 39.91

521

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,024.40

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$2,024.40

$0.00

$0.00

$0.00

$2,024.40

$2,024.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VSuffernHardenWWTP-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$2,024.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village.

Location Description:

Village of Suffern is an incorporated place. See attached for 2014 ACS Place data.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

VSuffernHardenWWTP CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$2,024.40$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $2,024.40

Temp PI Account
Program Income Account:

522
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2340 1060 10705# of Persons 31.76

523
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Village of Waterford

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-VWaterfordBuildingResPrgm-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Village of Waterford Building Resiliency Program will survey approximately 300 Village homes located within the 100-year
floodplain. The project is a planning activity, which consists of performing community meetings, and reviewring survey
information received to determine validity in relation to flood mitigation.

Location Description:

Village of Waterford

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

VWaterfordBuildingResPrgm CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Village of Waterford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00

524
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

525
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WantaghHighSchoolShelterResEnh-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Seaford/Wantagh NY Rising Planning
communities, will install air conditioning and heating for the Wantagh High School cafeteria or any other rooms used as shelter
locations and the installation of a permanent natural gas-powered generator that will provide backup power to the heating,
cooling, lighting, and other critical needs for the shelter locations within the school in the event of a local power failure.

Location Description:

Communities of Wantagh and Seaford, in Nassau County. GEOIDS for the project include
360594156001,360594156002,360594156003,360594156004,360594156005,360594156006,360594157001,360594157002,3
60594157003,360594157004,360594158021,360594158022,360594158023,360594158024,360594158025,360594160001,36
0594160002,360594160003,360594160004,360594161001,360594161002,360594161003,360594161004,360595227001,360
595227002,360595227003

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

WantaghHighSchoolShelterResEnh CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

526

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3885 3350 33380# of Persons 21.67

LMI%: 21.67

527
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,528.82

N/A Village of Waterford

Total Projected Budget from All Sources

Match Contributed

$21,528.82

$0.00

$0.00

$0.00

$21,528.82

$21,528.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WaterfordWetlandDrainageSys-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$21,528.82

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Waterford Drainage System Improvements Study will conduct a feasibility study to address and evaluate the stormwater
conveyance system along with other feasible approaches to attenuate flooding within the northern portion of the Village. This
was proposed by the Village of Waterford NY Rising Community Reconstruction Planning Committee. The eligible activity for
this activity is planning, pursuant to 24 CFR 570.205.

Location Description:

Saratoga County 062700.01, 062800.01. Rensselaer County 040100.01,.03-.04

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Waterford Drainage System Improvements Study
CR-R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$21,528.82$0.00Village of Waterford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $21,528.82

Temp PI Account
Program Income Account:

528
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2090 1145 6240# of Persons 51.84

LMI%: 51.84

529

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,485.52

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$11,485.52

$0.00

$0.00

$0.00

$11,485.52

$11,485.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WestHamiltonHowardBeachVFD-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$11,485.52

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, DASNY will build and retro-fit fire
department facilities as part of a long-term recovery and in order to reduce the future vulnerability of communities to disasters.
The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and
Community Development Act.
DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, WestHamiltonHowardBeachVFD, DASNY
will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future vulnerability of
the Gerrittsen Beach community for disasters.

Location Description:

Howard Beach, Queens, NY. Census Tracts and Block Groups are 006201 (BG 1-2), 006202 (BG 1-7), 088400 (BG 1-8),
089200 (BG 1-8).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

West Hamilton Howard Beach VFD CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$11,485.52$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $11,485.52

Temp PI Account
Program Income Account:

530
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5405 4545 27880# of Persons 35.69

LMI%: 35.69

531
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,388.14

N/A Town of Islip

Total Projected Budget from All Sources

Match Contributed

$68,388.14

$0.00

$0.00

$0.00

$68,388.14

$89,053.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WestIslipDrainageStudy-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$68,388.14

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The West Islip Community-Wide Drainage Study is an infrastructure study that is part of a larger, anticipated project that may
include a combination of targeted road raising, drainage improvements, and stormwater best management practices.

Location Description:

Community Wide- Town of (West) Islip. See attached for supporting documentation with data from the FY15 ACS 2006-2010
LMISD by Census Place for the Town of West Islip.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

West Islip Community-Wide Drainage Study CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$89,053.64$0.00Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $68,388.14

Temp PI Account
Program Income Account:

532
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3365 3780 28075# of Persons 25.45

533
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,620.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$79,620.00

$0.00

$0.00

$0.00

$79,620.00

$159,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WilhelmRdReplaceCulv-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$79,620.00

Total Funds Expended

Responsible Organization:

$79,620.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Replace Culvert at Wilhelm Rd CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$159,240.00$79,620.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $79,620.00

Temp PI Account
Program Income Account:

534
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

225 170 995# of Persons 39.70

LMI%: 39.7

535
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WindhamBackupGenCriticalFacilities-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Windham will size and install back-up generators and alternate fuel supplies at four critical town facilities: Water
Pump Houses 1 and 2, the Highway Garage, and Windham Town Hall.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%: 25.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WindhamDrainImprov-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project includes two high priority drainage improvements that will reduce damage to property and infrastructure during
future extreme floods, increase public safety, and enhance both the mobility of residents and first responders .

Location Description:

Census Tract 080300 (Block Groups 3, 4)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

WindhamDrainImprov CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%: 25.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WIslipOakdaleWSayvilleDropInWIslip-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding to design and implement resiliency
improvements at two facilities that will serve as community drop-in centers.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

WIslipOakdaleWSayvilleDropInWIslip CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3360 3785 28080# of Persons 25.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,598.27

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$53,598.27

$753.74

$0.00

$0.00

$53,598.27

$53,598.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WoodstockInfraImp-PI-UN

$753.74

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$753.74

To Date

06/09/2015

Area Benefit (Census)

$53,598.27

Total Funds Expended

Responsible Organization:

$753.74

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Woodstock will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Town of Woodstock Public Improvements project will
make improvements to three culverts located at the intersections of Lane Hollows and Silver Hollow Roads, Reynolds Lane and
NY Route 212, and John Joy and Zena Roads.

Location Description:

0950600.02, 0950600.01, 0950500.01

This narrative covers funding rounds 3 and 4 for this activity. Engineering for the Lane Road-Silver Hollow Road area revealed
that the culvert replacement project would take up a disproportionate amount of resources from the Reynolds Lane and Rt.212
projects. The Town is proceeding with the Reynolds Lane and Rt.212 projects, while seeking funding for the Lane Road-Silver
Hollow Road project from New York City watershed agencies. Unlike the Reynolds Lane and Rt.212 projects, the Lane Road-
Silver Hollow Road project is located in the NYC watershed.

Activity Progress Narrative:

Town of Woodstock Infra Improvements CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$53,598.27$753.74Town of Woodstock

$753.74     Program Funds Drawdown $53,598.27

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

0/3# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

615 210 2840# of Persons 29.05

LMI%: 28.7
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,160.20

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$13,160.20

$13,160.20

$0.00

$0.00

$13,160.20

$13,160.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WoodstockUpgradeRte212Drain-PI-UN

$13,160.20

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$13,160.20

To Date

06/09/2015

Area Benefit (Census)

$13,160.20

Total Funds Expended

Responsible Organization:

$13,160.20

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Woodstock will design and construct stormwater drainage infrastructure along an approximately 1,580 linear foot
section of NY Route 212.

Location Description:

Census Tracts: 950500.01-03. 950600.01-03

This narrative covers funding rounds 3 and 4 for this activity. Engineering continues for this very complex project. There is a
significant amount of buried infrastructure and so the Engineer has worked with the Town and the City of Kingston regarding
city owned water line. A meeting with NYS DOT was held.

Activity Progress Narrative:

Upgrade of Route 212 Stormwater Drainage CR-R3Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$13,160.20$13,160.20Town of Woodstock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1580# of Linear feet of Public 0

$13,160.20     Program Funds Drawdown $13,160.20

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1250 650 5715# of Persons 33.25

LMI%: 32.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$104,374.34

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$104,374.34

$16,517.95

$0.00

$0.00

$104,374.34

$104,374.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-CR-WtrfrontResImprvmts-PI-UN

$16,517.95

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$16,517.95

To Date

06/09/2015

Area Benefit (Census)

$104,374.34

Total Funds Expended

Responsible Organization:

$16,517.95

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon through the Amityville Waterfront Resiliency Improvements program will fund the engineering design and
construction of approximately 2,000 linear feet of public bulkhead in the severely damaged areas of Amityville.

Location Description:

Census Tracts: 123500 (Block Groups 1-4). 123600 (Block Groups 1-3)

This narrative covers funding rounds 3 and 4 for this activity. Design 100 percent complete. Plans and specifications are under
review. RROF issued. Permit applications submitted. Potential URA issues are being investigated.

Activity Progress Narrative:

Amityville Wtrfront Resiliency Improvements CR-
R3

Activity Title:

Project Number:

R3-ComRecon

Project Title:

Community Reconstruction R3

$104,374.34$16,517.95Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2000# of Linear feet of Public 0

$16,517.95     Program Funds Drawdown $104,374.34

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1985 1290 8235# of Persons 39.77

LMI%: 39.77

R3-Housing / Recreate NY Smart Home Repair &Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod New York State

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-HSG-CondoCoop-LMI

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

06/08/2017

To Date

06/09/2015

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Condo Coop R3 - LMIActivity Title:

Project Number:

R3-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R3
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Rehabilitation or reconstruction of multi family units within renter or owner occupied condominiums and cooperative housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

$0.00     Program Funds Drawdown $0.00

548

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,713,590.55

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,713,590.55

$1,000,000.00

$0.00

$0.00

$2,740,970.57

$2,713,590.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-HSG-CondoCoop-UN

$1,165,817.86

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$1,146,815.15

To Date

06/09/2015

Direct Benefit (Households)

$2,713,590.55

Total Funds Expended

Responsible Organization:

$1,317,938.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of multi family units within renter or owner occupied condominiums and cooperative housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Condo Coop (UN) during Q3-2016. The Condo-Coop Program submitted a
substantial action plan amendment in November 2015 and was approved in January 2016 as part of APA 11. The program
continues to issue payments for Condo Associations, Cooperative Boards, and Homeowner¿s Associations. In Q3-2016, the
Program issued payments to 4 additional unique applicants.

Activity Progress Narrative:

Condo Coop R3 - UNActivity Title:

Project Number:

R3-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R3

$2,713,590.55$1,317,938.33New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,165,817.86     Program Funds Drawdown $2,713,590.55

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,322,290.94

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$124,322,290.94

$9,122,290.94

$0.00

$0.00

$124,322,290.94

$119,619,892.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-HSG-LMI

$10,982,828.74

$0.00

$2,385,828.61

Jul 1 thru Sep 30, 2016

Activitiy Category:

$9,010,235.78

$0.00

N/A

06/08/2017

$9,550,109.97

To Date

06/09/2015

Direct Benefit (Households)

$124,322,290.93

Total Funds Expended

Responsible Organization:

$12,688,945.61

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Rounds 3 and 4 Housing (UN and LMI) during Q3-2016. The Single Family Housing Program
continued to issue Initial, Interim, and Final payments for Reimbursement, Repair, and Optional Measures. As of Q3 2016, the
State has issued final payments to 3,275 homeowner applicants using Round 3 funds (2,142 UN and 1,133 LMI). During the
quarter, the program began drawing funds from Round 4 to make payments to applicants, although no final payments were
made with round 4 dollars. The total number of applicants in the Single Family Program is 12,085. The centralized check
distribution team distributed 1,965 of Initial, Interim, and Final payments for Reimbursement, Repair, and all forms of Optional
payments. Focus was placed on program-sponsored environmental remediation and construction program assisting applicants
who have not started work. The Single Family Optional Measures Program closed for new applicants during Q2 followed by
announcement of administrative deadlines for certification and permit collection during Q3 and Q4 which will allow the program
to close out applicants who have opted out. This applies to all optional elevation, bulkhead and mitigation repairs. Effort was
placed in reducing the number of construction and administrative clarifications issued preventing

Activity Progress Narrative:

Recreate NY Smart Home Repair R3 - LMIActivity Title:

Project Number:

R3-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R3

$119,619,892.12$12,688,945.61New York State

$8,597,000.13     Program Funds Drawdown $115,312,055.15
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applicants from closing out of the program. Going forward the program will focus on issuing construction deadlines to help
move applicants through to closeout. Expenditures in Round 3 differed from funds drawdown because certain check payments
were held.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1133/826# of Properties 258

109/91# of Substantially Rehabilitated 30

156/115# of Elevated Structures 39

This Report Period Cumulative Actual Total / Expected

Total Total

1223/886# of Housing Units 274

1223/886# of Singlefamily Units 274

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

91 730/278 403/608 1223/886# of Households 167 274 92.64

91 730/248 403/578 1133/826# Owner Households 167 258 100.00

0 0/30 0/30 90/60# Renter Households 0 16 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-HSG-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning for the rehabilitation or reconstruction of owner occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Housing Planning R3Activity Title:

Project Number:

R3-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R3

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,087,652.19

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$290,087,652.19

$38,988,316.29

$0.00

$0.00

$290,088,316.29

$280,816,468.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-HSG-UN

$41,421,251.03

$0.00

$313,500.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$8,617,223.93

$0.00

N/A

06/08/2017

$40,035,688.17

To Date

06/09/2015

Direct Benefit (Households)

$290,087,652.19

Total Funds Expended

Responsible Organization:

$46,230,570.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Rounds 3 and 4 Housing (UN and LMI) during Q3-2016. The Single Family Housing Program
continued to issue Initial, Interim, and Final payments for Reimbursement, Repair, and Optional Measures. As of Q3 2016, the
State has issued final payments to 3,275 homeowner applicants using Round 3 funds (2,142 UN and 1,133 LMI). During the
quarter, the program began drawing funds from Round 4 to make payments to applicants, although no final payments were
made with round 4 dollars. The total number of applicants in the Single Family Program is 12,085. The centralized check
distribution team distributed 1,965 of Initial, Interim, and Final payments for Reimbursement, Repair, and all forms of Optional
payments. Focus was placed on program-sponsored environmental remediation and construction program assisting applicants
who have not started work. The Single Family Optional Measures Program closed for new applicants during Q2 followed by
announcement of administrative deadlines for certification and permit collection during Q3 and Q4 which will allow the program
to close out applicants who have opted out. This applies to all optional elevation, bulkhead and mitigation repairs. Effort was
placed in reducing the number of construction and administrative clarifications issued preventing

Activity Progress Narrative:

Recreate NY Smart Home Repair R3 - UNActivity Title:

Project Number:

R3-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R3

$280,816,468.86$46,230,570.81New York State

$41,107,751.03     Program Funds Drawdown $281,470,428.26
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applicants from closing out of the program. Going forward the program will focus on issuing construction deadlines to help
move applicants through to closeout. Expenditures in Round 3 differed from funds drawdown because certain check payments
were held.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2142/1869# of Properties 362

337/300# of Substantially Rehabilitated 55

423/363# of Elevated Structures 69

This Report Period Cumulative Actual Total / Expected

Total Total

2233/1931# of Housing Units 385

2233/1931# of Singlefamily Units 385

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/31 0/31 2233/1931# of Households 0 385 0.00

0 0/0 0/0 2142/1869# Owner Households 0 362 0.00

0 0/31 0/31 91/62# Renter Households 0 23 0.00

R3-IMA / IMA R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R3-IMA-LMI

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY IMA Program R3 - LMIActivity Title:

Project Number:

R3-IMA

Project Title:

IMA R3
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Benefit Type:

Overall

$4,370,134.25

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,370,134.25

$1,864,166.59

$0.00

$0.00

$4,864,166.59

$4,370,134.25

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$1,877,164.82

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$157,222.55

$0.00

N/A

06/08/2017

$2,371,197.16

To Date

06/09/2015

Direct Benefit (Households)

$4,370,134.25

Total Funds Expended

Responsible Organization:

$1,877,164.82

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortggage or rental payment. 
APA 12 amended the description of the IMA Program to extend the period in which interim mortgage assistance may be
provided from 20 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567).

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who were closed
out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their final
payment with round 3 funds. The program implemented APA 12 which extends interim mortgage assistance (IMA) payments
from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the
implementation of APA 12, IMA has issued final extension payments to 44 applicants who either returned home, or reached the
extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4 funds, and the remaining 42
used round 3 funds.

Activity Progress Narrative:

$4,370,134.25$1,877,164.82New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,877,164.82     Program Funds Drawdown $4,212,911.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

78/41# of Properties 29

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

18 40/25 38/16 78/41# of Households 11 29 100.00

18 40/25 38/16 78/41# Owner Households 11 29 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,045,383.30

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$9,045,383.30

$4,026,539.31

$0.00

$0.00

$12,026,539.31

$9,045,383.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-IMA-UN

$1,222,031.14

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$416,320.50

$0.00

N/A

06/08/2017

$4,203,187.15

To Date

06/09/2015

Direct Benefit (Households)

$9,045,383.30

Total Funds Expended

Responsible Organization:

$1,222,031.14

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortggage or rental payment. 
APA 12 amended the description of the IMA Program to extend the period in which interim mortgage assistance may be
provided from 20 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567).

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who

Activity Progress Narrative:

Recreate NY IMA Program R3 - UNActivity Title:

Project Number:

R3-IMA

Project Title:

IMA R3

$9,045,383.30$1,222,031.14New York State

$1,222,031.14     Program Funds Drawdown $8,629,062.80
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were closed out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their
final payment with round 3 funds. The program implemented APA 12 which extends interim mortgage assistance (IMA)
payments from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since
the implementation of APA 12, IMA has issued final extension payments to 44 applicants who either returned home, or reached
the extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4 funds, and the remaining 42
used round 3 funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

261/107# of Properties 108

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 261/107# of Households 0 108 0.00

0 0/0 0/0 261/107# Owner Households 0 108 0.00

R3-INFRA / Local Government and Critical InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-INFRA-BayParkE3-PF-UN

Activitiy Category:

06/08/201706/09/2015

Area Benefit (Census)

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program
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Overall

$12,555,223.54

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$12,555,223.54

$4,243,311.98

$0.00

$0.00

$14,243,311.98

$12,555,223.54

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$7,242,490.98

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$8,930,579.42

To Date

$12,555,223.54

Total Funds Expended

Responsible Organization:

$7,242,490.98

Activity Description:

Elevation, mitigation, and replacement of equipment & new generators. Funds used for construction only.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

Bay Park is at 24 percent completion, with five invoices submitted by Nassau County for CDBG-DR reimbursement in Q3 for
ongoing construction. During the quarter, GOSR has worked with Nassau County to increase their MWBE utilization up to at
least 20 percent. GOSR and Nassau County Comptroller have created a process to complete simultaneous review of invoices
so as to ensure the County is reimbursed in a timely manner.

Activity Progress Narrative:

$12,555,223.54$7,242,490.98Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60712 55635 550810# of Persons 21.12

LMI%: 33.28

$7,242,490.98     Program Funds Drawdown $12,555,223.54

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,271,335.07

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$8,271,335.07

$4,046,922.13

$0.00

$0.00

$8,271,335.07

$8,271,335.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Clemente-LMI

$4,507,143.36

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$4,507,143.36

To Date

06/09/2015

Area Benefit (Census)

$8,271,335.07

Total Funds Expended

Responsible Organization:

$4,507,143.36

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation. 

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York.  Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

The Roberto Clemente State Park is located in the Morris Heights neighborhood of The Bronx, NY. The park was directly
impacted by Superstorm Sandy. This project will not only repair and rebuild structures that were directly impacted on park
property but through the reconstruction and use of natural resiliency measures will better protect a multifamily housing unit that
is directly adjacent to the park and critical transportation infrastructure used across the region. Construction at the site started in
May 2015 and is on-going currently, reconstruction of the bulkhead and creation of a tidal pool is 50 percent complete. Funds
will also be used to increase and provide greater recreational opportunities for these residents at the park. GOSR has
committed an additional $ 5 million to the project to support the further development of resilient recreational facilities for this LMI
community, and has partnered with Major League Baseball and the Harlem RBI non-profit to create a baseball academy at the
park that will serve thousands of youth from around New York City.

Activity Progress Narrative:

Roberto Clemente State Park R3 - LMIActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$8,271,335.07$4,507,143.36New York State

$4,507,143.36     Program Funds Drawdown $8,271,335.07

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,734,119.30

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$5,734,119.30

($265,880.70)

$0.00

$0.00

$5,734,119.30

$5,734,119.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$5,734,119.30

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, two projects have been undertaken by the State of New York to restore the over 1.2 million cubic yards of sand
Superstorm Sandy took from Robert Moses State Park¿s beaches and dunes. The first project, which is the subject of this
reimbursement, is the Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May 2013.
The second project, known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the prior
Project to provide longer term stabilization of the Park infrastructure and adjoining beach. When the state initially chose
performance metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state
has determined that reporting the number of cubic yards is a more accurate measure of performance.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Robert Moses State Park R3 - UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$5,734,119.30$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $5,734,119.30

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,260,002.10

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$1,260,002.10

($2,699,997.90)

$0.00

$0.00

$1,260,002.10

$1,260,002.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-NASSAUPP4-UN

$1,032,002.10

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$1,032,002.10

To Date

06/09/2015

Area Benefit (Census)

$1,260,002.10

Total Funds Expended

Responsible Organization:

$1,032,002.10

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557.  Upon completion of the new station house, the existing station will be demolished.  The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)
Nassau County (609158530)

This narrative covers all rounds of funding for Nassau County 4th Police Precinct Station House. This project calls for
demolishing the existing station house and garage structure and constructing a new 24,564 square foot station house on the
currently utilized site in Hewlett. The county issued a Notice to Proceed on February 1, 2016, that called for work to commence
on February 16, 2016, and for work to be completed within 547 calendar days (August 16, 2017). Construction has begun and
the project is estimated at 16 percent completion.

Activity Progress Narrative:

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$1,260,002.10$1,032,002.10Nassau County DPW

$1,032,002.10     Program Funds Drawdown $1,260,002.10

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

18845 12055 110465# of Persons 27.97

LMI%: 27.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$0.00

($5,000,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-NASSAUPP8-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will demolish the existing 8th police precinct station house and garage at 286 Wantagh Avenue, Bethpage, NY
11714.  A command center will be posted to allow for the uniterrupted provision of police services while demolition is occurring. 
Construction of the new station house will begin once demolition is complete, with construction of a new garage commencing
about halfway through construction of the new station house.  The eligible activity for these projects is Publlic Facilities and
Improvements, pursuant to Section 105 (a)(2) of the Housing and Community Development Act.

Location Description:

Nassau County Block Groups: 408600 (BG 1-3), 408700 (BG 1-6), 408800 (BG 1-7), 408900 (BG 1-5), 409000 (BG 1-5),
409100 (BG 1-5), 409200 (BG 1-6), 409300 (BG 1-4), 409400 (BG 1-3), 409500 (BG 1-3), 409600 (BG 1-2), 519000 (BG 1-6),
519100 (BG 1-6), 519200 (BG 1-6), 519300 (BG 3-4), 519801 (BG 1-2), 519802 (BG 1-4), 519900 (BG 1-5), 520001 (BG 1-5),
520002 (BG 1-4), 520100 (BG 1-5), 520200 (BG 1-4), 520300 (BG 1-7), 520401 (BG 1-4), 520402 (BG 1-3), 520501 (BG 1-4),
520502 (BG 1-5), 520600 (BG 1-6), 520700 (BG 1-4), and 520800 (BG 1-4).
Nassau County (609158530)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Nassau County Police Precinct 8 INFRA UNActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00Nassau County DPW

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

20190 19315 147060# of Persons 26.86

LMI%: 26.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,734,339.78

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$9,734,339.78

$0.00

$0.00

$0.00

$9,734,339.78

$9,734,339.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Plan

$128,225.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$2,233.64

$0.00

N/A

06/08/2017

$128,225.50

To Date

06/09/2015

Area Benefit (Census)

$9,734,339.78

Total Funds Expended

Responsible Organization:

$164,803.00

Planning Under Way

Activity Description:

Planning activities related to the identification and development of specific infrastructure projects to be funded through New
York State¿s CDBG Disaster Recovery funds. Planning activities include the gathering of information about critical
infrastructure needs, assessment of potential projects, program design, scope development, development of program
management policies, processes and procedures, environmental review, and efforts to evaluate New York State¿s progress in
implementing these projects.  The planning activities relate to specific programs and projects which may be implemented by
subrecipients, but the planning is being caried out by New York State.  The planning could be considered a program delivery
cost, but in this case, it is being classified as a program planning cost.Entitlement program regulations allow charging such
costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Planning for work that will be done in New York State in impacted counties by Hurricane Irene, Tropical Storm Lee, and
SuperStorm Sandy.

GOSR infrastructure program has three Stand Alone program areas that are designed to assist units of government address
unmet recovery needs that are not eligible for other Federal funding sources. These program areas are the Critical
Infrastructure Program, primarily focused on wastewater systems, the Local Government program, which addresses unmet
recovery needs in HUD defined most impacted counties, and the Natural resource program which repairs and restores natural
infrastructure and parks that were damaged by Superstorm Sandy. As projects within

Activity Progress Narrative:

Local Govt & Critical Infrastructure PlanningActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$9,734,339.78$164,803.00New York State

$128,225.50     Program Funds Drawdown $9,732,106.14
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this activity are developed and move from program planning into construction they are entered into DRGR, and shown as
stand-alone projects in the QPR. Prior to the creation in DRGR and while the projects are being fully developed, this activity
tracks the work and costs that are attributed to launching specific projects. During the quarter GOSR incurred expenditures in
program areas. GOSR utilized sub-contractors and vendors to perform this work. The worked performed was to provide
planning, legal, environmental compliance, internal financial audit and CDBG-DR grant eligibility services that will be used to
support these projects.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$875,191.90

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$875,191.90

($124,808.10)

$0.00

$0.00

$875,191.90

$875,191.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-Rise

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$875,191.90

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The New York State Resiliency Institute for Storms and Emergencies (RISE) is an applied think tank led by New York
University and Stony Brook University. RISE facilitates coordination among local research centers engaged in Sandy-related
work and storm resilience through an inter-disciplinary research and planning effort, conducted through a consortium of New
York State higher education institutions. The consortium functions as an institution for knowledge development of storm-
hazards risk management provides expertise to state agencies engaged in promoting recovery and resilience and develops
platforms for transforming predictions into adaptive measures.

Location Description:

Research activities will take place primarily on the campuses of the Stony Brook University in Stony Brook, Long Island, New
York and the New York University-Polytechnic Institute in Brooklyn, New York. Additional research activities take place in
facilities of partner organizations including Columbia University in New York, New York and Cornell University in Ithaca, New
York. Research focuses on areas of New York State impacted by coastal and riverine flooding caused by Sandy, Irene and Lee
and other extreme weather events.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Resiliency Institute Planning R3Activity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$875,191.90$0.00New York State

$0.00     Program Funds Drawdown $875,191.90

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

($1,000,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-SUFFOLKCR12-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Suffolk County will enhance the resiliency of an approximately 1.8-mile stretch of County Road 12 through the replacement and
installation of additional piping and drainage structures.  The road will then be reconstructed with pedestrian areas built to the
latest PROWAG guidelines.  The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section
105 (a)(2) of the Housing and Community Development Act.

Location Description:

Suffolk County Census Tracts: 123500 (BG 1-4), 123600 (BG1-3), 123701 (BG 1-4), 123702 (BG 1-4), 123801 (BG 1-3),
123802 (BG 1-2), 123900 (BG 1-5), 124001 (BG 1-3), 124002 (BG 1-2), 124101 (BG 1-3), 124102 (BG 1-2), 124200 (BG 1-5),
124300 (BG 1-5), 124401 (BG 1-3), 124402 (BG 1-2), 124500 (BG 1-4), 124601 (BG 1-3), 124602 (BG 1-4)
Suffolk County (065949190)

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Suffolk County Road 12 INFRA LMIActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

15820 13265 81080# of Persons 35.87

LMI%: 35.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,764.57

N/A Suffolk County

Total Projected Budget from All Sources

Match Contributed

$83,764.57

($916,235.43)

$0.00

$0.00

$83,764.57

$83,764.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-INFRA-SUFFOLKSEWER-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$83,764.57

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Suffolk County will help fund staff in the areas of planning, engineering, public works, finance, environmental and public health
to work on the sewer implementation strategy and gap analysis to evaluate the feasibility of extending sewer systems to four
identified watershed areas that were impacted by Superstorm Sandy: Carlls River, Connetquot River, Forge River, and
Patchogue River. The project is eligible as a CDBG-DR planning activity pursuant to a recently issued waiver allowing states in
receipt of CDBG-DR funding, such as the State of New York, to utilize eligible planning activities normally available to
entitlement communities identified at 24 CFR Section 570.2052 and 24 CFR Section 570.208d4, which state CDBG-DR funds
expended for planning and administrative costs under Section 570.205 and Section 570.206 will be considered to address the
national objectives of the CDBG program as a whole.

Location Description:

Carlls River including Town of Brookhaven, Hamlets of North Babylon, West Babylon, and Wyandanch. Connetquot River
including Town of Islip, Hamlet of Great River. Patchogue River including Village of Patchogue. Forge River including Town of
Brookhaven, Hamlets of Mastic and Shirley. Southwest Sewer District 3 including various Towns and Hamlets. Suffolk County
(DUNS 065949190).

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Suffolk County Sewer Planning INFRAActivity Title:

Project Number:

R3-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$83,764.57$0.00Suffolk County

$0.00     Program Funds Drawdown $83,764.57

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

109606 36556 293223# of Persons 49.85

LMI%: 37.18

R3-Match / Non-Federal Share Match Program R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod New York State

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-Match-DR-LMI

Activitiy Category:

06/08/201706/09/2015

Area Benefit (Census)

Responsible Organization:

Debris removal Under Way

Debris Removal R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

Program Income Account:
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Overall

$1,346,626.11

Total Projected Budget from All Sources

Match Contributed

$1,346,626.11

$0.00

$0.00

$0.00

$1,357,807.78

$1,346,626.11

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$28,964.57

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$40,146.24

To Date

$1,346,626.11

Total Funds Expended $29,409.90

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

$1,346,626.11$29,409.90New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Businesses 0

$28,964.57     Program Funds Drawdown $1,346,626.11

Temp PI Account
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,821,901.33

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$27,821,901.33

$0.00

$0.00

$0.00

$27,955,282.67

$27,821,901.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-DR-UN

$242,261.45

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$375,642.79

To Date

06/09/2015

Area Benefit (Census)

$27,821,901.33

Total Funds Expended

Responsible Organization:

$243,739.94

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial

Activity Progress Narrative:

Debris Removal R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$27,821,901.33$243,739.94New York State

$242,261.45     Program Funds Drawdown $27,821,901.33

Temp PI Account
Program Income Account:
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and CDBG-DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes
to the budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying
eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-LIPA-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMA’s Public Assistance
work to restore power to LIPA’s electrical grid following damage from Superstorm Sandy (4085), Hurricane Irene (4020), and
Winter Storm NEMO (4129). The work covered in this activity was determined to meet the national objective of primarily
benefiting persons of low- to moderate-income. GOSR is only providing the match for work related to restore power to the grid.
Labor, equipment, and material costs associated with the restoration and repair of transmission and distribution system are
included. Costs include both force account activities and those associated with assistance that other electrical providers
provided as part of national emergency response compact. The compact addresses mutual assistance protocols and
procedures and procurement of outside utility companies and electrical firms which come to provide expertise necessary to
correctly and safely restore power following events nationwide. For the purposes of reporting performance measures for this
activity, the metric used is number of non-business organizations, which refers to the number of public entities that are assisted
through the match payments made in this activity. For this activity, one entity (LIPA) will be assisted once match payments are
completed. Work done for LIPA was documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the location and nature of work, support each draw.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:

Long Island Power Auth R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$0.00$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $0.00
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,382,583.81

Urgent Need Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$10,382,583.81

$0.00

$0.00

$0.00

$10,382,583.81

$10,382,583.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-LIPA-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$10,382,583.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMA’s Public Assistance
work to restore power to LIPA’s electrical grid following damage from Superstorm Sandy (4085), Hurricane Irene (4020), and
Winter Storm NEMO (4129). The work covered in this activity was determined to meet the urgent need national objective.
GOSR is only providing the match for work related to restore power to the grid. Labor, equipment, and material costs
associated with the restoration and repair of transmission and distribution system are included. Costs include both force
account activities and those associated with assistance that other electrical providers provided as part of national emergency
response compact. The compact addresses mutual assistance protocols and procedures and procurement of outside utility
companies and electrical firms which come to provide expertise necessary to correctly and safely restore power following
events nationwide. For the purposes of reporting performance measures for this activity, the metric used is number of non-
business organizations, which refers to the number of public entities that are assisted through the match payments made in this
activity. For this activity, one entity (LIPA) will be assisted once match payments are completed. Work done for LIPA was
documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include information about the location and nature
of work, support each draw.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:

Long Island Power Auth R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$10,382,583.81$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $10,382,583.81

Temp PI Account
Program Income Account:
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This activity is closed. See corresponding activity in round 4.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$714,805.45

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$714,805.45

$0.00

$0.00

$0.00

$724,389.74

$714,805.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PF-LMI

($96,246.92)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

($86,662.63)

To Date

06/09/2015

Area Benefit (Census)

$714,805.45

Total Funds Expended

Responsible Organization:

($94,705.91)

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific

Activity Progress Narrative:

Public Facilities R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$714,805.45($94,705.91)New York State

($96,246.92)     Program Funds Drawdown $714,805.45

Temp PI Account
Program Income Account:

588

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



information not required by FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-
DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes to the
budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible
project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,763,341.07

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$11,763,341.07

$300,000.00

$0.00

$0.00

$11,763,341.07

$11,763,341.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PF-UN

$449,399.22

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$449,399.22

To Date

06/09/2015

Area Benefit (Census)

$11,763,341.07

Total Funds Expended

Responsible Organization:

$454,049.01

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial

Activity Progress Narrative:

Public Facilities R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$11,763,341.07$454,049.01New York State

$449,399.22     Program Funds Drawdown $11,763,341.07

Temp PI Account
Program Income Account:

590

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



and CDBG-DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes
to the budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying
eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/128# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,555,096.30

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$2,555,096.30

$0.00

$0.00

$0.00

$2,555,096.30

$2,555,096.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-Plan

$34,502.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$34,502.50

To Date

06/09/2015

Area Benefit (Census)

$2,555,096.30

Total Funds Expended

Responsible Organization:

$34,502.50

Planning Under Way

Activity Description:

Planning activities related to the development of New York State¿s program through which CDBG funds will be used to provide
the non-Federal match payment required by FEMA, Federal DOT, and other Federal Agency¿s grants to New York State. 
Planning activities include the gathering of information about needs, program design, scope development, development of
program management policies, processes and procedures, environmental review, and efforts to evaluate New York State¿s
progress in implementing this program.  The planning activities relate to specific programs and projects which may be
implemented by subrecipients, but the planning is being caried out by New York State.  The planning could be considered a
program delivery cost, but in this case, it is being classified as a program planning cost.  Entitlement program regulations allow
charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York.  The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

GOSR is running one of the largest HUD match programs in the nations history. GOSR currently assists units of local
government in addressing community recovery needs by providing the non-federal share or local match for three Federal
disaster recovery related programs. The programs are the FEMA Public Assistance program which is providing assistance to
over 700 units of government across New York, FEMA HMGP Global Match program, which

Activity Progress Narrative:

Non-Federal Match Planning R3Activity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$2,555,096.30$34,502.50New York State

$34,502.50     Program Funds Drawdown $2,555,096.30

Temp PI Account
Program Income Account:
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maximizes GOSR buyout program and obtains match credit from FEMA for homes purchased and made into permanent green
space allowing other resiliency projects to be funded with 100 percent FEMA funds, and EPAs Superstorm Sandy Storm water
Loan Mitigation Grant program, which assists Sandy-impacted communities by providing funds that will make their wastewater
system more resilient and less likely to fail following future storm events. Each of these programs requires that GOSR staff and
its subcontractors assess, collect, and analyze information and data that these Federal agencies require and then conduct
additional reviews to ensure that the projects are HUD CDBG-DR eligible through funding recommendations. This activity
captures the work that is performed which leads up to the match recommendation being made and payments being requested
and shown in other Match activities.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,407.02

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$642,407.02

$217,416.19

$0.00

$0.00

$663,572.32

$642,407.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PS-LMI

$43,307.41

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$64,472.71

To Date

06/09/2015

Area Benefit (Census)

$642,407.02

Total Funds Expended

Responsible Organization:

$43,855.23

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program.  This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.  The geographic location of each public service is
provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the

Activity Progress Narrative:

Public Services R3 - LMIActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$642,407.02$43,855.23New York State

$43,307.41     Program Funds Drawdown $642,407.02

Temp PI Account
Program Income Account:
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administration of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported
documentation that is needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by
FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. During the quarter GOSR also made changes to the budgets and prior period
voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,261,496.29

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$16,261,496.29

$22,437.00

$0.00

$0.00

$16,422,432.46

$16,261,496.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Match-PS-UN

($36,582.29)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$124,353.88

To Date

06/09/2015

Area Benefit (Census)

$16,261,496.29

Total Funds Expended

Responsible Organization:

($32,942.57)

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program.  This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.Â  The geographic location of each public service
is provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program,

Activity Progress Narrative:

Public Services R3 - UNActivity Title:

Project Number:

R3-Match

Project Title:

Non-Federal Share Match Program R3

$16,261,496.29($32,942.57)New York State

($36,582.29)     Program Funds Drawdown $16,261,496.29

Temp PI Account
Program Income Account:
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FEMA reported documentation that is needed by HUD to support HUD eligibility reviews, obtained HUD specific information not
required by FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant
eligibility review services to support future match payments. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible project
worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/216# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-PHA / Public Housing Authority Investments R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Binghamton Housing Authority

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-PHA-Binghamton-LMI

Activitiy Category:

06/08/201706/09/2015

Direct Benefit (Households)

Responsible Organization:

Affordable Rental Housing Under Way

Binghamton PHA R3 -LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3
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Overall

$495,565.72

Total Projected Budget from All Sources

Match Contributed

$495,565.72

$500,000.00

$0.00

$0.00

$495,565.72

$495,565.72

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$481,152.09

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$481,152.09

To Date

$495,565.72

Total Funds Expended $481,152.09

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Binghamton, NY.

In Q3-2016, an adjustment was made to this activity to reclassify funds for a payment that was made in a prior quarter under a
different activity code.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$495,565.72$481,152.09Binghamton Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/224# of Housing Units 0

0/224# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/224 0/0 0/224# of Households 0 0 0

0 0/224 0/0 0/224# Renter Households 0 0 0

$481,152.09     Program Funds Drawdown $495,565.72

Temp PI Account
Program Income Account:
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,413.63

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$14,413.63

$0.00

$0.00

$0.00

$14,413.63

$14,413.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$14,413.63

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Freeport PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$14,413.63$0.00Freeport Public Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $14,413.63

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

0 0/100 0/0 0/100# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,301.55

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$4,301.55

$0.00

$0.00

$0.00

$4,301.55

$4,301.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Herkimer-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$4,301.55

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Herkimer, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Herkimer PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$4,301.55$0.00Herkimer Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $4,301.55

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Housing Units 0

0/75# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/75 0/0 0/75# of Households 0 0 0

0 0/75 0/0 0/75# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,376.71

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$70,376.71

$0.00

$0.00

$0.00

$70,376.71

$70,376.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Ilion-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$70,376.71

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Ilion, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Ilion PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$70,376.71$0.00Ilion Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $70,376.71

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/108# of Housing Units 0

0/108# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/108 0/0 0/108# of Households 0 0 0

0 0/108 0/0 0/108# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,413.59

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$14,413.59

$0.00

$0.00

$0.00

$14,413.59

$14,413.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$14,413.59

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Long Beach PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$14,413.59$0.00Long Beach Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

$0.00     Program Funds Drawdown $14,413.59

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/108# of Housing Units 0

0/108# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/108 0/0 0/108# of Households 0 0 0

0 0/108 0/0 0/108# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$830.75

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$830.75

$0.00

$0.00

$0.00

$830.75

$830.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Plattsburgh-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$830.75

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Plattsburgh PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$830.75$0.00Plattsburgh Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

$0.00     Program Funds Drawdown $830.75

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/335# of Housing Units 0

0/335# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/335 0/0 0/335# of Households 0 0 0

0 0/335 0/0 0/335# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Poughkeepsie Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Poughkeepsie-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Poughkeepsie PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$0.00$0.00Poughkeepsie Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/185# of Housing Units 0

0/185# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/185 0/0 0/185# of Households 0 0 0

0 0/185 0/0 0/185# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Schenectady Municipal Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-Schenectady-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Schenectady, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Schenectady PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$0.00$0.00Schenectady Municipal Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

0 0/100 0/0 0/100# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,628.49

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$531,628.49

$0.00

$0.00

$0.00

$531,628.49

$531,628.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$502,122.73

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$531,628.49

Total Funds Expended

Responsible Organization:

$502,122.73

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

THempstead PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$531,628.49$502,122.73Town of Hempstead Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$0.00     Program Funds Drawdown $29,505.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/112# of Housing Units 0

0/112# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/112 0/0 0/112# of Households 0 0 0

0 0/112 0/0 0/112# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Ellenville (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-VEllenville-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

VEllenville PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$0.00$0.00Ellenville (Village of) Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

616

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Kaser (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-VKaser-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Kaser, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

VKaser PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$0.00$0.00Kaser (Village of) Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod White Plains Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-PHA-WhitePlains-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in White Plains, NY.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

White Plains PHA R3 - LMIActivity Title:

Project Number:

R3-PHA

Project Title:

Public Housing Authority Investments R3

$0.00$0.00White Plains Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/366# of Housing Units 0

0/366# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/366 0/366# of Households 0 0 0

0 0/0 0/366 0/366# Renter Households 0 0 0

R3-RBD / Rebuild By Design R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need New York State

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-RBD-NASSAU-PF

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

06/08/2017

To Date

06/09/2015

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

R3 RBD Public FacilityActivity Title:

Project Number:

R3-RBD

Project Title:

Rebuild By Design R3
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through New York
State’s CDBG-DR  RBD allocation. Planning activities include the gathering of information need to get this RBD project located
along the mill river in Nassau through the  AE design phase and into construction phases. Planning activities are expected to
include working with municipalities that align and or are near the Mill River and Nassau County government. Planning activities
will take place that address land and water based issues including but not limited to planningand developing integrated water
management, coastal storm surge, stormwater run-off, coastal restoration activities in addition to creating greenways and water
retention parks, and underground storage solutions, and social and educational resiliency actions. Work may include, scope
development, development of program management policies, processes and procedures, analyisis of studies and data and
efforts to evaluate the RBD project design that support the environmental planning activity. Activities will also include New York
State’s "GOSR" need to address progress in implementing this project and communicating it to the public.  The planning
activities relate to specific programs and projects which may be implemented by either New York State (NYS)- GOSR, NYS
Parks and its  sub-contractors, municipalites and county governments, and or  the winning design team and or its
subcontractors.  The planning could be considered a program delivery cost, but in this case, it is being classified as a program
planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205. States may adopt this
approach from the Entitlement program.
THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY IS CREATED BY HUD

Location Description:

Nassau County , NY, along, on and or near the Mill River

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,975.79

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$338,975.79

$0.00

$0.00

$0.00

$132,307.79

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-RBD-NASSAU-PLAN

$46,545.62

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$46,545.62

To Date

06/09/2015

Area Benefit (Census)

$132,307.79

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through
New York State’s CDBG-DR  RBD allocation. Planning activities include the gathering of information need to get this RBD
project located along the mill river in Nassau through the  AE design phase and into construction phases. Planning activities are
expected to include working with municipalities that align and or are near the Mill River and Nassau County government.
Planning activities will take place that address land and water based issues including but not limited to planningand developing
integrated water management, coastal storm surge, stormwater run-off, coastal restoration activities in addition to creating
greenways and water retention parks, and underground storage solutions, and social and educational resiliency actions. Work
may include, scope development, development of program management policies, processes and procedures, analyisis of
studies and data and efforts to evaluate the RBD project design that support the environmental planning activity. Activities will
also include New York State’s "GOSR" need to address progress in implementing this project and communicating it to the
public.  The planning activities relate to specific programs and projects which may be implemented by either New York State
(NYS)- GOSR, NYS Parks and its  sub-contractors, municipalites and county governments, and or  the winning design team
and or its subcontractors.  The planning could be considered a program delivery cost, but in this case, it is being classified as a
program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205. States may adopt
this approach from the Entitlement program.

Location Description:

Nassau County , NY, along, on and or near the Mill River

RBD - Nassau - PlanningActivity Title:

Project Number:

R3-RBD

Project Title:

Rebuild By Design R3

$46,545.62     Program Funds Drawdown $132,307.79

Temp PI Account
Program Income Account:
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This activity corresponds with planning and design activities that support the Rebuild by Design Living with the Bay (LWTB)
program located along the Mill River watershed in Nassau County, Long Island, New York. NYS Parks, a Subrecipient (SR) in
LWTB has submitted 30 percent schematic design in this quarter along with hosting bi-weekly progress meetings with all of the
consultants and GOSR. Review of the above submission will be undertaken by the LWTB Team Project Manager, project
consultants, and BERA. Moving forward, meeting notes will be generated for reference as per the MOU between Parks and
GOSR. The SRA executed in Q3 with Seatuck Environmental Association, resulted in a site visit with the USFWLS, DEC, NYS
Parks, GOSR, and project consultants to further evaluate a fish ladder plan and strategy. The LWTB team has also engaged
NYS Department of Transportation regarding the two major roads that run east to west/west to east in the project boundary to
assist with coordination. In Q3, Amendments and Sub-recipient agreements were executed with three primary partners and
land owners, the Village of Rockville Centre, the Village of Malverne, and NYS Office of Parks, Recreation, and Historic
Preservation (OPRHP). Moving forward, GOSR will work with the Village of Rockville Centre and Malverne to re-evaluate their
participation as a subrecipient, alternatively considering them beneficiaries of the projects along the watershed. Parallel to that,
the Design Team¿s road map has evolved into 30 percent schematic design for specific interventions along the watershed.
They have been working towards the EA deadline of early November 2016. GOSR has also entered into contract with an
engineering firm to conduct a stormwater management plan along the watershed. The firm will be the primary point of contact
for coordination with NYS Parks, the Design Team, and any interventions that are undertaken at the base of the watershed
and/or marsh. They have and will continue to work with GOSR on visioning. GOSR will continue to engage the Citizens
Advisory Committee and the next call with co-chairs is scheduled for the end of October 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-RBD-SI-PF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded through New
York State’s CDBG-DR  RBD allocation. Planning activities include the gathering of information need to get this RBD project
through the  AE design phase and into construction phases. Work may include, scope development, development of program
management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD project design.
social and educational resiliency actions, development and commununicating the plans to the public.  Activities will include New
York State’s progress in implementing this project.  The planning activities relate to specific programs and projects which may
be implemented by either New York State "GOSR", project subrecipients, and or  the winning design team "SCAPE" and or its
subcontractors.  The planning could be considered a program delivery cost, but in this case, it is being classified as a program
planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205. States may adopt this
approach from the Entitlement program.
THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY IS CREATED BY HUD

Location Description:

Staten Island, NY near Tottenville

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

R3 RBD Staten Island Public FacilitiesActivity Title:

Project Number:

R3-RBD

Project Title:

Rebuild By Design R3

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,661,024.21

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$3,661,024.21

$500,000.00

$0.00

$0.00

$2,785,437.78

$2,785,437.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-RBD-SI-PLAN

$403,894.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$403,894.81

To Date

06/09/2015

Area Benefit (Census)

$2,785,437.78

Total Funds Expended

Responsible Organization:

$406,828.36

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded
through New York State’s CDBG-DR  RBD allocation. Planning activities include the gathering of information need to get this
RBD project through the  AE design phase and into construction phases. Work may include, scope development, development
of program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD
project design. social and educational resiliency actions, development and commununicating the plans to the public.  Activities
will include New York State’s progress in implementing this project.  The planning activities relate to specific programs and
projects which may be implemented by either New York State "GOSR", project subrecipients, and or  the winning design team
"SCAPE" and or its subcontractors.  The planning could be considered a program delivery cost, but in this case, it is being
classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program.

Location Description:

Staten Island, NY near Tottenville

This activity corresponds with planning activities that need to be undertaken to support development of the Living Breakwaters
Rebuild by Design project in the community of Tottenville, Staten Island, New York. During the quarter, funds were expended
for activities related to developing the final 30 percent schematic design for the Living Breakwaters project. In the current
quarter, funds were expended to perform field work and modeling needed to

Activity Progress Narrative:

RBD - Staten Island - PlanningActivity Title:

Project Number:

R3-RBD

Project Title:

Rebuild By Design R3

$2,785,437.78$406,828.36New York State

$403,894.81     Program Funds Drawdown $2,785,437.78

Temp PI Account
Program Income Account:

628

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



finalize the design of the project. The Living Breakwaters design team utilized funds to attend GOSR and community based
meetings including a Citizens Advisory Committee meeting, perform data analysis, and design public outreach material. An
oyster shell collection effort, for use with future restoration efforts, continued with over 250,000 pounds of shell being collected.
The environmental review team continued to develop the draft Environmental Impact Statement and draft numerous chapters
for final review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:

R3-Rental / Rental Properties Program R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-Rental-13StateStreet-LMI

Activitiy Category:

06/08/201706/09/2015

Affordable Rental Housing Under Way

13 State Street  R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3
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Overall

$667,438.45

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$667,438.45

$592,552.19

$0.00

$0.00

$667,552.19

$667,438.45

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$592,700.63

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$592,814.37

To Date

Direct Benefit (Households)

$667,438.45

Total Funds Expended

Responsible Organization:

$592,700.63

Activity Description:

The proposed project Norstar and Metroplex propose to redevelop the vacant building located at 13 State Street in
Schenectady into a mixed use, mixed income for area seniors. The concept includes 61 residential units with 44,200 S.F. and
approximately 4,467 S.F. of common space, and 8,650 S.F of commercial and community supportive facility space. The
residential structure includes 47 one bedroom one bath units averaging approximately 686 S.F, 12 one bedroom with den units
averaging 842 S.F., and 2 two bedroom one bath units of 1,268 S.F. The project includes 29 units targeted to seniors with
incomes of 50 percent or less of AMI, 24 units targeted to 60 percent or less of AMI, and 8 units targeted to 80 percent or less
of AMI.

Location Description:

The project is a redevelopment of a former YMCA  located in downtown Schenectady City, Schenectady County adjacent to
communities impacted by Hurricane Irene and Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and
the Town of Rotterdam.

This narrative is reflective of Rounds 3 and 4 13 State Street LMI during Q3-2016. The Affordable Housing Fund awarded 13
State Street 6.675 million dollars to develop 64 units of affordable senior housing. Funding was formally committed to this
project in a construction loan closing in Q4-2015. Construction is in progress and is slated to be completed within two years of
work start.

Activity Progress Narrative:

$667,438.45$592,700.63New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/61# of Housing Units 0

0/61# of Multifamily Units 0

$592,700.63     Program Funds Drawdown $667,438.45

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-ARO-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

Rental ARO R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$0.00$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,133,793.64

Low/Mod First Ward Action Council

Total Projected Budget from All Sources

Match Contributed

$1,133,793.64

$126,135.11

$0.00

$0.00

$1,133,793.64

$1,133,793.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-Binghamton-LMI

$126,345.21

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,278.66

$0.00

N/A

06/08/2017

$126,345.21

To Date

06/09/2015

Direct Benefit (Households)

$1,133,793.64

Total Funds Expended

Responsible Organization:

$126,945.46

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded First Ward Action Council, Inc. (FWAC) is the Applicant and Developer of Binghamton Gateway Homes
(Gateway), a scattered site, mixed-used project located in the City of Binghamton’s First Ward. Binghamton Gateway Homes
(“Gateway”) meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. There are 11
existing buildings that will be substantially rehabilitated plus 1 mixed-use building that will be newly constructed. There will be a
total of 37 apartments – 27 in the gut rehab buildings and 10 in the 3-story new construction building, which will also have 2
commercial storefronts.
This multi-family project will target 6 units to persons with physical disabilities. FWAC has an agreement with Southern Tier
Independence Center to provide support services and referrals for the 6 set-aside units. Gateway has unit sizes from studios to
3-Bedrooms, so it will meet the demand for quality affordable housing from individuals, small households, and large families.
None of the units are reserved for a superintendent. Twelve (12) of the units are targeted to households within incomes at or
below 50% AMI and 25 are targeted to households with incomes at or below 60% AMI. An admissions preference for persons
displaced by Tropical Storm Lee will be in place as part of the Affirmative Fair Housing Marketing Plan.
Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be reported in the
future during the time that future obligation rounds are active.

Location Description:

The Binghamton Gateway project is located in the First Ward neighborhood of Binghamton, Broome County, New York. The
First Ward neighborhood suffered extensive damage from Tropical Storm Lee – multiple sites within the First Ward
neighborhood had moderate to major damage, and a few of this project’s sites have been vacant since the Storm hit in 2011.
The NY Rising Community Reconstruction Program – Broome County (March 2014) calls for

Binghamton Gateway R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$1,133,793.64$126,945.46First Ward Action Council

$126,345.21     Program Funds Drawdown $1,123,514.98
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improving the resiliency of residential structures in flood damaged areas while increasing the resiliency of storm water and
sanitary sewer systems.
The project will cover the following addresses: 249, 252, 254, 255, 257.5, 259, 267, 269, and 273-275 Front Street, 8 Meadow
Street, and 20 Spring Forest Avenue, and 164-168 Clinton Street. All sites are in zip code 13905. This new building will be
constructed on the site of a local landmark that was known as the Lincoln Hotel until it was destroyed by fire last year.

This narrative is reflective of Rounds 3 and 4 Binghamton Gateway LMI during Q3-2016. The Affordable Housing Fund
awarded Binghamton Gateway a total of 6.97 million dollars to develop 37 units of affordable housing to be funded through
multiple Obligation funding Rounds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,279,503.43

Low/Mod Cardinal Cove, L.P.

Total Projected Budget from All Sources

Match Contributed

$6,279,503.43

$1,426,730.95

$0.00

$0.00

$6,279,503.43

$6,279,503.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-CardinalCove-LMI

$1,406,191.58

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$1,143.31

$0.00

N/A

06/08/2017

$1,406,191.58

To Date

06/09/2015

Direct Benefit (Households)

$6,279,503.43

Total Funds Expended

Responsible Organization:

$1,406,791.83

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Sepp, Inc.(as applicant)  in joint venture with Lakewood Development/2+4 Development (as Developer) of
Cardinal Cove, a new construction development for low-income households in the Village of Endicott, Town of Union, NY.
Cardinal Cove meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. This disaster relief
project involves the new construction of 50 affordable units in 25 duplex buildings, as well as a separate community building. In
addition to providing much-needed affordable housing, by keeping families in the area the Cardinal Cove will help to stabilize
the neighborhood’s commercial center. The project’s community building will house the manager’s office, community space, a
computer lab, and community laundry facilities.  The site will include a playground, individual driveways at each townhouse, and
an on-site storm water retention system. Cardinal Cove will consist of twelve (12) 1BR apartments, 26 2Br apartments, and 12
3BR apartments, thus providing affordable housing appropriate for a range of household compositions. 50% (25) of the units
will be affordable to households up to 50% of AMI and 60% of AMI, respectively. The Affirmative Fair Housing Marketing Plan
includes a priority for applicants who received assistance from the Disaster Housing Assistance Program (DHAP), and provides
a marketing preference for 3 units that shall be fully accessible and marketed to individuals with mobility impairments, and 2
units to individuals with vision or hearing impairments.

Location Description:

The Cardinal Cove project is located in the town of Union, Broome County, New York. Union suffered extensive damage from
storms in 2006 and again in 2011 from Tropical Storm Lee – a 50 Unit mobile home park located approximately 1 mile from the
Cardinal Cove site was decomissioned as a result of flooding during Tropical Storm Lee. The NY Rising Community
Reconstruction Program – Broome County (March 2014) calls for improving the resiliency of residential structures in flood
damaged areas while increasing the resiliency of storm water and

Cardinal Cove R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$6,279,503.43$1,406,791.83Cardinal Cove, L.P.

$1,406,191.58     Program Funds Drawdown $6,278,360.12
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sanitary sewer systems. The project will be located at 397 Glendale Drive in the Village of Endicott, in the Town of Union, in the
County of Broome within New York State 13760.

This narrative is reflective of Rounds 3 and 4 Cardinal Cove LMI during Q3-2016. The Affordable Housing Fund awarded the
Cardinal Cove developer a total of 6.4 million dollars to develop 50 units of affordable housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for construction progress payments for
the project. Construction is complete and the Cardinal Cove Project is preparing for program close out in Q4-2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,016.29

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$64,016.29

$27,287.65

$0.00

$0.00

$64,382.93

$64,016.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-CayugaMeadows-LMI

$27,028.06

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$27,394.70

To Date

06/09/2015

Direct Benefit (Households)

$64,016.29

Total Funds Expended

Responsible Organization:

$27,628.31

Affordable Rental Housing Under Way

Activity Description:

Development of 68 units of affordable senior housing.

Location Description:

Located in the West Hill Section of Ithaca, NY. Located within NYRCR Amityville and Copiague plan which noted a need to
develop replacement housing stock in Tompkins County as a result of Irene and Lee.

This narrative is reflective of Rounds 3 and 4 Cayuga Meadows LMI during Q3-2016. The Affordable Housing Fund awarded
Cayuga Meadows 6.4 million dollars to develop 68 units of affordable senior housing. Funding was formally committed to this
project in a construction loan closing in Q2-2016. Construction is in progress and is slated to be completed within two years of
work start.

Activity Progress Narrative:

Cayuga Meadows R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$64,016.29$27,628.31Conifer Realty, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$27,028.06     Program Funds Drawdown $64,016.29

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,206,181.93

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$7,206,181.93

$370,217.83

$0.00

$0.00

$7,206,181.93

$7,206,181.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-CopiagueCommons-LMI

$370,427.93

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$370,427.93

To Date

06/09/2015

Direct Benefit (Households)

$7,206,181.93

Total Funds Expended

Responsible Organization:

$371,028.18

Affordable Rental Housing Under Way

Activity Description:

Conifer Realty, LLC is the project sponsor for the construction of a three-story, 90-unit residential building on Long Island in the
hamlet of Copiague within the town of Babylon. Of the 90 units, 76 units will be set aside for households earning up to 60
percent of area median income (AMI) and the remaining 14 units will serve families earning up to 90 percent of AMI. CDBG-DR
funds will make up 29.9 percent of the projectÂ¿s financing.

Location Description:

Copiague is an unincorporated hamlet within the Town of Babylon in the County of Suffolk. As noted in the NY Rising
Community Reconstruction Plan, more than a quarterof the hamletÂ¿s housing stock suffered damage during Superstorm
Sandy. The impact on housing stock exacerbated a housing shortage that existed prior to Superstorm Sandy.

This narrative is reflective of Rounds 3 and 4 Copiague Commons LMI during Q3-2016. The Affordable Housing Fund awarded
the developer a total of 8.75 million dollars to develop 90 units of affordable and workforce housing to be funded through
multiple Obligation funding Rounds. At Construction loan closing in Q4-2015, the Affordable Housing Fund disbursed Round 3
funds for loan closing payments and non-construction-related costs for the project. Construction completion is scheduled for
2017.

Activity Progress Narrative:

Copiague Commons R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$7,206,181.93$371,028.18Conifer Realty, LLC

$370,427.93     Program Funds Drawdown $7,206,181.93

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,961,782.05

Low/Mod DePaul Properties, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,961,782.05

$0.00

$0.00

$0.00

$1,962,148.69

$1,961,782.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-DePaulJLA-LMI

$6,191.58

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,558.22

To Date

06/09/2015

Direct Benefit (Households)

$1,961,782.05

Total Funds Expended

Responsible Organization:

$6,791.83

Affordable Rental Housing Under Way

Activity Description:

DePaul Properties, Inc. will construct fifty (50) units of affordable housing in Schenectady for households earning up to 60
percent of area median income (AMI). 25 units will be set aside for participants of the Medicaid Redesign Team Financing
Program. The building will have three levels and approximately 50,000 square feet. There will be 46 one-bedroom units and 4
two-bedroom units. The project is located in Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

Location Description:

The site includes 758, 766 -782 Albany Street, 311-313 Schenectady Street, adjacent lots along Hulett Street. The project is
located in downtown Schenectady City, Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

This narrative is reflective of Rounds 3 and 4 DePaul JLA LMI during Q3-2016. The Affordable Housing Fund awarded the
developer a total of 4.725 million dollars to develop 50 units of affordable and workforce housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for loan closing payments and non-
construction-related costs for the project. Construction is in progress on the project. Construction completion is scheduled for
2017.

Activity Progress Narrative:

DePaul JLA R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$1,961,782.05$6,791.83DePaul Properties, Inc.

$6,191.58     Program Funds Drawdown $1,961,782.05

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,941,400.72

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,941,400.72

$366,514.46

$0.00

$0.00

$4,941,514.46

$4,941,400.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-HighlandMeadows-LMI

$378,176.48

$0.00

$344,103.66

Jul 1 thru Sep 30, 2016

Activitiy Category:

$344,103.66

$0.00

N/A

06/08/2017

$378,290.22

To Date

06/09/2015

Direct Benefit (Households)

$4,941,400.72

Total Funds Expended

Responsible Organization:

$378,776.75

Affordable Rental Housing Under Way

Activity Description:

The projects will provide 68 units of affordable housing for households at or below 80 percent of AMI.

Location Description:

The project is located in Beacon, NY, an area where 2,000 units were damaged by Covered Storms.

This narrative is reflective of Rounds 3 and 4 Highland Meadows LMI during Q3-2016. The Affordable Housing Fund
conditionally reserved Highland Meadows 7 million dollars to develop 68 units of affordable housing. Funding was formally
committed to this project in a construction loan closing in Q2-2016. Construction is in progress and is slated to be completed
within two years of work start.

Activity Progress Narrative:

Highland Meadows R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$4,941,400.72$378,776.75New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$34,072.82     Program Funds Drawdown $4,597,297.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,789,876.96

Low/Mod Westhab, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,789,876.96

$7,093.35

$0.00

$0.00

$2,790,243.60

$2,789,876.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-LudlowCommons-LMI

$6,191.58

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,558.22

To Date

06/09/2015

Direct Benefit (Households)

$2,789,876.96

Total Funds Expended

Responsible Organization:

$6,791.83

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Westhab, Inc.(as sponsor) and Ludlow Commons Limited Partnership (as Beneficial Owner) of Ludlow
Commons, a new construction development for low-income senior households in the City of Yonkers, Westchester County, NY.
Ludlow Commons  involves the new construction of 70 affordable 1- and 2-bedroom apartments of elderly households with at
least one household member 62 years of age or older. Eight (8) units will be accessible for mobility impaired tenants and three
(3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from interior walls, is
6,945 square feet. The building will provide surface parking, a laundry room, a community room, access to computers, a
wellness/management office, a landscaped outdoor patio in the rear yard, and additional outdoor seating in the front. By being
only ½ block from South Broadway, residents will be within walking distance of shopping, municipal and health services and
multiple public transportation options. Residents will have convenient access to the county-wide bus and Para-Transit lines,
MTA bus service to NY City, and Metro North train service to NY City and northern Hudson Valley communities.

Location Description:

Ludlow Commons will  be located at 7-17 Ludlow Street in the Town of Yonkers, in the County of Westchester within New York
State 10701. It will provide 70 affordable senior apartments in a heavily storm damaged area. The City and County suffered
significant damage in Superstorm Sandy--118 rental units in Westchester were damaged in one of the three covered storms,
839 owner-occupied units were damaged, for a total of 957.

This narrative is reflective of Rounds 3 and 4 Ludlow Commons LMI during Q3-2016. The Affordable Housing Fund

Activity Progress Narrative:

Ludlow Commons R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$2,789,876.96$6,791.83Westhab, Inc.

$6,191.58     Program Funds Drawdown $2,789,876.96

Temp PI Account
Program Income Account:
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awarded the developer a total of 3.4 million dollars to develop 72 units of affordable senior housing to be funded through
multiple Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for loan closing payments and
non-construction-related costs for the project. Construction completion is scheduled for early 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,795,480.05

Low/Mod Home Leasing LLC

Total Projected Budget from All Sources

Match Contributed

$2,795,480.05

$595,593.79

$0.00

$0.00

$2,795,593.79

$2,795,480.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-OwegoGardens-LMI

$691,356.43

$0.00

$685,164.85

Jul 1 thru Sep 30, 2016

Activitiy Category:

$685,164.85

$0.00

N/A

06/08/2017

$691,470.17

To Date

06/09/2015

Direct Benefit (Households)

$2,795,480.05

Total Funds Expended

Responsible Organization:

$691,956.68

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Home Leasing, LLC (as sponsor) and Owego Gardens LLC (as Beneficial Owner) of Owego Gardens, a new
construction development for low-income senior households in the Town of Owego, Tioga County, NY. Owego Gardens 
involves the new construction of 62 affordable 1- and 2-bedroom apartments of elderly households with at least 80% of
households occupied by at least one person 55 years of age or older. Eight (8) units will be accessible for mobility impaired
tenants and three (3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from
interior walls, is 66,250 square feet. The building will include common laundry facilities, air-conditioning, community spaces,
tenant storage, patios/balconies, and on-site parking restricted to the tenancy. The municipality has elected to provide utilities
and an access road to the site. The access road will link the building to Southside Drive (i.e. Route 434), as well as connect the
building to any future developments on the property. The Village of Owego is distinctive for its picturesque riverfront location
and its historic downtown and civic center with a village square opening to the river and the Court Street Bridge, recently
reconstructed. The public library, post office, health care and senior service facilities, banks, pharmacies, supermarket, bus
stop, and various other services and amenities are located here. While the site is not located directly in the center of the village,
a common hub for Tioga County's bus system aka "Ride Tioga" can be found in the Village square just across the bridge.

Location Description:

Owego Gardens will  be located at 130A Southside Drive in the Village of Owego, in the County of Tioga within New York State
13827. It will provide 62 affordable senior apartments in a heavily storm damaged area. 85% of the structures in the town of
Owego experienced storm damage due to Hurricane Irene and/or Tropical storm Lee; over 2340 owner- and renter-occupied
homes were damaged, gas and electricity were shut off for over 1400 residential

Owego Gardens R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$2,795,480.05$691,956.68Home Leasing LLC

$6,191.58     Program Funds Drawdown $2,110,315.20
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and commercial properties.

This narrative is reflective of Rounds 3 and 4 Owego Gardens LMI during Q3-2016. The Affordable Housing Fund awarded the
Owego Gardens developer a total of 6.8 million dollars to develop 62 units of affordable housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for construction progress payments and
other eligible project costs. Construction is in progress on the project. Construction completion is scheduled for September
2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,565.00

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$19,565.00

$6,845.33

$0.00

$0.00

$19,931.64

$19,565.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-Peconic-LMI

$6,191.58

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$6,558.22

To Date

06/09/2015

Direct Benefit (Households)

$19,565.00

Total Funds Expended

Responsible Organization:

$6,191.58

Affordable Rental Housing Under Way

Activity Description:

Development of 48 units of affordable and workdforce housing. 42 units will be made available for renters at or below 50
percent of AMI. 6 units would be available for applicants at or below 120 percent of AMI.

Location Description:

Located in the center of downtown Riverhead, the property is currently owned by the Long Island Science Center.

This narrative is reflective of Rounds 3 and 4 Peconic Crossing LMI during Q3-2016. The Affordable Housing Fund conditionally
reserved Peconic Crossing 4.5 million dollars to develop 42 units of affordable housing. The award to Peconic Crossing is
conditioned upon assembling other necessary sources of financing, passing environmental review, completing background
checks, and other due diligence required by State and Federal law. The project was in the review process during Q3-2016. The
anticipated project construction start date is no later Q4-2016 with a two-year construction period.

Activity Progress Narrative:

Peconic R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$19,565.00$6,191.58Conifer Realty, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,191.58     Program Funds Drawdown $19,565.00

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

0/48# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,398,401.39

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$9,398,401.39

$1,836,342.38

$0.00

$0.00

$9,886,342.38

$9,371,580.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-Repair-LMI

$2,094,287.27

$0.00

$1,830,261.73

Jul 1 thru Sep 30, 2016

Activitiy Category:

$3,296,043.82

$0.00

N/A

06/08/2017

$2,582,228.26

To Date

06/09/2015

Direct Benefit (Households)

$9,398,401.39

Total Funds Expended

Responsible Organization:

$2,161,957.22

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Small Rental and Repair activities (UN and LMI) during Q3-2016. The Rental
Property Program continued to issue Initial, MidPoint, and Final payments for Reimbursement, Repair, and all forms of Optional
Payments. During Q3-2016 the Rental Property Program paid 357 applicants (99 LMI/258 UN). The total number of applicants
in Rental Housing Program is 881. As of Q3 2016, the State has issued final payments to repair 62 units using Round 3 and
Round 4 funds (39 UN and 23 LMI). Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Only 58 applicants remain in the program-sponsored remediation pipeline
to complete work and receive midpoint payments. Going forward the program will focus on issuing construction deadlines to
help move applicants through to closeout. Expenditures in Round 3 are lower than funds drawdown because certain check
payments were held.

Activity Progress Narrative:

Rental Repair R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$9,371,580.11$2,161,957.22New York State

$264,025.54     Program Funds Drawdown $6,102,357.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/54# of Properties 0

1/4# of Substantially Rehabilitated 0

5/14# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/81# of Housing Units 0

0/0# of Multifamily Units 0

22/81# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/50 7/31 22/81# of Households 0 0 77.27

0 10/50 7/31 22/81# Renter Households 0 0 77.27
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,463,545.29

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$23,463,545.29

$4,829,209.71

$0.00

$0.00

$23,879,209.71

$23,268,720.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-Repair-UN

$5,253,762.43

$0.00

$965,090.69

Jul 1 thru Sep 30, 2016

Activitiy Category:

$5,143,868.68

$0.00

N/A

06/08/2017

$5,669,426.85

To Date

06/09/2015

Direct Benefit (Households)

$23,463,545.29

Total Funds Expended

Responsible Organization:

$5,527,278.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Small Rental and Repair activities (UN and LMI) during Q3-2016. The Rental
Property Program continued to issue Initial, MidPoint, and Final payments for Reimbursement, Repair, and all forms of Optional
Payments. During Q3-2016 the Rental Property Program paid 357 applicants (99 LMI/258 UN). The total number of applicants
in Rental Housing Program is 881. As of Q3 2016, the State has issued final payments to repair 62 units using Round 3 and
Round 4 funds (39 UN and 23 LMI). Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Only 58 applicants remain in the program-sponsored remediation pipeline
to complete work and receive midpoint payments. Going forward the program will focus on issuing construction deadlines to
help move applicants through to closeout. Expenditures in Round 3 are lower than funds drawdown because certain check
payments were held.

Activity Progress Narrative:

Rental Repair R3 - UNActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$23,268,720.24$5,527,278.80New York State

$4,288,671.74     Program Funds Drawdown $18,319,676.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/82# of Properties 3

2/7# of Substantially Rehabilitated 1

6/20# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

38/119# of Housing Units 3

0/0# of Multifamily Units 0

38/119# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 4/0 38/119# of Households 0 3 13.16

0 1/0 4/0 38/119# Renter Households 0 3 13.16
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,483.15

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$115,483.15

$0.00

$0.00

$0.00

$146,683.81

$115,483.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-Rental-SPARC-LMI

$23,858.01

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$31,200.66

$0.00

N/A

06/08/2017

$23,858.01

To Date

06/09/2015

Direct Benefit (Households)

$115,483.15

Total Funds Expended

Responsible Organization:

$23,858.01

Affordable Rental Housing Under Way

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

During the quarter, the SPARC program made administrative payments to the Community Preservation Corporation (CPC).
CPC has been engaged in program set up for the SPARC program including issuance of a Request for Proposals for Qualified
Developers to build 8-20 unit affordable housing project across New York State as well as a review of proposals submitted.

Activity Progress Narrative:

SPARC R3 - LMIActivity Title:

Project Number:

R3-Rental

Project Title:

Rental Properties Program R3

$115,483.15$23,858.01Community Preservation Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$23,858.01     Program Funds Drawdown $84,282.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

R3-SmBusiness / Small Business Program R3Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

Total Projected Budget from All Sources $187,739.13

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R3-SB-Ment

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

06/08/2017

To Date

06/09/2015

Area Benefit (Census)

Responsible Organization:

Planning Under Way

Small Business Mentoring R3Activity Title:

Project Number:

R3-SmBusiness

Project Title:

Small Business Program R3

Temp PI Account
Program Income Account:
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$187,739.13

Match Contributed

$0.00

$0.00

$0.00

$187,739.13

$187,739.13

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$187,739.13

Total Funds Expended $0.00

Activity Description:

The Business Mentor NY Program is a pilot planning program that seeks to assess the impact of providing opportunities for
New York State entrepreneurs and small businesses to overcome challenges and foster growth. The plan is being developed
through a pilot web-based system that will connect storm impacted small businesses and entrepreneurs with larger, more
established mentor businesses. The planning funds will not be used to fund mentors or technical assistance.   Rather, the web-
based system will provide the platform for facilitating the mentor/mentee connections that will result in the provision pro-bono
services and /or technical assistance to storm impacted small businesses.  The Empire State Development will provide
quarterly reports and a final plan that details the results, outcomes, strengths and weaknesses of the pilot program and
provides a suggested path for permanently implementing and maintaining the program.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$187,739.13$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $187,739.13
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,342,771.49

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,342,771.49

$1,342,771.49

$0.00

$0.00

$1,342,771.49

$1,342,771.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-SBJ-MICRO-LMI

$1,342,771.49

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$1,342,771.49

To Date

06/09/2015

Direct Benefit (Persons)

$1,342,771.49

Total Funds Expended

Responsible Organization:

$1,342,771.49

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The NY Rising Small Business Recovery Program provides grants of up to $50,000 to cover unmet need to enable an eligible
storm-impacted business to repair or replace damaged property, assets and inventory, cover eligible working capital expenses
and/or mitigate against future damages.Coastal, as well as seasonal businesses, may be eligible for an additional $50,000 to
cover eligible unmet need. In addition, $50,000 may be available for applicants who face severe economic hardship, defined as
the risk of business closure or significant employment loss. In conjunction with assistance provided to an eligible, impacted
business that experienced physical damages, a mitigation grant of up to an additional $100,000 may be provided to mitigate
storm damages from occurring again in the future. An eligible applicant can therefore receive up to $250,000 in grant
assistance.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved

Activity Progress Narrative:

Small Business Micro R3 - LMIActivity Title:

Project Number:

R3-SmBusiness

Project Title:

Small Business Program R3

$1,342,771.49$1,342,771.49New York State

$1,342,771.49     Program Funds Drawdown $1,342,771.49
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in Q3-2016 include 39 businesses which received grant award letters and 50 businesses which completed all of the required
grant conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By
the end of Q4-2015, all applications were submitted to the State for review that will result in an ultimate award determination.
The awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory,
machinery/equipment, and repair/mitigation activities. The final determination of whether a business meets the national
objective of LMI Jobs or Urgent Need was previously based on the demographics information provided by each business at the
later stages of application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for
how LMI is determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as
those for whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise
applicants have been identified, and the Job Creation and Retention populations are to be determined via further
documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are currently included in
the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280 businesses have
received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI businesses, have
received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130 businesses were
removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1 through 3, and
have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly. Additionally,
per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small Business UN
activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The State then
submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual cumulative
totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative totals after the
QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

73/73# of Businesses 73

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

24 120/120 24/24 163/163# of Persons 120 163 88.34
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,811,398.73

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$11,811,398.73

$0.00

$0.00

$0.00

$12,974,413.43

$11,811,398.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-SBJ-UN-A

($1,163,014.70)

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$622,885.89

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Direct Benefit (Persons)

$11,811,398.73

Total Funds Expended

Responsible Organization:

($1,163,014.70)

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39 businesses
which received grant award letters and 50 businesses which completed all of the required grant conditions and signed a grant
agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015, all applications
were submitted to the State for review that will result in an ultimate award determination. The awards will assist businesses with
meeting storm-related working capital needs, replacing lost inventory, machinery/equipment, and repair/mitigation activities.
The final determination of

Activity Progress Narrative:

Small Business Jobs R3 - Former LMIActivity Title:

Project Number:

R3-SmBusiness

Project Title:

Small Business Program R3

$11,811,398.73($1,163,014.70)New York State

($1,163,014.70)     Program Funds Drawdown $11,188,512.84
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1637/0 127/0 1981/0# of Permanent Jobs Retained 0 0 89.05

whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of the February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding is determined to have assisted with Job
Creation or Job Retention. 348 Microenterprise applicants have been identified, and the Job Creation and Retention
populations are to be determined via further documentation obtained during the Closeout process. All fully-funded non-
Microenterprise applicants are currently included in the Urgent Need population of 604. Including funding from all rounds
through the end of Q3-2016, 280 businesses have received their full assistance from Round 3 funding, and 17 businesses,
including 7 Microenterprise LMI businesses, have received full assistance to date in Round 4. As a result of the reevaluation of
the LMI methodology, 130 businesses were removed from the Urgent Need populations previously reported as receiving their
final payment in Rounds 1 through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure
were adjusted accordingly. Additionally, per HUD guidance, the State has removed jobs retained as a performance metric for
non-Microenterprise Small Business UN activities. The State zeroed out the expected projections for jobs retained in the DRGR
Action Plan module. The State then submitted the Action Plan. Since the Action Plan has been submitted, it is no longer
possible to remove the actual cumulative totals for jobs retained from this activity as reported in previous quarters. The State
will remove these cumulative totals after the QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

259/259# of buildings (non-residential) 20

164/164# of Businesses -6

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

33 2620/2620 193/193 3165/3165# of Persons 555 666 88.88
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,265,517.95

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$6,265,517.95

$1,000,000.00

$0.00

$0.00

$5,665,063.22

$5,485,306.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-SBJ-UN-B

$1,976,694.90

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$2,156,451.69

To Date

06/09/2015

Direct Benefit (Persons)

$5,485,306.43

Total Funds Expended

Responsible Organization:

$2,046,571.26

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities.  Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39 businesses
which received grant award letters and 50 businesses which completed all of the required grant conditions and signed a grant
agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015, all applications
were submitted to the State for review that will result in an ultimate award determination. The awards will assist businesses with
meeting storm-related working capital needs, replacing lost inventory, machinery/equipment, and repair/mitigation activities.
The final determination of

Activity Progress Narrative:

Small Business Jobs R3 - UNActivity Title:

Project Number:

R3-SmBusiness

Project Title:

Small Business Program R3

$5,485,306.43$2,046,571.26New York State

$1,976,694.90     Program Funds Drawdown $5,485,306.43

Temp PI Account
Program Income Account:
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 39/0 22/0 293/0# of Permanent Jobs Retained 0 0 20.82

whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of the February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding is determined to have assisted with Job
Creation or Job Retention. 348 Microenterprise applicants have been identified, and the Job Creation and Retention
populations are to be determined via further documentation obtained during the Closeout process. All fully-funded non-
Microenterprise applicants are currently included in the Urgent Need population of 604. Including funding from all rounds
through the end of Q3-2016, 280 businesses have received their full assistance from Round 3 funding, and 17 businesses,
including 7 Microenterprise LMI businesses, have received full assistance to date in Round 4. As a result of the reevaluation of
the LMI methodology, 130 businesses were removed from the Urgent Need populations previously reported as receiving their
final payment in Rounds 1 through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure
were adjusted accordingly. Additionally, per HUD guidance, the State has removed jobs retained as a performance metric for
non-Microenterprise Small Business UN activities. The State zeroed out the expected projections for jobs retained in the DRGR
Action Plan module. The State then submitted the Action Plan. Since the Action Plan has been submitted, it is no longer
possible to remove the actual cumulative totals for jobs retained from this activity as reported in previous quarters. The State
will remove these cumulative totals after the QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

57/57# of buildings (non-residential) 0

43/43# of Businesses 4

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 41/41 23/23 344/344# of Persons 0 38 18.60

R3-TMC / Tourism Marketing Campaign R3Project # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,015,458.59

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$3,015,458.59

$0.00

$0.00

$0.00

$3,015,458.59

$3,015,458.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-TMC-State

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

06/08/2017

$0.00

To Date

06/09/2015

Area Benefit (Census)

$3,015,458.59

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Marketing and advertising for seasonal tourism industry impacted by the storms.

Location Description:

Areas impacted by Superstorm Sandy, Hurricane Irene, and Tropical Storm Lee

This activity is closed. See corresponding activity in round 4.

Activity Progress Narrative:

State Tourism Marketing Campaign R3Activity Title:

Project Number:

R3-TMC

Project Title:

Tourism Marketing Campaign R3

$3,015,458.59$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,015,458.59

Temp PI Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-Admin / Administration R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000,000.00

N/A New York State

Total Projected Budget from All Sources $40,000,000.00

$40,000,000.00

$0.00

$1,160,445.60

$960,445.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Admin

$960,445.60

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

N/A

07/26/2018

$1,160,445.60

To Date

07/27/2016

N/A

$960,445.60

Total Funds Expended

Responsible Organization:

$960,445.60

Administration Under Way

General Administration R4Activity Title:

Project Number:

R4-Admin

Project Title:

Administration R4

$960,445.60$960,445.60New York State

$960,445.60     Program Funds Drawdown $960,445.60
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Match Contributed $0.00$0.00

Activity Description:

Administration for the disaster recovery activities.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSR maintains a staff, office space, and
intake center facilities in New York City, Albany, and multiple locations throughout Long Island to carry out its recovery
activities. GOSRs activities include general management, oversight, monitoring, and coordination of planning activities and
programs. During Q3 2016, funds were provided for legal, integrity monitoring, and other advisory services related to the design
and implementation of the housing, small business, infrastructure, nonfederal match, and community reconstruction programs.
Additionally, GOSR expenditures included payments for payroll, taxes and insurance, travel, monitoring, and other related
costs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds. At the end of Q3
2016, GOSR totaled 128 staff involved in programmatic and operational work. GOSR is continuing to focus on maintaining and,
if needed, building its capacity around the implementation of the housing, small business, community reconstruction, and
infrastructure programs (including RBD), as well as in other key areas such as monitoring and compliance, legal, policy,
finance, and organizational systems. The Monitoring and Compliance Department has continued its ongoing efforts to monitor
recipients of CDBG-DR funding. GOSR monitors these recipients for compliance with federal, State, local, and programmatic
requirements. During Q3 2016, eight recipients received onsite monitoring visits including the Town of Hempstead, Essex
County, DECEFC, Town of Esperance, Town of Shandaken, Suffolk County, Town of Union, and Town of Wallkill.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
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PL_113_2_Contract_Reporting_Template_CY16 Q3.pdfDocument

R4-Buyout / Buyout and Acquisition R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$11,143.85

$10,139.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-AQU-ACQFOROPENSPACE-LMI

$10,682.85

$0.00

$15.72

Jul 1 thru Sep 30, 2016

Activitiy Category:

$15.72

$0.00

N/A

07/26/2018

$11,143.85

To Date

07/27/2016

Area Benefit (Census)

$10,682.85

Total Funds Expended

Responsible Organization:

$10,139.39

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of properties in high hazard areas for the creation of open space in Suffolk County.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County.

From program inception to the end of the 3rd quarter of 2016, the State has identified and sold on 17 properties to be used as
acquisition for open space in service areas that meet the low-moderate Income area national objective. These properties are
located in Mastic Beach, Mount Sinai and Hampton Bays and are to be used for open space conservation. During the quarter
GOSR also made changes to the budgets and prior period voucher adjustments to

Activity Progress Narrative:

Acquisition for Open Space SuffolkCo  - R4 - LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$10,139.39$10,139.39New York State

$10,667.13     Program Funds Drawdown $10,667.13

669

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



make corrections in national objective and eligible activity. These voucher adjustments result in negative quarterly
expenditures. Activity beneficiaries have also been adjusted accordingly.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Properties 0

0/18# of Parcels acquired voluntarily 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2020 1305 7060# of Persons 47.10

LMI%: 47.1
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$4,769.00

$4,126.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-AQU-AFFORDABLEHOUSING-LMI

$4,506.15

$0.00

$31.42

Jul 1 thru Sep 30, 2016

Activitiy Category:

$31.42

$0.00

N/A

07/26/2018

$4,769.00

To Date

07/27/2016

Direct Benefit (Households)

$4,506.15

Total Funds Expended

Responsible Organization:

$4,126.40

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary acquisition of properties in high hazard areas to develop additional affordable housing units.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State along with Long Island Housing Partnership have
collaborated on a pilot program called Rebuild Long Island which will take acquisition properties to be deeded over to Long
Island Housing Partnership under a Land Trust to be used as affordable housing at 80% AMI. The first round contains 14
acquisition parcels and all 14 parcels have closed. During the quarter GOSR also made changes to the budgets and prior
period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also been
adjusted accordingly.

Activity Progress Narrative:

Acquisition for Affordable Housing - R4 - LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$4,126.40$4,126.40New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,474.73     Program Funds Drawdown $4,474.73

671

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/30# of Properties 0

0/30# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/30 0/30# of Households 0 0 0

0 0/0 0/30 0/30# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$67,936.00

$67,936.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-AQU-UN-A

$67,936.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$67,936.00

To Date

07/27/2016

Direct Benefit (Households)

$67,936.00

Total Funds Expended

Responsible Organization:

$67,936.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Acquisition for Redevelopment - R4 - Former LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$67,936.00$67,936.00New York State

$67,936.00     Program Funds Drawdown $67,936.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

0/24# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/11 0/24# of Households 0 0 0

0 0/9 0/10 0/19# Owner Households 0 0 0

0 0/1 0/1 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$13,000,000.00

$8,000,000.00

$0.00

$0.00

$1,512,706.35

$1,398,313.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-AQU-UN-B

$1,410,698.98

$0.00

$521,925.80

Jul 1 thru Sep 30, 2016

Activitiy Category:

$521,925.80

$0.00

N/A

07/26/2018

$1,512,706.35

To Date

07/27/2016

Direct Benefit (Households)

$1,410,698.98

Total Funds Expended

Responsible Organization:

$1,398,313.95

Acquisition - buyout of residential properties Under Way

Activity Description:

Substantially damaged residential properties will be acquired by the State for redevelopment in the future in a resilient manner
to protect future occupants of this property. Redevelopment will be undertaken in consultation with local officials to ensure that
the properties best serve the future goals of the communities in which they are located. In some cases, the properties will
remain undeveloped and be transformed into parks or other non-residential uses, while in most cases they will be redeveloped
in a resilient manner.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the acquisition of 214 parcels in these
Urgent Need activities. The properties contain 226 housing units, of which 214 are owner and 12 are renter occupied. The State
has closed on 102 properties from the May, 2016 auction. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have also
been adjusted accordingly.

Activity Progress Narrative:

Acquisition for Redevelopment - R4 - UNActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$1,398,313.95$1,398,313.95New York State

$888,773.18     Program Funds Drawdown $888,773.18
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/81# of Properties 4

4/81# of Parcels acquired voluntarily 4

This Report Period Cumulative Actual Total / Expected

Total Total

5/81# of Housing Units 5

5/81# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 5/81# of Households 0 5 0.00

0 0/0 0/0 4/81# Owner Households 0 4 0.00

0 0/0 0/0 1/0# Renter Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-FPR-RESETTLEMENTINCENTIVE-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Relocation incentive of five percent of total award for buyout properties in high hazard areas.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk, and parts
of Staten Island.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Buyout Floodplain Restoration Incentive - R4 - LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

0/5# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

0/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/5 0/5# of Households 0 0 0

0 0/0 0/5 0/5# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$10,000,000.00

$0.00

$0.00

$1,495,933.09

$1,330,882.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-FPR-SUFFOLK-LMI

$1,494,587.52

$0.00

$470,574.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$470,574.50

$0.00

N/A

07/26/2018

$1,495,933.09

To Date

07/27/2016

Area Benefit (Census)

$1,494,587.52

Total Funds Expended

Responsible Organization:

$1,330,882.42

Acquisition - buyout of residential properties Under Way

Activity Description:

Voluntary buyout of properties in high hazard areas in Suffolk County.

Location Description:

Areas impacted by Hurricane Sandy within Suffolk County. Includes the Towns of Riverhead, Mastic Beach, and Patchogue.

From program inception to the end of the 3rd quarter of 2016, the State completed the buyout of 76 properties in Rounds 3 and
4 LMI activity. These buyout parcels are located in Suffolk County in the communities of Mastic Beach, Patchogue and
Riverhead which have been identified as low to moderate income. During the quarter GOSR also made changes to the budgets
and prior period voucher adjustments to make corrections in national objective and eligible activity. Activity beneficiaries have
also been adjusted accordingly.

Activity Progress Narrative:

Buyout in Suffolk County - R4 - LMIActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$1,330,882.42$1,330,882.42New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 4

$1,024,013.02     Program Funds Drawdown $1,024,013.02
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/7# of Parcels acquired voluntarily 4

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2995 1675 8100# of Persons 57.65

LMI%: 57.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$10,000,000.00

$0.00

$0.00

$791,779.56

$587,680.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-BOH-FPR-UN

$719,505.51

$0.00

$231,479.58

Jul 1 thru Sep 30, 2016

Activitiy Category:

$231,479.58

$0.00

N/A

07/26/2018

$791,779.56

To Date

07/27/2016

Area Benefit (Survey)

$719,505.51

Total Funds Expended

Responsible Organization:

$587,680.69

Acquisition - general Under Way

Activity Description:

Certain highest risk areas in the floodplains, determined to be among the most susceptible to future disasters and that therefore
present a greater risk to people and property, will be identified by the State and its local partners for Buyouts for Floodplain
Restoration. In accordance with the HUD Notices governing the use of these funds, these properties will be maintained in
perpetuity as coastal buffer zones.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with particular emphasis on Nassau, Suffolk Counties
and parts of Staten Island.

From program inception to the end of the 3rd quarter of 2016, the State completed the buyout of 95 parcels in Rounds 3 and 4
Urgent Need activity. Acquired parcels are located in the most impacted counties Richmond and Suffolk. The 96 properties
contain 104 housing units, of which 95 are owner and 8 are renter occupied. During the quarter GOSR also made changes to
the budgets and prior period voucher adjustments to make corrections in national objective and eligible activity. Activity
beneficiaries have also been adjusted accordingly.

Activity Progress Narrative:

Buyout for Flood Plain Restoration - R4-UNActivity Title:

Project Number:

R4-Buyout

Project Title:

Buyout and Acquisition R4

$587,680.69$587,680.69New York State

$488,025.93     Program Funds Drawdown $488,025.93
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/78# of Properties 1

1/78# of Parcels acquired voluntarily 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/78# of Housing Units 1

1/78# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-ComRecon / Community Reconstruction R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need Town of Babylon

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-CR-AmityvilleStrmSwrRdwayDrainImprov-PI-
UN

Activitiy Category:

07/26/201807/27/2016

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of a public improvement Under Way

AmityvilleStrmSwrRdwayDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4
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Overall

$100,000.00

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,769.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$2,769.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$2,769.00

To Date

$2,769.00

Total Funds Expended $0.00

Activity Description:

The Town of Babylon is requesting funding to implement a phased project to conduct an engineering study and construct Storm
Sewer and Roadway Drainage Improvements within the Village of Amityville.

Location Description:

The community of Amityville in Nassau County. The GEOIDS for the project include 361031236003, 361031238012,
361031238022, 361031236002, 361031236001, 361031238013, 361031238011, 361031238021.

Funds paid to this activity in this quarter were spent on internal project development. SR changed to DASNY. DASNY-GOSR
PMA under review by Village of Amityville.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00Town of Babylon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1875 1165 10850# of Persons 28.02

LMI%: 28.02

$2,769.00     Program Funds Drawdown $2,769.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-AtlanticBeachVillHallAnnexDrainage-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to to implement improvements to a
Village owned public building located at 60 The Plaza, Atlantic Beach, NY, to enable it to serve as a Community Assistance
Center (CAC).

Location Description:

The communities of the Village of Atlantic Beach, East Atlantic Beach, and the hamlet of Atlantic Beach Estates. The GEOIDs
for this project include 360594163001, 360594163002, 360594163003, 360594163004.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

AtlanticBeachVillageHallAnnexDrainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 320 3690# of Persons 19.51

LMI%: 19.51
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,100,000.00

$1,000,000.00

$0.00

$0.00

$78,736.84

$64,888.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BabylonCarllsRiver-PI-UN

$78,736.84

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$78,736.84

To Date

07/27/2016

Area Benefit (Census)

$78,736.84

Total Funds Expended

Responsible Organization:

$64,888.84

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Babylon Carlls River Tributary project will allow for a comprehensive watershed engineering study followed by
the implementation of improvements identified.

Location Description:

Census Tracts: 122403 (Block group 2), 122404 (1,2), 122406 (1,2,3), 122501 (1,2,3), 122502 (1,2,3), 122601 (1,2,3), 122602
(1,2), 122603 (1,2,3,4), 122704 (1,2), 122705 (1,2), 122706 (1,2,3), 122707 (1,2), 122801 (1,2,3,4), 122802 (1,2), 122901
(1,2,3,4), 122902 (1,2,3), 123001 (1,2,3,4), 123002 (1,2,3), 123101 (1,2,3), 123102 (1,2,3), 124300 (1,2,3,4,5), 124401 (1,2,3),
124402 (1,2), 124500 (1,2,3,4), 124601 (1,2,3), 124602 (1,2,3,4)

This narrative covers funding rounds 3 and 4 for this activity. Draft Report completed September 23, 2016. Report and cost
estimates of proposed recommendations reviewed October 14, 2016. Consultant directed to proceed to Final Report. Additional
survey work identified.

Activity Progress Narrative:

Village of Babylon Carlls River Tributary CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$64,888.84$64,888.84Town of Babylon NY

$78,736.84     Program Funds Drawdown $78,736.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

24730 17965 112850# of Persons 37.83

LMI%: 37.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$1,100,000.00

$1,000,000.00

$0.00

$0.00

$58,664.50

$30,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BabylonWestGilgoEmergFixedGen-PF-UN

$58,664.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$58,664.50

To Date

07/27/2016

Area Benefit (Census)

$58,664.50

Total Funds Expended

Responsible Organization:

$30,400.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village Babylon Emergnecy Fixed Generators project will purchase and install permanent diesel, propane and natural gas
generators at critical community facilities within the Village of Babylon and the West Gilgo to Captree community.

Location Description:

Census tracts: 124500 (block groups 1, 2, 3, 4), 124602 (1,2, 3, 4), 124601 (1, 2, 3),124402 (3)

Design 100 percent completed. Environmental Review started. Permit applications submitted. Revised plans and specs under
DASNY review.

Activity Progress Narrative:

Village Babylon Emergnecy Fixed Generators CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$30,400.00$30,400.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of public facilities 0

$58,664.50     Program Funds Drawdown $58,664.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1875 1615 12810# of Persons 27.24

LMI%: 27.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,266.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BackupPwrforCriticalFaclts-PF-UN

$2,266.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,266.50

To Date

07/27/2016

Area Benefit (Survey)

$2,266.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, New York, is implementing a
project that will design and install a permanent, fuel-powered generator for the Department of Public Works (DPW) Garage, and
the South Street Pump Station.

Location Description:

Community Wide- Village of Suffern

Program staff met with Village Board members and staff to review the engineering firm¿s preliminary assessment of the Robert
Street Pump Station and generators for the DPW and Village Hall. DASNY presented a preliminary cost estimate for all three
projects and it was agreed that, due to cost constraints, we would proceed with the first two projects. The design of the Village
Hall generator will wait to ensure funding availability. The engineer requested HUD regs regarding distances from public
assembly for generators.

Activity Progress Narrative:

BackupPwrforCriticalFaclts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$2,266.50     Program Funds Drawdown $2,266.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Wallkill

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,721.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BackupPwrforCriticalInfra-PF-LMI

$5,721.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,721.00

To Date

07/27/2016

Area Benefit (Census)

$5,721.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Wallkill will design, purchase, and install approximately 16 solar-powered traffic signals with a redundant backup
power source which will provide uninterrupted power to signals near the intersection of State Route 211 and State Route 17.

Location Description:

Census Tracts: 001100 (Block Groups 1, 2, 3, 4), 001200 (Block Groups 1, 2), 001300 (Block Groups 1, 2), 001600 (Block
Groups 1, 2, 3, 4), 001500 (Block Groups 1, 2, 3), 011200 (Block Group 1, 2, 3), 015100 (Block Groups 1, 2, 3, 4, 5, 6), 011300
(Block Groups 1, 2, 3, 4, 5), 011400 (Block Groups 1, 2, 3), 011000 (Block Groups 1, 2, 3, 4, 5), 011101 (Block Group 2),
011102 (Block Groups, 1, 2, 3), 011200 (Block Groups 2, 3)

A Design Plan has been developed and coordination meeting have begun between the Town of Wallkill and New York State
Department of Transportation.

Activity Progress Narrative:

BackupPwrforCriticalInfra CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Wallkill

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,721.00     Program Funds Drawdown $5,721.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,701.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BaldwinEsplanade-PI-UN

$4,701.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,701.50

To Date

07/27/2016

Area Benefit (Census)

$4,701.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the design and construction of
the waterfront area within Baldwin Park, which suffered significant damage to its bulkheading and soil erosion during Hurricane
Irene and Superstorm Sandy

Location Description:

The Community of Baldwin and Baldwin Harbor in Nassau County. The GEOIDS for the project include
360594129001,360594135001,360594136001,360594137001,360594138031,360594138041,360594129002,360594135002,3
60594136002,360594137002,360594138032,360594138042,360594129003,360594135003,360594136003,360594137003,36
0594138033,360594138043,360594129004,360594135004,360594136004,360594137004,360594138034,360594135005,360
594136005,360594137005,360594135006

Funds paid to this activity in this quarter were (partially) spent on internal project development. The design firm procured by the
Subrecipient, the Dormitory Authority of the State of New York, has continued schematic design of the project due to be
submitted for review on 10/12/2016.

Activity Progress Narrative:

BaldwinParkEsplanade CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$4,701.50     Program Funds Drawdown $4,701.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4740 4735 32405# of Persons 29.24

LMI%: 29.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,702.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BarnumHarborDrainageImprove-PI-UN

$8,702.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,702.00

To Date

07/27/2016

Area Benefit (Census)

$8,702.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Two phased project. Phase 1 is a drainage improvement study for the NYRCR planning areas in Barnum Island and Harbor
Isle, addressing widespread flooding.

Location Description:

Census tracts 416201 (block group 1, 2, 3), 416202 (1)

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately sixty percent complete. Consultants have
completed field inventory of existing drainage structures, site visits during rain events, development of drainage models and
draft flood inundation maps. Coordination with Village of Island Park to discuss interconnections occurred on August 2, 2016.

Activity Progress Narrative:

Barnum/Harbor Drainage Improvement Study CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$8,702.00     Program Funds Drawdown $8,702.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

820 440 4855# of Persons 25.95

LMI%: 25.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-Beach108StreetscapeImprovements-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will fully reconstruct Beach 108 St. from Beach Channel Drive to Shore Front Parkway.

Location Description:

The Community of Rockaway West in Queens County. GEOID's for this project include 360810938001, 360810942011,
360810938002, and 360810938003.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Beach108StreetscapeImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2350 1485 6925# of Persons 55.38

LMI%: 55.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,494.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BeechStCompleteStsDrainImprov-PI-UN

$3,494.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,494.50

To Date

07/27/2016

Area Benefit (Census)

$3,494.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is Requesting CDBG-DR funds to study drainage conditions along Beech St and then to implement Drainage
improvements based on the findings in the study.

Location Description:

The Communities of East Atlantic Beach and Atlantic Beach Estates. The GEOIDs for the project include: 360594163000,
360594164000, 360594165000, 360594166000.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

BeechStCompleteStsDrainImprov-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$3,494.50     Program Funds Drawdown $3,494.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5090 2445 21265# of Persons 35.43

LMI%: 35.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$807.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BIHIMarshRestoration-PI-UN

$807.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$807.00

To Date

07/27/2016

Area Benefit (Survey)

$807.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to restore, enhance and improve
the storm protection and functionality, and habitat diversity and stability of Garrett Marsh and Simmons Hassock Marsh.

Location Description:

The Census Designated Places of the Village of Island Park, Barnum Island, and Harbor Isle.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

BarnumIslandHarborIsleMarshRestoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$807.00     Program Funds Drawdown $807.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

1540 1060 8120# of Persons 32.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,751.20

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$127,751.20

$27,751.20

$0.00

$0.00

$35,886.70

$27,751.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BlenheimMuni-AQPF-LMI

$35,886.70

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$35,886.70

To Date

07/27/2016

Area Benefit (Census)

$35,886.70

Total Funds Expended

Responsible Organization:

$27,751.20

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

Census Tract 740600 (Block group 2)

During the quarter, substantial progress was made in the design of the complex. A public meeting was held and constructive
public comments were received.

Activity Progress Narrative:

BlenheimMuni CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27,751.20$27,751.20Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$35,886.70     Program Funds Drawdown $35,886.70

705

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 165 490# of Persons 62.24

LMI%: 62.24
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$861.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BreezyPtDockReconProj-PI-UN

$861.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$861.50

To Date

07/27/2016

Area Benefit (Census)

$861.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two docks in Breezy Point.

Location Description:

Census Tracts: 091800 (block group 1), 091601 (block groups 1, 2, 3, 4), 091602 (1)

This narrative covers funding rounds 3 and 4 for this activity. Project is currently entering 30 percent design phase

Activity Progress Narrative:

BreezyPointDockReconProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$861.50     Program Funds Drawdown $861.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

495 465 4205# of Persons 22.83

LMI%: 22.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$70,103.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BreezyPtElevStudy-PLAN

$70,103.78

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$70,103.78

To Date

07/27/2016

Area Benefit (Census)

$70,103.78

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Existing structure survey to understand all foundation and building construction types within three Breezy Point Communities
existing building survey and sport elevations survey collection and analysis of existing soils data establishment of a required
Flood Protection Elevevation for each property establishment of community design standards for elevated buildings
development of an Opinion of Probably Cost development of sample homeowner/contractor contracts estimated cost expected
for A/E compliance documents, building code and zoning for all governing authorities.

Location Description:

Queens Census Tract 916.01

This narrative covers funding rounds 3 and 4 for this activity. Project Closeout underway

Activity Progress Narrative:

Breezy Point Elevation Study CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$70,103.78     Program Funds Drawdown $70,103.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 465 4195# of Persons 22.65

LMI%: 22.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BreezyPtStrmwaterDrainageImprov-PI-UN

$1,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,000.00

To Date

07/27/2016

Area Benefit (Census)

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will design and construct infrastructure improvements within Breezy Point, Rockaway Point and Roxbury including:
construction of a storm drain system at Rockaway point, construction of permeable paving at a ball field in Breezy Point and
construction of permeable paving and stormwater pumping at a public parking lot in Roxbury.

Location Description:

Census Tracts: 091601 (block groups 1, 2, 3, 4)

This project is currently in preliminary design.

Activity Progress Narrative:

BreezyPtStormwaterDrainageImprovement CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$1,000.00     Program Funds Drawdown $1,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 465 4195# of Persons 22.65

LMI%: 22.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,700.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$105,700.00

$5,700.00

$0.00

$0.00

$9,852.50

$5,700.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BrixiusCrkStreamBnkRestoration-PI-UN

$9,852.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$9,852.50

To Date

07/27/2016

Area Benefit (Census)

$9,852.50

Total Funds Expended

Responsible Organization:

$5,700.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Union will construct stream bank restoration improvements on Brixius Creek caused by Hurricane Irene and
Tropical Storm Lee.

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include 360070132021, 360070134001,
360070133044,360070133045

This narrative covers funding rounds 3 and 4 for this activity. The appraiser was given a NTP on July 22 to appraise temporary
easements and work was completed mid-August. Offer letters were sent to property owners in August. One property owner
remains difficult to reach. The Army Corps of Engineers permit was received in August. Because ACE has reviewed this
project, no other agency review is required. Town staff received training on using Elation to pay project invoices. Project
consultants reviewed the draft bid package and sent comments to the Town. Depending on the timing of the final easement
execution, we may go out to bid in fall.

Activity Progress Narrative:

BrixiusCrkStreamBnkRestoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$5,700.00$5,700.00Town of Union

$9,852.50     Program Funds Drawdown $9,852.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

795 665 3905# of Persons 37.39

LMI%: 37.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,611.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BroadChannelResiliencyImprov-PF-UN

$4,611.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,611.50

To Date

07/27/2016

Area Benefit (Census)

$4,611.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will harden and improve three existing community facilities, all of which provided recovery services immediately post-
Sandy in spite of being damaged by the storm.

Location Description:

Census Tract: 001072 (Block groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. In September, the subrecipient, DASNY, and the architectural and
engineering firm, submitted to GOSR its 90 percent design submission for all three buildings associated with the project,
including the Broad Channel Athletic Club, the American Legion, and Veterans of Foreign Wars buildings.

Activity Progress Narrative:

BroadChannelResiliencyImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$4,611.50     Program Funds Drawdown $4,611.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 505 2460# of Persons 32.32

LMI%: 32.32
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,610.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BroadChannelVolunteerFireDeptImprov-PF-
UN

$2,610.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,610.00

To Date

07/27/2016

Area Benefit (Census)

$2,610.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct the second floor of a new firehouse on Cross Bay Boulevard include a kitchen, bathroom, workroom and
telecommunications center.

Location Description:

Census Tracts: 094202 (Block group 2), 107202 (Block group 0, 1), 070203 (Block group 1), 094201 (Block Group 1), 107201
(Block Group 1), 089200 (Block group 2, 8), 093800 (Block Group 3), 088400 (Block Group 5)

Awaiting further directive from project engineers and architects. Project is expected to go out to bid in Winter 2016

Activity Progress Narrative:

BroadChannelVolunteerFireDeptImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,610.00     Program Funds Drawdown $2,610.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2745 2180 11095# of Persons 44.39

LMI%: 44.39
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BrookvilleBoulevardElevationStudy-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The proposed project involves the completion of a study to evaluate the feasibility of several alternatives and assess the
effectiveness of those alternatives for flood mitigation and safety of Brookville Boulevard between 149th Street and Rockaway
Boulevard.

Location Description:

The Idlewild Watershed Communities in Queens County.The GEOIDs for this project include: 360810306001, 360810320001,
360810616021, 360810638001, 360810654001, 360810656001, 360810660001, 360810664001, 360810680001,
360810690001, 360810694001, 360810306002, 360810320002, 360810616022, 360810638002, 360810654002,
360810656002, 360810660002, 360810664002, 360810680002, 360810690002, 360810694002, 360810306003,
360810320003, 360810638003, 360810654003, 360810656003, 360810664003, 360810680003, 360594099004,
360810306004, 360810320004, 360810638004, 360810664004, 360810680004, 360810638005, 360810664005,
360810664006, 360810664007, 360810664008.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

BrookvilleBoulevardElevationStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6845 9490 47135# of Persons 34.66

LMI%: 34.66
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,160.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BushkillStreamRehab-PI-UN

$2,160.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,160.50

To Date

07/27/2016

Area Benefit (Census)

$2,160.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Olive will implement recommendations, based on an HH study, for improvements to the fortification of creek
banks, sediment and debris removal from the three affected creeks, stream bank restoration, and riparian barrier repair and/or
construction.

Location Description:

Census Tract: 951000, Block Group 3

Field study bythe engineering firm was completed. FEMA Hydraulic Model obtained. Work has begun on drafting
recommendations. Stakeholders meeting is scheduled for October 18th for update.

Activity Progress Narrative:

BushkillStreamRehab CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Olive

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$2,160.50     Program Funds Drawdown $2,160.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

190 215 1465# of Persons 27.65

LMI%: 27.65
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,629.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-BusinessPREP-ED-LMI

$5,629.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,629.50

To Date

07/27/2016

Area Benefit (Census)

$5,629.50

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The City of New York will implement a program that provides opportunities and resources for small business owners that were
impacted by Superstorm Sandy to better prepare for future emergencies and enhance the resiliency of their operations, assets,
and physical space.

Location Description:

The activity will take place within five of the New York Rising Community Reconstruction program committee areas. The
committee areas include: Gerritsen Beach and Sheepshead Bay, Gravesend and Bensonhurst, Howard Beach, Southern
Brooklyn Peninsula, and Lower Manhattan.

NYC Law dept reviewing AECOM contract. Assessments antipcated to being end of October.

Activity Progress Narrative:

BusinessPREP CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$5,629.50     Program Funds Drawdown $5,629.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

214965 102075 607665# of Persons 52.17

LMI%: 52.17
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,007.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CAmsterdamGEN-PF-LMI

$6,007.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,007.00

To Date

07/27/2016

Area Benefit (Census)

$6,007.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will purchase and install back-up power generators at three sites in the City of Amsterdam including City Hall, the
Department of Public Works Garage, and the William H. Barkley Magnet School.

Location Description:

The City of Amsterdam in Montgomery County. The GEOIDs for the project include 360570702001, 360570703001,
360570704001, 360570705001, 360570706001, 360570709001, 360570702002, 360570703002, 360570704002,
360570705002, 360570706002, 360570708002.

This narrative covers funding rounds 3 and 4 for this activity. Design work has been ongoing. Changes in the layout of the
building addition for the food pantry changed the project schedule. It is anticipated that 100 percent plans will be completed and
that we will be ready to go bid by the end of the next quarter.

Activity Progress Narrative:

MaintainPwrCritCityBuildEmerSheltCAmstrdmLMI
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,007.00     Program Funds Drawdown $6,007.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4195 3785 14610# of Persons 54.62

LMI%: 44.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Amsterdam

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,777.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CAmsterdamRte5StormWaterRecon-PI-LMI

$1,777.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,777.50

To Date

07/27/2016

Area Benefit (Census)

$1,777.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Amsterdam will implement reconstruction projects proposed by the City and Town of Amsterdam and Town of
Florida NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and
Improvements, pursuant to Section 105(a)(2) of the Housing and Community Development Act. The City of Amsterdam Route 5
Storm Water Reconstruction project will fund the project delivery, administrative, design and construction costs of
reconstructing damaged storm sewer and sanitary sewer infrastructure, including inspection of sewer infrastructure and study of
system capacity and connectivity.

Location Description:

Montgomery County 070400, Block Group 1 and 2

This narrative covers funding rounds 3 and 4 for this activity. Kickoff meeting was held this quarter. As-built records were
collected by the Engineer. Engineer determined the design flood elevation for the four sites. VSBG Pump Station 50 percent
design drawing provided. The Tappan WWTP and Water Facility and Salisbury Fire house 50 percent design drawing
completed. Additional money was added to the project.

Activity Progress Narrative:

City of Amsterdam Route 5 Storm Water CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Amsterdam

$1,777.50     Program Funds Drawdown $1,777.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

515 750 2160# of Persons 58.56

LMI%: 58.56

728

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Ulster County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,677.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CarmineLibertaBrdge-PI-UN

$1,677.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,677.50

To Date

07/27/2016

Area Benefit (Census)

$1,677.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Ulster County will purchase materials required for bridge construction materials and the replacement of a twelve-inch water
main that will span a newly-constructed replacement bridge over the Wallkill River. Funding will be also be used to support the
purchase of materials to reconstruct the bridge structure itself.

Location Description:

Ulster County. The GEOIDS for the project include 361119533001, 361119534001, 361119535001, 361119542001,
361119533002, 361119534002, 361119535002, 361119542002, 361119533003, 361119534003, 361119535003,
361119542003, 361119534004, 361119542004

Completed preparations for temporary bridge. Assemled and set temporary bridge. Paved same and redirected traffic from old
bridge. Demolished and removed old structure. Prepared site for new bridge. Received and set trusses, stringers, bridge deck
and railing. Bid out waterline work.

Activity Progress Narrative:

CarmineLibertaBrdge CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Ulster County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$1,677.50     Program Funds Drawdown $1,677.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3700 1590 16145# of Persons 32.77

LMI%: 32.77
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Catholic Charities Brooklyn and Queens

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CatholicCharitiesBrklynQns-PS-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Catholic Charities of Brooklyn and Queens will provide the following services in the NY Rising Community Center to be
located in Howard Beach: (1) Response and Recovery Workshops to Address Gaps in Services, (2) Case Management
Services.

Location Description:

The Community of Howard Beach in Kings and Queens Counties. The GEOIDS for this project include 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

CatholicCharitiesBrklynQns CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Catholic Charities Brooklyn and Queens

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$557,958.64

Low/Mod Center for NYC Neighborhoods, Inc.

Total Projected Budget from All Sources

Match Contributed

$557,958.64

$393,250.59

$0.00

$0.00

$411,092.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CenterNYCNeighborhoods-PS-LMI

$17,841.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$411,092.09

To Date

07/27/2016

Direct Benefit (Households)

$17,841.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Center for New York City Neighborhoods will implement the Residential Technical Assistance Pilot Program (RTAPP) to
provide assistance to low/moderate income homeowners to cover the costs, less any benefits received, in providing technical
assistance, on-site resiliency audits, and one-on-one counseling in residential resiliency retrofitting techniques, flood insurance,
and long-term housing affordability in the NYRCR communities of Canarsie, Gravesend and Bensonhurst, Howard Beach,
Lower Manhattan, Red Hook, Rockaway East, and Southeast BrooklynWaterfront. In addition to direct program assistance,
CNYCN will develop an online tool related to flood resiliency and insurance costs for residential structures tailored to property
owners within New York City.

Location Description:

The Communities of Canarsie, Gravesend Bensonhurst, Howard Beach, Lower Manhattan, Red Hook, Rockaway East, and
Southeast Brooklyn Waterfront in Kings, Queens, and New York Counties.

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the CNYCN completed the design of
FloodHelpNY.org as well as the main website development, including the user experience and program application flow, drafted
the outreach campaign plan, conducted a multifamily audit pilot, began development of the various vendor Salesforce
platforms, and finalized the single- and multi-family audit templates.

Activity Progress Narrative:

CenterNYCNeighborhoods CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Center for NYC Neighborhoods, Inc.

$17,841.50     Program Funds Drawdown $17,841.50

733

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/2489 0/0 0/4880# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,898.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CentralEndicottDrainageImprvmnts-PI-LMI

$2,898.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,898.50

To Date

07/27/2016

Area Benefit (Census)

$2,898.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Endicott will construct storm water management improvements for the central portion of Endicott.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

Geotechnical investigation of the site regarding rock, groundwater and televising drainage lines was completed. Buried leather
and wood debris were discovered and will require a formal site investigation. Engineer to send site plan to begin material
analysis. A design meeting was held on August 11 with Village, engineers and consultants, and GOSR to discuss preliminary
design. Will use an underground milk crate system for storm water storage, not chambers, to capture 2.25 acre feet of run off.
One easement for the Huron Property will be required. Final design is expected in November.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Endicott

$2,898.50     Program Funds Drawdown $2,898.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1275 770 3590# of Persons 56.96

LMI%: 56.96
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,430.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CommCenterRehabProj-PF-UN

$1,430.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,430.50

To Date

07/27/2016

Area Benefit (Census)

$1,430.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rochester will assess, design, and construct improvements to the towns community center, including an ADA-
compliant restrooms and showering facilities, replacing an emergency backup generator, and additional 1000 sq ft of facility
which will serve as a community food pantry in normal and emergency conditions.

Location Description:

Census Tracts: 953000 (Block Groups 1, 2), 955000 (Census Tracts 1, 2, 3, 4)

Design work has been ongoing. Changes in the layout of the building addition for the food pantry changed the project schedule.
It is anticipated that 100 percent plans will be completed and that we will be ready to go bid by the end of the next quarter.

Activity Progress Narrative:

CommCenterRehabProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,430.50     Program Funds Drawdown $1,430.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1775 1225 7305# of Persons 41.07

LMI%: 41.07
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Conklin

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,938.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ConklinStillwaterRdStormWaterImprov-
AQPF-UN

$4,938.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,938.00

To Date

07/27/2016

Area Benefit (Census)

$4,938.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Conklin will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Conklin Stillwater Road Storm Water Improvements
project will fund the installation of a new storm water drainage system along a one block section of Stillwater Road to mitigate
flooding. At least one property will be acquired to complete this activity.

Location Description:

Census Tract 012701, Block Group 01, Town of Conklin, Broome County, Town of Conklin (034444302)

This narrative covers funding rounds 3 and 4 for this activity. Project initiation, public information and kickoff meetings. Data
collection and surveying for hydraulic modeling. 2D model developed. BCA review. Initial identification of potential mitigation
projects provided by engineering firm.

Activity Progress Narrative:

Conklin Stillwater Rd Stormwater Improve CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Conklin

$4,938.00     Program Funds Drawdown $4,938.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

410 155 1290# of Persons 43.80

LMI%: 43.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,117.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ConsolidatedFirehouse-AQPF-UN

$4,117.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,117.50

To Date

07/27/2016

Area Benefit (Survey)

$4,117.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Consolidated Firehouse Project will be completed in two (2) phases, and when complete the fire department will be able to
more efficiently respond to the urgent needs of the residents and protect the Villageandiquests assets during and after major
storm events.

Location Description:

The Village of Waterford is located in the southeastern corner of Saratoga County, between the northernmost branch of the
Mohawk River/Erie Canal and the Hudson River.

There was a site visit with DASNY and Dewberry, the selected engineer. They reviewed the existing electrical panels and the
proposed location of the generator. An amended work order is needed to allow for the requiste asbestos testing. 100 percent
design submission is expected in the next quarter.

Activity Progress Narrative:

ConsolidatedFirehouse CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$4,117.50     Program Funds Drawdown $4,117.50

741
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

480 475 2030# of Persons 47.04

742
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,666.60

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$174,666.60

$74,666.60

$0.00

$0.00

$91,710.10

$74,666.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CopiagueAmericanVenBrdgs-PI-UN

$91,710.10

$0.00

$41,829.41

Jul 1 thru Sep 30, 2016

Activitiy Category:

$41,829.41

$0.00

N/A

07/26/2018

$91,710.10

To Date

07/27/2016

Area Benefit (Census)

$91,710.10

Total Funds Expended

Responsible Organization:

$74,666.60

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon will be reconstruction of two replacement bridges damaged during Superstorm Sandy. Project activities
will include the deconstruction of the existing two American Venice Bridges and widening of the replacement structures.

Location Description:

Census Tracts: 123802 (Block Groups 1-2)

Design is 90 percent complete.

Activity Progress Narrative:

Copiague American Venice Bridges CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$74,666.60$74,666.60Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$49,880.69     Program Funds Drawdown $49,880.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

765 470 3505# of Persons 35.24

LMI%: 35.24

744

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,342.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-CriticalFacilitiesFldMitigation-PF-UN

$4,342.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,342.00

To Date

07/27/2016

Area Benefit (Survey)

$4,342.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove Critical Facilities Flood Mitigation project proposes to strengthen three (3) critical facilities that
experienced service interruption during Hurricane Irene and Tropical Storm Lee: (1) The Tappan Waste Water Treatment Plant,
(2) The Salisbury Mills Fire Company Headquarters, and (3) The Village of South Blooming Grove Sewer Pump Station.

Location Description:

Commumity Wide-Town of Blooming Grove

Kickoff meeting was held this quarter. As-built records were collected by the Engineer. Engineer determined the design flood
elevation for the four sites. VSBG Pump Station 50 percent design drawing provided Tappan WWTP and Water Facility and
Salisbury Fire house 50 percent design drawing completed. Additional money was added to the project.

Activity Progress Narrative:

CriticalFacilitiesFldMitigation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,342.00     Program Funds Drawdown $4,342.00

745

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02

746
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$2,258.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYHowBCathChtiesPrgssPeoplsDvlpmt-PF-
UN

$2,258.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,258.00

To Date

07/27/2016

Area Benefit (Census)

$2,258.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.

Location Description:

Communities of Howard Beach, in both Kings (1 Census Tract) and Queens Counties. GEOIDs for the project include:
360471070001, 360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003,
360810892004, 360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007,
360810892008.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYHowBCathChtiesPrgssPeoplsDvlpmt CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$2,258.00     Program Funds Drawdown $2,258.00

747

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95

748
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$10,479.50

$0.00

$0.00

$11,891.00

$10,479.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYHowBNYFamiliesAutisticChil-PF-UN

$11,891.00

$0.00

$10,479.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,479.50

$0.00

N/A

07/26/2018

$11,891.00

To Date

07/27/2016

Area Benefit (Census)

$11,891.00

Total Funds Expended

Responsible Organization:

$10,479.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Howard Beach that will be used to establish disaster recovery services.

Location Description:

Communities of Howard Beach, in both Kings and Queens Counties. GEOIDs for the project include: 360471070001,
360810884001, 360810892001, 360810062012, 360810884002, 360810892002, 360810892003, 360810892004,
360810884005, 360810892005, 360810062026, 360810892006, 360810062027, 360810892007, 360810892008.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYHowBNYFamiliesAutisticChil CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$10,479.50$10,479.50Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,411.50     Program Funds Drawdown $1,411.50

749
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2760 2225 17220# of Persons 28.95

LMI%: 28.95

750

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,838.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMCatholicArchDioNY-PF-LMI

$2,838.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,838.50

To Date

07/27/2016

Area Benefit (Census)

$2,838.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMCatholicArchDioNY CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$2,838.50     Program Funds Drawdown $2,838.50
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43

752
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,610.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMGrndStSttlmntNYRCC-PF-LMI

$1,610.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,610.50

To Date

07/27/2016

Area Benefit (Census)

$1,610.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMGrndStSttlmntNYRCC CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,610.50     Program Funds Drawdown $1,610.50
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43

754
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,866.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMHenryStSttlmnt1-PF-LMI

$1,866.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,866.00

To Date

07/27/2016

Area Benefit (Census)

$1,866.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMHenryStSttlmnt1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,866.00     Program Funds Drawdown $1,866.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43

756
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMHenryStSttlmnt2-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMHenryStSttlmnt2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,875.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMTwoBrgsSnrApts-PF-LMI

$1,875.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,875.50

To Date

07/27/2016

Area Benefit (Census)

$1,875.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMTwoBrgsSnrApts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,875.50     Program Funds Drawdown $1,875.50
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,284.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYLMUnivSttlmntofNY-PF-LMI

$1,284.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,284.50

To Date

07/27/2016

Area Benefit (Census)

$1,284.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Lower Manhattan that will be used to establish disaster recovery
services.

Location Description:

Community of Lower Manhattan in Manhattan County. GEOIDs for the project include: 360610002011, 360610002012,
360610002021, 360610002022, 360610002023, 360610002024, 360610002025, 360610006001, 360610006002,
360610006003, 360610006004, 360610006005, 360610006006, 360610007001, 360610008001, 360610008002,
360610008003, 360610008004, 360610008005, 360610008006, 360610009001, 360610010011, 360610010021,
360610010022, 360610010023, 360610012001, 360610012002, 360610012003, 360610013001, 360610013002,
360610014011, 360610014012, 360610014021, 360610014022, 360610015011, 360610015012, 360610015013,
360610015021, 360610015022, 360610016001, 360610016002, 360610016003, 360610016004, 360610016005,
360610018001, 360610018002, 360610018003, 360610018004, 360610018005, 360610018006, 360610018007,
360610021001, 360610021002, 360610022011, 360610022012, 360610022013, 360610022014, 360610025001,
360610025002, 360610025003, 360610027001, 360610029001, 360610029002, 360610029003, 360610029004,
360610030011, 360610030012, 360610030013, 360610030014, 360610031001, 360610033001, 360610033002,
360610033003, 360610036011, 360610036012, 360610036013, 360610037001, 360610037002, 360610037003,
360610039001, 360610039002, 360610039003, 360610039004, 360610041001, 360610041002, 360610041003,
360610041004, 360610041005, 360610041006, 360610043001, 360610043002,

DASNYLMUnivSttlmntofNY CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,284.50     Program Funds Drawdown $1,284.50
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360610043003, 360610045001, 360610047001, 360610047002, 360610049001, 360610049002, 360610049003,
360610069001, 360610317031, 360610317032, 360610317041, 360610317042, 360610317043, 360610317044.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

62505 22925 166100# of Persons 51.43

LMI%: 51.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,669.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRedHookGoodShepServices1-PF-
LMI

$1,669.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,669.00

To Date

07/27/2016

Area Benefit (Census)

$1,669.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,
360470065007

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRedHookGoodShepServices1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,669.00     Program Funds Drawdown $1,669.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7560 2550 15510# of Persons 65.18

LMI%: 65.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRedHookGoodShepServices2-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Red Hook that will be used to establish disaster recovery services.

Location Description:

Community of Red Hook in Kings County. GEOIDS for the project include 360470018000, 360470053000, 360470018001,
360470047001, 360470053001, 360470059001, 360470085001, 360470119001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470077003, 360470085003, 360470053004,
360470065007

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

DASNYRedHookGoodShepServices2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7560 2550 15510# of Persons 65.18

LMI%: 65.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,072.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockawayPQueensBPL1-PF-LMI

$2,072.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,072.50

To Date

07/27/2016

Area Benefit (Census)

$2,072.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRockawayPQueensBPL1 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$2,072.50     Program Funds Drawdown $2,072.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,087.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockawayPQueensBPL2-PF-LMI

$1,087.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,087.50

To Date

07/27/2016

Area Benefit (Census)

$1,087.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway, Queens, that will be used to establish disaster recovery
services.

Location Description:

Communities in the Rockaway Peninsula in Queens County. The GEOIDS for the project include 360810942020,
360810998021, 360811008011, 360810928001, 360810938001, 360810934011, 360810942011, 360810972021,
360811010021, 360810922001, 360810954001, 360810942021, 360810998011, 360810964001, 360811032011,
360811032021, 360810992001, 360811010011, 360810942031, 360811008021, 360810934021, 360810972031,
360810972041, 360810964002, 360810972032, 360810922002, 360810992002, 360810998012, 360811010022,
360811032012, 360810942022, 360811008012, 360810934012, 360810942032, 360811008022, 360811010012,
360810934022, 360810928002, 360810954002, 360810998022, 360811032022, 360810972042, 360810938002,
360810954003, 360810972033, 360810938003, 360810934013, 360810972043, 360810998023, 360810928003,
360810922003, 360811032023, 360810934023, 360810942033, 360811032013, 360810998013, 360811010013,
360811008023, 360810942034, 360811008024, 360811032024, 360810972034, 360811010014, 360810998014,
360810998015, 360810942035

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRockawayPQueensBPL2 CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,087.50     Program Funds Drawdown $1,087.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$16,049.00

$0.00

$0.00

$18,112.00

$16,049.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockEArverneCOG-PF-LMI

$18,112.00

$0.00

$16,049.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$16,049.00

$0.00

N/A

07/26/2018

$18,112.00

To Date

07/27/2016

Area Benefit (Census)

$18,112.00

Total Funds Expended

Responsible Organization:

$16,049.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRockEArverneCOG CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$16,049.00$16,049.00Dormitory Authority of the State of New York (DASNY)

$2,063.00     Program Funds Drawdown $2,063.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8

772
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,737.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockECongregationDarcheiTorah-
PF-LMI

$1,737.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,737.00

To Date

07/27/2016

Area Benefit (Census)

$1,737.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:

DASNYRockECongregationDarcheiTorah CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,737.00     Program Funds Drawdown $1,737.00
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The project is at or near the 30 percent design phase.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8

774

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$27,907.50

$0.00

$0.00

$29,773.50

$27,907.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockECongregationKnesethIsrl-PF-
LMI

$29,773.50

$0.00

$27,907.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$27,907.50

$0.00

N/A

07/26/2018

$29,773.50

To Date

07/27/2016

Area Benefit (Census)

$29,773.50

Total Funds Expended

Responsible Organization:

$27,907.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRockECongregationKnesethIsrl CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$27,907.50$27,907.50Dormitory Authority of the State of New York (DASNY)

$1,866.00     Program Funds Drawdown $1,866.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8

776
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$8,992.50

$0.00

$0.00

$10,080.00

$8,992.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockERckwyWtrfrontAlliance-PF-
LMI

$10,080.00

$0.00

$8,992.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$8,992.50

$0.00

N/A

07/26/2018

$10,080.00

To Date

07/27/2016

Area Benefit (Census)

$10,080.00

Total Funds Expended

Responsible Organization:

$8,992.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYRockERckwyWtrfrontAlliance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$8,992.50$8,992.50Dormitory Authority of the State of New York (DASNY)

$1,087.50     Program Funds Drawdown $1,087.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8

778
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$10,051.50

$0.00

$0.00

$11,139.00

$10,051.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYRockEYoungIsraelWvcrestBayswtr-
PF-LMI

$11,139.00

$0.00

$10,051.50

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,051.50

$0.00

N/A

07/26/2018

$11,139.00

To Date

07/27/2016

Area Benefit (Census)

$11,139.00

Total Funds Expended

Responsible Organization:

$10,051.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Rockaway East that will be used to establish disaster recovery services.

Location Description:

Community of Rockaway East in Queens County. GEOIDS for the project include 360810954000, 360810942021,
360810942031, 360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001,
360810998011, 360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011,
360811032021, 360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012,
360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360810972034, 360810998014, 360811008024, 360811010014, 360811032024,
360810998015

Activity Progress Narrative:

DASNYRockEYoungIsraelWvcrestBayswtr CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$10,051.50$10,051.50Dormitory Authority of the State of New York (DASNY)

$1,087.50     Program Funds Drawdown $1,087.50
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The project is at or near the 30 percent design phase.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

31125 15280 72730# of Persons 63.80

LMI%: 63.8

780

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,472.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYSheepsBayKingsBayYMYWHA-PF-
LMI

$1,472.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,472.00

To Date

07/27/2016

Area Benefit (Census)

$1,472.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Sheepshead Bay that will be used to establish disaster recovery
services.

Location Description:

Community of Sheepshead Bay in Kings County. GEOIDS for the project include 360470354001, 360470364001,
360470366001, 360470370001, 360470374011, 360470390001, 360470392001, 360470394001, 360470416001,
360470418001, 360470422001, 360470438001, 360470546001, 360470548001, 360470550001, 360470552001,
360470554001, 360470556001, 360470558001, 360470560001, 360470562001, 360470564001, 360470566001,
360470568001, 360470570001, 360470572001, 360470574001, 360470576001, 360470578001, 360470580001,
360470582001, 360470584001, 360470586001, 360470588001, 360470590001, 360470592001, 360470594011,
360470594021, 360470596001, 360470598001, 360470600001, 360470606001, 360470608001, 360470610031,
360470610041, 360470612001, 360470622001, 360470626001, 360470628001, 360470632001, 360470642001,
360470666001, 360470370002, 360470390002, 360470392002, 360470394002, 360470416002, 360470418002,
360470420002, 360470422002, 360470546002, 360470548002, 360470550002, 360470552002, 360470554002,
360470556002, 360470558002, 360470560002, 360470562002, 360470564002, 360470566002, 360470568002,
360470570002, 360470572002, 360470574002, 360470576002, 360470578002, 360470580002, 360470582002,
360470584002, 360470586002, 360470588002, 360470592002, 360470594012, 360470594022, 360470596002,

DASNYSheepsBayKingsBayYMYWHA CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,472.00     Program Funds Drawdown $1,472.00
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360470598002, 360470600002, 360470606002, 360470608002, 360470610032, 360470610042, 360470622002,
360470626002, 360470628002, 360470632002, 360470638002, 360470640002, 360470642002, 360470644002,
360470370003, 360470374013, 360470394003, 360470550003, 360470552003, 360470554003, 360470556003,
360470560003, 360470564003, 360470570003, 360470582003, 360470592003, 360470594013, 360470594023,
360470596003, 360470600003, 360470608003, 360470610043, 360470628003, 360470370004, 360470570004,
360470594014, 360470594024, 360470600004, 360470628004, 360470594015, 360470600005, 360470594016

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

49000 27730 147050# of Persons 52.18

LMI%: 52.18
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,087.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYSouthBKPShoreYMYWHABriMhttnBeach-
PF-LMI

$1,087.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,087.50

To Date

07/27/2016

Area Benefit (Census)

$1,087.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013,
360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003, 360470610043,
360470326004, 360470328004, 360470336004,

DASNYSouthBKPShoreYMYWHABriMhttnBeach
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,087.50     Program Funds Drawdown $1,087.50
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360470342004, 360470610044, 360470326005, 360470336005, 360470610045

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14

784
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Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,669.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYSouthBrklynPJCCGCI-PF-LMI

$1,669.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,669.00

To Date

07/27/2016

Area Benefit (Census)

$1,669.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southern Brooklyn Peninsula that will be used to establish disaster
recovery services.

Location Description:

Communities of Southern Brooklyn Peninsula in Kings County. The GEOIDS for the project include 360470308001,
360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001, 360470348001,
360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011, 360470360021,
360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021, 360470610031,
360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002, 360470328002,
360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002, 360470354002,
360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002, 360470374022,
360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002, 360470326003,
360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023, 360470360013,
360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003, 360470610043,
360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005, 360470336005,
360470610045

Activity Progress Narrative:

DASNYSouthBrklynPJCCGCI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,669.00     Program Funds Drawdown $1,669.00
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The project is at or near the 30 percent design phase.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14

786
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,087.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
DASNYSouthEBWSaintBernardRomCathPar-PF-
UN

$1,087.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,087.50

To Date

07/27/2016

Area Benefit (Census)

$1,087.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Southeast Brooklyn Waterfront that will be used to establish disaster
recovery services.

Location Description:

Communities of Southeast Brooklyn Waterfront in Kings County. The GEOIDS for the project include 360470702030,
360470636001, 360470638001, 360470640001, 360470644001, 360470646001, 360470648001, 360470650001,
360470652001, 360470654001, 360470656001, 360470658001, 360470660001, 360470662001, 360470666001,
360470670001, 360470672001, 360470674001, 360470682001, 360470686001, 360470688001, 360470690001,
360470696011, 360470696021, 360470698001, 360470700001, 360470702011, 360470702021, 360470706001,
360470746001, 360470640002, 360470644002, 360470646002, 360470648002, 360470650002, 360470654002,
360470656002, 360470658002, 360470660002, 360470670002, 360470674002, 360470680002, 360470682002,
360470686002, 360470688002, 360470690002, 360470696012, 360470696022, 360470698002, 360470700002,
360470702012, 360470706002, 360470746002, 360470696023, 360470702013, 360470702014, 360470702015

DASNYSouthEBWSaintBernardRomCathPar CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,087.50     Program Funds Drawdown $1,087.50

787

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The project is at or near the 30 percent design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

10785 9590 62660# of Persons 32.52

LMI%: 32.52

788

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,303.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DASNYStatenIslandNYRCCPubServJCCSI-
PF-UN

$2,303.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,303.00

To Date

07/27/2016

Area Benefit (Census)

$2,303.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York, on behalf of a NY Rising Community Centers Program Service Provider, will
be completing resiliency retrofits to a facility located in Staten Island, that will be used to establish disaster recovery services.

Location Description:

Community of Staten Island in Richmond County.

The project is at or near the 30 percent design phase.

Activity Progress Narrative:

DASNYStatenIslandNYRCCPubServJCCSI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,303.00     Program Funds Drawdown $2,303.00

789

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95

790

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,134.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-DrainageMasterPlan-PLAN

$5,134.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,134.50

To Date

07/27/2016

Area Benefit (Census)

$5,134.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Town of Blooming Grove and the Village of Washingtonville will be undertaking a comprehensive master drainage plan
focusing on local waterways and infrastructure affecting flood conditions.

Location Description:

Census Tracts: 013201 (Block Groups 1, 2, 3, 4), 013202 (Census Tracts 1, 2), 013300 (Block Groups 1, 2, 3, 4), 013400
(Census Tracts 1, 2, 3)

Engineer presented the preliminary findings of the study, identifying multiple issues that impact flooding in the community. After
a stake holders meeting, the engineer is working on refining the locations that are most critical to address the problems. It is
anticipated that the final report will be complete during the fourth quarter.

Activity Progress Narrative:

DrainageMasterPlan CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$5,134.50     Program Funds Drawdown $5,134.50

791

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02

LMI%:

792

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-East12thRoadBoardwalkRepair-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The East 12th Road Boardwalk Repair and New Sewer Connection project in Broad Channel will replace the existing boardwalk
structure, which was severely damaged during Superstorm Sandy. The project will also consists of the construction of a sewer
network extending from residentsandiquest homes along the boardwalk to the main connection on the street at East 12th Road
near Cross Bay Blvd.

Location Description:

The Community of Broad Channel in Queens County. The GEOIDs for this project include: 360811072020, 360811072011.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

East12thRoadBoardwalkRepair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

793
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 505 2460# of Persons 32.32

LMI%:

794

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$19,929.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EastBaldwinRoadRaising-PI-LMI

$19,929.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$19,929.50

To Date

07/27/2016

Area Benefit (Census)

$19,929.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will raise streets, replace concrete curbs and sidewalks, improve the storm water drainage system, install
check valves at outfalls and reconstruct street-end bulkheads to min elevations of 7.5 NGVD.

Location Description:

Census Tract: 413804 (Block Groups 2, 3)

Consultant prepared Preliminary Road Raise Design Plans to Town, Town review underway. Preliminary URA documents
received and reviewed by the Town.

Activity Progress Narrative:

EastBaldwinRdRaising CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$19,929.50     Program Funds Drawdown $19,929.50

795

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

965 240 2895# of Persons 41.62

LMI%: 41.62

796

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,381.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EllenStreamBankRestor-PI-LMI

$5,381.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,381.00

To Date

07/27/2016

Area Benefit (Census)

$5,381.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Ellenville will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act.The Ellenville Stream Bank Restoration project will improve
and restore damaged streams and stream corridors within the Village and Town of Wawarsing.

Location Description:

Ulster County 0954500.01-04, 0954600.01, 0954700.01-02, 954800.01-03

Held a meeting with project partners to discuss potential mitigation locations identiifed in the preliminary report. Initially 12 sites
identified. At Engineers recommendation a 13th site was added and the scope to one of the orignal sites was reduced.
Engineer is now advancing toward 60 percent design.

Activity Progress Narrative:

Ellenville Stream Bank Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Ellenville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$5,381.00     Program Funds Drawdown $5,381.00

797

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3705 2020 10975# of Persons 52.16

LMI%: 52.16

798

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,228.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EmerBackupGenforHealthSocialServProv-
PF-LMI

$4,228.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,228.50

To Date

07/27/2016

Area Benefit (Census)

$4,228.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will be installing one fixed generator, potentially hybrid/solar, at the Joseph P. Addabbo Family Healthcare Center to
ensure continued services in the case of another storm.

Location Description:

Census Tracts: 005300 (block group 1, 2, 3, 4), 001800 (block group 1), 005900 (block groups 1, 2), 008500 (block group 1, 2,
3)

This narrative covers funding rounds 3 and 4 for this activity. Application drafted. Subrecipient finishing design documents.

Activity Progress Narrative:

EmerBackupGenforHealthSocialSerProv CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$4,228.50     Program Funds Drawdown $4,228.50

799

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1955 6850 10870# of Persons 81.00

LMI%: 81

800

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,676.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EmerMedServices-PF-UN

$1,676.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,676.50

To Date

07/27/2016

Area Benefit (Census)

$1,676.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will protect and fortify the existing Atlantic Beach Rescue Building through improved infrastructure and communication
systems.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

Funds paid to this activity in this quarter were partially spent on internal project development. The Subrecipient, the Dormitory
Authority of the State of New York, has selected a design firm. Design work is to commence pending a Work Authorization.

Activity Progress Narrative:

Emergency Medical Services CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,676.50     Program Funds Drawdown $1,676.50

801

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

325 185 2400# of Persons 21.25

LMI%:

802

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Village of Endicott

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,883.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EndicottWaterSuppInter-AQPF-LMI

$4,883.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,883.00

To Date

07/27/2016

Area Benefit (Census)

$4,883.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

This project involves installation of a water supply interconnection.

Location Description:

Census Tracts 013400, 013500, 013600, 013700

Construction bids were received May 24 Village awarded on August 9. Village staff were trained in Elation, but took time to get
vendors up to speed. Contract documents were received and reviewed in August. SRA amendment and application
amendment were executed in September. A pre-construction meeting was scheduled for 10/4.

Activity Progress Narrative:

Water Supply Interconnection CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Endicott

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$4,883.00     Program Funds Drawdown $4,883.00

803

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4025 2885 12910# of Persons 53.52

LMI%: 53.52

804

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$56,163.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EnlargeMontgomeryCulvertsNOTmiami-PI-
UN

$56,163.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$56,163.00

To Date

07/27/2016

Area Benefit (Census)

$56,163.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Montgomery County, on behalf of the Towns of Florida and Amsterdam, will enlarge 11 existing culverts in the Towns that were
overwhelmed by flood waters during Hurricane Irene and Tropical Storm Lee.

Location Description:

The Town of Amsterdam and the Town of Florida in Montgomery County. The GEOIDS for the project include 3650570721002,
360570728001, 360570728002, and 360570728003.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

EnlargeMontgomeryCulvertsNOTmiami CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$56,163.00     Program Funds Drawdown $56,163.00

805

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

560 850 5045# of Persons 27.95

LMI%:

806

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,729.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EssexCtyAuSableForks-PI-UN

$2,729.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,729.50

To Date

07/27/2016

Area Benefit (Census)

$2,729.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Essex County will implement reconstruction projects proposed by Essex County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Essex County Au Sable Forks project will fund the construction of a new water
building, access road, piping, and protection of access to the water main and water tower on the Rolling Mill Hill Road in Au
Sable Forks.

Location Description:

Essex County and Clinton County, NY. 360191018001, 360319602001, 360319602002

This narrative covers funding rounds 3 and 4 for this activity. This project is on hold, pending the outcome of the Rome Dam
Initiative. 30 percent design was completed. On June 03, 2016 we paid an invoice for the design.

Activity Progress Narrative:

Essex County Au Sable Forks CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Elevated Structures 0

$2,729.50     Program Funds Drawdown $2,729.50

807

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

535 380 3005# of Persons 30.45

LMI%:

808

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Essex County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,843.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EssexCtyGulfBrook-AQPF-UN

$2,843.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,843.50

To Date

07/27/2016

Area Benefit (Census)

$2,843.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Essex County will implement reconstruction projects proposed by Essex County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Essex County Gulf Brook project will complete repairs to Gulf Brook in the
Town of Keene. The project will include the excavation and digging of approximately 1,500 linear feet of channels and bank
stabilization to address constrictions caused by the two bridges.

Location Description:

Census Tract 960900, Block Group 2, Essex County (556368277)

This project is advancing slower than planned due to extensive acquisition activity. We dont expect to go out to bid until early
2017.

Activity Progress Narrative:

Essex County Gulf Brook CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,843.50     Program Funds Drawdown $2,843.50

809

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Properties 0

0/4# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

185 115 875# of Persons 34.29

LMI%:

810

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,278.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-EstOEMandHireLDRM-PS-UN

$3,278.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,278.50

To Date

07/27/2016

Area Benefit (Census)

$3,278.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The City of Long Beach is requesting funds to assist in developing an Office of Emergency Management. Two essential pieces
to this effort are the hiring of a key staff position, the Local Disaster Recovery Manager, and helping redevelop some office
space in the City Hall to be used as the office space and command center for the Office of Emergency Management.

Location Description:

The City of Long Beach in Nassau County. The GEOIDS for the project include 360594167013, 360594165004,
360594168012, 360594164011, 360594164012, 360594164013, 360594164021, 360594164022, 360594168011,
360594168021, 360594166004, 360594168022, 360594167014, 360594167022, 360594166005, 360594167023,
360594165003, 360594167011, 360594167015, 360594167021, 360594167012, 360594165005, 360594165001,
360594166001, 360594166003, 360594165002, 360594166002, 360594166006.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

EstOEMandHireLDRM CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Long Beach

$3,278.50     Program Funds Drawdown $3,278.50

811

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7625 3980 31860# of Persons 36.42

LMI%:

812

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$744.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FeasibilityStudyToImproveSheepsheadBay-
PLAN

$744.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$744.50

To Date

07/27/2016

Area Benefit (Census)

$744.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This project consists of a feasibilty study to explore the options to improve the resilency of the Courts of Sheepshead Bay.

Location Description:

The community of Sheepshead Bay in Kings County.The GEOIDs for this project include: 360470608001, 360470622001,
360470622002.

Accomplishments will be reported in future QPRs.

Activity Progress Narrative:

FeasibilityStudyToImproveSheepsheadBay CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$744.50     Program Funds Drawdown $744.50

813

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 70 675# of Persons 40.74

LMI%:

814

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$21,012.65

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FireIsBackupPwrGenforCritFac-PF-UN

$21,012.65

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$21,012.65

To Date

07/27/2016

Area Benefit (Census)

$21,012.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase seven natural gas generators for critical community facilities within Fire Island.

Location Description:

The community of Fire Island in Suffolk County. The GEOIDS for the project include: 361031470041, 361031595101,
361031595102.

This narrative covers funding rounds 3 and 4 for this activity. Scoping phase completed. A/E Proposal is being revised to
address Design phase only. Approval of Work Order for Design is pending amendment of SRA with DASNY.

Activity Progress Narrative:

FireIsBackupPwrGenforCritFac CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of public facilities 0

$21,012.65     Program Funds Drawdown $21,012.65

815

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 110 435# of Persons 45.98

LMI%:

816

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$858.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FireIsldShrelneMgmntEngDsgImprvnts-PI-
LMI

$858.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$858.00

To Date

07/27/2016

Area Benefit (Census)

$858.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of Fire Island, will prepare a bayside shoreline
engineering and design study (Phase 1) which will inform Phase II construction of pilot projects. The design study will assess
the feasibility of using natural infrastructure, as well as hard structural solutions, to protect the bayside of the barrier island,
which fronts on the Great South Bay (also known as the South Shore Estuary Reserve) from storm surge and wave action
(erosion).

Location Description:

Census Tracts 147004 (Block Group 1), 159510 (Block Groups 1, 2)

Project cancelled due to lack of funding.

Activity Progress Narrative:

FireIsldShrelneMgmntEngDsgImprvnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$858.00     Program Funds Drawdown $858.00

817

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

100 100 435# of Persons 45.98

LMI%: 45.98

818

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,592.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FiveTownsCCUpgrades-PF-UN

$1,592.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,592.50

To Date

07/27/2016

Area Benefit (Census)

$1,592.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding for the installation of a permanent
backup generator in the Five Towns Community Center located in Lawrence, NY.

Location Description:

The Communities of Villages of Cedarhurst, Lawrence, Hewlett Harbor, and Hewlett Neck, and the Hamlets of Hewlett, Inwood,
Meadowmere Park, and Woodmere. The GEOIDs include 360594110001, 360594110002, 36059411003, 360594110004,
360594110005, 360594111001, 360594111002, 360594111003, 360594111004, 360594112001, 360594112002,
360594112003, 360594112004, 360594112005, 360594113011, 360594113012, 360594113013, 360594113021,
360594113022, 360594113023, 360594113024, 360594113025, 360594114001, 360594114002, 360594114003,
360594114004, 360594114005, 360594114006, 360594115001, 360594115002, 360594115003, 360594116001,
360594116002, 360594116003, 360594116004, 360594116005, 360594117001, 360594117002, 360594117003,
360594117004, 360594117005

Funds paid to this activity in this quarter were spent on internal project development. The Subrecipient, the Dormitory Authority
of the State of New York, has selected a design firm. Design work is to commence pending a Work Authorization.

Activity Progress Narrative:

FiveTownsCommunityCenterUpgrades CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,592.50     Program Funds Drawdown $1,592.50

819

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9175 5275 49925# of Persons 28.94

LMI%:

820

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Yonkers

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,577.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FloodMitigSawMillRBrxRWtrshed-PI-LMI

$1,577.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,577.00

To Date

07/27/2016

Area Benefit (Survey)

$1,577.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Yonkers will fund the collection of baseline data describing stream flow, weather events and flooding, as necessary,
identify potential mitigation projects and test their effectiveness and prepare a conceptual design of projects to reduce flooding
within the Target Areas.

Location Description:

Community Wide-City of Yonkers

Consultants began data collection including aerial imagery, LIDAR, City parcel and tax lot data, digital data and project
documentation, reviewed existing analyses and reviewed existing hydrology and hydraulic models. They conducted site visits of
specific areas of the Saw Mill River, the confluence of the Grassy Sprain and Bronx River and the Bronx River near Scout Field.
City of Yonkers staff and several Planning Committee members accompanied the engineers to provide details about flooding.

Activity Progress Narrative:

FloodMitigSawMillRBrxRWtrshed CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Yonkers

$1,577.00     Program Funds Drawdown $1,577.00

821

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

69760 35160 193005# of Persons 54.36

822

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rotterdam

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,937.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FloodProtRotterdamDistWellHd-PF-UN

$5,937.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,937.00

To Date

07/27/2016

Area Benefit (Survey)

$5,937.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Rotterdam will make improvements to the Rotterdam District 5 Well Head facility located on Rice Rd.

Location Description:

Community Wide-Town of Rotterdam

During the quarter, a contract for the construction of the well was executed.

Activity Progress Narrative:

FloodProtRotterdamDistWellHd CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rotterdam

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$5,937.00     Program Funds Drawdown $5,937.00

823

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4595 4355 28810# of Persons 31.07

824

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,012.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FortJohnson-PI-UN

$1,012.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,012.00

To Date

07/27/2016

Area Benefit (Survey)

$1,012.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

OLD FORT JOHNSON CONDITIONS ASSESSMENT AND FLOOD MITIGATION project seeks to harden Old Fort Johnson
against the impacts of future flood events. This project consists of two Phases.

Location Description:

The Target Area is Old Fort Johnson National Historic Landmark

During the quarter, a scoping meeting was held between the subrecipient, project beneficiary, project management team and
design team.

Activity Progress Narrative:

FortJohnson CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$1,012.00     Program Funds Drawdown $1,012.00

825

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

70 120 565# of Persons 33.63

826

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportCommAssistanceCtrs-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to establish Community Assistance
Centers (CACs) at Freeport Memorial Library and Freeport Recreation Center in the Village of Freeport.

Location Description:

The Census Designated Place of the Village of Freeport.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

FreeportCommunityAssistanceCenters CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $0.00

827

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12320 6680 42265# of Persons 44.95

828

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Village of Freeport

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$13,444.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportElectImpr-PI-LMI

$13,444.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$13,444.50

To Date

07/27/2016

Area Benefit (Survey)

$13,444.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Freeport will replace submarine cables beneath Freeport Channel that carries a substantial load of Freeport
Electrics power.

Location Description:

Community Wide- Freeport Village, NY

This narrative covers funding rounds 3 and 4 for this activity. A 75 percent HOD Design including Specifications and Drawings
was submitted on September 9, 2016 for the HOD crossing. Permit applications have been submitted to the DEC and ACOE.
The letter to the DEC regarding the work plan for the Marina Property has been submitted and a response received. The
specifications for contaminated materials are being finalized.

Activity Progress Narrative:

Village of Freeport ElectImpr CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Freeport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1700# of Linear feet of Public 0

$13,444.50     Program Funds Drawdown $13,444.50

829

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12320 6680 42265# of Persons 44.95

830

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeportGreenInfraPlanMainStImprov-PI-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to identify and implement green
infrastructure (GI) pilot projects in the Village of Freeport¿s Municipal Parking Lots and pedestrian plazas located at the
intersection of South Main Street and Smith Street.

Location Description:

The Census Designated Place of the Village of Freeport.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

FreeportGreenInfraPlanMainStImrovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

831

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12320 6680 42265# of Persons 44.95

832

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,508.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreeprtBckupPwrSwrLiftStation-PF-LMI

$1,508.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,508.50

To Date

07/27/2016

Area Benefit (Survey)

$1,508.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the installation of permanent backup generators at
three of their sewer lift stations which were damaged during Superstorm Sandy.

Location Description:

The census designated place of the Village of Freeport.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

FreeprtBckupPwrSwrLiftStation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$1,508.50     Program Funds Drawdown $1,508.50

833

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12330 6680 42265# of Persons 44.98

834

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$744.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FreshCreekCoastalProtectionProject-PI-UN

$744.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$744.50

To Date

07/27/2016

Area Benefit (Census)

$744.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project involves the design and construction of shoreline stabilization and edge elevation installations paired with
stormwater management measures (such as bioswales and rain gardens) that are compatible with long-term plans for
ecosystem restoration and enhanced community access along the Creek.

Location Description:

The Community of Canarsie in Kings County. The GEOIDs for this project include: 360471028000, 360471070000,
360470722001, 360470724001, 360470922001, 360470944021, 360470950001, 360470954001, 360470956001,
360470958001, 360470960001, 360470962001, 360470964001, 360470966001, 360470968001, 360470970001,
360470974001, 360470982001, 360470984001, 360470986001, 360470988001, 360470990001, 360470992001,
360470994001, 360470996001, 360470998001, 360471004001, 360471006001, 360471008001, 360471010001,
360471012001, 360471014001, 360471016001, 360471018001, 360471020001, 360471022001, 360471024001,
360471026001, 360471028001, 360471034001, 360471058041, 360471098001, 360471104001, 360470696012,
360470922002, 360470928002, 360470930002, 360470934002, 360470950002, 360470954002, 360470956002,
360470958002, 360470964002, 360470966002, 360470968002, 360470970002, 360470974002, 360470982002,
360470986002, 360470988002, 360470996002, 360470998002, 360471006002, 360471008002, 360471010002,
360471012002, 360471014002, 360471028002, 360471098002, 360471132002, 360470920003, 360470944013,
360470954003, 360470944014.

FreshCreekCoastalProtectionProject CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$744.50     Program Funds Drawdown $744.50

835

Community Development Systems
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GOSR continues to work with NYC agencies, as well as DASNY, who is the project subrecipient, to develop an RFP for
professional services.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

27240 19730 103560# of Persons 45.36

LMI%:

836

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,718.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-FrontStreetStormwaterSeparation-PI-LMI

$1,718.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,718.00

To Date

07/27/2016

Area Benefit (Census)

$1,718.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Binghamton is requesting $ 750,000 to construct the Frront Street Stormwater Separation project, which will consist
of removing existing combined sewer infrastructure and replacing it with separated storm and sanitary sewer systems.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070013001, 36007003002, 360070013002,
36007003003, 36007003004

Design is complete, but construction wont commence until early 2017 due to delays in FHWA funded road reconstruction
portion and the appraisal process associated with that.

Activity Progress Narrative:

FrontStreetStormwaterSeparation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Binghamton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$1,718.00     Program Funds Drawdown $1,718.00

837

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1890 655 3555# of Persons 71.59

LMI%: 71.59

838

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Good Old Lower East Side, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,376.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GoodOldLowerEastSide-PS-LMI

$5,376.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,376.50

To Date

07/27/2016

Area Benefit (Census)

$5,376.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Good Old Lower East Side, Inc. will establish disaster recovery services in Lower Manhattan that will provide local
residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery services in
a centralized location in the aftermath of Superstorm Sandy.

Location Description:

The Community of the Lower East Side in New York County. GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

GoodOldLowerEastSide CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Good Old Lower East Side, Inc.

$5,376.50     Program Funds Drawdown $5,376.50

839

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6

840

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Good Shepherd Services, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,710.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GoodShepherdServices-PS-LMI

$3,710.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,710.50

To Date

07/27/2016

Area Benefit (Census)

$3,710.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Good Shepherd Services, Inc. will establish disaster recovery services in Red Hook that will provide local residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in centralized
locations in the aftermath of Superstorm Sandy. Good Shepherd Services, Inc. will implement the following two services in the
two NY Rising Community Centers to be located in Red Hook. (1) Response and Recovery Workshops to Address Gaps in
Services, and (2) Educational and Counseling Services.

Location Description:

The Community of Redhook in Kings County. The GEOIDS for the project include 360470018000, 360470053000,
360470047001, 360470051001, 360470053001, 360470059001, 360470085001, 360470051002, 360470053002,
360470059002, 360470085002, 360470051003, 360470053003, 360470085003, 360470053004, 360470065007

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

GoodShepherdServices CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Good Shepherd Services, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$3,710.50     Program Funds Drawdown $3,710.50

841

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7340 2440 14695# of Persons 66.55

LMI%: 66.55

842
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,500.00

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$103,500.00

$3,500.00

$0.00

$0.00

$19,626.25

$3,444.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-GreaterBayShoreGenRes-PF-UN

$19,626.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$19,626.25

To Date

07/27/2016

Area Benefit (Census)

$19,626.25

Total Funds Expended

Responsible Organization:

$3,444.75

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Islip will purchase and install a total of eight (8) permanent generators across seven (7) critical facilities within the
Greater Bay Shore Community.

Location Description:

Census Tracts and Block Groups are 145903 (1,2,3,4). 146003 (1,2,3,4). 147003 (1,2,3). 147100 (1,2,3). 147200 (1,2,3,4,5).
147300 (1,2,3,4,5,6).

Design 60 percent complete. Environmental review started. Dispute over Change order request by consultant being handled by
SR-Town of Islip.

Activity Progress Narrative:

Greater Bay Shore Generator Resiliency CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$3,444.75$3,444.75Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of public facilities 0

$19,626.25     Program Funds Drawdown $19,626.25

843
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7840 6455 34165# of Persons 41.84

LMI%:

844
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$7,035.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenburghBridgeCulRep-PI-UN

$7,035.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$7,035.00

To Date

07/27/2016

Area Benefit (Census)

$7,035.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hardenburgh will implement reconstruction projects proposed by Towns of Hardenburgh and Shandaken NY
Rising Community Reconstruction Planning Committee. The eligibile activity for these projects is Public Facilities and
Improvements under Section 105(a)(2) of the Housing and Community Development Act. The Hardenburgh Bridge and Culvert
Repair project will provide funding to repair and/or replace four culverts/bridges.

Location Description:

Ulster County. Town of Hardenburgh. Census Tracts 950900.01, 950900.02

This narrative covers funding rounds 3 and 4 for this activity. We received all right of way drawings and design drawings are 30
percent complete. Awaiting the start of acquisition of right of ways. Plans and specs should be ready in December/January

Activity Progress Narrative:

Hardenburgh Bridge and Culvert Repair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hardenburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$7,035.00     Program Funds Drawdown $7,035.00

845
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

250 225 1275# of Persons 37.25

LMI%:

846

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,304.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenEastRockDPWJohnStRec-PF-UN

$1,304.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,304.00

To Date

07/27/2016

Area Benefit (Survey)

$1,304.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to protect locally significant facilities that are located in
the extreme risk zones including the Department of Public Works Garage facility and the John Street Recreational Center.

Location Description:

The census designated places of Bay Park and the Village of East Rockaway

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

HardenEastRockDPWJohnStRec CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$1,304.00     Program Funds Drawdown $1,304.00

847

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2535 3000 11645# of Persons 47.53

848

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Greater Atlantic Beach Water Reclamation District

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$11,151.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HardenWaterReclaimPlant-PF-UN

$11,151.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$11,151.50

To Date

07/27/2016

Area Benefit (Census)

$11,151.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Greater Atlantic Beach Water Reclamation District will install four permanent elevated power generators, replace existing
entrance doors with watertight bulkhead type doors.

Location Description:

Census Tracts: 416300 (Block group 2, 3, 4)

This narrative covers funding rounds 3 and 4 for this activity. The Subrecipient is working with the anticipated regulatory
agencies and final design is anticipated to be complete by December 2016.

Activity Progress Narrative:

HardenWaterReclaimPlant CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Greater Atlantic Beach Water Reclamation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$11,151.50     Program Funds Drawdown $11,151.50

849
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

325 185 2400# of Persons 21.25

LMI%:

850
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Hewlett Harbor

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,086.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HewlettHarborStrmwtrInfraUp-PI-UN

$8,086.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,086.00

To Date

07/27/2016

Area Benefit (Census)

$8,086.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Hewlett Harbor will be carrying out infrastructure improvements identified in a HandH study from 2014 and
includes improvements to the pepperidge road system and village hall system.

Location Description:

Census Tract: 411500 (Block Groups 1, 2)

The Village of Hewlett Harbor is working with their selected Architectural and Engineering firm to determine the best design to
advance. The Village will then proceed to obtaining the environmental permits.

Activity Progress Narrative:

HewlettHarborStrmwtrInfraUp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Hewlett Harbor

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$8,086.00     Program Funds Drawdown $8,086.00

851

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

105 140 2025# of Persons 12.10

LMI%:

852

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Nichols

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,918.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HighwayGarageRelocation-PF-UN

$1,918.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,918.50

To Date

07/27/2016

Area Benefit (Census)

$1,918.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Nichols will design and construct a new highway garage outside of the floodplain to enable the town to provide
supplies and services during and after major storm events.

Location Description:

Census Tracts: 020600 (Block Groups 5, 6, 7)

This narrative covers funding rounds 3 and 4 for this activity. No further design work was done on this project during Q3 while
awaiting Army Corps determination. On September 20, Army Corps made site visit and indicated that they have federal
jurisdiction over wetlands and streams. Army Corps will submit JD to the Town. The Town has indicated that it will likely contest
the determination.

Activity Progress Narrative:

HighwayGarageRelocation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,918.50     Program Funds Drawdown $1,918.50

853

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

560 450 2535# of Persons 39.84

LMI%:

854

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod St. Bernard Project, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$16,543.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-HomeElevationPilot-HSG-LMI

$16,543.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$16,543.00

To Date

07/27/2016

Direct Benefit (Households)

$16,543.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The St. Bernard Project, Inc. through the Home Elevation Pilot program will provide direct CDBG-DR assistance to
low/moderate income homeowners, exclusively, to cover 100 percent of the cost, less any benefits received (i.e., DOB), to
elevate their homes above the required minimum base flood elevation (BFE).

Location Description:

The Staten Island target area contains census tracts 154.00, 156.03, 176.00, 198.00 244.01, 244.02, 248.00. The Gerritsen
Beach/Sheepshead Bay target area contains the census tracts 370.00, 390.00, 392.00, 394.00, 416.00, 420.00, 548.00,
550.00, 552.00, 554.00, 556.00, 558.00, 560.00, 562.00, 564.00, 566.00, 568.00, 570.00, 572.00, 574.00, 576.00, 578.00,
580.00, 582.00, 584.00, 586.00, 588.00, 590.00, 592.00, 594.01, 594.02, 596.00, 598.00, 600.00, 606.00, 608.00, 622.00,
626.00, 628.00, 632.00, 638.00, 642.00.

During the quarter, SBP processed 34 full applications out of eligible Pre-Application Round candidates. 23 homeowners
passed initial eligibility and LMI requirements, and were prioritized by household vulnerabilities and project feasibility. A RFP bid
was completed for design firms, with final negotiations with the selected firm under way. A contractor pool was also established
post-RFQ.

Activity Progress Narrative:

Home Elevation Pilot Program CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00St. Bernard Project, Inc.

$16,543.00     Program Funds Drawdown $16,543.00

855

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

0/30# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/20 0/30# of Households 0 0 0

0 0/10 0/20 0/30# Owner Households 0 0 0

856

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Incorporated Village of Island Park

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,149.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-IsParkCritFacResiliencyFirehouseHarden-
PF-UN

$5,149.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,149.00

To Date

07/27/2016

Area Benefit (Census)

$5,149.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Island Park is requesting funds to conduct a structural assessment of the Village of Island Park Firehouse,
design and implement firehouse improvements and flood mitigation, and relocate interior and exterior mechanical and electrical
equipment above flood height.

Location Description:

The Village of Island Park in Nassau County. The GEOIDS for the project include 360594162011, 360594162012,
360594162023, 360594162022, 360594162024, 360594162013, 360594162021.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

IsParkCritFacResiliencyFirehouseHarden CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Incorporated Village of Island Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$5,149.00     Program Funds Drawdown $5,149.00

857

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1545 1055 8120# of Persons 32.02

LMI%:

858

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Jewish Community Council of Greater Coney Island,

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,986.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JewishCommCouncilGrtrCnyIsld-PS-LMI

$1,986.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,986.00

To Date

07/27/2016

Area Benefit (Census)

$1,986.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of Greater Coney Island, Inc. will provide the following services in the NY Rising Community
Center to be located in Brighton Beach, Coney Island, Manhattan Beach and Sea Gate: (1) Response and Recovery
Workshops to Address Gaps in Services, and (2) Case Management Services.

Location Description:

The Communities of Brighton Beach, Coney Island, Manhattan Beach and Sea Gate in Kings County. The GEOIDS for this
project include 360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001,
360470342001, 360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021,
360470360011, 360470360021, 360470362001, 360470364001, 360470366001, 360470374011, 360470374021,
360470386001, 360470610021, 360470610031, 360470610041, 360470612001, 360470616001, 360470620001,
360470314002, 360470326002, 360470328002, 360470330002, 360470336002, 360470340002, 360470342002,
360470348002, 360470350002, 360470354002, 360470356022, 360470360012, 360470360022, 360470362002,
360470364002, 360470366002, 360470374022, 360470386002, 360470608002, 360470610022, 360470610032,
360470610042, 360470620002, 360470326003, 360470328003, 360470330003, 360470336003, 360470342003,
360470354003, 360470356023, 360470360013, 360470362003, 360470366003, 360470370003, 360470374013,
360470382003, 360470608003, 360470610043, 360470326004, 360470328004, 360470336004, 360470342004,
360470370004, 360470610044, 360470326005, 360470336005, 360470610045

JewishCommCouncilGrtrCnyIsld CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Jewish Community Council of Greater Coney Island, Inc.

$1,986.00     Program Funds Drawdown $1,986.00

859

Community Development Systems
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Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

41270 18880 93290# of Persons 64.48

LMI%: 64.48

860

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Jewish Community Council of the Rockaway Peninsula,

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$13,268.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JewishCommCouncilRockPen-PS-LMI

$13,268.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$13,268.00

To Date

07/27/2016

Area Benefit (Census)

$13,268.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Council of the Rockaway Peninsula, Inc. will establish disaster recovery services in Rocakway East that
will provide local residents and business owners recovery information, support in recovery efforts, and the ability to receive
recovery services in centralized locations in the aftermath of Superstorm Sandy.

Location Description:

The Community of Rockaway East in Nassau and Queens Counties. The GEOIDS for this project include 360810954000,
360810954001, 360810964001, 360810972021, 360810972031, 360810972041, 360810992001, 360810998011,
360810998021, 360811008011, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021,
360810954002, 360810964002, 360810972032, 360810972042, 360810992002, 360810998012, 360810998022,
360811008012, 360811008022, 360811010012, 360811010022, 360811032012, 360811032022, 360594111003,
360810954003, 360810972033, 360810972043, 360810998013, 360810998023, 360811008023, 360811010013,
360811032013, 360811032023, 360594111004, 360810972034, 360810998014, 360811008024, 360811010014,
360811032024, 360810998015.

This narrative covers funding rounds 3 and 4 for this activity. Organization has with 85 clients to assist them in their job search
and career development. Case managers have met with 150 total clients to provide an array of case housing counseling and
case management services. The intake coordinator assisted in scheduling of all of these appointments.

Activity Progress Narrative:

JewishCommCouncilRockPen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Jewish Community Council of the Rockaway Peninsula,

$13,268.00     Program Funds Drawdown $13,268.00

861

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85

862

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,944.00

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$100,944.00

$944.00

$0.00

$0.00

$16,301.00

$944.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JohnsonCityAnnaMariaDrain-PI-UN

$16,301.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$16,301.00

To Date

07/27/2016

Area Benefit (Census)

$16,301.00

Total Funds Expended

Responsible Organization:

$944.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Johnson City will implement reconstruction projects proposed by the Broome County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Village of Johnson City Anna Maria Dranage project
will lower the risk of flooding and mitigate erosion along the banks of a drainage ditch that is east of and parallel to Anna Maria
Drive.

Location Description:

The Village of Johnson City in Broome County. The GEOID for the project includes 360070142002.

This narrative covers funding rounds 3 and 4 for this activity. After the Village awarded a contract pending GOSR approval to
the low bidder on June 21, contract documents were reviewed and approved in July contract consent was issued. A pre-
construction meeting was held on August 11 the NTP was issued on September 12. The construction period is 75 days. One
change order was issued in the amount of two thousand five hundred dollars for concrete testing. A groundbreaking event was
held on August 25 at the site attended by County and local officials and a number of abutting home owners

Activity Progress Narrative:

Village of Johnson City Anna Maria Dranage CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$944.00$944.00Village of Johnson City

$16,301.00     Program Funds Drawdown $16,301.00

863

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3500# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

145 60 745# of Persons 27.52

LMI%:

864
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$324,803.32

Urgent Need Village of Johnson City

Total Projected Budget from All Sources

Match Contributed

$324,803.32

$224,803.32

$0.00

$0.00

$233,837.82

$56,675.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-JohnsonCityWTPReslncyImprvmnts-PF-UN

$65,709.83

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$233,837.82

To Date

07/27/2016

Area Benefit (Census)

$65,709.83

Total Funds Expended

Responsible Organization:

$56,675.33

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Johnson City will demolish an existing storage building and construct a new water plant operations and
administration building at the location of the existing storage building, which is a more elevated location on the Village owned
property. Additionally, the Village will floodproof three wellhouses.

Location Description:

The Village of Johnson City in Broome County. The GEOIDS for the project include 360070128001, 360070130001,
360070138001, 360070139001, 360070140001, 360070141001, 360070142001, 360070130002, 360070138002,
360070139002, 360070140002, 360070141002, 360070142002, 360070002003, 360070130003, 360070138003,
360070139003, 360070140003, 360070141003, 360070142003, 360070138004, 360070141004

This narrative covers funding rounds 3 and 4 for this activity. Construction on the new water treatment administrative building
continued. Substantial completion is projected for mid-October and final completion is expected at the end of October. There
has been one change order to date for approximately two thousand dollars for work on a utility pole. Once the Village has
moved from the existing building into the new one, the Town of Union will demolish that building and construct a new storage
building on that site.

Activity Progress Narrative:

JohnsonCityWTPReslncyImprvmnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$56,675.33$56,675.33Village of Johnson City

$65,709.83     Program Funds Drawdown $65,709.83

865

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4985 3260 20345# of Persons 40.53

LMI%:

866

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Kings Bay YM-YWHA

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,539.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-KingsBayYMYWHA-PS-LMI

$1,539.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,539.00

To Date

07/27/2016

Area Benefit (Census)

$1,539.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Kings Bay YM-YWHA, Inc. will establish disaster recovery services in Gerritsen Beach/Sheepshead Bay that will provide
local residents and business owners recovery information, support in recovery efforts, and the ability to receive recovery
services in centralized locations in the aftermath of Superstorm Sandy. The Kings Bay YM-YWHA, Inc. will provide the following
three recovery services: (1) Response and Recovery workshops to Address Gaps in Services, (2) Case Management, and (3)
Educational and Counseling Services.

Location Description:

The Communities of Gerritsen Beach and Sheepshead Bay in Kings County. The GEOIDS for this project include
360470354001, 360470364001, 360470366001, 360470370001, 360470374011, 360470390001, 360470392001,
360470394001, 360470416001, 360470418001, 360470422001, 360470438001, 360470546001, 360470548001,
360470550001, 360470552001, 360470554001, 360470556001, 360470558001, 360470560001, 360470562001,
360470564001, 360470566001, 360470568001, 360470570001, 360470572001, 360470574001, 360470576001,
360470578001, 360470580001, 360470582001, 360470584001, 360470586001, 360470588001, 360470590001,
360470592001, 360470594011, 360470594021, 360470596001, 360470598001, 360470600001, 360470606001,
360470608001, 360470610031, 360470610041, 360470612001, 360470622001, 360470626001, 360470628001,
360470632001, 360470642001, 360470666001, 360470370002, 360470390002, 360470392002, 360470394002,
360470416002, 360470418002, 360470420002, 360470422002, 360470546002, 360470548002, 360470550002,
360470552002, 360470554002, 360470556002, 360470558002, 360470560002, 360470562002, 360470564002,
360470566002, 360470568002, 360470570002, 360470572002, 360470574002, 360470576002, 360470578002,
360470580002,

KingsBayYMYWHA CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Kings Bay YM-YWHA

$1,539.00     Program Funds Drawdown $1,539.00

867

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



360470582002, 360470584002, 360470586002, 360470588002, 360470592002, 360470594012, 360470594022,
360470596002, 360470598002, 360470600002, 360470606002, 360470608002, 360470610032, 360470610042,
360470622002, 360470626002, 360470628002, 360470632002, 360470638002, 360470640002, 360470642002,
360470644002, 360470370003, 360470374013, 360470394003, 360470550003, 360470552003, 360470554003,
360470556003, 360470560003, 360470564003, 360470570003, 360470582003, 360470592003, 360470594013,
360470594023, 360470596003, 360470600003, 360470608003, 360470610043, 360470628003, 360470370004,
360470570004, 360470594014, 360470594024, 360470600004, 360470628004, 360470594015, 360470600005,
360470594016

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

49000 27730 147050# of Persons 52.18

LMI%: 52.18

868

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,651.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LanarkRoadFeasibilityStudy-PLAN

$2,651.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,651.00

To Date

07/27/2016

Area Benefit (Survey)

$2,651.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of Broad Channel, Queens NY, will explore the feasibility
of providing a sewer and water connection to homes on Lanark Road, south of East 9th Road in Broad Channel, Queens NY.
The goals of the feasibility study are to determine the best options for sewer and water connection and roadway stabilization
and identify the costs of these options.

Location Description:

Census Tract, 107201. Block Group 1. Census Tract, 107202. Block Group 0. Census Tract, 107202. Block Group 1.

This narrative covers funding rounds 3 and 4 for this activity. Study complete, phase 2 for design and construction to
commence in October 2016

Activity Progress Narrative:

LanarkRoadFeasibilityStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$2,651.00     Program Funds Drawdown $2,651.00

869

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

870

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,597.63

Low/Mod NYC Community Gardens Coalition

Total Projected Budget from All Sources

Match Contributed

$161,597.63

$61,597.63

$0.00

$0.00

$87,249.51

$61,597.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LESGardensGreenInfraStudy-PI-LMI

$87,249.51

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$87,249.51

To Date

07/27/2016

Area Benefit (Census)

$87,249.51

Total Funds Expended

Responsible Organization:

$61,597.63

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The New York City Community Gardens Coalition (NYCCGGC) will undertake a feasibility study for the development of
stormwater capture best practices within the community gardens of the LES and construct green infrastructure within and
directly adjacent to the community gardens identified in phase 2.

Location Description:

Census Tracts: 001001 (Block Group 1), 001002 (Block Groups 1, 2, 3), 001200 (Block Groups 1, 2, 3), 001402 (Block Group
1, 2), 002000 (Block Groups 1, 2, 3), 002201 (Block Groups 1, 2, 3, 4), 002202 (Block Group 1), 002400 (Block Groups 1, 2),
002601 ( Block Groups 1, 2), 002800 (Block Groups 1, 2, 3, 4), 003001 (Block Groups 1, 2, 3, 4), 003002 (Block Groups 1, 2),
003200 (Block Groups 1, 2, 3, 4, 5, 6, 7), 003400 (Block Groups 1, 2, 3, 4), 003601 (Block Groups 1, 2, 3), 003602 (Block
Groups 1, 2), 003800 (Block Groups 1, 2, 3, 4, 5, 6, 7), 004000( Block Groups 1, 2, 3, 4, 5, 6), 004100 (Block Group 1), 004200
(Block Group 1, 2), 004300 (Block Group 1, 2), 005200 (Block Group 1), 001800 (2, 3, 4, 5, 7), 005700 (Block Group 2),
005000 (Block Groups 3, 4), 006100 (Block Group 3), 004800 (Block Groups 4, 5), 004400 (Block Groups 5, 7)

This narrative covers funding rounds 3 and 4 for this activity. Study to be completed by December 1, 2016. Capital construction
and design work to begin in 2017

Activity Progress Narrative:

LESGardensGreenInfraStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$61,597.63$61,597.63NYC Community Gardens Coalition

$87,249.51     Program Funds Drawdown $87,249.51

871

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

47365 18195 117585# of Persons 55.76

LMI%: 55.76

872

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,435.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-
LidoBeachPtLookoutCompDrainStudyImprov-PI-
UN

$2,435.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,435.50

To Date

07/27/2016

Area Benefit (Census)

$2,435.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding for drainage improvements within the
hamlets of Lido Beach and Point Lookout.

Location Description:

The communities of Lido Beach and Point Lookout in Nassau County. The GEOIDS for the project include 360594167013,
360594168012, 360594169001, 360594168011, 360594168021, 360594169003, 360594169002, 360594168022,
360594167014, 360594167022, 360594167023, 360594167011, 360594167015, 360594167021, 360594167012.

Funds paid to this activity in this quarter were partially spent on internal project development. The A/E firm procured by the
Subrecipient, the Dormitory Authority of the State of New York, has continued its drainage study, including data gathering,
survey work, mapping, and modeling and engineering analysis. The final study report is due to be submitted in November 2016.

Activity Progress Narrative:

LidoBeachPtLookoutDrainStudyImp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$2,435.50     Program Funds Drawdown $2,435.50

873
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3715 2045 18075# of Persons 31.87

LMI%:

874

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$11,957.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LidoBeachPtLookoutRevmtReprReconstrn-
PI-UN

$11,957.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$11,957.50

To Date

07/27/2016

Area Benefit (Census)

$11,957.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead will extend, repair, and reconstruct the existing revetment along Jones Inlet in Point Lookout, NY to
protect against damageds from future storms.

Location Description:

The Town of Hemsptead in Nassau County. The GEOIDS for this project include 360594169001, 360594169002,
350594169003

This narrative covers funding rounds 3 and 4 for this activity. Funds paid to this activity in this quarter were spent on internal
project development. A contract for A/E services was executed and project design commenced.

Activity Progress Narrative:

LidoBeachPtLookoutRevmtReprReconstrn CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$11,957.50     Program Funds Drawdown $11,957.50

875
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

780 190 3790# of Persons 25.59

LMI%:

876
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$28,900.50

$15,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LindenhurstDrainStudyandImprove-PF-UN

$28,900.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$28,900.50

To Date

07/27/2016

Area Benefit (Census)

$28,900.50

Total Funds Expended

Responsible Organization:

$15,150.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Two-phased approach to conduct a comprehensive drainage system study and implementation of improvements identified in
the study.

Location Description:

Census Tracts and block groups: 123900.1, 124001.1, 124002.1, 124101.1, 124102.1, 124200.1, 124200.2, 124102.2,
124101.1, 124002.2, 124001.2, 123900.2, 123900.3, 124001.3, 124101.3, 124200.3, 124200.4, 123900.4, 123900.5, 124200.5

This narrative covers funding rounds 3 and 4 for this activity. Draft Report completed September 14, 2016. SR-Town of Babylon
and Village review completed. Consultant directed to proceed to Final Report. Village acceptance underway. Change Order
request under consideration.

Activity Progress Narrative:

Lindenhurst Drainage Study and Improvements
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$15,150.00$15,150.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$28,900.50     Program Funds Drawdown $28,900.50

877

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4065 4120 27390# of Persons 29.88

LMI%:

878

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LocalEmerCenPermGen-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is requesting funding to purchase and install permanent generators at the Main Fire House in Amityville and the
Lindenhurst Community Center in Lindenhurst.

Location Description:

The communities of Amityville/Copiague and Lindenhurst in Suffolk County. The GEOIDS for the project include:
361031235001, 361031236003, 361031237023, 361031238012, 361031238022, 361031235004, 361031235002,
361031235003, 361031236002, 361031236001, 361031237012, 361031237013, 361031237011, 361031237014,
361031237024, 361031237022, 361031237021, 361031238013, 361031238011, 361031238021.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

LocalEmerCenPermGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $0.00

879
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7510 4945 28765# of Persons 43.30

LMI%:

880

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LocalHealthCenterResiliencyProj-PF-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will design and construct resiliency retrofits at two community health care centers.

Location Description:

Census Tracts: 096400 (block group 1, 2), 097202 (block group 1), 097203 (block group 1, 2, 3, 4 ), 097204 (block group 1, 2,
3), 099200 (block group 1, 2), 099801 (block group 1, 2, 3, 4, 5), 099802 (block group 1, 2, 3), 100801 (block groups 1, 2),
100802 (block group 1, 2, 3, 4), 101001 (block group 1, 2, 3, 4 ), 101002 (block group 1, 2), 103201 (block group 1, 2, 3)
103202 (block group 1, 2, 3, 4), 411000 (block group 5), 411100 (block group 4), 411600 (block group 3).

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

LocalHealthCenterResiliencyProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

881

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

29090 14965 70050# of Persons 62.89

LMI%:

882

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LocustPointCivicAssocResImprovmnts-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the City of New York Department of Citywide
Administrative Services (DCAS), will construct resiliency improvements and floodproof the City-owned Locust Point Civic
Association building located in within an extreme-risk zone, and which the DCAS leases to the Locust Point Civic Association.

Location Description:

Census Tracts 011800 (Block Groups 1,2,3)

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

LocustPtCivicAssocResImprvmnts CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

883
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

780 550 4340# of Persons 30.65

LMI%: 30.65

884
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,262.19

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$403,262.19

$1,000.00

$0.00

$0.00

$19,369.89

$912.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongBeachBulkhead-PI-LMI

$19,369.89

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$19,369.89

To Date

07/27/2016

Area Benefit (Census)

$19,369.89

Total Funds Expended

Responsible Organization:

$912.89

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Long Beach Bulkheading-North Shore project will help install new and replace substandard bulkheads along sections of
the north shore to protect Long Beach residences against intensified flooding.

Location Description:

Census Tracts 416401 (BG 1, 2, 3), 416402 (BG 1, 2), 416500 (BG 1, 2, 3, 4, 5), 416701 (BG 1, 2, 4, 5), and 416801 (BG 1, 2)
in City of Long Beach, Nassau County (059).

This narrative covers funding rounds 3 and 4 for this activity. Design is approximately 40 percent complete.

Activity Progress Narrative:

Long Beach Bulkheading-North Shore CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$912.89$912.89City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Linear miles of Public 0

$19,369.89     Program Funds Drawdown $19,369.89

885
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

4805 2170 17935# of Persons 38.89

LMI%: 38.89

886

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$897.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LongTermFloodRedPumpStations-PF-UN

$897.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$897.50

To Date

07/27/2016

Area Benefit (Census)

$897.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will elevate existing controls and install a three-phase, 12KW generator at two drainage pump stations in the Sequams
neighborhood to ensure continuity of operations for the critical drainage equipment.

Location Description:

Census Tracts: 146902 (Block Group 1)

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

LongTermFloodReductionPumpStations CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$897.50     Program Funds Drawdown $897.50

887

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 30 1725# of Persons 6.96

LMI%: 6.96

888

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$100,000.00

$0.00

$0.00

$896.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-LowManCoastResilStudy-PLAN

$896.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$896.00

To Date

07/27/2016

Area Benefit (Census)

$896.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Study for a series of integrated flood protection measures for the Lower East Side of Manhattan.

Location Description:

Manhattan Census Tracts 000201 (block groups 1-2), 000202 (block groups 1-5), 000600 (block groups 1-6), 000700 (block
groups 1-2), 000800 (block groups 1-6), 000900 (block group 1), 001001 (block group 1), 001002 (block group 3), 001200
(block group 1-3), 001300 (block group 1-2), 001401 (block group 1-2), 001402 (block group 1-2), 001501 (block group 1-3),
001502 (block group 1-2), 001600 (block groups 1-5), 001800 (block groups 1-7), 002500 (block groups 1-3), 002700 (block
group 1), 002900 (block groups 3 and 4), 003100 (block group 1), 004100 (block groups 1-2), 031900 (block group 1), 031704
(block group 4)

Project is currently underway.

Activity Progress Narrative:

Lower Manhattan Coastal Resiliency Study CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$896.00     Program Funds Drawdown $896.00

889

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

43975 14565 99510# of Persons 58.83

LMI%: 58.83

890

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MaldenHardenSwrPlntAgnstFlooding-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Saugerties will design and construct improvements that will harden the Malden Waste Water Treatment Plant,
located in the Hamlet of Malden-on-Hudson.

Location Description:

Town of Saugerties in Ulster County. The GEOIDS for this project include 361119501001

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

MaldenHardenSwrPlntAgnstFlooding CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00

891

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 410 1280# of Persons 47.66

LMI%: 47.66

892

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,604.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MargaretBullRunChannel-PI-UN

$4,604.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,604.50

To Date

07/27/2016

Area Benefit (Census)

$4,604.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Margaretville Bull Run Channel and Stream Restoration project will fund acquisiton, studies, deisgn, engineering, and
construction required to address improvements to Bull Runs channel, banks, retaining walls, and a bridge crossing over Bull
Run.

Location Description:

Tract and BG 971200.05

Final Feasibility Study has been completed. Phase II Contract has been submitte and we anticipate approcal of the Phase 2
scope by the end of October.

Activity Progress Narrative:

Margaretville Bull Run Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Margaretville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$4,604.50     Program Funds Drawdown $4,604.50

893

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 80 615# of Persons 46.34

LMI%: 46.34

894

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Margaretville

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$47,991.81

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MargaretvilleGatewayProj-PF-UN

$47,991.81

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$47,991.81

To Date

07/27/2016

Area Benefit (Census)

$47,991.81

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Margaretville Gateway Project will fund studies, scoping, and preliminary designs that will ensure the villages long term
economic vitality and quality of life through the development of projects that will address the disastrous effects of flooding.

Location Description:

Census Tracts: 971200.05

Project initiation, public information and kickoff meetings. Data collection and surveying for hydraulic modeling. 2D model
developed. BCA review. Initial identification of potential mitigation projects provided by the engineering firm.

Activity Progress Narrative:

Margaretville Gateway Project CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Margaretville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$47,991.81     Program Funds Drawdown $47,991.81

895

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

205 80 615# of Persons 46.34

LMI%: 46.34

896

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,834.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MargaretvilleSchoolEmergencyGen-PF-UN

$3,834.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,834.50

To Date

07/27/2016

Area Benefit (Survey)

$3,834.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Margaretville Central School Generator project will design and install an elevated emergency power generator at the
Margaretville Central School to power the entire school facility in the event of primary power loss.

Location Description:

The Target Area is the Village of Margaretville, Delaware County, New York.

This narrative covers funding rounds 3 and 4 for this activity. There was a site visit with DASNY and the selected engineer.
They reviewed the existing electrical panels and the propsed location of the generator. An amended work order is needed to
allow for the requiste asbestos testing. 100 percent design submission is expect in the next quarter.

Activity Progress Narrative:

MargaretvilleSchoolEmergencyGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$3,834.50     Program Funds Drawdown $3,834.50

897
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

100 70 490# of Persons 34.69

898

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$1,569.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MassapequaDrainageImprov-PI-UN

$1,569.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,569.00

To Date

07/27/2016

Area Benefit (Census)

$1,569.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will conduct a study and then carry out a plan to increase stormwater drainage system capacity to reduce flooding in
low-lying areas, roadways, and evacuation routes.

Location Description:

Census Tracts: 521100 (Block Groups 1, 2, 3, 4, 5), 521200 (Block Groups 1, 2, 3), 521301 (Block Groups 1, 2), 521302 (Block
Groups 1, 2, 3, 4), 521400 (Block Groups 1, 2, 3, 4, 5), 521500 (Block Groups 1, 2, 3, 4, 5), 521601 (Block Groups 1, 2, 3, 4),
521602 (Block Groups 1, 2, 3, 4), 521700 (1, 2, 3, 4, 5), 521801 (1, 2, 3, 4), 521802 (1, 2, 3), 521902 (1, 2, 3, 4), 522000 (1, 2,
3, 4, 5)

Funds paid to this activity in this quarter were spent on internal project development. The Subrecipient¿s A/E firm is continuing
the data gathering portion of the drainage study.

Activity Progress Narrative:

MassapequaDrainageImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$1,569.00     Program Funds Drawdown $1,569.00

899

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6765 5300 57300# of Persons 21.06

LMI%: 21.06

900

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,541.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$139,541.00

$39,541.00

$0.00

$0.00

$48,185.50

$39,541.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MasticBeachStormwaterManagementPlan-
PI-LMI

$48,185.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$48,185.50

To Date

07/27/2016

Area Benefit (Census)

$48,185.50

Total Funds Expended

Responsible Organization:

$39,541.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Mastic Beach Stormwater Management Plan will develop a comprenshive stormwater management plan on behalf of the
communities comprising the Mastic Beach/Smith Point of Shirley NYRCR area.

Location Description:

Census tracts 159505 (block groups 2, 3), 159506 (block group 2), 159508 (block groups 1, 2, 3, 4), 159509 (block groups 1, 2,
3), and 159512 (block group 1) in Suffolk County, LI.

This narrative covers funding rounds 3 and 4 for this activity. Inventory and Analysis underway. Draft plan ETA October 31,
2016.

Activity Progress Narrative:

Mastic Beach Stormwater Management Plan CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$39,541.00$39,541.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$48,185.50     Program Funds Drawdown $48,185.50

901

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5060 3590 18860# of Persons 45.86

LMI%: 45.86

902

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,756.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MeadowbrookCorridor-PI-LMI

$1,756.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,756.00

To Date

07/27/2016

Area Benefit (Census)

$1,756.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to conduct a comprehensive
analysis of the existing Meadowbrook corridor natural and man-made drainage system, as well as the identification and
implementation of five pilot projects using andiquestgreen infrastructureandiquest methods to help mitigate flood risk and
improve water quality.

Location Description:

The target area includes residents of the hamlets of Roosevelt, Merrick and North Merrick, and the Village of Freeport. The
GEOIDs for the project include: 360594139001, 360594139002, 360594139003, 360594139004, 360594139005,
360594140011, 360594140012, 360594140013, 360594140014, 360594140021, 360594140022, 360594140023,
360594141001, 360594141002, 360594141003, 360594141004, 360594141005, 360594142013, 360594142021,
360594142022, 360594142023, 360594142024, 360594144001, 360594144002, 360594144003, 360594144004,
360594144005, 360594146001, 360594146002, 360594146003, 360594146004, 360594150001, 360594150002,
360594150003, 360594150004, 360594150005, 360594151011, 360594151012, 360594151025

Funds paid to this activity in this quarter were partially spent on internal project development. The Subrecipient¿s A/E firm is
continuing the data gathering portion of the drainage study.

Activity Progress Narrative:

MeadowbrookCorridor CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,756.00     Program Funds Drawdown $1,756.00

903
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

12745 7630 44765# of Persons 45.52

LMI%: 45.52

904

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$10,211.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MeadowmereParkBridgeRecon-PI-UN

$10,211.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$10,211.50

To Date

07/27/2016

Area Benefit (Census)

$10,211.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding for reconstruction of the Meadowmere Park Bridge.

Location Description:

The community of Meadowmere Park in Nassau County. The GEOID for the project includes 360594113011.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

MeadowmereParkBridgeRecon CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$10,211.50     Program Funds Drawdown $10,211.50

905
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 275 1255# of Persons 33.07

LMI%: 33.07

906

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,440.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MeadowmereParkFireDeptGen-PF-UN

$4,440.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,440.00

To Date

07/27/2016

Area Benefit (Census)

$4,440.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Town of Hempstead will install two generators at the Meadowmere Park Fire Dept.

Location Description:

Census Tract: 411301 (Block group 1)

This narrative covers funding rounds 3 and 4 for this activity. Design is approximately 60 percent complete.

Activity Progress Narrative:

MeadowmereParkFireDeptGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$4,440.00     Program Funds Drawdown $4,440.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 275 1255# of Persons 33.07

LMI%: 33.07

908
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Alliance for Coney Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MermaidAveRevitalization-PS-LMI

$1,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,000.00

To Date

07/27/2016

Area Benefit (Census)

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Alliance for Coney Island is requesting CDBG-DR funding to implement Phase 1 of the Mermaid Avenue Revitalization
Project. The purpose of this project is to work with residents and businesses to improve the economic and physical resiliency of
the Mermaid Avenue commercial corridor.

Location Description:

The Community of Coney Island in Kings County. The GEOIDS for this project include: 360470326001, 360470328001,
360470330001, 360470340001, 360470342001, 360470348001, 360470352001, 360470326002, 360470328002,
360470330002, 360470340002, 360470342002, 360470348002, 360470350002, 360470326003, 360470328003,
360470330003, 360470342003, 360470326004, 360470328004, 360470342004, 360470326005.

During the quarter, the Alliance for Coney Island drafted two RFPs for supplemental cleaning services and a neighborhood
ambassador program which will be posted in the next quarter.

Activity Progress Narrative:

MermaidAveRevitalization CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Alliance for Coney Island, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,000.00     Program Funds Drawdown $1,000.00

909
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

15480 5345 26220# of Persons 79.42

LMI%: 79.42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Montgomery County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$24,125.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MiamiAveCulvert-PI-UN

$24,125.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$24,125.00

To Date

07/27/2016

Area Benefit (Census)

$24,125.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Montgomery County will enlarge the Miami Avenue Culvert which is undersized and damage from Hurricane Irene and Tropical
Storm Lee led to the culvert becoming structurally compromised and the road collapsing upon it.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDS for the project include 3650570721003.

During the quarter, construction was initiated on the first of 12 culverts in the county.

Activity Progress Narrative:

Miami Ave Culvert CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Montgomery County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/170# of Linear feet of Public 0

$24,125.00     Program Funds Drawdown $24,125.00

911

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

100 105 830# of Persons 24.70

LMI%: 44.35

912
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,288.54

Urgent Need Town of Middleburgh NY

Total Projected Budget from All Sources

Match Contributed

$110,288.54

$10,288.54

$0.00

$0.00

$16,549.04

$10,288.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MiddleburghNewAmbulBldingShelter-
AQPF-UN

$16,549.04

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$16,549.04

To Date

07/27/2016

Area Benefit (Census)

$16,549.04

Total Funds Expended

Responsible Organization:

$10,288.54

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Construct a new ambulance building and emergency shelter in the Town/Village of Middleburgh

Location Description:

Census Tract 074070

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, plans were completed and the project was put
out to bid.

Activity Progress Narrative:

New Ambulance Building and Shelter CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$10,288.54$10,288.54Town of Middleburgh NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$16,549.04     Program Funds Drawdown $16,549.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1050 925 4365# of Persons 45.25

LMI%: 45.25

914
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Middletown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,455.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-MonhagenBrookCulvertProj-PI-LMI

$1,455.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,455.00

To Date

07/27/2016

Area Benefit (Census)

$1,455.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County. The GEOIDS for the project include: 360710151005, 360710015001, 36071015003,
360710016001.

The consulting firm has submitted cost breakdown for their services which is being evaluated by NYS. A meeting between
GOSR and the City was held on August 29, 2016 to discuss contract review for cost reasonableness.

Activity Progress Narrative:

MonhagenBrookCulvertProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Middletown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$1,455.00     Program Funds Drawdown $1,455.00

915
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3215 1220 5910# of Persons 75.04

LMI%: 71.54

916

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,587.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NassauC-BayParkERockDrainImprove-PI-
UN

$6,587.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,587.00

To Date

07/27/2016

Area Benefit (Census)

$6,587.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Bay Park East Rockaway Drainage Improvements will fund a hydrologic and hydraullic stormwater drianage
study to gain a water-shed level understanding of the stormwater characteristics in the community and produce deisgns, plans,
and specifications prepared and constructed.

Location Description:

Census Tracts: 412100.01-05, 412200.01-5

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately seventy five percent complete. Field
survey of existing drainage infrastructure is complete, coordination meetings with Town of Hempstead and Village of East
Rockaway were held. Conceptual plan recommendations with draft cost estimates were submitted to the County for review on
October 1, 2016.

Activity Progress Narrative:

Nassau C. Bay Park E Rockaway Drain Imp CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

$6,587.00     Program Funds Drawdown $6,587.00

917
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2530 830 11645# of Persons 28.85

LMI%: 28.85

918
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NassauC-BayPERockLawsonCheckValv-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Lawson Avenue Check Valves project will fund the design, purchase, and installation of five check valves at
existing outfalls that discharge stormwater from Lawson Avenue and other municipal separate stormwater systems into Thixton
Creek.

Location Description:

Census Tracts 412200.02, 412200.04

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Nassau C. Lawson Avenue Check Valves CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

290 220 2520# of Persons 20.24

LMI%: 20.24

920
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$7,710.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NassauCBaldwinDowntResil-PLAN

$7,710.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$7,710.00

To Date

07/27/2016

Area Benefit (Census)

$7,710.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Nassau C. Baldwin Downtown Resiliency Plan will build on existing local business, civic, and municipal initiatives to create
a comprehensive and implementable vision for economically competitive and resilient commercial and mixed-use districts in the
Town of Hempstead hamlet of Baldwin.

Location Description:

Census Block Groups 413700.02, 413700.05, 413700.03, 413600.03, 413600.05, 414301.02, 413600.01, 413600.02.
Baldwin/Baldwin Harbor. Nassau County DPW (609158530)

This narrative covers funding rounds 3 and 4 for this activity. Study is approximately fifty percent complete. Consultant has
prepared an existing conditions and market analysis report, project website has been launched, first public outreach activities
were commenced, and a working session was held with the Town of Hempstead to discuss land use recommendations.

Activity Progress Narrative:

Nassau C. Baldwin Downtown Resiliency Plan CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$7,710.00     Program Funds Drawdown $7,710.00

921
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1615 1775 8880# of Persons 38.18

LMI%: 38.18

922
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,591.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NassauCFiveTownsDrain-PI-UN

$8,591.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,591.50

To Date

07/27/2016

Area Benefit (Census)

$8,591.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Nassau C. Five Towns Drainage project will fund a study to provide data to reduce flood damages and risks to the people
fo the villages and hamlets in the southwestern portion of Nassau County.

Location Description:

Census Tracts: 411000.01-5, 411100.01-4, 411200.01-5, 411301.01-3, 411302.01-5, 411400.01-6, 411500.01-3, 411600.01-5,
411700.01-5

Study is approximately fifty percent complete. Consultant has submitted preliminary cost estimates on seawall plan. Fieldwork
to verify existing drainage infrastructure and model development are both in progress and nearing completion, including ninety
percent of outfall inspections completed. Coordination meeting held to discuss progress with Nassau County on September 19,
2016.

Activity Progress Narrative:

Nassau C. Five Towns Drainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$8,591.50     Program Funds Drawdown $8,591.50

923
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9175 5275 49925# of Persons 28.94

LMI%: 28.94

924
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Nazareth Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,483.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NazarethHousing-PS-LMI

$2,483.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,483.00

To Date

07/27/2016

Area Benefit (Census)

$2,483.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Nazareth Housing, Inc. will establish disaster recovery services in Lower Manhattan that will provide local residents and
business owners recovery information, support in recovery efforts, and receive recovery services in a centralized location in the
aftermath of Superstorm Sandy. Nazareth Housing, Inc. will provide the following four (4) recovery services: (1) Response and
Recovery Workshops to Address Gaps in Services, (2) Case Management Services, (3) Housing Counseling Services, and (4)
Educational and Counseling Services.

Location Description:

The Community of Lower Manhattan in New York County. The GEOIDS for the project include 360610002011, 360610002021,
360610006001, 360610008001, 360610010011, 360610010021, 360610012001, 360610014011, 360610014021,
360610015011, 360610016001, 360610018001, 360610020001, 360610022011, 360610022021, 360610024001,
360610025001, 360610026011, 360610027001, 360610030011, 360610030021, 360610036011, 360610036021,
360610041001, 360610002012, 360610002022, 360610006002, 360610008002, 360610010022, 360610012002,
360610014012, 360610014022, 360610015012, 360610016002, 360610018002, 360610020002, 360610022012,
360610025002, 360610026012, 360610030012, 360610030022, 360610036012, 360610036022, 360610041002,
360610002023, 360610006003, 360610008003, 360610010023, 360610012003, 360610015013, 360610016003,
360610018003, 360610020003, 360610022013, 360610025003, 360610029003, 360610030013, 360610036013,
360610041003, 360610002024, 360610006004, 360610008004, 360610016004, 360610018004, 360610022014,
360610029004, 360610030014, 360610032004, 360610002025, 360610006005, 360610008005, 360610016005,
360610018005, 360610032005, 360610006006, 360610008006, 360610018006, 360610018007.

NazarethHousing CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nazareth Housing, Inc.

$2,483.00     Program Funds Drawdown $2,483.00

925

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6

926
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,900.00

Urgent Need The City of New York

Total Projected Budget from All Sources

Match Contributed

$106,900.00

$6,900.00

$0.00

$0.00

$6,830.00

$6,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewCreekBluebelt-PI-UN

$6,830.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,830.00

To Date

07/27/2016

Area Benefit (Census)

$6,830.00

Total Funds Expended

Responsible Organization:

$6,830.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing BMPS NC13 and NC14 drainage improvements in Staten Island.

Location Description:

Community of Staten Island in Richmond County. The GEOIDS for the project include: 360850112011, 360850114011,
360850114021, 360850112012, 360850114012

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, New York City continued to work with GOSR
on contract review of the design firm.

Activity Progress Narrative:

NewCreekBluebelt CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$6,830.00$6,830.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$6,830.00     Program Funds Drawdown $6,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3130 1390 10195# of Persons 44.34

LMI%: 44.34

928
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzEmergencyOpsEast-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center East of the Wallkill River project will design and construct an expanded
emergency operations center (EOC) at the current Henry W. Dubois Volunteer Firehouse site. This facility will serve the Village
of New Paltz as well as the Town of New Paltz east of the Wallkill River so that emergency structures will remain fully
operational during future storms and will be able to accomodate the Villages entire Fire Department.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

NewPaltzEmergencyOpsEast CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2790 1135 10610# of Persons 36.99

LMI%: 36.99

930
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$509.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzEmergencyOpsWest-PF-UN

$509.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$509.00

To Date

07/27/2016

Area Benefit (Census)

$509.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The New Paltz Emergency Operations Center West of the Wallkill River project will design and construct a new emergency
operations center (EOC) in order to provide rapid response to fire and rescue calls from Town residents that live west of the
Wallkill River and to house the Village and Towns swift water rescue boat and trailer.

Location Description:

The Target Area is the Town and Village of New Paltz, Ulster County, New York. The GEOIDs for this project include
361119533001, 361119534001, 361119534002, 361119534003, 361119534004, 361119535001, 361119535002,
361119535003.

Intial scoping report received fromengineering firm. Held a meeting with all stakehoders to address the findings. Agreed to
approach the implementation of mitigation measures in phases, with CDBG-DR funding Phase 1. The engineer conducted soil
borings to identify the most critical locations to institue mitigation measures in the Phase 1 work. Stake holders meeting
scheduled for late October.

Activity Progress Narrative:

NewPaltzEmergencyOpsWest CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$509.00     Program Funds Drawdown $509.00

931
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2790 1135 10610# of Persons 36.99

LMI%: 36.99

932
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of New Paltz

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,895.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzSpringRdRailTrail-PI-UN

$4,895.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,895.00

To Date

07/27/2016

Area Benefit (Census)

$4,895.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project is a replacement of the Springtown Road Rail Trail Bridge approach.

Location Description:

Census Tract 953300 Block Group 02 in Ulster County. NY.

This narrative covers funding rounds 3 and 4 for this activity. The engineering firm completed their preliminary scope and
budget for improvements and it was found that the project would be in excess of 610 percent above the funding allotted to the
project. During the same time frame, the community moved three additional projects to be approved and scoped. One of these
projects was the construction of an emergency operations center west of the Wallkill River that would permanently address their
first responder needs. As such, the Town and Village of New Paltz requested that the Springtown Road Bridge and Approach
project not be advanced into the pre-construction and Construction phases. GOSR has approved that request.

Activity Progress Narrative:

Springtown Road Rail Trail  Reconstruction CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of New Paltz

$4,895.00     Program Funds Drawdown $4,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

105 50 1130# of Persons 13.72

LMI%: 13.72

934
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,251.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NewPaltzSwrTrtmentHarden-PF-UN

$3,251.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,251.00

To Date

07/27/2016

Area Benefit (Census)

$3,251.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding for the design and installation of flood proofing
measures, increasing the current daily capacity, and a study to measure the inflow/infiltration system to prevent overflow of the
system at the New Paltz Sewer Treatment Plant.

Location Description:

The Town and Village of New Paltz in Ulster County. The GEOIDS for the project include 361119534001, 361119535001,
361119533002, 361119534002, 361119535002, 361119534003, 361119535003, 361119534004.

This narrative covers funding rounds 3 and 4 for this activity. Intial scoping report received fromthe engineering firm. Held a
meeting with all stakehoders to address the findings. Agreed to approach the implementation of mitigation measures in phases,
with CDBG-DR funding Phase 1. The engineer conducted soil borings to identify the most critical locations to institue mitigation
measures in the Phase 1 work. Stake holders meeting scheduled for late October.

Activity Progress Narrative:

NewPaltzSwrTrtmentHarden CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$3,251.00     Program Funds Drawdown $3,251.00

935

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2630 760 7670# of Persons 44.20

LMI%: 44.2
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,037.79

Urgent Need Village of Nichols

Total Projected Budget from All Sources

Match Contributed

$137,037.79

$137,037.79

$0.00

$0.00

$40,182.79

$37,037.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NicholsLeveeStudandImpr-PI-UN

$40,182.79

$0.00

$37,037.79

Jul 1 thru Sep 30, 2016

Activitiy Category:

$37,037.79

$0.00

N/A

07/26/2018

$40,182.79

To Date

07/27/2016

Area Benefit (Survey)

$40,182.79

Total Funds Expended

Responsible Organization:

$37,037.79

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Nichols is requesting funding for a project to study a 9,700 linear foot levee that came within six inches of
overtopping during Hurricane Irene.

Location Description:

Village of Nichols (969816961). This area is defined at the Census Place level. See attached for 2014 ACS data as supporting
documentation of population in this area in Broome County.

This narrative covers funding rounds 3 and 4 for this activity. Geotech work was completed and lab work, analyses and reports
were initiated this quarter. Additionally, engineers began preparation of FEMA levee certification report package, completed
boundary survey and initiated coordination with FEMA.

Activity Progress Narrative:

Nichols Levee Study and Improvements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$37,037.79$37,037.79Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9700# of Linear feet of Public 0

$3,145.00     Program Funds Drawdown $3,145.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

35 85 415# of Persons 28.92

938
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,826.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NorthFerryStPumpStationRelo-PI-LMI

$2,826.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,826.50

To Date

07/27/2016

Area Benefit (Survey)

$2,826.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Schenectady will be carrying out engineering design and permitting costs to relocate and construct a new pump
station.

Location Description:

The City of Schenectady is a census designated place, see attached area survey data.

During the quarter, the subrecipient agreement amendment was executed.

Activity Progress Narrative:

NorthFerryStPumpStationRelo CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00City of Schenectady

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$2,826.50     Program Funds Drawdown $2,826.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

25165 13210 61175# of Persons 62.73

940
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,031.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NTowerFirehouseResiliencyImprov-PF-UN

$3,031.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,031.00

To Date

07/27/2016

Area Benefit (Census)

$3,031.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY will construct resiliency improvements to the North Tower Firehouse including: a fixed back-up generator, upgraded
electrical systems, improved exterior/interior lighting, installation of ADA platform lift, hardening of the building envelope to allow
the structure to withstand high winds and flooding during storm events.

Location Description:

Census Tract: 011800 (Block Group 1, 3), 013800 (Block Group 1)

This narrative covers funding rounds 3 and 4 for this activity. Application Drafted for budget. Draft Work order received from
DASNY

Activity Progress Narrative:

NTowerFirehouseResiliencyImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$3,031.00     Program Funds Drawdown $3,031.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1180 695 5115# of Persons 36.66

LMI%: 36.66

942
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$744.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCDtwnFarRckwyStrtscpeReconst-PI-LMI

$744.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$744.50

To Date

07/27/2016

Area Benefit (Census)

$744.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will be constructing urban design, streetscape, and open space improvements in Far Rockaway.

Location Description:

Far Rockaway in Queens and Nassau County. The GEOIDS for this project include 360810992001, 360810998011,
360810998021, 360811008021, 360811010011, 360811010021, 360811032011, 360811032021, 360810992002,
360810998012, 360810998022, 360811008012, 360811008022, 360811010012, 360811010022, 360811032012,
360811032022, 360810998013, 360810998023, 360811008023, 360811010013, 360811032013, 360811032023,
360810998014, 360811008024, 360811010014, 360811032024, 360810998015

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

NYCDtwnFarRckwyStrtscpeReconst CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

$744.50     Program Funds Drawdown $744.50

943
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

19180 10200 47960# of Persons 61.26

LMI%: 61.26

944

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYCWetlandCreatERiverPark-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

NYC will construct a wetland, meadow, and pond in East River Park located adjacent to the FDR Drive on the LES.

Location Description:

Manhattan Census Tracts 000201 (block group 1), 000202 (block group 1,2,3,4,5), 001001 (block group 1), 001200 (block
group 1,2,3), 001002 (block group 2,3), 001401 (block group 2)

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

NYC Wetland Creation at East River Park CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

11345 3975 24025# of Persons 63.77

LMI%: 63.77

946
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Arverne Church of God, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$9,537.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCArverneCOG-PS-LMI

$9,537.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$9,537.00

To Date

07/27/2016

Area Benefit (Census)

$9,537.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will consist of the establishment of disaster recovery services in Rockaway East which will provide residents and
business owners recovery information, support in recovery efforts, and the ability to receive recovery services in a centralized
location.

Location Description:

Census Tract 095400 (Block Group 1, 2, 3), 096400 (Block Group 1, 2), 097202 (Block Group 1), 097203 (Block Group 1, 2, 3,
4), 097204 (Block Group 1, 2, 3), 099200 (Block Group 1, 2), 099801 (Block Group 1, 2, 3, 4, 5), 099802 (Block Group 1, 2, 3),
100801 (Block Group 1, 2), 100802 (Block Group 1, 2, 3, 4), 101001 (Block Group 1, 2, 3, 4), 101002 (Block Group 1, 2),
103201 (Block Group 1, 2, 3), 103202 (Block Group 1, 2, 3, 4), 411100 (Block Group 3, 4)

This narrative covers funding rounds 3 and 4 for this activity. Facilitated Sandy experience discussion with five CBOs. Hosted 2
community events and designed outreach media. An average of 8 to 10 girls received instruction in sports, have built
relationships, and began planning other activities. Program Manager, EPC, and CFO attended 2nd GOSR Summit and
maintained project compliance.

Activity Progress Narrative:

NYRCCArverneCOG CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Arverne Church of God, Inc.

$9,537.00     Program Funds Drawdown $9,537.00

947
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85

948
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Jewish Community Center of Staten Island, Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,432.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCPubServJCCSI-PS-UN

$2,432.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,432.00

To Date

07/27/2016

Area Benefit (Census)

$2,432.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Jewish Community Center of Staten Island, Inc. will establish disaster recovery services on Staten Island that will provide
local residents and business owners recovery information, support in recovery efforts and receive recovery services in a
centralized location.

Location Description:

Census Tracts: 000300 (1, 2), 000600 (1, 2), 000700 (1, 2, 3, 4), 000800 (1, 2, 3), 000900 (1, 2), 001100 (1, 2, 3), 001700 (1,
2), 001800 (1), 002001 (1, 2), 002002 (1, 2), 002100 (1, 2, 3), 002700 (1), 002900 (1, 2, 3, 4), 003300 (1, 2), 003600 (1, 2),
003900 (1, 2), 004000 (1, 2, 3, 4, 5, 6, 7), 004700 (1, 2), 005000 (1, 2, 3), 005900 (1, 2), 019800 (1, 2, 3, 4), 002100 (1, 2, 3),
020700 (1, 2, 3, 4), 020801 (1, 2, 3, 4), 020803 (1, 2, 3), 020804 (1, 2, 3), 021300 (1, 2, 3, 4, 5), 022300 (1, 2, 3), 022600 (1, 2,
3, 4), 022800 (1), 023100 (1, 2), 023900 (1, 2), 024401 (1, 2, 3), 024402 (1, 2), 024700 (1, 2), 024800 (1, 2, 3), 025100 (1, 2,
3), 027301 (1, 2), 015602 (1, 2, 3, 4), 015603 (1, 2, 3), 016901 (1, 2), 017005 (1, 2), 017007 (1, 2), 017008 (1, 2, 3), 017009 (1,
2, 3), 017010 (1, 2, 3, 4), 017011 (1, 2), 017012 (1, 2, 3), 017300 (1, 2), 017600 (1, 2, 3, 4), 017700 (1, 2, 3, 4, 5, 6), 018100 (1,
2, 3), 018701 (1, 2), 018702 (1, 2, 3, 4), 018901 (1, 2), 018902 (1, 2, 3), 012805 (1), 012806 (1, 2, 3, 4), 013201 (1, 2), 013203
(1, 2, 3), 013204 (1, 2, 3), 013301 (1), 013302 (1, 2, 3), 013400 (1, 2, 3), 013800 (1, 2, 3, 4, 5), 014100 (1, 2), 014604 (1, 2, 3,
4), 014605 (1, 2), 014606 (1, 2, 3, 4), 014607 (1, 2), 014608 (1, 2), 014700 (1, 2, 3), 015100 (1, 2, 3, 4, 5), 015400 (1), 015601
(1, 2, 3, 4, 5, 6), 006400 (1, 2, 3), 006700 (1, 2, 3), 007000 (1, 2, 3, 4), 007400 (1, 2), 007500 (1, 2), 007700 (1), 008100 (1, 2,
3), 009601 (1, 2), 009602 (1, 2, 3), 009700 (1, 2, 3), 010500 (1, 2, 3, 4, 5), 011201 (1, 2), 011202 (1, 2, 3, 4), 011401 (1, 2),
011402 ( 1, 2, 3), 012100 (1, 2, 3), 012200 (1, 2, 3, 4), 012500 (1, 2, 3), 012804 (1, 2), 027302 (1, 2), 027702 (1, 2, 3), 027704
(1, 2), 027705 (1, 2, 3), 027706 (1, 2, 3), 027900 (1, 2), 029102 (1, 2), 029103 (1, 2, 3, 4, 5), 029104 (1, 2, 3, 4), 030301 (1, 2),

NYRCCPubServJCCSI CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Jewish Community Center of Staten Island, Inc.

$2,432.00     Program Funds Drawdown $2,432.00
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030302 (1, 2, 3, 4), 031901 (1, 2), 031902 (1, 2, 3), 032300 (1)

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Rockaway Waterfront Alliance

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,721.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCRockawayWaterfrontAlliance-PS-
LMI

$8,721.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,721.50

To Date

07/27/2016

Area Benefit (Census)

$8,721.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Nassau County will implement reconstruction projects proposed by the Nassau County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvments under Section 105(a)(2) of the
Housing and Community Development Act.The NYRCC Rockaway Waterfront Alliance project will establish disaster recovery
services in Rockaway East that will provide local residents and business owners recovery information, support in recovery
efforts, and recovery services in a centralized location in the aftermath of Superstorm Sandy.

Location Description:

Queens Census Tracts 095400 BGs 0-3, 096400 BGs 1-2, 097202 BG 1, 097203 BGs 1-4, 097204 BGs 1-3, 099200 BGs 1-2,
099801 BGs 1-5, 099802 BGs 1-3, 100801 BGs 1-2, 100802 BGs 1-4, 101001 BGs 1-4, 101002 BGs 1-2, 103201 BGs 1-3,
103202 BGs 1-4, Nassau Census Tracts 411100 BGs 3-4

This narrative covers funding rounds 3 and 4 for this activity. Worked with wifi technician to design the mesh network.
Equipment has been purchased and RWA worked with designers to design the wire frame for the wifi network splash page.

Activity Progress Narrative:

NYRCC Rockaway Waterfront Alliance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Rockaway Waterfront Alliance

$8,721.50     Program Funds Drawdown $8,721.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

30840 15470 72535# of Persons 63.85

LMI%: 63.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod University Settlement Society of New York Inc.

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$15,724.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-NYRCCUniSettleSoc-PS-LMI

$15,724.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$15,724.50

To Date

07/27/2016

Area Benefit (Census)

$15,724.50

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

This project will establish disaster recovery services in the NY Rising community of Lower Manhattan and will provide local
residents and business owners recovery information, support in recovery efforts, and recovery services in a centralized
location.

Location Description:

Census Tract 000201 (Block Group 1, 2), 000202 (Block Group 1, 2, 3, 4, 5), 000600 (Block Group 1, 2, 3, 4, 5, 6), 000800
(Block Group 1, 2, 3, 4, 5, 6), 001001 (Block Group 1), 001002 (Block Group 1, 2, 3), 001200 (Block Group 1, 2, 3), 001401
(Block Group 1, 2), 001402 (Block Group 1, 2), 001501 (Block Group 1, 2, 3), 001600 (Block Group 1, 2, 3, 4, 5) 001800 (Block
Group 1, 2, 3, 4, 5, 6, 7), 002000 (Block Group 1, 2, 3), 002201 (Block Group 1, 2, 3, 4), 002202 (Block Group 1), 002400
(Block Group 1), 002500 (1, 2, 3), 002601 (Block Group 1, 2), 002700 (1), 002900 (Block Group 3, 4), 003001 (Block Group 1,
2, 3, 4), 003002 (Block Group 1, 2), 003200 (Block Group 4, 5), 003601 (Block Group 1, 2, 3), 003602 (Block Group 1, 2),
004100 (Block Group 1, 2, 3)

This narrative covers funding rounds 3 and 4 for this activity. Within the Literacy Program, students studied water-related
language and learned how to prepare for power outages, coastal storms and hurricanes, and earthquakes. Further discussion
and planning took place regarding how to help students reach their emergency preparedness-related goals. Continued
engagement with senior citizens is also taking place, through response and recovery workshops. 11 people attended a Beat the
Heat workshop, and 22 people attended an Evacuation and Sheltering workshop which focused on changes to city evacuation
procedures since Hurricane Sandy, particularly for those

Activity Progress Narrative:

NYRCCUniSettleSoc CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00University Settlement Society of New York Inc.

$15,724.50     Program Funds Drawdown $15,724.50
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who are mobility-impaired. As a result of feedback from participants, USS is in conversations with NYC Emergency
Management to better evacuation support for the vulnerable population living in their service area. USS also organized a
response and recovery resource family day. Our Community Engagement Coordinator met with staff of our Houston Street
Center, Campos Plaza Cornerstone, 189 Allen and Meltzer Senior Centers, and Performance Project to discuss the agency¿s
response to Hurricane Sandy and other emergencies. These conversations touched on agency communications, staffing
patterns, and facilities, along with opportunities for ongoing staff development around preparedness. They will inform the first
draft of our agency-wide emergency plan, which we anticipate completing in the next quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60235 20265 120865# of Persons 66.60

LMI%: 66.6
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Islip

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$15,200.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-Oakdale-WSayville-Backflow-PI-UN

$15,200.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$15,200.50

To Date

07/27/2016

Area Benefit (Census)

$15,200.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip will install check valves on major drainage outfalls that failed to protect residents in Oakdale and West
Sayville from flooding.

Location Description:

Census Tracts: 147601 (block groups 1,2). 147602 (block groups 1-4). 147701 (block groups 1,2). 147702 (block groups 1-4),
147802 (block groups 1,2)

This narrative covers funding rounds 3 and 4 for this activity. Design 100 percent complete. Environmental permit applications
submitted. Plans and specs were prepared and approved by DASNY. SR is verifying that there are no URA issues.

Activity Progress Narrative:

OakdaleWSayvilleBackflowPrev CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$15,200.50     Program Funds Drawdown $15,200.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2820 2585 18330# of Persons 29.49

LMI%: 29.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$646.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OakdaleResiliencyGenerator-PF-LMI

$646.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$646.00

To Date

07/27/2016

Direct Benefit (Persons)

$646.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding to design and implement resiliency improvements at a
facility that will serve as a community drop-in center.

Location Description:

The Hamlet of Oakdale in Suffolk County, NY. The GEOIDs for the project include: 361031476023 and 361031476021.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

OakdaleResiliencyGenerator CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Islip Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$646.00     Program Funds Drawdown $646.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/97 0/0 0/97# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,076.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OakdaleWSayvilleInfraHardenRaiseRds-PI-
UN

$3,076.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,076.00

To Date

07/27/2016

Area Benefit (Census)

$3,076.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting funding to develop an engineering analysis along with the
physical raising of existing roads at optimal locations.

Location Description:

The Hamlets of Oakdale, West Sayville and Sayville in Suffolk County, NY. The GEOID for the project includes: 361000000000

Work Order and Work Authorization issued. DASNY-GOSR PMA under review by Town of Islip. Funds paid to this activity in
this quarter were spent on internal project development.

Activity Progress Narrative:

OakdaleWSayvilleInfraHardenRaiseRds-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$3,076.00     Program Funds Drawdown $3,076.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2820 2585 18330# of Persons 29.49

LMI%: 29.49
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$12,792.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OceansideDrainageImprov-PI-UN

$12,792.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$12,792.50

To Date

07/27/2016

Area Benefit (Survey)

$12,792.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Hempstead will restore and improve infrastructure functionality and utilization to reduce flood damage to private,
institutional, municipal and public properties and improve resiliency.

Location Description:

Community Wide- Oceanside, NY

This narrative covers funding rounds 3 and 4 for this activity. Completed computer modeling, completed complete streets pilot
project and land use and zoning analysis, completed Drainage Improvement Plan-Report.

Activity Progress Narrative:

OceansideDrainageImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$12,792.50     Program Funds Drawdown $12,792.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4135 4130 30985# of Persons 26.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,953.75

Urgent Need Town of Owego

Total Projected Budget from All Sources

Match Contributed

$100,953.75

$953.75

$0.00

$0.00

$6,332.25

$953.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OwegoSharedMunicipalFacility-PF-UN

$6,332.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,332.25

To Date

07/27/2016

Area Benefit (Census)

$6,332.25

Total Funds Expended

Responsible Organization:

$953.75

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities.

Location Description:

Census Tract 020300 (BG 1-6), 020401 (1-4), 020402 (1-3), 020500 (1-4)

This narrative covers funding rounds 3 and 4 for this activity. The Village of Owego has decided to construct a separate
municipal facility within the Village. During Q3, GOSR initiated process of setting up the Village as a SR for property acquisition.
DASNY will undertake all other aspects of the projects. An initial meeting was held in the Village with DASNY on August 23. A
DASNY Work Order was initiated in this quarter. The Town of Owego project was on hold during this quarter while a final
determination was made on the Village component. At the end of this quarter, the Town gave the green light to its engineer to
resume design work.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$953.75$953.75Town of Owego

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,332.25     Program Funds Drawdown $6,332.25

963

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1990 2500 19800# of Persons 22.68

LMI%: 22.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Oyster Bay

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$10,496.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-OysterBay-PermanentGen-PF-UN

$10,496.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$10,496.00

To Date

07/27/2016

Area Benefit (Census)

$10,496.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Oyster Bay will install six pemanent generators at key community facilities

Location Description:

Census Tract 521100 (block groups 1, 2, 3, 4, 5). 521200 (1,2,3). 521301 (1,2). 521302 (1,2,3,4). 521400 (1,2,3,4,5) 521500
(1,2,3,4,5). 521601 (1,2,3,4). 521602 (1,2,3,4). 521700 (1,2,3,4,5). 521801 (1,2,3,4). 521802 (1,2,3). 521902 (1, 2,3,4). 522000
(1,2,3,4,5).

This narrative covers funding rounds 3 and 4 for this activity. Design is nearly complete. Town of Oyster Bay with the
assistance of the design engineer has begun preparation of bid documents to procure a construction contractor.

Activity Progress Narrative:

TownofOysterBayPermGen CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Oyster Bay

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of public facilities 0

$10,496.00     Program Funds Drawdown $10,496.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

6765 5300 57300# of Persons 21.06

LMI%: 21.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Shandaken

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$11,446.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PantherkillBridgeReplace-PI-UN

$11,446.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$11,446.50

To Date

07/27/2016

Area Benefit (Census)

$11,446.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Shandaken will replace the Pantherkill Road Bridge.

Location Description:

The Town of Shandaken in Ulster County. The GEOID for this project includes 3611195530001.

100 percent plans and specfications reviewed and approved. Bid for construction activities issued and construction firm
selected. Delay in obtaining final environmental clearence and AUGF resulted in a delay in NTP. Changes in stream temps
preclude construction activities at this time. Construction firm will hold prices and commence the work in the Spring 2017.

Activity Progress Narrative:

Pantherkill Rd Bridge Replacement CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Shandaken

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$11,446.50     Program Funds Drawdown $11,446.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

285 80 1070# of Persons 34.11

LMI%: 34.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$16,421.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PathtothePark-PI-LMI

$16,421.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$16,421.00

To Date

07/27/2016

Area Benefit (Census)

$16,421.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead will be restoring the natural shoreline along Valley Stream and provide a combination of green
infrastructure and hardened shoreline along the terra firma/aquatic interface around Brook Road Park.

Location Description:

Census Tract 410400 (Block Group 2), 410800 (Block Group 3), 410900 (Block Groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. Preliminary plans and cost estimates have been completed.
Consultant has submitted permit application to NYSDEC.

Activity Progress Narrative:

PathtothePark CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$16,421.00     Program Funds Drawdown $16,421.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1600 860 6305# of Persons 39.02

LMI%: 39.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,970.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PattersonCreekStreamBankRehab-PI-UN

$3,970.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,970.00

To Date

07/27/2016

Area Benefit (Census)

$3,970.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Union will construct stream bank restoration improvements on Patterson Creek to address erosion that occurred
during Hurricane Irene and Tropical Storm Lee

Location Description:

The Town of Union in Broome County. The GEOIDS for this project include: 360070132021, 360070134001,
360070133044,360070133045.

This narrative covers funding rounds 3 and 4 for this activity. The appraisals for 14 temporary easements were completed and
reviewed by DOT appraiser. Offer letters were sent in August. Three properties were taken by County for back taxes. The
AUGF was issued in August. The ACE permit was issued in September. Consulting firm submitted comments on the bid
package to the Town. The Town would like to see project bid in fall construction will only take one month to complete.

Activity Progress Narrative:

PattersonCreekStreamBankRehab-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$3,970.00     Program Funds Drawdown $3,970.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

485 760 3150# of Persons 39.52

LMI%: 39.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Town of Islip Housing Authority

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,088.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PenataquitCreekResiliencyImprov-PI-LMI

$5,088.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,088.00

To Date

07/27/2016

Area Benefit (Census)

$5,088.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Islip Housing Authority is requesting CDBG-DR funding to initiate a resiliency study which would be followed by a
series of storm water infrastructure interventions within the Penataquit Creek watershed.

Location Description:

The Hamlet of Bay Shore in the Town of Islip, NY. The GEOID for the project includes: 361031000000.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

PenataquitCreekResiliencyImprov-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Islip Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$5,088.00     Program Funds Drawdown $5,088.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9990 8550 36835# of Persons 50.33

LMI%: 50.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$386,000.00

$0.00

$0.00

$451,635.28

$362,564.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-Plan

$445,910.83

$0.00

$450.14

Jul 1 thru Sep 30, 2016

Activitiy Category:

$450.14

$0.00

N/A

07/26/2018

$451,635.28

To Date

07/27/2016

Area Benefit (Census)

$445,910.83

Total Funds Expended

Responsible Organization:

$362,564.44

Planning Under Way

Activity Description:

The State will contract with 9 planning/consulting firms to provide planning assistance to communities in the affected areas in
their efforts to developlong-term recovery and resiliency plans which will lead to future CDBG-DR projects.

Location Description:

New York State will be undertaking planning activities in and with communites located in the impacted areas. Individuals and
groups of communities are awarded in the three general areas: Long Island, New York City, and Upstate. All communities are
located in Counties eligible for DR assistance through Sandy, Irene or Lee disaster declarations.

This narrative covers funding rounds 3 and 4 for this activity. This narrative covers Round 4 Community Reconstruction
Planning. The NY Rising Community Reconstruction, or NYRCR, Program is a participatory planning and recovery program to
empower the most impacted communities in the State with the technical expertise needed to develop implementable
reconstruction plans to build physically, socially, and economically resilient and sustainable communities. The State allotted
between 3 million and 25 million each in CDBG DR funding to 119 communities to implement eligible projects identified in
NYRCR Community Reconstruction Plans. 61 NYRCR Planning Committees, each comprising one or more of the 119
communities, were assembled. 45 of these Planning Committees began their work in the summer of 2013 and completed the
planning process in April 2014. The remaining 16 Planning Committees entered into the NYRCR Program in the spring of 2014
and completed their

Activity Progress Narrative:

Community Reconstruction Planning CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$362,564.44$362,564.44New York State

$445,460.69     Program Funds Drawdown $445,460.69
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work in December 2014. Planning Committees are composed of local residents, business owners, and civic leaders. The
Planning Committees were supported by staff from GOSR and consultants from planning firms that specialize in engineering,
flood mitigation solutions, green infrastructure, and more. The planning process ensured that Committees engaged in a survey
of storm damage, asset inventory, consideration of community needs and opportunities, development of recovery and resiliency
strategies, and proposal of projects and actions which advance those strategies. The NYRCR Program sets a new standard for
community participation in recovery and resiliency planning. More than 650 New Yorkers represent their communities by
serving on Planning Committees. To date, over 650 Planning Committee Meetings have been held. All meetings were open to
the public. An additional 240 plus Public Engagement Events have attracted thousands of community members, who provided
feedback on the NYRCR planning process and proposals. The NYRCR Program outreach has included communities that are
traditionally underrepresented, such as immigrant populations and students. All planning materials are posted on the NYRCR
Program website, providing several ways for community members and the public to submit feedback on materials in progress.
GOSR has entered into 83 subrecipient agreements with local governments and nonprofits, as well as an agreement with a
State Agency, that are overseeing the implementation of projects from each Planning Committee. More than 250 projects so far
have been selected for implementation and are currently being developed in detail through an internal application process that
is designed to ensure that all projects comply with CDBG DR requirements. Additional projects from each community are being
evaluated for their efficacy, eligibility for funding, and feasibility. During Q3 this activity focused on continued project
development, see associated activities, and subrecipient technical assistance.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Port Richmond CERT

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,395.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PortRichmondCERTCommAug-AQPF-UN

$1,395.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,395.50

To Date

07/27/2016

Area Benefit (Census)

$1,395.50

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Port Richmond CERT Communications Augmentation will conduct a study to determine the best location for the installation
of repeater sites as well as install repeater stations at radio antennae repeater sites to expand emergency radio
communications capabilities throughout Staten Island. This was proposed by the Staten Island NY Rising Community
Reconstruction Planning Committee. The eligible activity for this activity is the provision of assistance, including loans and
grants for activities which are carried out by public or private nonprofit entities, pursuant to Section 105(a)(14) of the Housing
and Community Development Act.

Location Description:

Richmond County

This narrative covers funding rounds 3 and 4 for this activity. Alphacomm performing testing at numerous sites to determine
where to place radio repeaters.

Activity Progress Narrative:

Port Richmond CERT Comm Augmentation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Port Richmond CERT

$1,395.50     Program Funds Drawdown $1,395.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,401.25

Urgent Need Town of Prattsville

Total Projected Budget from All Sources

Match Contributed

$100,401.25

$401.25

$0.00

$0.00

$6,102.25

$401.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-PrattsvilleRegHealthFac-AQPF-UN

$6,102.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,102.25

To Date

07/27/2016

Area Benefit (Census)

$6,102.25

Total Funds Expended

Responsible Organization:

$401.25

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

Census Tracts 014802 (block groups 2 and 3), 080202 (block groups 1 and 2) , 080300 (1-4), 080401 (block groups 1-3),
080402 (block groups 1 and 2), 080502 (block groups 1 and 2), 740600 (block groups 2 and 3), 740800 (block groups 1-4),
971000 (block groups 1 and 3), 971100 (block groups 1-3).

Continued work on advancing the architectural drawings for the project including the floor plan and the infrastructure. Had
meetings with all principals involved. Met with Town Planning Board to review preliminary drawings and received approval to
proceed with construction. Meet with DEP to coordinate SWPPP. Final drawings submitted for approval.

Activity Progress Narrative:

Prattsville Regional Health Facility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$401.25$401.25Town of Prattsville

$6,102.25     Program Funds Drawdown $6,102.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5280 3440 22450# of Persons 38.84

LMI%: 38.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Queens Borough Public Library

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,920.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-QueensBoroughPublicLibrary-PS-LMI

$4,920.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,920.00

To Date

07/27/2016

Area Benefit (Census)

$4,920.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Queens Borough Public Library will provide the following services in the two (2) NY Rising Community Centers to be
located in Rockaway East and Rockaway West: (1) Response and Recovery Workshops to Addres Gaps in Services, (2) Case
Management Services, (3) Housing Counseling Services, and (4) Educational and Counseling Services.

Location Description:

The Communities of Rockaway East and Rockaway West in Queens County. The GEOIDS for the project include
360810942011, 360810972021, 360811010021, 360810922001, 360810954001, 360810942021, 360810998011,
360810964001, 360811032011, 360811032021, 360810992001, 360811010011, 360810942031, 360811008021,
360810934021, 360810972031, 360810972041, 360810964002, 360810972032, 360810922002, 360810992002,
360810998012, 360811010022, 360811032012, 360810942022, 360811008012, 360810934012, 360810942032,
360811008022, 360811010012, 360810934022, 360810928002, 360810954002, 360810998022, 360811032022,
360810972042, 360810938002, 360810954003, 360810972033, 360810938003, 360810934013, 360810972043,
360810998023, 360810928003, 360810922003, 360811032023, 360810934023, 360810942033, 360811032013,
360810998013, 360811010013, 360811008023, 360810942034, 360811008024, 360811032024, 360810972034,
360811010014, 360810998014, 360810998015, 360810942035, 360811010011, 360811010012, 360811010013,
360811010014.

Activity Progress Narrative:

QueensBoroughPublicLibrary CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Queens Borough Public Library

$4,920.00     Program Funds Drawdown $4,920.00
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Funds paid to this activity in this quarter were spent on internal project development.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

36940 19605 99290# of Persons 56.95

LMI%: 56.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$897.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RdElevationStabilizationCaptreeRd-PI-UN

$897.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$897.50

To Date

07/27/2016

Area Benefit (Census)

$897.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting CDBG-DR funding to raise selected sections of Captree Road and construct and restore
shoreline stabilization measures along its southern and northern edges where determined to be necessary

Location Description:

The Community of Captree Island in Suffolk County, NY. The GEOID for the project includes: 361031244023.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

RdElevationStabilizationCaptreeRd-CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$897.50     Program Funds Drawdown $897.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

85 20 590# of Persons 17.80

LMI%: 17.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,048.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RebuildFultonTownHall-PF-LMI

$6,048.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,048.00

To Date

07/27/2016

Area Benefit (Census)

$6,048.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDS for the project include: 360957406001 and 360957406002.

During the quarter, a site for the construction of the highway garage was identified.

Activity Progress Narrative:

RebuildFultonTownHall CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Schoharie County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$6,048.00     Program Funds Drawdown $6,048.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 455 1575# of Persons 54.29

LMI%: 54.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,970.60

Low/Mod Rebuilding Together NYC

Total Projected Budget from All Sources

Match Contributed

$131,970.60

$31,970.60

$0.00

$0.00

$46,631.60

$31,970.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RebuildTogethNYC-PS-LMI

$46,631.60

$0.00

$31,970.60

Jul 1 thru Sep 30, 2016

Activitiy Category:

$31,970.60

$0.00

N/A

07/26/2018

$46,631.60

To Date

07/27/2016

Direct Benefit (Persons)

$46,631.60

Total Funds Expended

Responsible Organization:

$31,970.60

Public services Under Way

Activity Description:

Rebuilding Together NYC is implementing a Disaster Recovery Workforce Raining Program for low and very low income and
Section 3 residents of Brooklyn Community Boards 11, 13, and 15, as well as the low/very low income and Section 3 residents
of Staten Island

Location Description:

Gravesend, Bensonhurst. Staten Island. Rebuilding Together NYC (057773531).

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, participants in the 7th cohort received their
OSHA-10, 4 Hour User Supported Scaffold, and Flaggers Certificates. Participants were also trained in Units 1-4 of the Home
Builders Institute Pre-Apprenticeship Certificate Training curriculum and began their on-site training. Cohort 7 deconstructed
two homes slated for demolition under the Buyout and Acquisition Program. Application intake and outreach, the promotion of
community partnerships, and the job referral component of the program continued. The Workforce Training Program also
expanded its geographic service area to include Red Hook and Canarsie. In addition, Rebuilding Together NYC was approved
as a New York State Department of Labor Direct Entry Provider. Program graduates can now be referred directly from our
program to union apprenticeship programs.

Activity Progress Narrative:

Rebuilding Together NYC CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$31,970.60$31,970.60Rebuilding Together NYC

$14,661.00     Program Funds Drawdown $14,661.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/20 0/60# of Cases opened 0 0 0

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/20 0/20 0/60# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$975.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ReconstInteriorRoutesEmerTravel-PI-LMI

$975.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$975.00

To Date

07/27/2016

Area Benefit (Census)

$975.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will reconstruct two sections of the interior route for emergency travel.

Location Description:

Census Tracts: 147004 (Block Group 1), 159510 (Block Groups 1, 2)

DASNY-GOSR PMA with National Park Service for signature. Work Order for Scoping and Design is under review. Funds paid
to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

ReconstInteriorRoutesEmerTravel CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$975.00     Program Funds Drawdown $975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 110 435# of Persons 45.98

LMI%: 45.98
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,576.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RefuseGarageRelocation-PI-UN

$5,576.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,576.00

To Date

07/27/2016

Area Benefit (Survey)

$5,576.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Unions Refuse Garage Relocation project consists of the design and construction of a 15,000 square foot refuse
garage that would house the towns maintenance and assembly area for garage trucks, dumper trucks, road sweepers, garbage
compactors and refuse containers. The proposed project will benefit the Town of Union by enabling service providers to deploy
personnel for quick clean up during emergencies.

Location Description:

The Target Area is the entire Town of Union, Broome County, New York.

The contract for selected architects was approved by the Town Board on August 10, and GOSR gave consent in September.
Design is expected to take six months with project out to bid by March. A Phase 1 environmental assessment has been
completed on this site minor issues were raised. The program consists of garage space for refuse trucks, bathrooms and
limited office space. The architects will be asked to do a preliminary cost estimate once program is set. Next step ¿ kick off
meeting in October.

Activity Progress Narrative:

RefuseGarageRelocation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$5,576.00     Program Funds Drawdown $5,576.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12230 9480 55585# of Persons 39.06
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Broome County2

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,167.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RegionalShelterInitiative-PLAN

$2,167.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,167.50

To Date

07/27/2016

Area Benefit (Survey)

$2,167.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Broome County will evaluate the feasibility of renovating a former military supply depot to serve as a regional emergency
shelter and identify other opportunities for its use.

Location Description:

Community Wide-Broome County, NY

In July, the County received the shelter feasibility assessment of the Binghamton GSA Depot conducted by engineers. The
assessment focused on the 3 warehouses, administrative building, pump and tank that had been deeded to the County. The
study indicated that repurposing of the complex into a regional shelter would be prohibitively expensive due to the extensive
renovation of the buildings and infrastructure that would be necessitated. The very preliminary cost estimate for this work was
213 million.

Activity Progress Narrative:

RegionalShelterInitiative CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Broome County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$2,167.50     Program Funds Drawdown $2,167.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

44585 30635 190600# of Persons 39.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,542.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ReloTBloomGroveCentMainFacil-PF-UN

$2,542.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,542.00

To Date

07/27/2016

Area Benefit (Survey)

$2,542.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

Community Wide-Town of Blooming Grove

This narrative covers funding rounds 3 and 4 for this activity. Kickoff meeting was held this quarter. As-built records were
collected by the Architect. Initial and preliminary layouts of the propsed garage were prepared by the Architect.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Blooming Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,542.00     Program Funds Drawdown $2,542.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2445 1890 18045# of Persons 24.02
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Research Foundation of CUNY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ResearchFoundHighGround-PLAN

$6,100.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,100.00

To Date

07/27/2016

Area Benefit (Census)

$6,100.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Research Foundation of CUNY Go To High Ground project will analyze and develop a plan for the development of a
system of wayfinding signage paired with designated areas for automobile evacuation that encourage residents to go to high
ground during a storm surge event. This was proposed by the Staten Island NY Rising Community Reconstruction Planning
Committee. The eligible activity for this activity is planning, pursuant to 24 CFR 570.205.

Location Description:

Richmond County

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, work included final stages of transportation
modeling and demand analysis to model the flow of automobiles from flood prone areas on Staten Island to high ground
parking locations. This included work with the NYMTEC Best Practices Model and GTHG model to identify and analyze
bottlenecks associated with rush hour traffic and evacuation.

Activity Progress Narrative:

The Research Foundation of CUNY High Ground
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Research Foundation of CUNY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$6,100.00     Program Funds Drawdown $6,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,422.50

Low/Mod Southwest Brooklyn Industrial Development

Total Projected Budget from All Sources

Match Contributed

$116,422.50

$16,422.50

$0.00

$0.00

$24,236.50

$16,422.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ResiliencyConstrnWrkfrceTrngPrgrm-PS-
LMI

$24,236.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$24,236.50

To Date

07/27/2016

Direct Benefit (Persons)

$24,236.50

Total Funds Expended

Responsible Organization:

$16,422.50

Public services Under Way

Activity Description:

The Southwest Brooklyn Industrial Development Corporation (SBIDC), under sub-subrecipient agreements with Good
Shepherd Services (GSS), Red Hook Initiative (RHI), and Brooklyn Workforce Innovation (BWI), will develop and implement a
workforce training program for low- to moderate-income individuals in the Red Hook community that will provide the necessary
work skills to allow greater employment opportunities currently being provided in the emerging resiliency construction field.

Location Description:

Direct beneficiaries in Red Hook in Kings County.

SBIDC and its sub-subrecipients worked with consultants and their subcontractors to conduct economic analysis of the labor
market in the field of resiliency, in and around Red Hook, Brooklyn. We held multiple meetings with the partners and
consultants to discuss findings and explore potential opportunities for career pathways in resiliency fields. In addition, we held
calls with the consultants to help guide their research. The consultants ultimately delivered a report of their findings, which will
serve as the basis for the final stage of economic analysis, which will consist of examining a few remaining issues and
questions that were raised by the initial findings. In addition, organization held multiple calls with partners to discuss the
progress of the economic analysis stage and issues they would like the consultants to examine further.

Activity Progress Narrative:

ResiliencyConstrnWrkfrceTrngPrgrm CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$16,422.50$16,422.50Southwest Brooklyn Industrial Development

$24,236.50     Program Funds Drawdown $24,236.50
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/150 0/0 0/150# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Essex County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,896.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RomeDamInitiative-PLAN

$2,896.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,896.00

To Date

07/27/2016

Area Benefit (Census)

$2,896.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Essex County is requesting funds for an engineering feasibility study of the Rome Dam to determine the potential impact of
dam failure and to identify alternatives to mitigate these impacts, and full design, engineering and permitting of selected
alternative.

Location Description:

The community of Au Sable Forks in Clinton County. The GEOIDS for the project include 360191018001.

This is a study only.  The project study is proceeding as planned with the final report due in December with recommendations
and cost estimates.

Activity Progress Narrative:

RomeDamInitiative CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Essex County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$2,896.00     Program Funds Drawdown $2,896.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

140 110 525# of Persons 47.62

LMI%: 47.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,514.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RosendaleJamesStFloodCon-PI-UN

$2,514.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,514.00

To Date

07/27/2016

Area Benefit (Census)

$2,514.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rosendale Flood Control Along James Street project will armor approximately 600 feet of the south bank of the Rondout
Creek, replace a small-bore culvert that passes beneath James Street, and construct a pedestrian walkway that will run parallel
to James Street to the New York Route 32/213 bridge.

Location Description:

952700.03, 952800.01-02

This narrative covers funding rounds 3 and 4 for this activity. We have tentative approval from USACE. Were waiting on
meeting and subsequent documentation for full approval of the Engineers design plan. We will be at 100 percent design soon
and anticipate going to bid in November for construction in the Spring.

Activity Progress Narrative:

Rosendale Flood Control Along James Street CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rosendale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/600# of Linear feet of Public 0

$2,514.00     Program Funds Drawdown $2,514.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

600 610 3720# of Persons 32.53

LMI%: 32.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RosendaleWashingtonParkStormwater-PI-
UN

$1,700.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,700.00

To Date

07/27/2016

Area Benefit (Census)

$1,700.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Rosendale Washington Park Stormwater project will fund the design and construction of stormwater mitigation
improvements in the Washington Park neighborhood.

Location Description:

Census Tract 952700, BG 3

During this quarter the Engineer was able to develop a clear understanding of the easements required. During the next quarter
they will conduct the requiste Right of Way surveys and begin the URA acquisition process. The engineer is advancing toward
30 percent design. An application amendment will be forthcoming to allow for the design of a pedestrain walkway along the
existing flood control project to provide an alternative ingress and egreess as well as a recreational opportunity for the
community.

Activity Progress Narrative:

Rosendale Washington Park Stormwater CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rosendale

$1,700.00     Program Funds Drawdown $1,700.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1365# of Persons 31.50

LMI%: 31.5
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$27,214.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-RotterdamFirehouseUpgrades-PF-UN

$27,214.80

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$27,214.80

To Date

07/27/2016

Area Benefit (Census)

$27,214.80

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Rotterdam Firehouse Upgrades project will allow DASNY to upgrade the facility to serve the community more effectively.

Location Description:

Census tracts: 032602 (block group 1)

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the bid package was finalized.

Activity Progress Narrative:

Rotterdam Firehouse Upgrades CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$27,214.80     Program Funds Drawdown $27,214.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

370 285 2060# of Persons 31.80

LMI%: 31.8
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,012.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ScatterSitePumps-PI-LMI

$1,012.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,012.00

To Date

07/27/2016

Area Benefit (Census)

$1,012.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

City of Binghamton andiquest Scatter Site Pump Station Upgrades project will implement resiliency measures in the
cityandiquests critical infrastructures by replacing and/or improving the pump stations located at Rush Avenue, Glenwood
Avenue, Jackson Street, and Bevier Street. The necessary measures will mitigate damage from future flooding events,
ensuring protection of the City of Binghamtonandiquests assets and the safety of its citizens.

Location Description:

The Target Area is the City of Binghamton, Broome County, New York. The GEOIDS for the project include 360070004001,
360070004002, 360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002,
360070006003, 360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001,
360070009002, 360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001,
360070001003, 360070013001, 360070013002, 360070013003, and 360070013004.

DASNYs engineer for this project has initiated 30 percent design of the project. During this past quarter, work was delayed due
to change in personnel at the engineering firm. They have completed some asbestos and other hazard materials inspections.

Activity Progress Narrative:

ScatterSitePumps CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$1,012.00     Program Funds Drawdown $1,012.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

8755 4245 20660# of Persons 62.92

LMI%: 62.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,151.06

Low/Mod Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$178,151.06

$0.00

$0.00

$0.00

$11,801.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$11,801.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$11,801.00

To Date

07/27/2016

Area Benefit (Survey)

$11,801.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Gorge Creek Culvert Repair project will provide funding to support
the design and construction costs for improvements to the Gorge Creek Culvert for the Village of Middleburgh.

Location Description:

Village of Middleburgh is an incorporated place. See attached for 2014 ACS Place data. Schoharie County, Soil and Water
Conservation District (069303801)

During the quarter, an archaeological investigation of the site was conducted.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$11,801.00     Program Funds Drawdown $11,801.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

440 390 1580# of Persons 52.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,400.00

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$108,400.00

$8,400.00

$0.00

$0.00

$19,124.50

$8,076.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDSouthEndDrain-PI-UN

$19,124.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$19,124.50

To Date

07/27/2016

Area Benefit (Survey)

$19,124.50

Total Funds Expended

Responsible Organization:

$8,076.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District South End Drainage Improvements project will fund the design and
construction costs for improvements to the South End drainage system in the Village of Schoharie.

Location Description:

Village of Schoharie is an incorporated place. see attached for 2014 ACS Place data and map of place versus Census block
groups. Defined at the Census Block level. Census Tract 740100 with portions of Block Groups 2 and 4. Schoharie County, Soil
and Water Conservation District (069303801).

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, plans and appraisals were completed.

Activity Progress Narrative:

SCSWCD South End Drainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$8,076.00$8,076.00Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$19,124.50     Program Funds Drawdown $19,124.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,163.25

Urgent Need Schoharie County, Soil and Water Conservation District

Total Projected Budget from All Sources

Match Contributed

$101,163.25

$1,163.25

$0.00

$0.00

$10,508.25

$1,163.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SCSWCDStonyBrook-PI-UN

$10,508.25

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$10,508.25

To Date

07/27/2016

Area Benefit (Census)

$10,508.25

Total Funds Expended

Responsible Organization:

$1,163.25

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will fund the design and construction
costs for improvements that will mitigate the flooding of the Stony Brook Creek.

Location Description:

Census Tract 740100. Block Groups 2, 3, and 4. Towns and Villages of Esperance, Schoharie, and Middleburgh. Schoharie
County, Soil and Water Conservation District (069303801).

During the quarter, the design process for the priority sites was initiated.

Activity Progress Narrative:

SCSWCD Stony Brook CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$1,163.25$1,163.25Schoharie County, Soil and Water Conservation District

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$10,508.25     Program Funds Drawdown $10,508.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

995 455 3245# of Persons 44.68

LMI%: 44.68
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$947.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SeafordRoadRaising-PI-UN

$947.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$947.00

To Date

07/27/2016

Area Benefit (Census)

$947.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead is requesting funding to reconstruct approximately 3, 800 ft of local residential streets that experienced
tidal flooding during Superstorm Sandy.

Location Description:

The community of Seaford in Nassau County. The GEOIDS for the project include 360594161001, 360594161004,
360594161002.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

SeafordRoadRaising CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$947.00     Program Funds Drawdown $947.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

630 670 4525# of Persons 28.73

LMI%: 28.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need The Sea Gate Association

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$9,172.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SeaGateCommStrtscpeEnhancements-PI-
UN

$9,172.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$9,172.50

To Date

07/27/2016

Area Benefit (Census)

$9,172.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Sea Gate Assocation will construct streetscape improvements within the community of Sea Gate.

Location Description:

Community of Sea Gate in Kings County. The GEOIDS for the project include 360470336001, 360470336002, 360470336003,
360470336004, 360470336005

The architectural firm working on this project is close to 100 percent design document submission, which is expected by the
end of October. The firm continues to work with our office to complete the design, as well as to comply with DEC permitting,
which is required for this project.

Activity Progress Narrative:

SeaGateCommStrtscpeEnhance CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The Sea Gate Association

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$9,172.50     Program Funds Drawdown $9,172.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

930 815 4390# of Persons 39.75

LMI%: 39.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SENassauCommAssistanceCenters-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY) is requesting CDBG-DR funding to to establish Community
Assistance Centers (CACs) at public libraries in key locations in the hamlets of Baldwin, Baldwin Harbor, Wantagh, Bellmore,
Merrick, and Seaford, NY.

Location Description:

The Census Designated Places of Baldwin, Baldwin Harbor, Merrick, Seaford, Wantagh, and Bellmore.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

SENassauCommunityAssistanceCenters CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

12295 11555 103290# of Persons 23.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Shorefront YM-YWHA of Brighton-Manhattan Beach,

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$7,851.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ShorefrontYMYWHABriMhttnBeach-PS-LMI

$7,851.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$7,851.00

To Date

07/27/2016

Area Benefit (Census)

$7,851.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

The Shorefront YM-YWHA of Brighton-Manhattan Beach, Inc. will establish disaster recovery services in Brighton Beach,
Coney Island, Manhattan Beach, and Sea Gate that will provide local residents and business owners recovery information,
support in recovery efforts, and receive recovery services in a centralized location in the aftermath of Superstorm Sandy.

Location Description:

The Communities of Brighton Beach and Manhattan Beach in Kings County. The GEOIDS for this project include
360470308001, 360470326001, 360470328001, 360470330001, 360470336001, 360470340001, 360470342001,
360470348001, 360470350001, 360470352001, 360470354001, 360470356011, 360470356021, 360470360011,
360470360021, 360470362001, 360470364001, 360470366001, 360470374021, 360470386001, 360470610021,
360470610031, 360470610041, 360470612001, 360470616001, 360470620001, 360470314002, 360470326002,
360470328002, 360470330002, 360470336002, 360470340002, 360470342002, 360470348002, 360470350002,
360470354002, 360470356022, 360470360012, 360470360022, 360470362002, 360470364002, 360470366002,
360470374022, 360470386002, 360470608002, 360470610022, 360470610032, 360470610042, 360470620002,
360470326003, 360470328003, 360470330003, 360470336003, 360470342003, 360470354003, 360470356023,
360470360013, 360470362003, 360470366003, 360470370003, 360470374013, 360470374023, 360470608003,
360470610043, 360470326004, 360470328004, 360470336004, 360470342004, 360470610044, 360470326005,
360470336005, 360470610045.

ShorefrontYMYWHABriMhttnBeach CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Shorefront YM-YWHA of Brighton-Manhattan Beach,

$7,851.00     Program Funds Drawdown $7,851.00
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This narrative covers funding rounds 3 and 4 for this activity. Organization continued to build relationships with institutional
stake holders such as local places of worship, community centers and community boards to create a network to be used in
future emergencies that may include vulnerable communities. Organization attended 2 workshops: Mental Health First Aid and
NYCEM Extreme Heat for community preparedness.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

39650 17790 89550# of Persons 64.14

LMI%: 64.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,224.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-ShoreRdWaterfrontResImprov-PI-UN

$2,224.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,224.00

To Date

07/27/2016

Area Benefit (Survey)

$2,224.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project involves investigating, designing and implementing storm resiliency improvements, such as natural bank
stabilization, landforms, and built structures and features that could reduce wave action and erosion at the southern end of
Shore Road Park. It may also include a public boardwalk and lighting to provide safe public access to the waterfront.

Location Description:

The Census Designated Place of the Village of Lindenhurst.

Scoping Proposal and Work Order being worked on. Funds paid to this activity in this quarter were spent on internal project
development.

Activity Progress Narrative:

ShoreRdWaterfrontParkResiliencyImprovements
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$2,224.00     Program Funds Drawdown $2,224.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

4065 4135 27385# of Persons 29.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,405.36

Urgent Need Staten Island Chamber of Commerce Foundation, Inc.

Total Projected Budget from All Sources

Match Contributed

$111,405.36

$11,405.36

$0.00

$0.00

$24,362.86

$11,405.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SIChamberofComm-PS-UN

$24,362.86

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$24,362.86

To Date

07/27/2016

Area Benefit (Census)

$24,362.86

Total Funds Expended

Responsible Organization:

$11,405.36

Public services Under Way

Activity Description:

The Staten Island Chamber of Commerce Foundation, Inc. will implement reconstruction projects proposed by the Staten Island
NY Rising Community Reconstruction Planning Committee. The eligible activity for these projects is Public Services, pursuant
to Section 105(a)(22) of the Housing and Community Development Act.

Location Description:

Staten Island. Census Geography of 001800.01, 002002.01, 002002.02, 007000.01, 007000.02, 007000.03, 007000.04,
007400.01, 007400.02, 011201.01, 011201.02, 011202.01, 011202.02, 011202.03, 011202.04, 012804.01, 012804.02,
012805.01, 012806.01, 012806.02, 012806.03, 012806.04, 015400.01, 015601.03, 015601.04, 015603.01, 015603.02,
015603.03. Staten Island Chamber of Commerce Foundation, Inc. (960506178)

This narrative covers funding rounds 3 and 4 for this activity. ESLDC board meetings held. RFP drafted for website and
marketing services. Finalizing 501c3 documents.

Activity Progress Narrative:

Staten Island Chamber of Commerce CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$11,405.36$11,405.36Staten Island Chamber of Commerce Foundation, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$24,362.86     Program Funds Drawdown $24,362.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

9220 8030 48595# of Persons 35.50

LMI%: 35.5
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,495.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SilverLakeParkDrainImprov-PI-UN

$3,495.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,495.00

To Date

07/27/2016

Area Benefit (Census)

$3,495.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Nassau County is requesting CDBG-DR funding for the study, design, and construction of improvements to reduce flood risk to
the Silver Lake Park and surrounding neighborhoods during major storm events.

Location Description:

The community of Baldwin in Nassau County. The GEOIDS for the project include 360594131004, 360594123021,
360594124001, 360594135005, 360594131001, 360594133001, 360594137005, 360594137003, 360594133002,
360594136003, 360594135004, 360594135001, 360594135006, 360594136005, 360594127001, 360594129004,
360594129002, 360594135003, 360594136004, 360594131005, 360594136001, 360594135002, 360594127003,
360594131002, 360594136002.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

SilverLakeParkDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$3,495.00     Program Funds Drawdown $3,495.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3450 3570 29555# of Persons 23.75

LMI%: 23.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Chenango

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,379.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SmithHillCreekWaterManagement-PI-UN

$8,379.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,379.00

To Date

07/27/2016

Area Benefit (Census)

$8,379.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Smith Hill Creek Water Management project will fund a hydraulic and hydrologic study to determine the scope of the
project, the upsizing of culverts, installing catch basins, storm water drainage piping, trash racks, access roads and paths as
need, and other measures to better support the stormwater management system.

Location Description:

Census Tract 012103, Block Groups 1 and 3

A meeting was held on July 28 to review the current design including the new culvert, and to discuss maps and easements.
Permanent and temporary easements for 49 parcels will be required, though number of property owners will be fewer. The
engineer met with property owners on August 28 to explain the project. An RFP for an appraiser was let in early September.
The project will be bid in January and the construction period will be five months. Now awaiting a cost estimate.

Activity Progress Narrative:

Smith Hill Creek Water Management CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Chenango

$8,379.00     Program Funds Drawdown $8,379.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

400 520 2775# of Persons 33.15

LMI%: 33.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Solar One

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$12,555.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SolarPowerBatteryBackUpPilot-PLAN

$12,555.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$12,555.50

To Date

07/27/2016

Area Benefit (Census)

$12,555.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Solar 1 will conduct outreach, planning, and assessment activities to identify viable non-profit community facilities to be used as
pilot sites/locations in the Solar Power and Battery Back-up Pilot Program.

Location Description:

Communities of Canarsie, Gerritsen Beach, Sheepshead Bay, Gravesend Bensonhurst, Idlewild, Southeast Brooklyn
Waterfront, and Southern Brooklyn Peninsula in Queens, Kings and Nassau Counties.

This narrative covers funding rounds 3 and 4 for this activity. Solar One, GOSRs non-profit subrecipient for this partner, is
continuing with its Phase I activities, which includes assessing community facilities to ensure that they are feasible for solar
power and battery back-up. The second phase of this project, which is expected to begin in October, will include bidding out up
to 5 community facility sites for installation of solar panels.

Activity Progress Narrative:

SolarPowerBatteryBackUpPilot CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Solar One

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$12,555.50     Program Funds Drawdown $12,555.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

162505 103880 538180# of Persons 49.50

LMI%: 49.5
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Staten Island NFP Association

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,617.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StatenIslandNFPCOAD-PS-UN

$2,617.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,617.00

To Date

07/27/2016

Area Benefit (Census)

$2,617.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Staten Island NFP is requesting CDBG-DR funds to develop the Community Organizations Active in Disaster (COAD) program
on Staten Island in order to increase coordination and capacity of non-profit organizations on Staten Island active in disaster aid
and recovery.

Location Description:

Staten Island, Richmond County.

During the quarter, a Call Down Drill was held to test the communication plan before, during, and after a practice disaster. A
Self Care Conference as held by SICOAD to members staff with relevant trainings, including resiliency. The creation of an
independent primary medical response group, the Medical Eco-System has gelled and will now be expanding past the hospitals
and nursing homes.

Activity Progress Narrative:

StatenIslandNFPCOAD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Staten Island NFP Association

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

$2,617.00     Program Funds Drawdown $2,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

98065 64830 453065# of Persons 35.95

LMI%: 35.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StonyPointCenter-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Stony Point Center Emergency Back-up Generator project for the design and installation of emergency generators to be located
at the Stony Point Center on Cricketown Road.

Location Description:

The Target Area is the entire Town of Stony Point, Rockland County, New York. The GEOIDs for the project include
360870101011, 360870101021, 360870102001, 360870106021, 360870106022, 360870102002, 360870101022,
360870101012, 360870101013, 360870101023, 360870102003, 360870101024, and 360870101014.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

StonyPointCenter CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

1037

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3005 1025 17115# of Persons 23.55

LMI%: 23.55

1038
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,795.29

Urgent Need Town of Stony Point

Total Projected Budget from All Sources

Match Contributed

$100,795.29

$0.00

$0.00

$0.00

$4,167.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StonyPointShorelineProtection-PI-UN

$4,167.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,167.50

To Date

07/27/2016

Area Benefit (Census)

$4,167.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Stony Point Shoreline Protection project will implement physical shore defense measures that will protect the Towns
waterfront against erosion and wave action.

Location Description:

Census Tracts: 010101.1-4, 010200.1-3, 010102.1-4, 010602.1-2

The selected engineers presented several options for addressing flooding along Beach Road. After considerible discussion, the
community supported further development of the option calling for the raising a portion of the roadway and repairing existing
seawalls. The roadway is county owned and, as such, the engineer consulted with the county to ensure that the selected
approach is somehting they would support. The County has provided a positive indication that they support the mitigtation
approach and the engineer will begin advancing the initial design upon execution amendment to their contract for Phase 2
services.

Activity Progress Narrative:

Stony Point Shoreline Protection CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Stony Point

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$4,167.50     Program Funds Drawdown $4,167.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Linear miles of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3005 1025 17115# of Persons 23.55

LMI%: 23.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,171.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StormSewerReplace-PI-UN

$1,171.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,171.50

To Date

07/27/2016

Area Benefit (Census)

$1,171.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Storm Sewer Replacement project will address flooding by replacing the two culverts. These culverts will be designed to convey
stormwater during future 100-year storm events

Location Description:

The target area includes residents of the Towns of Saugerties and Woodstock. The GEOIDS for the project include
361119504005, 361119504006, and 361119506001.

The storm sewer replacement Project, Cottontail Lane, is in the final design stage and the RFQ will be advertised in the near
future.

Activity Progress Narrative:

StormSewerReplace CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$1,171.50     Program Funds Drawdown $1,171.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

720 285 2420# of Persons 41.53

LMI%: 41.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-StreamBankRehabilitation-PI-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties is requesting CDBG-DR funding for studies, acquisition of easements, design, and construction of
stream and stream bank improvements along an approximately 3,000 linear feet section of Esopus Creek, in southeast
Saugerties. This funding will address current and potential erosion areas, as well as address concerns to do with hazardous
biological agents being introduced into the stream.

Location Description:

The Town of Saugerties, specifically in southeast Saugerties along the channel and west bank of Esopus Creek.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

StreamBankRehabilitation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3875 3130 19300# of Persons 36.30
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,900.00

Low/Mod Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$109,900.00

$9,900.00

$0.00

$0.00

$15,426.63

$9,838.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-SunsetCoveRestorationProj-PI-LMI

$15,426.63

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$15,426.63

To Date

07/27/2016

Area Benefit (Census)

$15,426.63

Total Funds Expended

Responsible Organization:

$9,838.63

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will help restore degraded habitats in Jamaica Bay and increase wave reduction potential.

Location Description:

Census Tracts: 093800 (Block Groups 1-3), 094201 (Block Group 1), 094202 (Block Groups 1, 2), 094203 (Block Groups 1-4),
107201 (Block Group 1).

This narrative covers funding rounds 3 and 4 for this activity. Project is currently undergoing design revision post NYC Parks
Review to include new elements and revise other elements.

Activity Progress Narrative:

SunsetCoveRestorationProj CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$9,838.63$9,838.63Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$15,426.63     Program Funds Drawdown $15,426.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5385 3580 17055# of Persons 52.57

LMI%: 52.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,744.46

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$103,744.46

$0.00

$0.00

$0.00

$3,677.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TAmsterdamGen-PF-UN

$3,677.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,677.50

To Date

07/27/2016

Area Benefit (Census)

$3,677.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The funding will permanently install an 80kw backup generator at the town hall and a 250kw backup generator at the high
school in order to provide a consistent source of power during an outage. The Town will utilize these two facilities as shelters
during future storm events. During previous storm events there was a lack of critical shelter space for residents of the Town of
Amsterdam, particularly those living along the north bank of the Mohawk River who regularly experience severe flooding,
forcing them out of their homes and negatively impacting government operations for several days after the storm.

Location Description:

The Town of Amsterdam in Montgomery County. The GEOIDs for the project include 360570721001, 360570721002,
360570721003, 360570721004, 360570702001, 360570703001, 360570704001, 360570709001, 360570702002,
360570703002, 360570704002.

This narrative covers funding rounds 3 and 4 for this activity. This project is under construction. Construction is anticipated to be
completed in December 2016.

Activity Progress Narrative:

MaintainPwrEmerShelterAmsterdamTHandHS UN
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$3,677.50     Program Funds Drawdown $3,677.50

1047
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3675 2980 13235# of Persons 50.28

LMI%: 44.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$5,601.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TEsperanceTownHallRestor-PF-UN

$5,601.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,601.00

To Date

07/27/2016

Area Benefit (Census)

$5,601.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Town Hall Restoration project will fund the renovation and expansion of the Town Hall and involves the
construction of an auxiliary municipal building, outside the flood-plain to protect critical documents, archives, and records from
flooding in the future.

Location Description:

Schoharie County. Towns and Villages of Esperance, Schoharie, and Middleburgh. 740100.01 and 740100.05

This narrative covers funding rounds 3 and 4 for this activity. A CLOMR-F was submitted to FEMA for the Town Hall site and
plans were reviewed for the auxiliary buidling.

Activity Progress Narrative:

Town of Esperance Town Hall Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Esperance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$5,601.00     Program Funds Drawdown $5,601.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

365 365 2150# of Persons 33.95

LMI%: 33.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Hardenburgh

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$4,022.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-THardenburghBackUpGen-PF-UN

$4,022.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$4,022.50

To Date

07/27/2016

Area Benefit (Census)

$4,022.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Hardenburgh will use funds for design, purchase and installation of 2 backup power generators that will provide
auxiliary power to the towns hall and 2 town-owned highway garages.

Location Description:

Community Wide- Town of Hardenburgh (one census tract with 2 block groups). Census Tract 950900, Block Groups 1 and 2.

This narrative covers funding rounds 3 and 4 for this activity. Plans and Specs have been sent to DASNY for review. Planned
for bid in November and construction is contingent on weather.

Activity Progress Narrative:

Town of Hardenburgh Backup Power Generators
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Hardenburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$4,022.50     Program Funds Drawdown $4,022.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$246,191.06

Urgent Need Town of Hempstead

Total Projected Budget from All Sources

Match Contributed

$246,191.06

$146,191.06

$0.00

$0.00

$152,471.56

$146,191.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-THempsteadDrainBulkheadSurvey-PI-UN

$152,471.56

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$152,471.56

To Date

07/27/2016

Area Benefit (Census)

$152,471.56

Total Funds Expended

Responsible Organization:

$146,191.06

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Hempstead Stormwater Drainage Survey involves the development of a comprehensive drainage study and plan
for the NYRCR areas of Bellmore, Merrick, Seaford, and Wantagh.

Location Description:

Census tracts: 415102 (block groups 1, 2, 3, 4, 5), 415202 (block groups 1, 2, 3, 4), 415401 ( block groups 3, 4), 415402 (block
groups 1, 2, 3), 415700 (block groups 1, 3, 4), 416100 (block groups 1, 2,3, 4)

Drainage study and report completed under review by Subrecipient and GOSR.

Activity Progress Narrative:

Town of Hempstead Stormwater Drainage Survey
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$146,191.06$146,191.06Town of Hempstead

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$152,471.56     Program Funds Drawdown $152,471.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2700 2720 29195# of Persons 18.56

LMI%: 18.56

1054

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,457.96

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$161,457.96

$24,009.63

$0.00

$0.00

$124,009.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TiogaHalseyValleyRdElev-AQPF-UN

$124,009.63

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$124,009.63

To Date

07/27/2016

Area Benefit (Census)

$124,009.63

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Raise a quarter mile, low-lying stretch of the soutern portion of Halsey Valley Road to match the elevation of the perpendicular
crossing road, NY State route 17C.

Location Description:

Census Tract 020600, Block Groups 1,2,3,4

This narrative covers funding rounds 3 and 4 for this activity. Halsey Valley Road project design is nearly complete, but project
requires a variance from FEMA to disturb buyout properties. Additional H and H work was needed to include with
documentation to FEMA. The variance request has been submitted and we are awaiting response.

Activity Progress Narrative:

Halsey Valley Road Elevation CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$124,009.63     Program Funds Drawdown $124,009.63

1055

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%: 40.37

1056

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Tioga

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,774.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TiogaSaltStorageFacility-PF-UN

$3,774.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,774.00

To Date

07/27/2016

Area Benefit (Census)

$3,774.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Tioga wil design and construct a new salt storage facility and cover on the town-owned site where the Towns
unprotected salt supply is located.

Location Description:

Community Wide-Town of Tioga

The project went out to bid on August 24, 2016. Bid opening was September 08, 2016 and Town Board approved low bid on
September 13, 2016. Once approved by GOSR, construction should begin this season.

Activity Progress Narrative:

TiogaSaltStorageFacility CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$3,774.00     Program Funds Drawdown $3,774.00

1057

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

855 1115 4880# of Persons 40.37

LMI%: 40.37

1058

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Olive

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,121.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TOliveFacilitiesRehab-PF-UN

$3,121.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,121.00

To Date

07/27/2016

Area Benefit (Census)

$3,121.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Olive will construct a series of rehabilitative measures to improve its town hall complex. These measures will
include a Town Hall replacement and Olive Highway Department Door Seals.

Location Description:

Census Tract: 951000, Block Groups 1,2,3,4

30 percent Draft plans have been selected and are under review by BERA at this time. Coordination with utility company is
underway.

Activity Progress Narrative:

TOliveFacilitiesRehab CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Olive

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$3,121.00     Program Funds Drawdown $3,121.00

1059
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

885 555 4385# of Persons 32.84

LMI%: 32.84

1060
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,728.40

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$219,728.40

$119,728.40

$0.00

$0.00

$121,547.40

$119,728.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TottenvilleDunes-PI-UN

$121,547.40

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$121,547.40

To Date

07/27/2016

Area Benefit (Census)

$121,547.40

Total Funds Expended

Responsible Organization:

$119,728.40

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

DASNY will construct Phase II and III of the Tottenville Dunes and Coastline Dune Planning project which will consist of the
implementation of wave attenuation measures along the South Shore of Staten Island.

Location Description:

Census Tract: 024402 (Block Groups 1, 2)

This narrative covers funding rounds 3 and 4 for this activity. During the quarter, the design team attended one public Citizens
Advisory Committee meeting, developed final project scenarios for shoreline protection which include an earthen berm, stone
core sand cap dune, eco revetment and raised pathway, and collaborated with RBD design team members and NYC Parks and
Recreation on 30 percent design.

Activity Progress Narrative:

TottenvilleDunes CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$119,728.40$119,728.40Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$121,547.40     Program Funds Drawdown $121,547.40

1061
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

355 755 3895# of Persons 28.50

LMI%: 28.5

1062
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Esperance

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,823.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TownEsperanceFirehouse-PF-UN

$2,823.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,823.50

To Date

07/27/2016

Area Benefit (Census)

$2,823.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Esperance Firehouse project will construct a new firehouse for the Village of Esperance adjacent to Village Hall.

Location Description:

Census Tracts: 740100.01, 740100.5

This narrative covers funding rounds 3 and 4 for this activity. Revisions to the completed plans were made during the quarter.

Activity Progress Narrative:

Town of Esperance Firehouse CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Esperance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$2,823.50     Program Funds Drawdown $2,823.50

1063
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

365 365 2150# of Persons 33.95

LMI%: 33.95

1064
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TownSaugReplacCulvertsNOTwilhelm-PI-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties Public Improvements program will fund the design, engineering, and construction required to replace
one inadequately-sized culvert on Platte Clove Road.

Location Description:

The Town of Saugerties in Ulster County. The GEOID for this project includes 3601119501002.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

TownSaugReplacCulvertsNOTwilhelm CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Elevated Structures 0

$0.00     Program Funds Drawdown $0.00

1065

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

870 1095 4530# of Persons 43.38

LMI%: 41.48

1066
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TPrattsvilleHealthFacility-AQPF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring two properties, installing water and sewer infrastructure to the
project site, building a secondary, emergency access road, and constructing a regional health care facility. DASNY has
provided schematic design for this project

Location Description:

Census Tracts 014802 (block groups 2 and 3), 080202 (block groups 1-3) , 080300 (1-4), 080401 (block groups 1-3), 080402
(block groups 1 and 2), 080502 (block groups 1 and 2), 740600 (block groups 2 and 3), 740800 (block groups 1-4), 971000
(block group 1), 971100 (block groups 1-3).

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

TofPrattsvile Land Acquisition CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

1067
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5280 3440 22450# of Persons 38.84

LMI%: 38.84

1068
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rochester

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,305.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TRochesterRondoutCrkRep-PI-UN

$3,305.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,305.00

To Date

07/27/2016

Area Benefit (Census)

$3,305.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Rochester Rondout Creek Repair project will restore sotrmwater capacity to sections of Rochester and Rondout
Creeks, identifying solutions and recommendations pertaining to the most feasible and cost-effective methods for mitigating
flooding in affected areas.

Location Description:

Ulster County, 953000.01, 953000.02, 955000.01, 955000.02

This narrative covers funding rounds 3 and 4 for this activity. Survey of lakes to be decommisioned is complete. The Engineer
will begin analyzing hydrological conditions in October.

Activity Progress Narrative:

Town of Rochester Rondout Creek Repair CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$3,305.00     Program Funds Drawdown $3,305.00

1069
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1285 675 4500# of Persons 43.56

LMI%: 43.56

1070
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Rosendale

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,968.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TRosendaleFacilitiesImprovements-PF-UN

$2,968.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,968.50

To Date

07/27/2016

Area Benefit (Census)

$2,968.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Rosendale will design and and install two military surplus auxiliary power generators, installed in series, for its
town hall facility. The Town will also install one military surplus auxiliary power generator at the Rosendale Community Center
Poolhouse, which will be utilized as an emergency shelter restroom and showering facility during and after future disaster
events. The third element of the project will be to complete construction of interior improvements at the community poolhouse in
the Town.

Location Description:

The Town of Rosendale in Ulster County. The GEOIDS for the project include 361119527001, 361119528001, 361119527002,
361119528002, 361119527003, 361119528003

100 percent plans and specifications received and currently under final review. The project will go out to bid, with an anticipated
winter construction. There will be a ribbon cutting in late spring.

Activity Progress Narrative:

TRosendaleFacilitiesImprovements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Rosendale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,968.50     Program Funds Drawdown $2,968.50

1071
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Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1055 830 6150# of Persons 30.65

LMI%: 30.65

1072
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,540.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-TWideVWideCoastOtfllBckflwInfra-PI-UN

$1,540.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,540.00

To Date

07/27/2016

Area Benefit (Census)

$1,540.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon is requesting funding to design and install in-line backflow valve infrastructure at multiple coastal outfalls
into the Great South Bay and adjoining canals in order to reduce flooding associated with high tides during major storm events.

Location Description:

The communtiy of Babylon in Suffolk County. The GEOIDS for the project include 361031244011, 361031244012,
361031244022, 361031244021, 361031246012, 361031246013, 361031246022, 361031246023, 361031246021.

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

TWideVWideCoastOtfllBckflowInfra CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Babylon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$1,540.00     Program Funds Drawdown $1,540.00

1073
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1075 1680 9605# of Persons 28.68

LMI%: 28.68

1074
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-UpperBowmanPondModificationsStudy-
Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

This project consists of an analysis of modifications to the Upper Pond at the Bowman Avenue Dam and an assessment of
whether modifications to the rules governing the operation of the sluice gate at the Bowman Avenue Dam are warranted. The
analysis of the modifications to the Upper Pond at the Bowman Avenue Dam would assess how the pond could be modified
such as how much soil could be removed, and to what extent the modifications would reduce downstream flooding.

Location Description:

The City of Rye and Village of Rye Brook in Westchester County. The GEOIDs for this project include: 361190075001,
361190076001, 361190077001, 361190083011, 361190075002, 361190076002, 361190077002, 361190075003,
361190076003, 361190077003, 361190085003, 361190076004, 361190077004, 361190083024, 361190076005,
361190076006.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

UpperBowmanPondModificationsStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$0.00     Program Funds Drawdown $0.00

1075
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1855 1430 19495# of Persons 16.85

LMI%: 16.85
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod The City of New York

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-UpperSpringCrkEcosystemRestore-PI-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of New York will undertake resiliency design services required for the Upper Spring Creek Ecosystem Restoration
project.

Location Description:

Community of Howard Beach in Queens and Kings County. The GEOIDS for the project include 360471220001,
360471078001, 360471070001, 360810062011, 360471214002, 360810062012, 360471220002, 360471078002,
360471116002, 360810062022, 360471078003, 360810062023, 360810062024, 360810062025, 360810062026,
360810062027.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

UpperSpringCrkEcosystemRestore CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00The City of New York

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$0.00     Program Funds Drawdown $0.00

1077
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

7175 5085 22980# of Persons 53.35

LMI%: 53.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Vestal

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,167.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VestalRobertStWaterPumpStat-PF-UN

$2,167.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,167.00

To Date

07/27/2016

Area Benefit (Census)

$2,167.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Vestal will implement reconstruction projects proposed by Broome County NY Rising Community Reconstruction
Planning Committee. The eligible activity for these projects is Public Facilities and Improvements under Section 105(a)(2) of the
Housing and Community Development Act. The Vestal Robert Street Water Pump Station project will convert an out-of-service
sewer pump station into a storm water pump station.

Location Description:

Broome County. Town of Vestal. Census Tract 014400, Block Group 4.

This narrative covers funding rounds 3 and 4 for this activity. The Town reviewed 75 percent construction documents in July but
has not authorized AE firm to proceed to 100 percent. The Town wanted to add a portable generator to the project but will seek
another source. DEC has completed their review and a response is expected imminently. We are awaiting a permit from ACE.
Construction documents should be completed in November for bidding in January.

Activity Progress Narrative:

Vestal Robert Street Water Pump Station CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Vestal

$2,167.00     Program Funds Drawdown $2,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

90 150 890# of Persons 26.97

LMI%: 26.97

1080
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,488.00

Low/Mod Village of Ellenville

Total Projected Budget from All Sources

Match Contributed

$117,488.00

$17,488.00

$0.00

$0.00

$21,045.50

$17,488.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VillEllenville-BackupGen-PF-LMI

$21,045.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$21,045.50

To Date

07/27/2016

Area Benefit (Census)

$21,045.50

Total Funds Expended

Responsible Organization:

$17,488.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Ellenville will design, purchase, and install 5 backup power generators that will provide auxilliary power to the hall
of the village, high school, water treatment, and monitoring station, and two American Red Cross-certified emergency shelters.

Location Description:

Community Wide- Village of Ellenville (954500, block group 2, 4. 954700, block group 1. 954800, block group 1, 2, 3. )

Received 100 percent plans ans specification. DASNY review is ongoing and should be complete within the next 2 weeks.
Project agreements are being generated with all non-SR Beneficiaries. Permitting with State Education begun. Will go to bid for
construction in the fourth quarter.

Activity Progress Narrative:

Village of Ellenville Backup Power Generator CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$17,488.00$17,488.00Village of Ellenville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$21,045.50     Program Funds Drawdown $21,045.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2065 1135 4795# of Persons 66.74

LMI%: 57.23
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Bayville

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$15,003.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VofBayvillePumpStations-AQPF-UN

$15,003.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$15,003.00

To Date

07/27/2016

Area Benefit (Census)

$15,003.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Bayville will be designing and constructing a pump station or stations to increase community resilience by
controlling storm water flow during and after extreme weather. At least one property will be acquired to complete this activity.

Location Description:

Census Tracts: 517901 (Block Groups 1, 2, 3), 517902 (Block Group 2)

The Village of Bayville is assessing design options and the feasibility of the location of the pump station. The Village is also
working with the regulatory agencies to identify the best and feasible design for the Pump Station.

Activity Progress Narrative:

VofBayvillePumpStations CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Bayville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of public facilities 0

$15,003.00     Program Funds Drawdown $15,003.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1145 915 6820# of Persons 30.21

LMI%: 30.21
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$2,697.43

$0.00

$0.00

$5,618.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VolliesHallGerrittsenBeachVFD-PF-UN

$5,618.93

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$5,618.93

To Date

07/27/2016

Area Benefit (Census)

$5,618.93

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, Vollies Hall Gerrittsen Beach VFD,
DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in order to reduce the future
vulnerability of the Gerrittsen Beach community for disasters.

Location Description:

Census Tracts: 062800.01-4

This narrative covers funding rounds 3 and 4 for this activity. DASNY and the architect have submitted 30 percent design
documents for the Vollies Hall. The fire house, which is a separate building across the street, is further along in design since the
scope of the project is less extensive. Surveying is completed, and borings testing will take place later in October. For Vollies
Hall, we expect 60 percent design later in the fall. For the fire house, we expect to go to bid later in the fall.

Activity Progress Narrative:

Vollies Hall Gerrittsen Beach VFD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$5,618.93     Program Funds Drawdown $5,618.93

1085

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

895 805 5060# of Persons 33.60

LMI%: 33.6
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$6,472.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSaugertiesParksResto-PI-UN

$6,472.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,472.50

To Date

07/27/2016

Area Benefit (Census)

$6,472.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Saugerties will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Village of Saugerties Public Facilities project will
design, engineer, and construct the repairs to facilities located within the Villages boundaries, including Village Beach, Tina
Chorvas Park, and Saugerties Lighthouse.

Location Description:

Ulster County 950200 (entire census tract)

This narrative covers funding rounds 3 and 4 for this activity. The Village Beach portion of the project was bid and a firm was
selected. Contracts are being drafted. Construction this season contingetn on weather, so potentially still a spring construction.
Design on Tina Chorvas Park component is waiting for soil boring testing assignement and results before proceeding with
design. Anticipate 100 percent design early winter, with bid and construction in the Spring. Lighthouse construction anticipated
in the summer based on current status of engineering work

Activity Progress Narrative:

Village of Saugerties Parks Restoration CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Saugerties

$6,472.50     Program Funds Drawdown $6,472.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1125 495 4020# of Persons 40.30

LMI%: 40.3
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Saugerties

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,584.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSaugertiesWaterSupp-PF-UN

$1,584.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,584.50

To Date

07/27/2016

Area Benefit (Census)

$1,584.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Village of Saugerties will address the issue of loss of water plant function through the design and construction of a pre-filtering
system at its water treatment plant.

Location Description:

Census Tracts: 950100.01. 950200.01-03. 950300.01-03. 954900.01

This narrative covers funding rounds 3 and 4 for this activity. Design is beyond 30 percent and heading toward 60 percent
complete. We are waiting for authority to use grant funds. Anticipate a winter bid.

Activity Progress Narrative:

Water Supply Protection Pre-Filter Project CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$1,584.50     Program Funds Drawdown $1,584.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1995 1850 11435# of Persons 33.62

LMI%: 33.62
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Village of Sidney

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$10,035.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSidneyInfraExt-PI-UN

$10,035.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$10,035.50

To Date

07/27/2016

Area Benefit (Survey)

$10,035.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Village of Sidney will complete an assessment of current sewer, water, and street infrastructure capacity within the village.
Upon completion of the assessment of infrastructure conditions, which is phase one of a multi-phased project, and subsequent
identification of alternate project site(s), CDBG-DR funds will be utilized to complete site plans, schematics, scoping,
development of plans and specifications, and construction of the infrastructure improvements necessary to serve the developed
properties.

Location Description:

Village of Sidney is an incorporated place. See attached for 2014 ACS Place data. (Census Tract information incl. in projects
Application is 970400 - Block Groups 3-7)

This narrative covers funding rounds 3 and 4 for this activity. Delaware County has signed the SRA. We have advertised the
application. We are still awaiting executed docs.

Activity Progress Narrative:

VSidneyInfraExt CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Sidney

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear feet of Public 0

$10,035.50     Program Funds Drawdown $10,035.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

645 760 3520# of Persons 39.91

1092

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,526.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VSuffernHardenWWTP-PF-UN

$1,526.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,526.00

To Date

07/27/2016

Area Benefit (Survey)

$1,526.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Village of Suffern, NY, will design and construct
improvements to two of the wastewater and water treatment plants in the Village.

Location Description:

Village of Suffern is an incorporated place. See attached for 2014 ACS Place data.

The engineering firm presented to Village Board members and staff the preliminary cost and design issues related to building a
flood wall surrounding the WWTP. It was agreed to focus on the sludge building by elevating the motor control panel to protect
it from inundation since the sludge building is critical to operation of the entire plant. The Water Supply Well Number 4 will have
the roof raised to accommodate elevated control equipment. DASNY presented a preliminary cost estimate. This Narrative
covers the following activity: cost estimate of each project including all contingencies. Agreement was reached on the
advancing the two projects.

Activity Progress Narrative:

VSuffernHardenWWTP CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,526.00     Program Funds Drawdown $1,526.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

2340 1060 10705# of Persons 31.76
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,650.00

N/A Village of Waterford

Total Projected Budget from All Sources

Match Contributed

$209,650.00

$109,650.00

$0.00

$0.00

$112,772.00

$109,650.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-VWaterfordBuildingResPrgm-PLAN

$112,772.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$112,772.00

To Date

07/27/2016

Area Benefit (Survey)

$112,772.00

Total Funds Expended

Responsible Organization:

$109,650.00

Planning Under Way

Activity Description:

The Village of Waterford Building Resiliency Program will survey approximately 300 Village homes located within the 100-year
floodplain. The project is a planning activity, which consists of performing community meetings, and reviewring survey
information received to determine validity in relation to flood mitigation.

Location Description:

Village of Waterford

Surveys were completed and elevation certificates issued during the quarter.

Activity Progress Narrative:

VWaterfordBuildingResPrgm CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$109,650.00$109,650.00Village of Waterford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$112,772.00     Program Funds Drawdown $112,772.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$607.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WantaghHighSchoolShelterResEnh-PF-UN

$607.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$607.50

To Date

07/27/2016

Area Benefit (Census)

$607.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York (DASNY), on behalf of the Seaford/Wantagh NY Rising Planning
communities, will install air conditioning and heating for the Wantagh High School cafeteria or any other rooms used as shelter
locations and the installation of a permanent natural gas-powered generator that will provide backup power to the heating,
cooling, lighting, and other critical needs for the shelter locations within the school in the event of a local power failure.

Location Description:

Communities of Wantagh and Seaford, in Nassau County. GEOIDS for the project include
360594156001,360594156002,360594156003,360594156004,360594156005,360594156006,360594157001,360594157002,3
60594157003,360594157004,360594158021,360594158022,360594158023,360594158024,360594158025,360594160001,36
0594160002,360594160003,360594160004,360594161001,360594161002,360594161003,360594161004,360595227001,360
595227002,360595227003

Funds paid to this activity in this quarter were spent on internal project development.

Activity Progress Narrative:

WantaghHighSchoolShelterResEnh CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

$607.50     Program Funds Drawdown $607.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3885 3350 33380# of Persons 21.67

LMI%: 21.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WaterfordWetlandDrainageStudy-PLAN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

DASNY is requesting CDBG-DR funding to conduct a feasibility study to address and evaluate the stormwater conveyance
system along with other feasible approaches to attenuate flooding within the northern portion of the Village.

Location Description:

Saratoga County 062700.01, 062800.01. Rensselaer County 040100.01,.03-.04

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

WaterfordWetlandDrainageStudy CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2090 1145 6240# of Persons 51.84

LMI%: 51.84

1100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Village of Waterford

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$1,258.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WaterfordWetlandDrainageSys-PLAN

$1,258.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,258.50

To Date

07/27/2016

Area Benefit (Census)

$1,258.50

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Waterford Drainage System Improvements Study will conduct a feasibility study to address and evaluate the stormwater
conveyance system along with other feasible approaches to attenuate flooding within the northern portion of the Village. This
was proposed by the Village of Waterford NY Rising Community Reconstruction Planning Committee. The eligible activity for
this activity is planning, pursuant to 24 CFR 570.205.

Location Description:

Saratoga County 062700.01, 062800.01. Rensselaer County 040100.01,.03-.04

A design was developed for a stormdrain backflow preventer during the quarter.

Activity Progress Narrative:

Waterford Drainage System Improvements Study
CR-R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Village of Waterford

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$1,258.50     Program Funds Drawdown $1,258.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2090 1145 6240# of Persons 51.84

LMI%: 51.84
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$3,774.32

$0.00

$0.00

$6,695.82

$3,774.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WestHamiltonHowardBeachVFD-PF-UN

$6,695.82

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,695.82

To Date

07/27/2016

Area Benefit (Census)

$6,695.82

Total Funds Expended

Responsible Organization:

$3,774.32

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

DASNY is a state contracting agency that is providing support to GOSR by implementing disaster recovery and resiliency
projects as part of the NY Rising Community Reconstruction Program. In this activity, DASNY will build and retro-fit fire
department facilities as part of a long-term recovery and in order to reduce the future vulnerability of communities to disasters.
The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and
Community Development Act.DASNY is a state contracting agency that is providing support to GOSR by implementing disaster
recovery and resiliency projects as part of the NY Rising Community Reconstruction Program. In this activity,
WestHamiltonHowardBeachVFD, DASNY will build and retro-fit fire department facilities as part of a long-term recovery and in
order to reduce the future vulnerability of the Gerrittsen Beach community for disasters.

Location Description:

Howard Beach, Queens, NY. Census Tracts and Block Groups are 006201 (BG 1-2), 006202 (BG 1-7), 088400 (BG 1-8),
089200 (BG 1-8).

Surveying and borings are complete for this project. Additionally, significant design work was completed in October. Due to the
scope of the project, we hope to have this out to bid later in the fall.

Activity Progress Narrative:

West Hamilton Howard Beach VFD CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$3,774.32$3,774.32Dormitory Authority of the State of New York (DASNY)

$6,695.82     Program Funds Drawdown $6,695.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

5405 4545 27880# of Persons 35.69

LMI%: 35.69
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Town of Islip

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$8,966.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WestIslipDrainageStudy-PLAN

$8,966.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$8,966.00

To Date

07/27/2016

Area Benefit (Survey)

$8,966.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The West Islip Community-Wide Drainage Study is an infrastructure study that is part of a larger, anticipated project that may
include a combination of targeted road raising, drainage improvements, and stormwater best management practices.

Location Description:

Community Wide- Town of (West) Islip. See attached for supporting documentation with data from the FY15 ACS 2006-2010
LMISD by Census Place for the Town of West Islip.

Draft Plan completed. Under review for acceptance.

Activity Progress Narrative:

West Islip Community-Wide Drainage Study CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Islip

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$8,966.00     Program Funds Drawdown $8,966.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3365 3780 28075# of Persons 25.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,705.00

Urgent Need Town of Saugerties

Total Projected Budget from All Sources

Match Contributed

$160,705.00

$60,705.00

$0.00

$0.00

$105,748.60

$60,705.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WilhelmRdReplaceCulv-PI-UN

$105,748.60

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$105,748.60

To Date

07/27/2016

Area Benefit (Census)

$105,748.60

Total Funds Expended

Responsible Organization:

$60,705.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Saugerties will lead the design, engineering, and construction of a culvert at Wilhelm Rd in the place of a
damaged, inadequately sized culvert.

Location Description:

The Town of Saugerties in Ulster County. The GEOIDs for this project include 361119501002.

Wilhelm Road culvert completed, all contractors will be paid by the end of October. Final closeout documents are being
finalized by GORS Platte Clove Road project, which is part of the original application, is in the application amendment stage. It
has been determined that the culvert is collapsed, necessitating a new design strategy to resolve the problem and is is
anticipated that this will be completed by the engineer and reviewed by the town highway department next quarter.

Activity Progress Narrative:

Replace Culvert at Wilhelm Rd CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$60,705.00$60,705.00Town of Saugerties

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$105,748.60     Program Funds Drawdown $105,748.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

225 170 995# of Persons 39.70

LMI%: 44.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$3,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WindhamBackupGenCriticalFacilities-PF-
UN

$3,320.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,320.00

To Date

07/27/2016

Area Benefit (Census)

$3,320.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Windham will size and install back-up generators and alternate fuel supplies at four critical town facilities: Water
Pump Houses 1 and 2, the Highway Garage, and Windham Town Hall.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Application has been accepted. Engineer should be at 30 percent soon. Held meeting with SR to discuss progress and have
documents executed.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of public facilities 0

$3,320.00     Program Funds Drawdown $3,320.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%: 25.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Windham

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,934.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WindhamDrainImprov-PI-UN

$2,934.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,934.00

To Date

07/27/2016

Area Benefit (Census)

$2,934.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project includes two high priority drainage improvements that will reduce damage to property and infrastructure during
future extreme floods, increase public safety, and enhance both the mobility of residents and first responders .

Location Description:

Census Tract 080300 (Block Groups 3, 4)

HandH study is currently underway. Geotechnical Investigaton nearing completion. The application has been advertised and is
in GOSR review.

Activity Progress Narrative:

WindhamDrainImprov CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Windham

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

$2,934.00     Program Funds Drawdown $2,934.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

200 230 1665# of Persons 25.83

LMI%: 25.83
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Dormitory Authority of the State of New York (DASNY)

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WIslipOakdaleWSayvilleDropInWIslip-PF-
UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Dormitory Authority of the State of New York is requesting CDBG-DR funding to design and implement resiliency
improvements at two facilities that will serve as community drop-in centers.

Location Description:

The Hamlet of West Islip in Suffolk County, NY. The GEOID for the project includes: 361031469014.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

WIslipOakdaleWSayvilleDropInWIslip CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Dormitory Authority of the State of New York (DASNY)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod

3360 3785 28080# of Persons 25.45
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,587.34

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$151,587.34

$51,587.34

$0.00

$0.00

$54,838.84

$51,587.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WoodstockInfraImp-PI-UN

$54,838.84

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$54,838.84

To Date

07/27/2016

Area Benefit (Census)

$54,838.84

Total Funds Expended

Responsible Organization:

$51,587.34

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Woodstock will implement reconstruction projects proposed by the Ulster County NY Rising Community
Reconstruction Planning Committee. The eligible activity for these projects is Public Facilities and Improvements, pursuant to
Section 105(a)(2) of the Housing and Community Development Act. The Town of Woodstock Public Improvements project will
make improvements to three culverts located at the intersections of Lane Hollows and Silver Hollow Roads, Reynolds Lane and
NY Route 212, and John Joy and Zena Roads.

Location Description:

0950600.02, 0950600.01, 0950500.01

This narrative covers funding rounds 3 and 4 for this activity. Engineering for the Lane Road-Silver Hollow Road area revealed
that the culvert replacement project would take up a disproportionate amount of resources from the Reynolds Lane and Rt.212
projects. The Town is proceeding with the Reynolds Lane and Rt.212 projects, while seeking funding for the Lane Road-Silver
Hollow Road project from New York City watershed agencies. Unlike the Reynolds Lane and Rt.212 projects, the Lane Road-
Silver Hollow Road project is located in the NYC watershed.

Activity Progress Narrative:

Town of Woodstock Infra Improvements CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$51,587.34$51,587.34Town of Woodstock

$54,838.84     Program Funds Drawdown $54,838.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Linear miles of Public 0

0/3# of Elevated Structures 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

615 210 2840# of Persons 29.05

LMI%: 28.7
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,236.65

Urgent Need Town of Woodstock

Total Projected Budget from All Sources

Match Contributed

$114,236.65

$14,236.65

$0.00

$0.00

$17,463.65

$14,236.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WoodstockUpgradeRte212Drain-PI-UN

$17,463.65

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$17,463.65

To Date

07/27/2016

Area Benefit (Census)

$17,463.65

Total Funds Expended

Responsible Organization:

$14,236.65

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Town of Woodstock will design and construct stormwater drainage infrastructure along an approximately 1,580 linear foot
section of NY Route 212.

Location Description:

Census Tracts: 950500.01-03. 950600.01-03

This narrative covers funding rounds 3 and 4 for this activity. Engineering continues for this very complex project. There is a
significant amount of buried infrastructure and so the Engineer has worked with the Town and the City of Kingston regarding
city owned water line. A meeting with NYS DOT was held.

Activity Progress Narrative:

Upgrade of Route 212 Stormwater Drainage CR-R4Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$14,236.65$14,236.65Town of Woodstock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1580# of Linear feet of Public 0

$17,463.65     Program Funds Drawdown $17,463.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1250 650 5715# of Persons 33.25

LMI%: 32.46
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need Town of Babylon NY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$14,956.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-CR-WtrfrontResImprvmts-PI-UN

$14,956.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$14,956.50

To Date

07/27/2016

Area Benefit (Census)

$14,956.50

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Town of Babylon through the Amityville Waterfront Resiliency Improvements program will fund the engineering design and
construction of approximately 2,000 linear feet of public bulkhead in the severely damaged areas of Amityville.

Location Description:

Census Tracts: 123500 (Block Groups 1-4). 123600 (Block Groups 1-3)

This narrative covers funding rounds 3 and 4 for this activity. Design 100 percent complete. Plans and specifications are under
review. RROF issued. Permit applications submitted. Potential URA issues are being investigated.

Activity Progress Narrative:

Amityville Wtrfront Resiliency Improvements CR-
R4

Activity Title:

Project Number:

R4-ComRecon

Project Title:

Community Reconstruction R4

$0.00$0.00Town of Babylon NY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2000# of Linear feet of Public 0

$14,956.50     Program Funds Drawdown $14,956.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

1985 1290 8235# of Persons 39.77

LMI%: 39.77

R4-Housing / Recreate NY Smart Home Repair &Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod New York State

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-HSG-CondoCoop-LMI

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

07/26/2018

To Date

07/27/2016

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Condo Coop R4 - LMIActivity Title:

Project Number:

R4-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Rehabilitation or reconstruction of multi family units within renter or owner occupied condominiums and cooperative housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$2,000,000.00

$0.00

$0.00

$136,725.93

$91,919.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-CondoCoop-UN

$91,919.78

$0.00

$8,556.20

Jul 1 thru Sep 30, 2016

Activitiy Category:

$8,556.20

$0.00

N/A

07/26/2018

$136,725.93

To Date

07/27/2016

Direct Benefit (Households)

$91,919.78

Total Funds Expended

Responsible Organization:

$91,919.78

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of multi family units within renter or owner occupied condominiums and cooperative housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Condo Coop (UN) during Q3-2016. The Condo-Coop Program submitted a
substantial action plan amendment in November 2015 and was approved in January 2016 as part of APA 11. The program
continues to issue payments for Condo Associations, Cooperative Boards, and Homeowner¿s Associations. In Q3-2016, the
Program issued payments to 4 additional unique applicants.

Activity Progress Narrative:

Condo Coop R4 - UNActivity Title:

Project Number:

R4-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4

$91,919.78$91,919.78New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$83,363.58     Program Funds Drawdown $83,363.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$50,000,000.00

$50,000,000.00

$0.00

$0.00

$5,460,672.19

$1,808,807.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-LMI

$2,076,001.51

$0.00

$21,517.51

Jul 1 thru Sep 30, 2016

Activitiy Category:

$21,517.51

$0.00

N/A

07/26/2018

$5,460,672.19

To Date

07/27/2016

Direct Benefit (Households)

$2,076,001.51

Total Funds Expended

Responsible Organization:

$1,808,807.29

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Rounds 3 and 4 Housing (UN and LMI) during Q3-2016. The Single Family Housing Program
continued to issue Initial, Interim, and Final payments for Reimbursement, Repair, and Optional Measures. As of Q3 2016, the
State has issued final payments to 3,275 homeowner applicants using Round 3 funds (2,142 UN and 1,133 LMI). During the
quarter, the program began drawing funds from Round 4 to make payments to applicants, although no final payments were
made with round 4 dollars. The total number of applicants in the Single Family Program is 12,085. The centralized check
distribution team distributed 1,965 of Initial, Interim, and Final payments for Reimbursement, Repair, and all forms of Optional
payments. Focus was placed on program-sponsored environmental remediation and construction program assisting applicants
who have not started work. The Single Family Optional Measures Program closed for new applicants during Q2 followed by
announcement of administrative deadlines for certification and permit collection during Q3 and Q4 which will allow the program
to close out applicants who have opted out. This applies to all optional elevation, bulkhead and mitigation repairs. Effort was
placed in reducing the number of construction and administrative clarifications issued preventing

Activity Progress Narrative:

Recreate NY Smart Home Repair R4 - LMIActivity Title:

Project Number:

R4-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4

$1,808,807.29$1,808,807.29New York State

$2,054,484.00     Program Funds Drawdown $2,054,484.00
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applicants from closing out of the program. Going forward the program will focus on issuing construction deadlines to help
move applicants through to closeout. Expenditures in Round 3 differed from funds drawdown because certain check payments
were held.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/826# of Properties 0

0/91# of Substantially Rehabilitated 0

0/115# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/886# of Housing Units 0

0/886# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/278 0/608 0/886# of Households 0 0 0

0 0/248 0/578 0/826# Owner Households 0 0 0

0 0/30 0/30 0/60# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-Plan

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Survey)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning for the rehabilitation or reconstruction of owner occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Housing Planning R4Activity Title:

Project Number:

R4-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$100,000,000.00

$100,000,000.00

$0.00

$0.00

$10,655,021.98

$4,056,238.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-HSG-UN

$4,581,293.84

$0.00

$17,574.52

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,574.52

$0.00

N/A

07/26/2018

$10,655,021.98

To Date

07/27/2016

Direct Benefit (Households)

$4,581,293.84

Total Funds Expended

Responsible Organization:

$4,056,238.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of owner-occupied single-family housing.

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropic Storm Lee with the majority located in Nassau and Suffolk Counties.

This narrative is reflective of Rounds 3 and 4 Housing (UN and LMI) during Q3-2016. The Single Family Housing Program
continued to issue Initial, Interim, and Final payments for Reimbursement, Repair, and Optional Measures. As of Q3 2016, the
State has issued final payments to 3,275 homeowner applicants using Round 3 funds (2,142 UN and 1,133 LMI). During the
quarter, the program began drawing funds from Round 4 to make payments to applicants, although no final payments were
made with round 4 dollars. The total number of applicants in the Single Family Program is 12,085. The centralized check
distribution team distributed 1,965 of Initial, Interim, and Final payments for Reimbursement, Repair, and all forms of Optional
payments. Focus was placed on program-sponsored environmental remediation and construction program assisting applicants
who have not started work. The Single Family Optional Measures Program closed for new applicants during Q2 followed by
announcement of administrative deadlines for certification and permit collection during Q3 and Q4 which will allow the program
to close out applicants who have opted out. This applies to all optional elevation, bulkhead and mitigation repairs. Effort was
placed in reducing the number of construction and administrative clarifications issued preventing

Activity Progress Narrative:

Recreate NY Smart Home Repair R4 - UNActivity Title:

Project Number:

R4-Housing

Project Title:

Recreate NY Smart Home Repair & Reconstruction R4

$4,056,238.82$4,056,238.82New York State

$4,563,719.32     Program Funds Drawdown $4,563,719.32
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applicants from closing out of the program. Going forward the program will focus on issuing construction deadlines to help
move applicants through to closeout. Expenditures in Round 3 differed from funds drawdown because certain check payments
were held.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1869# of Properties 0

0/300# of Substantially Rehabilitated 0

0/363# of Elevated Structures 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1931# of Housing Units 0

0/1931# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/31 0/31 0/1931# of Households 0 0 0

0 0/0 0/0 0/1869# Owner Households 0 0 0

0 0/31 0/31 0/62# Renter Households 0 0 0

R4-IMA / IMA R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

R4-IMA-LMI

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Recreate NY IMA Program R4 - LMIActivity Title:

Project Number:

R4-IMA

Project Title:

IMA R4
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Benefit Type:

Overall

$2,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$328,264.30

$169,988.89

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$313,029.24

$0.00

$2,683.80

Jul 1 thru Sep 30, 2016

$2,683.80

$0.00

N/A

07/26/2018

$328,264.30

To Date

07/27/2016

Direct Benefit (Households)

$313,029.24

Total Funds Expended

Responsible Organization:

$169,988.89

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortggage or rental payment. APA 12
amended the description of the IMA Program to extend the period in which interim mortgage assistance may be provided from
20 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567).

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who were closed
out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their final
payment with round 3 funds. The program implemented APA 12 which extends interim mortgage assistance (IMA) payments
from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since the
implementation of APA 12, IMA has issued final extension payments to 44 applicants who either returned home, or reached the
extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4 funds, and the remaining 42
used round 3 funds.

Activity Progress Narrative:

$169,988.89$169,988.89New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$310,345.44     Program Funds Drawdown $310,345.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/41# of Properties 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 1/25 1/16 2/41# of Households 1 2 100.00

1 1/25 1/16 2/41# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$4,000,000.00

$0.00

$0.00

$976,975.78

$575,635.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-IMA-UN

$925,979.06

$0.00

$10,096.20

Jul 1 thru Sep 30, 2016

Activitiy Category:

$10,096.20

$0.00

N/A

07/26/2018

$976,975.78

To Date

07/27/2016

Direct Benefit (Households)

$925,979.06

Total Funds Expended

Responsible Organization:

$575,635.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Assistance to displaced homeowners to help them pay the lesser of their monthly mortggage or rental payment. APA 12
amended the description of the IMA Program to extend the period in which interim mortgage assistance may be provided from
20 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567).

Location Description:

Areas impacted by Hurricanes Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
Counties.

From program inception to the end of the 3rd quarter of 2016, the Interim Mortgage Assistance IMA Program issued reoccurring
monthly mortgage payments to 1,137 applicants, 294 of whom are Low-to-Moderate Income LMI and 843 of whom are Urgent
Need (UN). Some IMA participants completed construction of their storm-damaged homes and were able to return to their
homes. These participants received their final IMA payment. In Q3-2016, 170 participants returned home, 38 of whom are LMI,
and 132 of whom are UN. The IMA program issues final payments to participants who have either returned home or reached
the program cap. From program inception to the end of Q3-2016, the IMA program has issued final payments to 668 applicants
who returned home, 137 of these applicants are LMI and 531 are UN. The program begins the process of closing out applicants
after final payments have been issued. Of the 668 applicants who received final payments from inception to end of the 3rd
quarter, 227 have completed the closeout process. 185 of these are UN and 42 are LMI. Of the 227 applicants who

Activity Progress Narrative:

Recreate NY IMA Program R4 - UNActivity Title:

Project Number:

R4-IMA

Project Title:

IMA R4

$575,635.25$575,635.25New York State

$915,882.86     Program Funds Drawdown $915,882.86
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were closed out in Q3-2016, a subset of 147 applicants received their final payments with Round 2 funds, and 80 received their
final payment with round 3 funds. The program implemented APA 12 which extends interim mortgage assistance (IMA)
payments from 21 months to 36 months, as authorized in the February 12, 2016 Federal Register Notice (81 FR 7567). Since
the implementation of APA 12, IMA has issued final extension payments to 44 applicants who either returned home, or reached
the extension cap. 13 of these are LMI and 31 are UN. 2 out of these 44 were funded with round 4 funds, and the remaining 42
used round 3 funds.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/107# of Properties 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/107# of Households 0 8 0.00

0 0/0 0/0 8/107# Owner Households 0 8 0.00

R4-INFRA / Local Government and Critical InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-INFRA-BayParkE3-PF-UN

Activitiy Category:

07/26/201807/27/2016

Area Benefit (Census)

Rehabilitation/reconstruction of public facilities Under Way

Bay Park Phase E3 Electrical Mitigation - UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program
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Overall

$9,000,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$9,000,000.00

$5,551,585.13

$0.00

$0.00

$5,551,585.13

$1,710,210.44

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$5,551,585.13

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$5,551,585.13

To Date

$5,551,585.13

Total Funds Expended

Responsible Organization:

$1,710,210.44

Activity Description:

Elevation, mitigation, and replacement of equipment new generators. Funds used for construction only.

Location Description:

Bay Park STP. 2 Marjorie Lane. East Rockaway, Town of Hempstead, Nassau County, NY 11518.

Bay Park is at 24 percent completion, with five invoices submitted by Nassau County for CDBG-DR reimbursement in Q3 for
ongoing construction. During the quarter, GOSR has worked with Nassau County to increase their MWBE utilization up to at
least 20 percent. GOSR and Nassau County Comptroller have created a process to complete simultaneous review of invoices
so as to ensure the County is reimbursed in a timely manner.

Activity Progress Narrative:

$1,710,210.44$1,710,210.44Nassau County DPW

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

60712 55635 550810# of Persons 21.12

LMI%: 33.28

$5,551,585.13     Program Funds Drawdown $5,551,585.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$8,000,000.00

$5,000,000.00

$0.00

$0.00

$3,029,668.80

$3,025,689.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Clemente-LMI

$3,025,689.05

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$3,029,668.80

To Date

07/27/2016

Area Benefit (Census)

$3,025,689.05

Total Funds Expended

Responsible Organization:

$3,025,689.05

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Project management, including staff, development of design criteria for proposed improvements, and design implementation.

Location Description:

Roberto Clemente State Park, a 25-acre urban park serving 1.3 million visitors annually, is located in the Morris Heights
neighborhood of the Bronx with 3,700 linear feet of waterfront along the Harlem River in Bronx County, New York. Owned and
operated by the State of New York Office of Parks, Recreation and Historic Preservation (OPRHP/Parks), this Bronx County
park was directly impacted by Superstorm Sandy.

The Roberto Clemente State Park is located in the Morris Heights neighborhood of The Bronx, NY. The park was directly
impacted by Superstorm Sandy. This project will not only repair and rebuild structures that were directly impacted on park
property but through the reconstruction and use of natural resiliency measures will better protect a multifamily housing unit that
is directly adjacent to the park and critical transportation infrastructure used across the region. Construction at the site started in
May 2015 and is on-going currently, reconstruction of the bulkhead and creation of a tidal pool is 50 percent complete. Funds
will also be used to increase and provide greater recreational opportunities for these residents at the park. GOSR has
committed an additional $ 5 million to the project to support the further development of resilient recreational facilities for this LMI
community, and has partnered with Major League Baseball and the Harlem RBI non-profit to create a baseball academy at the
park that will serve thousands of youth from around New York City.

Activity Progress Narrative:

Roberto Clemente State Park R4 - LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$3,025,689.05$3,025,689.05New York State

$3,025,689.05     Program Funds Drawdown $3,025,689.05
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Urgent Need City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneA-PF-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone A. The GEOIDS for this zone include 360594164021, 360594164022, 360594166002,
360594166003, 360594166004, 360594166005, and 360594166006.

The Long Beach Tree Replanting project is currently in construction phase. The construction firm and the sub-recipient, City of
Long Beach, are currently in discussion to determine a timeline for project completion. Program anticipates making payment to
the City for the first RFP in October 2016.

Activity Progress Narrative:

Long Beach Tree Replanting Zone A INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

895 1135 6790# of Persons 29.90

LMI%: 29.9
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneB-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone B. The GEOIDS for this zone include 360594165001, 360594165002, 360594166001,
360594166002, 360594166003, 360594167013, 360594167015, 360594167022, 360594167023, 360594168021, and
360594168022.

The Long Beach Tree Replanting project is currently in construction phase. The construction firm and the sub-recipient, City of
Long Beach, are currently in discussion to determine a timeline for project completion. Program anticipates making payment to
the City for the first RFP in October 2016.

Activity Progress Narrative:

Long Beach Tree Replanting Zone B INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3765 1645 12880# of Persons 42.00

LMI%: 42
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneC-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone C. The GEOIDS for this zone include 360594165001, 360594165002, 360594167011,
360594167012, 360594167014, 360594167015, 360594168011, 360594168012, 360594168021, and 360594168022.

The Long Beach Tree Replanting project is currently in construction phase. The construction firm and the sub-recipient, City of
Long Beach, are currently in discussion to determine a timeline for project completion. Program anticipates making payment to
the City for the first RFP in October 2016.

Activity Progress Narrative:

Long Beach Tree Replanting Zone C INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

3005 1460 11185# of Persons 39.92

LMI%: 39.92
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-LongBeachTreeReplantingZoneD-PF-
LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The City of Long Beach will fund the replanting of trees damaged during Superstorm Sandy.

Location Description:

The City of Long Beach is divided into four tree replanting zones based on the City of Long Beach Street Tree Master Plan.
This activity corresponds to Zone D. The GEOIDS for this zone include 360594164022, 360594165002, 360594165003,
360594165004, and 360594165005.

The Long Beach Tree Replanting project is currently in construction phase. The construction firm and the sub-recipient, City of
Long Beach, are currently in discussion to determine a timeline for project completion. Program anticipates making payment to
the City for the first RFP in October 2016.

Activity Progress Narrative:

Long Beach Tree Replanting Zone D INFRA R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00City of Long Beach

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

2005 680 6865# of Persons 39.11

LMI%: 39.11
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need New York State - by and through OGS and OPRHP

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$3,000,000.00

$0.00

$0.00

$1,326.58

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Moses-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,326.58

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

To date, two projects have been undertaken by the State of New York to restore the over 1.2 million cubic yards of sand
Superstorm Sandy took from Robert Moses State Parkandiquests beaches and dunes. The first project, which is the subject of
this reimbursement, is the Robert Moses State Park Emergency Beach Renourishment Project, which was completed in May
2013. The second project, known as the Captree State Boat Channel Dredging and Beach Stabilization Project, builds on the
prior Project to provide longer term stabilization of the Park infrastructure and adjoining beach. When the state initially chose
performance metrics for Robert Moses it chose the number of linear miles. However as the project has progressed the state
has determined that reporting the number of cubic yards is a more accurate measure of performance.

Location Description:

The Park is an 875 acre State park located on the southern coast of Long Island on the western end of the barrier island known
as Fire Island. The Park extends from Democrat Point on the west to the Fire Island National Seashore on the east, and is
bounded by the Atlantic Ocean on the south side and Great South Bay and Fire Island Inlet on its north side.

The Robert Moses State Park project involves multiple phases. With the first two phases having completed construction in Q2
2016, the last and final phase for the Park’s WWTP has yet to draw CDBG-DR funds, as the project is in the pre-construction
phase.

Activity Progress Narrative:

Robert Moses State Park R4 - UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00New York State - by and through OGS and OPRHP

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$2,000,000.00

$0.00

$0.00

$9,143.31

$7,577.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-NASSAUPP4-UN

$7,577.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$9,143.31

To Date

07/27/2016

Area Benefit (Census)

$7,577.50

Total Funds Expended

Responsible Organization:

$7,577.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will construct a new 4th police precinct station house adjacent to the existing station house at 1699 Broadway,
Hewlett, NY 11557. Upon completion of the new station house, the existing station will be demolished. The eligible activity for
these projects is Public Facilities and Improvements, pursuant to Section 105(a)(2) of the Housing and Community
Development Act.

Location Description:

Nassau County Census Block Groups: 410800 (BG 2), 410900 (BG 4), 411000 (BG 1-5), 411100 (BG 1-4), 411200 (BG 1-5),
411301 (BG 1-3), 411302 (BG 1-5), 411400 (BG 1-6), 411500 (BG 1-3), 411600 (BG 1-5), 411700 (BG 1-5), 412100 (BG 1-5),
412200 (BG 1-5), 413001 (BG 1-3), 413002 (BG 1-4), 413100 (BG 1-5), 413200 (BG 1-5), 413300 (BG 1-7), 413400 (BG 1-4),
416201 (BG 1-3), 416202 (BG 1-4), 416300 (BG 1-4), 416900 (BG 1-3)Nassau County (609158530)

This narrative covers all rounds of funding for Nassau County 4th Police Precinct Station House. This project calls for
demolishing the existing station house and garage structure and constructing a new 24,564 square foot station house on the
currently utilized site in Hewlett. The county issued a Notice to Proceed on February 1, 2016, that called for work to commence
on February 16, 2016, and for work to be completed within 547 calendar days (August 16, 2017). Construction has begun and
the project is estimated at 16 percent completion.

Activity Progress Narrative:

Nassau County Police Precinct 4 INFRA UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$7,577.50$7,577.50Nassau County DPW

$7,577.50     Program Funds Drawdown $7,577.50

1149

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

18845 12055 110465# of Persons 27.97

LMI%: 27.97
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need Nassau County DPW

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$246,342.25

$245,790.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-NASSAUPP8-UN

$245,790.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$246,342.25

To Date

07/27/2016

Area Benefit (Census)

$245,790.50

Total Funds Expended

Responsible Organization:

$245,790.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Nassau County will demolish the existing 8th police precinct station house and garage at 286 Wantagh Avenue, Bethpage, NY
11714. A command center will be posted to allow for the uniterrupted provision of police services while demolition is occurring.
Construction of the new station house will begin once demolition is complete, with construction of a new garage commencing
about halfway through construction of the new station house. The eligible activity for these projects is Publlic Facilities and
Improvements, pursuant to Section 105 (a)(2) of the Housing and Community Development Act.

Location Description:

Nassau County Block Groups: 408600 (BG 1-3), 408700 (BG 1-6), 408800 (BG 1-7), 408900 (BG 1-5), 409000 (BG 1-5),
409100 (BG 1-5), 409200 (BG 1-6), 409300 (BG 1-4), 409400 (BG 1-3), 409500 (BG 1-3), 409600 (BG 1-2), 519000 (BG 1-6),
519100 (BG 1-6), 519200 (BG 1-6), 519300 (BG 3-4), 519801 (BG 1-2), 519802 (BG 1-4), 519900 (BG 1-5), 520001 (BG 1-5),
520002 (BG 1-4), 520100 (BG 1-5), 520200 (BG 1-4), 520300 (BG 1-7), 520401 (BG 1-4), 520402 (BG 1-3), 520501 (BG 1-4),
520502 (BG 1-5), 520600 (BG 1-6), 520700 (BG 1-4), and 520800 (BG 1-4).Nassau County (609158530)

This project calls for the demolition of the existing Nassau County 8th Police Precinct Station House and associated facilities
and will construct a new station house to serve as the headquarters for the 8th Precinct. With GOSR funding, the rebuilt 8th
Precinct will serve as an emergency response facility and will also enable the County to centralize the services currently
provided at numerous Special Units located throughout the County.

Activity Progress Narrative:

Nassau County Police Precinct 8 INFRA UNActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$245,790.50$245,790.50Nassau County DPW

$245,790.50     Program Funds Drawdown $245,790.50
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Mobilization/pre-construction activities began in Q3 2016. The project is estimated at 4 percent complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

20190 19315 147060# of Persons 26.86

LMI%: 26.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$5,000,000.00

$0.00

$0.00

$32,910.18

$27,916.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Plan

$30,559.73

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$32,910.18

To Date

07/27/2016

Area Benefit (Census)

$30,559.73

Total Funds Expended

Responsible Organization:

$27,916.20

Planning Under Way

Activity Description:

Planning activities related to the identification and development of specific infrastructure projects to be funded through New
York Stateandiquests CDBG Disaster Recovery funds. Planning activities include the gathering of information about critical
infrastructure needs, assessment of potential projects, program design, scope development, development of program
management policies, processes and procedures, environmental review, and efforts to evaluate New York Stateandiquests
progress in implementing these projects. The planning activities relate to specific programs and projects which may be
implemented by subrecipients, but the planning is being caried out by New York State. The planning could be considered a
program delivery cost, but in this case, it is being classified as a program planning cost.Entitlement program regulations allow
charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Planning for work that will be done in New York State in impacted counties by Hurricane Irene, Tropical Storm Lee, and
SuperStorm Sandy.

GOSR infrastructure program has three Stand Alone program areas that are designed to assist units of government address
unmet recovery needs that are not eligible for other Federal funding sources. These program areas are the Critical
Infrastructure Program, primarily focused on wastewater systems, the Local Government program, which addresses unmet
recovery needs in HUD defined most impacted counties, and the Natural resource program which repairs and restores natural
infrastructure and parks that were damaged by Superstorm Sandy. As projects within

Activity Progress Narrative:

Local Govt & Critical Infrastructure PlanningActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$27,916.20$27,916.20New York State

$30,559.73     Program Funds Drawdown $30,559.73
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this activity are developed and move from program planning into construction they are entered into DRGR, and shown as
stand-alone projects in the QPR. Prior to the creation in DRGR and while the projects are being fully developed, this activity
tracks the work and costs that are attributed to launching specific projects. During the quarter GOSR incurred expenditures in
program areas. GOSR utilized sub-contractors and vendors to perform this work. The worked performed was to provide
planning, legal, environmental compliance, internal financial audit and CDBG-DR grant eligibility services that will be used to
support these projects.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-Rise

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The New York State Resiliency Institute for Storms and Emergencies (RISE) is an applied think tank led by New York
University and Stony Brook University. RISE facilitates coordination among local research centers engaged in Sandy-related
work and storm resilience through an inter-disciplinary research and planning effort, conducted through a consortium of New
York State higher education institutions. The consortium functions as an institution for knowledge development of storm-
hazards risk management provides expertise to state agencies engaged in promoting recovery and resilience and develops
platforms for transforming predictions into adaptive measures.

Location Description:

Research activities will take place primarily on the campuses of the Stony Brook University in Stony Brook, Long Island, New
York and the New York University-Polytechnic Institute in Brooklyn, New York. Additional research activities take place in
facilities of partner organizations including Columbia University in New York, New York and Cornell University in Ithaca, New
York. Research focuses on areas of New York State impacted by coastal and riverine flooding caused by Sandy, Irene and Lee
and other extreme weather events.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Resiliency Institute Planning R4Activity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$2,061.00

$2,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-SUFFOLKCR12-LMI

$2,061.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$2,061.00

To Date

07/27/2016

Area Benefit (Census)

$2,061.00

Total Funds Expended

Responsible Organization:

$2,061.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Suffolk County will enhance the resiliency of an approximately 1.8-mile stretch of County Road 12 through the replacement and
installation of additional piping and drainage structures. The road will then be reconstructed with pedestrian areas built to the
latest PROWAG guidelines. The eligible activity for these projects is Public Facilities and Improvements, pursuant to Section
105 (a)(2) of the Housing and Community Development Act.

Location Description:

Suffolk County Census Tracts: 123500 (BG 1-4), 123600 (BG1-3), 123701 (BG 1-4), 123702 (BG 1-4), 123801 (BG 1-3),
123802 (BG 1-2), 123900 (BG 1-5), 124001 (BG 1-3), 124002 (BG 1-2), 124101 (BG 1-3), 124102 (BG 1-2), 124200 (BG 1-5),
124300 (BG 1-5), 124401 (BG 1-3), 124402 (BG 1-2), 124500 (BG 1-4), 124601 (BG 1-3), 124602 (BG 1-4)Suffolk County
(065949190)

This activity had no draws in Q3-2016. The County Road 12 project is a road reconstruction and drainage improvement project
in Suffolk County which will maintain a critical evacuation route during storm events for communities along the South Shore in
Western Suffolk County. The County has selected firms for construction and construction inspection, with work to begin Q4
2016.

Activity Progress Narrative:

Suffolk County Road 12 INFRA LMIActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$2,061.00$2,061.00New York State

$2,061.00     Program Funds Drawdown $2,061.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

15820 13265 81080# of Persons 35.87

LMI%: 35.87
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,951.17

N/A Suffolk County

Total Projected Budget from All Sources

Match Contributed

$16,951.17

$6,962.62

$0.00

$0.00

$6,899.00

$3,836.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-INFRA-SUFFOLKSEWER-PLAN

$3,836.38

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$6,899.00

To Date

07/27/2016

Area Benefit (Census)

$3,836.38

Total Funds Expended

Responsible Organization:

$3,836.38

Planning Under Way

Activity Description:

Suffolk County will help fund staff in the areas of planning, engineering, public works, finance, environmental and public health
to work on the sewer implementation strategy and gap analysis to evaluate the feasibility of extending sewer systems to four
identified watershed areas that were impacted by Superstorm Sandy: Carlls River, Connetquot River, Forge River, and
Patchogue River. The project is eligible as a CDBG-DR planning activity pursuant to a recently issued waiver allowing states in
receipt of CDBG-DR funding, such as the State of New York, to utilize eligible planning activities normally available to
entitlement communities identified at 24 CFR Section 570.2052 and 24 CFR Section 570.208d4, which state CDBG-DR funds
expended for planning and administrative costs under Section 570.205 and Section 570.206 will be considered to address the
national objectives of the CDBG program as a whole.

Location Description:

Carlls River including Town of Brookhaven, Hamlets of North Babylon, West Babylon, and Wyandanch. Connetquot River
including Town of Islip, Hamlet of Great River. Patchogue River including Village of Patchogue. Forge River including Town of
Brookhaven, Hamlets of Mastic and Shirley. Southwest Sewer District 3 including various Towns and Hamlets. Suffolk County
(DUNS 065949190).

This activity had no draws in Q3-2016. The Suffolk County Coastal Resiliency Initiative will sewer over 8,000 properties in
Suffolk County which rely on septic systems that were likely compromised during Superstorm Sandy and other storm events.
The four engineering contracts for the Patchogue, Forge, Connetquot, and Carlls River

Activity Progress Narrative:

Suffolk County Sewer Planning INFRAActivity Title:

Project Number:

R4-INFRA

Project Title:

Local Government and Critical Infrastructure Program

$3,836.38$3,836.38Suffolk County

$3,836.38     Program Funds Drawdown $3,836.38
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watersheds have been executed and the Notice to Proceed for design work is expected to occur in October 2016. The IMA
between the Village of Patchogue and Suffolk County has been executed. DEC is pursuing funding for engineering and
construction management for Patchogue to eliminate any debt service to the Village. If funding from DEC is not secured for
Patchogue, Suffolk County will work with GOSR to use CDBG-DR funding and utilize the DEC funding elsewhere in the
Initiative.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

109606 36556 293223# of Persons 49.85

LMI%: 37.18

R4-Match / Non-Federal Share Match Program R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-Match-DR-LMI

Activitiy Category:

07/26/201807/27/2016

Debris removal Under Way

Debris Removal R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4
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Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$10,823.94

$9,900.44

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$10,399.38

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$10,823.94

To Date

Area Benefit (Census)

$10,399.38

Total Funds Expended

Responsible Organization:

$9,900.44

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work). The work covered in this
activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of businesses, which refers to the
number of public entities that are assisted through the match payments made in this activity. Each entity may have been
assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and type and quantity of debris, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review services to support
future match payments. During the quarter GOSR also made changes to the budgets and prior period voucher adjustments to
make corrections in national objective, eligible activity, and underlying eligible project worksheets.

Activity Progress Narrative:

$9,900.44$9,900.44New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Businesses 0

$10,399.38     Program Funds Drawdown $10,399.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$3,000,000.00

$0.00

$0.00

$86,753.81

$83,687.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-DR-UN

$85,344.27

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$86,753.81

To Date

07/27/2016

Area Benefit (Census)

$85,344.27

Total Funds Expended

Responsible Organization:

$83,687.80

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

During the quarter, expenditures were made for planning, data collection, analytical needs related to PWs that are tied future
Debris Removal reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial

Activity Progress Narrative:

Debris Removal R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$83,687.80$83,687.80New York State

$85,344.27     Program Funds Drawdown $85,344.27
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and CDBG-DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes
to the budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying
eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/234# of Businesses 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-LIPA-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMAandrsquos Public
Assistance work to restore power to LIPAandrsquos electrical grid following damage from Superstorm Sandy (4085), Hurricane
Irene (4020), and Winter Storm NEMO (4129). The work covered in this activity was determined to meet the national objective
of primarily benefiting persons of low- to moderate-income. GOSR is only providing the match for work related to restore power
to the grid. Labor, equipment, and material costs associated with the restoration and repair of transmission and distribution
system are included. Costs include both force account activities and those associated with assistance that other electrical
providers provided as part of national emergency response compact. The compact addresses mutual assistance protocols and
procedures and procurement of outside utility companies and electrical firms which come to provide expertise necessary to
correctly and safely restore power following events nationwide. For the purposes of reporting performance measures for this
activity, the metric used is number of non-business organizations, which refers to the number of public entities that are assisted
through the match payments made in this activity. For this activity, one entity (LIPA) will be assisted once match payments are
completed. Work done for LIPA was documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the location and nature of work, support each draw.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:

Long Island Power Auth R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$0.00$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $0.00
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This is a new activity. Accomplishments will be reported in future quarters.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Long Island Power Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-LIPA-UN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides the non-federal share payments to the Long Island Power Authority (LIPA) for FEMAandrsquos Public
Assistance work to restore power to LIPAandrsquos electrical grid following damage from Superstorm Sandy (4085), Hurricane
Irene (4020), and Winter Storm NEMO (4129). The work covered in this activity was determined to meet the urgent need
national objective. GOSR is only providing the match for work related to restore power to the grid. Labor, equipment, and
material costs associated with the restoration and repair of transmission and distribution system are included. Costs include
both force account activities and those associated with assistance that other electrical providers provided as part of national
emergency response compact. The compact addresses mutual assistance protocols and procedures and procurement of
outside utility companies and electrical firms which come to provide expertise necessary to correctly and safely restore power
following events nationwide. For the purposes of reporting performance measures for this activity, the metric used is number of
non-business organizations, which refers to the number of public entities that are assisted through the match payments made in
this activity. For this activity, one entity (LIPA) will be assisted once match payments are completed. Work done for LIPA was
documented in multiple FEMA Project Worksheets (PWs). FEMA PWs, which include information about the location and nature
of work, support each draw.

Location Description:

This project will fund activities in Nassau, Suffolk and Rockaway Peninsula in Queens which comprise the LIPA energy grid.

Activity Progress Narrative:

Long Island Power Auth R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$0.00$0.00Long Island Power Authority

$0.00     Program Funds Drawdown $0.00
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This is a new activity. Accomplishments will be reported in future quarters.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$21,911.73

$18,716.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PF-LMI

$20,442.57

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$21,911.73

To Date

07/27/2016

Area Benefit (Census)

$20,442.57

Total Funds Expended

Responsible Organization:

$18,716.04

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific

Activity Progress Narrative:

Public Facilities R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$18,716.04$18,716.04New York State

$20,442.57     Program Funds Drawdown $20,442.57
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information not required by FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-
DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes to the
budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible
project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$4,000,000.00

$0.00

$0.00

$229,383.11

$219,740.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PF-UN

$224,950.16

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$229,383.11

To Date

07/27/2016

Area Benefit (Census)

$224,950.16

Total Funds Expended

Responsible Organization:

$219,740.66

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work).The work covered in
this activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for
this activity, the metric used is number of non-business organizations, which refers to the number of public entities that are
assisted through the match payments made in this activity. Each entity may have been assisted with multiple projects, which
are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and
nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public facilities reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported documentation that is
needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by FEMA through the
document retrieval process. Subcontractors then conducted financial

Activity Progress Narrative:

Public Facilities R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$219,740.66$219,740.66New York State

$224,950.16     Program Funds Drawdown $224,950.16
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and CDBG-DR grant eligibility review services to support future match payments. During the quarter GOSR also made changes
to the budgets and prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying
eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/204# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$5,000,000.00

$0.00

$0.00

$155,190.75

$152,205.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-Plan

$152,205.91

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$155,190.75

To Date

07/27/2016

Area Benefit (Census)

$152,205.91

Total Funds Expended

Responsible Organization:

$152,205.91

Planning Under Way

Activity Description:

Planning activities related to the development of New York Stateandiquests program through which CDBG funds will be used to
provide the non-Federal match payment required by FEMA, Federal DOT, and other Federal Agencyandiquests grants to New
York State. Planning activities include the gathering of information about needs, program design, scope development,
development of program management policies, processes and procedures, environmental review, and efforts to evaluate New
York Stateandiquests progress in implementing this program. The planning activities relate to specific programs and projects
which may be implemented by subrecipients, but the planning is being caried out by New York State. The planning could be
considered a program delivery cost, but in this case, it is being classified as a program planning cost. Entitlement program
regulations allow charging such costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

GOSR is running one of the largest HUD match programs in the nations history. GOSR currently assists units of local
government in addressing community recovery needs by providing the non-federal share or local match for three Federal
disaster recovery related programs. The programs are the FEMA Public Assistance program which is providing assistance to
over 700 units of government across New York, FEMA HMGP Global Match program, which

Activity Progress Narrative:

Non-Federal Match Planning R4Activity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$152,205.91$152,205.91New York State

$152,205.91     Program Funds Drawdown $152,205.91
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maximizes GOSR buyout program and obtains match credit from FEMA for homes purchased and made into permanent green
space allowing other resiliency projects to be funded with 100 percent FEMA funds, and EPAs Superstorm Sandy Storm water
Loan Mitigation Grant program, which assists Sandy-impacted communities by providing funds that will make their wastewater
system more resilient and less likely to fail following future storm events. Each of these programs requires that GOSR staff and
its subcontractors assess, collect, and analyze information and data that these Federal agencies require and then conduct
additional reviews to ensure that the projects are HUD CDBG-DR eligible through funding recommendations. This activity
captures the work that is performed which leads up to the match recommendation being made and payments being requested
and shown in other Match activities.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$17,391.23

$16,255.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PS-LMI

$16,868.95

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$17,391.23

To Date

07/27/2016

Area Benefit (Census)

$16,868.95

Total Funds Expended

Responsible Organization:

$16,255.18

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event.The work covered in this activity was determined to meet the
national objective of primarily benefiting persons of low- to moderate-income. For the purposes of reporting performance
measures for this activity, the metric used is number of non-business organizations, which refers to the number of public
entities that are assisted through the match payments made in this activity. Each entity may have been assisted with multiple
projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity,
location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York. The geographic location of each public service is
provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the

Activity Progress Narrative:

Public Services R4 - LMIActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$16,255.18$16,255.18New York State

$16,868.95     Program Funds Drawdown $16,868.95
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administration of this program. During the quarter, sub-contractors obtained from applicants in the program, FEMA reported
documentation that is needed by HUD to support HUD eligibility reviews, obtained HUD specific information not required by
FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant eligibility review
services to support future match payments. During the quarter GOSR also made changes to the budgets and prior period
voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible project worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$3,000,000.00

$0.00

$0.00

$122,456.82

$114,909.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Match-PS-UN

$118,986.87

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$122,456.82

To Date

07/27/2016

Area Benefit (Census)

$118,986.87

Total Funds Expended

Responsible Organization:

$114,909.04

Public services Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm emergency protective services (categorized as FEMA Category B work).Activities may also
include public services provided by the State through the FEMA Transitional Sheltering Assistance (TSA) Program. This work
would have taken place within the first 90 days after the event. The work covered in this activity was determined to meet the
urgent need national objective.For the purposes of reporting performance measures for this activity, the metric used is number
of non-business organizations, which refers to the number of public entities that are assisted through the match payments
made in this activity. Each entity may have been assisted with multiple projects, which are documented in FEMA Project
Worksheets (PWs). FEMA PWs, which include information about the entity, location, and nature of work, support each draw.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in the need for the State to provide public services to
assist residents who live in Presidentially declared counties across New York.andAcirc The geographic location of each public
service is provided in the project file.

During the quarter, the expenditures were made for planning, data collection, analytical needs related to PWs that are tied
future public services reimbursement work funded through this activity. GOSR utilizes a procured team of sub-contractors
experienced with FEMA Public Assistance program and HUD CDBG-DR regulation to assist with the administration of this
program. During the quarter, sub-contractors obtained from applicants in the program,

Activity Progress Narrative:

Public Services R4 - UNActivity Title:

Project Number:

R4-Match

Project Title:

Non-Federal Share Match Program R4

$114,909.04$114,909.04New York State

$118,986.87     Program Funds Drawdown $118,986.87
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FEMA reported documentation that is needed by HUD to support HUD eligibility reviews, obtained HUD specific information not
required by FEMA through the document retrieval process. Subcontractors then conducted financial and CDBG-DR grant
eligibility review services to support future match payments. During the quarter GOSR also made changes to the budgets and
prior period voucher adjustments to make corrections in national objective, eligible activity, and underlying eligible project
worksheets.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/237# of Non-business Organizations 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-PHA / Public Housing Authority Investments R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Binghamton Housing Authority

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-PHA-Binghamton-LMI

Activitiy Category:

07/26/201807/27/2016

Direct Benefit (Households)

Responsible Organization:

Affordable Rental Housing Under Way

Binghamton PHA R4 -LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

1178

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Binghamton, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Binghamton Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/224# of Housing Units 0

0/224# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/224 0/0 0/224# of Households 0 0 0

0 0/224 0/0 0/224# Renter Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Freeport Public Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Freeport-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Freeport, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Freeport PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Freeport Public Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

0 0/100 0/0 0/100# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Herkimer Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Herkimer-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Herkimer, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Herkimer PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Herkimer Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/75# of Housing Units 0

0/75# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/75 0/0 0/75# of Households 0 0 0

0 0/75 0/0 0/75# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Ilion Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Ilion-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Ilion, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Ilion PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Ilion Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/108# of Housing Units 0

0/108# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/108 0/0 0/108# of Households 0 0 0

0 0/108 0/0 0/108# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Long Beach Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-LongBeach-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Long Beach, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Long Beach PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Long Beach Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/108# of Housing Units 0

0/108# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/108 0/0 0/108# of Households 0 0 0

0 0/108 0/0 0/108# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Plattsburgh Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Plattsburgh-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Plattsburgh, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Plattsburgh PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Plattsburgh Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/335# of Housing Units 0

0/335# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/335 0/0 0/335# of Households 0 0 0

0 0/335 0/0 0/335# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Poughkeepsie Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Poughkeepsie-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Poughkeepsie, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Poughkeepsie PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Poughkeepsie Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/185# of Housing Units 0

0/185# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/185 0/0 0/185# of Households 0 0 0

0 0/185 0/0 0/185# Renter Households 0 0 0

1192

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Schenectady Municipal Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-Schenectady-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Schenectady, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Schenectady PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Schenectady Municipal Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

1193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/100 0/0 0/100# of Households 0 0 0

0 0/100 0/0 0/100# Renter Households 0 0 0

1194

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Hempstead Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-THempstead-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Hempstead, NY and Oceanside, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

THempstead PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Town of Hempstead Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/112# of Housing Units 0

0/112# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/112 0/0 0/112# of Households 0 0 0

0 0/112 0/0 0/112# Renter Households 0 0 0

1196
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Ellenville (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-VEllenville-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Ellenville, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

VEllenville PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Ellenville (Village of) Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

1197

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/30 0/0 0/30# of Households 0 0 0

0 0/30 0/0 0/30# Renter Households 0 0 0

1198
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Kaser (Village of) Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-VKaser-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in Village of Kaser, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

VKaser PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00Kaser (Village of) Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00

1199

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

0/4# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod White Plains Housing Authority

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-PHA-WhitePlains-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Repair of public housing developments with local match requirements in the FEMA PA program, including improvements to
mitigate risk of damage from future extreme weather events and increase resiliency to storms.

Location Description:

Storm-damaged public housing in White Plains, NY.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

White Plains PHA R4 - LMIActivity Title:

Project Number:

R4-PHA

Project Title:

Public Housing Authority Investments R4

$0.00$0.00White Plains Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $0.00

1201
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/366# of Housing Units 0

0/366# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/366 0/366# of Households 0 0 0

0 0/0 0/366 0/366# Renter Households 0 0 0

R4-RBD / Rebuild By Design R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Urgent Need New York State

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-RBD-NASSAU-PF

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

07/26/2018

To Date

07/27/2016

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

R4 RBD Public FacilityActivity Title:

Project Number:

R4-RBD

Project Title:

Rebuild By Design R4

1202
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through New York
Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD project
located along the mill river in Nassau through the AE design phase and into construction phases. Planning activities are
expected to include working with municipalities that align and or are near the Mill River and Nassau County government.
Planning activities will take place that address land and water based issues including but not limited to planningand developing
integrated water management, coastal storm surge, stormwater run-off, coastal restoration activities in addition to creating
greenways and water retention parks, and underground storage solutions, and social and educational resiliency actions. Work
may include, scope development, development of program management policies, processes and procedures, analyisis of
studies and data and efforts to evaluate the RBD project design that support the environmental planning activity. Activities will
also include New York Stateandrsquos GOSR need to address progress in implementing this project and communicating it to
the public. The planning activities relate to specific programs and projects which may be implemented by either New York State
(NYS)- GOSR, NYS Parks and its sub-contractors, municipalites and county governments, and or the winning design team and
or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is being classified as a
program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205. States may adopt
this approach from the Entitlement program. THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY IS CREATED BY
HUD

Location Description:

Nassau County , NY, along, on and or near the Mill River

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:

$0.00     Program Funds Drawdown $0.00

1203
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1204

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$5,000,000.00

$0.00

$0.00

$215,230.68

$32,118.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-RBD-NASSAU-PLAN

$209,206.66

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$215,230.68

To Date

07/27/2016

Area Benefit (Census)

$209,206.66

Total Funds Expended

Responsible Organization:

$32,118.66

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Nassau - Living With the Bay project, funded through
New York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this
RBD project located along the mill river in Nassau through the AE design phase and into construction phases. Planning
activities are expected to include working with municipalities that align and or are near the Mill River and Nassau County
government. Planning activities will take place that address land and water based issues including but not limited to
planningand developing integrated water management, coastal storm surge, stormwater run-off, coastal restoration activities in
addition to creating greenways and water retention parks, and underground storage solutions, and social and educational
resiliency actions. Work may include, scope development, development of program management policies, processes and
procedures, analyisis of studies and data and efforts to evaluate the RBD project design that support the environmental
planning activity. Activities will also include New York Stateandrsquos GOSR need to address progress in implementing this
project and communicating it to the public. The planning activities relate to specific programs and projects which may be
implemented by either New York State (NYS)- GOSR, NYS Parks and its sub-contractors, municipalites and county
governments, and or the winning design team and or its subcontractors. The planning could be considered a program delivery
cost, but in this case, it is being classified as a program planning cost. Entitlement program regulations allow charging such
costs under 24 CFR 570.205. States may adopt this approach from the Entitlement program.

Location Description:

Nassau County , NY, along, on and or near the Mill River

RBD - Nassau - PlanningActivity Title:

Project Number:

R4-RBD

Project Title:

Rebuild By Design R4

$32,118.66$32,118.66New York State

$209,206.66     Program Funds Drawdown $209,206.66
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This activity corresponds with planning and design activities that support the Rebuild by Design Living with the Bay (LWTB)
program located along the Mill River watershed in Nassau County, Long Island, New York. NYS Parks, a Subrecipient (SR) in
LWTB has submitted 30 percent schematic design in this quarter along with hosting bi-weekly progress meetings with all of the
consultants and GOSR. Review of the above submission will be undertaken by the LWTB Team Project Manager, project
consultants, and BERA. Moving forward, meeting notes will be generated for reference as per the MOU between Parks and
GOSR. The SRA executed in Q3 with Seatuck Environmental Association, resulted in a site visit with the USFWLS, DEC, NYS
Parks, GOSR, and project consultants to further evaluate a fish ladder plan and strategy. The LWTB team has also engaged
NYS Department of Transportation regarding the two major roads that run east to west/west to east in the project boundary to
assist with coordination. In Q3, Amendments and Sub-recipient agreements were executed with three primary partners and
land owners, the Village of Rockville Centre, the Village of Malverne, and NYS Office of Parks, Recreation, and Historic
Preservation (OPRHP). Moving forward, GOSR will work with the Village of Rockville Centre and Malverne to re-evaluate their
participation as a subrecipient, alternatively considering them beneficiaries of the projects along the watershed. Parallel to that,
the Design Team¿s road map has evolved into 30 percent schematic design for specific interventions along the watershed.
They have been working towards the EA deadline of early November 2016. GOSR has also entered into contract with an
engineering firm to conduct a stormwater management plan along the watershed. The firm will be the primary point of contact
for coordination with NYS Parks, the Design Team, and any interventions that are undertaken at the base of the watershed
and/or marsh. They have and will continue to work with GOSR on visioning. GOSR will continue to engage the Citizens
Advisory Committee and the next call with co-chairs is scheduled for the end of October 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

0/0# of community engagement 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-RBD-SI-PF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded through New
York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to get this RBD
project through the AE design phase and into construction phases. Work may include, scope development, development of
program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate the RBD project
design. social and educational resiliency actions, development and commununicating the plans to the public. Activities will
include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific programs and
projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning design team
SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is being
classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program.THIS WILL BE UPDATED WHEN A RBD ELIGIBLE ACTIVITY
IS CREATED BY HUD

Location Description:

Staten Island, NY near Tottenville

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

R4 RBD Staten Island Public FacilitiesActivity Title:

Project Number:

R4-RBD

Project Title:

Rebuild By Design R4

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

1208
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

N/A New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$5,000,000.00

$0.00

$0.00

$528,947.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-RBD-SI-PLAN

$525,476.23

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$528,947.07

To Date

07/27/2016

Area Benefit (Census)

$525,476.23

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Planning activities related to the identification and development of RBD Staten Island - Living Breakwaters project, funded
through New York Stateandrsquos CDBG-DR RBD allocation. Planning activities include the gathering of information need to
get this RBD project through the AE design phase and into construction phases. Work may include, scope development,
development of program management policies, processes and procedures, analyisis of studies and data and efforts to evaluate
the RBD project design. social and educational resiliency actions, development and commununicating the plans to the public.
Activities will include New York Stateandrsquos progress in implementing this project. The planning activities relate to specific
programs and projects which may be implemented by either New York State GOSR, project subrecipients, and or the winning
design team SCAPE and or its subcontractors. The planning could be considered a program delivery cost, but in this case, it is
being classified as a program planning cost. Entitlement program regulations allow charging such costs under 24 CFR 570.205.
States may adopt this approach from the Entitlement program.

Location Description:

Staten Island, NY near Tottenville

This activity corresponds with planning activities that need to be undertaken to support development of the Living Breakwaters
Rebuild by Design project in the community of Tottenville, Staten Island, New York. During the quarter, funds were expended
for activities related to developing the final 30 percent schematic design for the Living Breakwaters project. In the current
quarter, funds were expended to perform field work and modeling needed to

Activity Progress Narrative:

RBD - Staten Island - PlanningActivity Title:

Project Number:

R4-RBD

Project Title:

Rebuild By Design R4

$0.00$0.00New York State

$525,476.23     Program Funds Drawdown $525,476.23
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finalize the design of the project. The Living Breakwaters design team utilized funds to attend GOSR and community based
meetings including a Citizens Advisory Committee meeting, perform data analysis, and design public outreach material. An
oyster shell collection effort, for use with future restoration efforts, continued with over 250,000 pounds of shell being collected.
The environmental review team continued to develop the draft Environmental Impact Statement and draft numerous chapters
for final review.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 0 0# of Persons 0

LMI%:

R4-Rental / Rental Properties Program R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-Rental-13StateStreet-LMI

Activitiy Category:

07/26/201807/27/2016

Affordable Rental Housing Under Way

13 State Street  R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

1210

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$182,843.48

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

$0.00

$0.00

N/A

$182,843.48

To Date

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

The proposed project Norstar and Metroplex propose to redevelop the vacant building located at 13 State Street in
Schenectady into a mixed use, mixed income for area seniors. The concept includes 61 residential units with 44,200 S.F. and
approximately 4,467 S.F. of common space, and 8,650 S.F of commercial and community supportive facility space. The
residential structure includes 47 one bedroom one bath units averaging approximately 686 S.F, 12 one bedroom with den units
averaging 842 S.F., and 2 two bedroom one bath units of 1,268 S.F. The project includes 29 units targeted to seniors with
incomes of 50 percent or less of AMI, 24 units targeted to 60 percent or less of AMI, and 8 units targeted to 80 percent or less
of AMI.

Location Description:

The project is a redevelopment of a former YMCA located in downtown Schenectady City, Schenectady County adjacent to
communities impacted by Hurricane Irene and Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and
the Town of Rotterdam.

This narrative is reflective of Rounds 3 and 4 13 State Street LMI during Q3-2016. The Affordable Housing Fund awarded 13
State Street 6.675 million dollars to develop 64 units of affordable senior housing. Funding was formally committed to this
project in a construction loan closing in Q4-2015. Construction is in progress and is slated to be completed within two years of
work start.

Activity Progress Narrative:

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/61# of Housing Units 0

0/61# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

1212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000.00

$0.00

$0.00

$640.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-ARO-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$640.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This is a new activity. Accomplishments will be reported in future QPRs.

Activity Progress Narrative:

Rental ARO R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod First Ward Action Council

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$152.09

$0.00

$0.00

$152.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Binghamton-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$152.09

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded First Ward Action Council, Inc. (FWAC) is the Applicant and Developer of Binghamton Gateway Homes
(Gateway), a scattered site, mixed-used project located in the City of Binghamtonandrsquos First Ward. Binghamton Gateway
Homes (Gatewayandrdquo) meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals.
There are 11 existing buildings that will be substantially rehabilitated plus 1 mixed-use building that will be newly constructed.
There will be a total of 37 apartments 27 in the gut rehab buildings and 10 in the 3-story new construction building, which will
also have 2 commercial storefronts.This multi-family project will target 6 units to persons with physical disabilities. FWAC has
an agreement with Southern Tier Independence Center to provide support services and referrals for the 6 set-aside units.
Gateway has unit sizes from studios to 3-Bedrooms, so it will meet the demand for quality affordable housing from individuals,
small households, and large families. None of the units are reserved for a superintendent. Twelve (12) of the units are targeted
to households within incomes at or below 50% AMI and 25 are targeted to households with incomes at or below 60% AMI. An
admissions preference for persons displaced by Tropical Storm Lee will be in place as part of the Affirmative Fair Housing
Marketing Plan.Funds included in this Obligation Round 2 activity are expected to contribute to accomplishments that will be
reported in the future during the time that future obligation rounds are active.

Location Description:

The Binghamton Gateway project is located in the First Ward neighborhood of Binghamton, Broome County, New York. The
First Ward neighborhood suffered extensive damage from Tropical Storm Lee multiple sites within the First Ward neighborhood
had moderate to major damage, and a few of this projectandrsquos sites have been vacant since the Storm hit in 2011. The NY
Rising Community Reconstruction Program Broome County (March 2014) calls for improving the resiliency of residential
structures in flood damaged areas while increasing the

Binghamton Gateway R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00First Ward Action Council

$0.00     Program Funds Drawdown $0.00

1215

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



resiliency of storm water and sanitary sewer systems.The project will cover the following addresses: 249, 252, 254, 255, 257.5,
259, 267, 269, and 273-275 Front Street, 8 Meadow Street, and 20 Spring Forest Avenue, and 164-168 Clinton Street. All sites
are in zip code 13905. This new building will be constructed on the site of a local landmark that was known as the Lincoln Hotel
until it was destroyed by fire last year.

This narrative is reflective of Rounds 3 and 4 Binghamton Gateway LMI during Q3-2016. The Affordable Housing Fund
awarded Binghamton Gateway a total of 6.97 million dollars to develop 37 units of affordable housing to be funded through
multiple Obligation funding Rounds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Cardinal Cove, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$752.09

$0.00

$0.00

$696.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-CardinalCove-LMI

$544.50

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$696.59

To Date

07/27/2016

Direct Benefit (Households)

$544.50

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Sepp, Inc.(as applicant) in joint venture with Lakewood Development/2+4 Development (as Developer) of
Cardinal Cove, a new construction development for low-income households in the Village of Endicott, Town of Union, NY.
Cardinal Cove meets the definition of a Disaster Relief Project under Priority B.1.c. of the Early Award goals. This disaster relief
project involves the new construction of 50 affordable units in 25 duplex buildings, as well as a separate community building. In
addition to providing much-needed affordable housing, by keeping families in the area the Cardinal Cove will help to stabilize
the neighborhoodandrsquos commercial center. The projectandrsquos community building will house the managerandrsquos
office, community space, a computer lab, and community laundry facilities. The site will include a playground, individual
driveways at each townhouse, and an on-site storm water retention system. Cardinal Cove will consist of twelve (12) 1BR
apartments, 26 2Br apartments, and 12 3BR apartments, thus providing affordable housing appropriate for a range of
household compositions. 50% (25) of the units will be affordable to households up to 50% of AMI and 60% of AMI, respectively.
The Affirmative Fair Housing Marketing Plan includes a priority for applicants who received assistance from the Disaster
Housing Assistance Program (DHAP), and provides a marketing preference for 3 units that shall be fully accessible and
marketed to individuals with mobility impairments, and 2 units to individuals with vision or hearing impairments.

Location Description:

The Cardinal Cove project is located in the town of Union, Broome County, New York. Union suffered extensive damage from
storms in 2006 and again in 2011 from Tropical Storm Lee a 50 Unit mobile home park located approximately 1 mile from the
Cardinal Cove site was decomissioned as a result of flooding during Tropical Storm Lee. The NY Rising Community
Reconstruction Program Broome County (March 2014) calls for improving the

Cardinal Cove R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Cardinal Cove, L.P.

$544.50     Program Funds Drawdown $544.50
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resiliency of residential structures in flood damaged areas while increasing the resiliency of storm water and sanitary sewer
systems. The project will be located at 397 Glendale Drive in the Village of Endicott, in the Town of Union, in the County of
Broome within New York State 13760.

This narrative is reflective of Rounds 3 and 4 Cardinal Cove LMI during Q3-2016. The Affordable Housing Fund awarded the
Cardinal Cove developer a total of 6.4 million dollars to develop 50 units of affordable housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for construction progress payments for
the project. Construction is complete and the Cardinal Cove Project is preparing for program close out in Q4-2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$152.09

$0.00

$0.00

$152.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-CayugaMeadows-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$152.09

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Development of 68 units of affordable senior housing.

Location Description:

Located in the West Hill Section of Ithaca, NY. Located within NYRCR Amityville and Copiague plan which noted a need to
develop replacement housing stock in Tompkins County as a result of Irene and Lee.

This narrative is reflective of Rounds 3 and 4 Cayuga Meadows LMI during Q3-2016. The Affordable Housing Fund awarded
Cayuga Meadows 6.4 million dollars to develop 68 units of affordable senior housing. Funding was formally committed to this
project in a construction loan closing in Q2-2016. Construction is in progress and is slated to be completed within two years of
work start.

Activity Progress Narrative:

Cayuga Meadows R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Conifer Realty, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$152.09

$0.00

$0.00

$152.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-CopiagueCommons-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$152.09

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Conifer Realty, LLC is the project sponsor for the construction of a three-story, 90-unit residential building on Long Island in the
hamlet of Copiague within the town of Babylon. Of the 90 units, 76 units will be set aside for households earning up to 60
percent of area median income (AMI) and the remaining 14 units will serve families earning up to 90 percent of AMI. CDBG-DR
funds will make up 29.9 percent of the projectandAcircandiquests financing.

Location Description:

Copiague is an unincorporated hamlet within the Town of Babylon in the County of Suffolk. As noted in the NY Rising
Community Reconstruction Plan, more than a quarterof the hamletandAcircandiquests housing stock suffered damage during
Superstorm Sandy. The impact on housing stock exacerbated a housing shortage that existed prior to Superstorm Sandy.

This narrative is reflective of Rounds 3 and 4 Copiague Commons LMI during Q3-2016. The Affordable Housing Fund awarded
the developer a total of 8.75 million dollars to develop 90 units of affordable and workforce housing to be funded through
multiple Obligation funding Rounds. At Construction loan closing in Q4-2015, the Affordable Housing Fund disbursed Round 3
funds for loan closing payments and non-construction-related costs for the project. Construction completion is scheduled for
2017.

Activity Progress Narrative:

Copiague Commons R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Conifer Realty, LLC

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod DePaul Properties, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$1,432.09

$960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-DePaulJLA-LMI

$960.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,432.09

To Date

07/27/2016

Direct Benefit (Households)

$960.00

Total Funds Expended

Responsible Organization:

$960.00

Affordable Rental Housing Under Way

Activity Description:

DePaul Properties, Inc. will construct fifty (50) units of affordable housing in Schenectady for households earning up to 60
percent of area median income (AMI). 25 units will be set aside for participants of the Medicaid Redesign Team Financing
Program. The building will have three levels and approximately 50,000 square feet. There will be 46 one-bedroom units and 4
two-bedroom units. The project is located in Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

Location Description:

The site includes 758, 766 -782 Albany Street, 311-313 Schenectady Street, adjacent lots along Hulett Street. The project is
located in downtown Schenectady City, Schenectady County adjacent to communities impacted by Hurricane Irene and
Tropical Storm Lee as noted in the NYRCR Plan for the City Schenectady and the Town of Rotterdam.

This narrative is reflective of Rounds 3 and 4 DePaul JLA LMI during Q3-2016. The Affordable Housing Fund awarded the
developer a total of 4.725 million dollars to develop 50 units of affordable and workforce housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for loan closing payments and non-
construction-related costs for the project. Construction is in progress on the project. Construction completion is scheduled for
2017.

Activity Progress Narrative:

DePaul JLA R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$960.00$960.00DePaul Properties, Inc.

$960.00     Program Funds Drawdown $960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$1,000,000.00

$0.00

$0.00

$37,579.42

$29,087.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-HighlandMeadows-LMI

$32,304.83

$0.00

$22,687.33

Jul 1 thru Sep 30, 2016

Activitiy Category:

$22,687.33

$0.00

N/A

07/26/2018

$37,579.42

To Date

07/27/2016

Direct Benefit (Households)

$32,304.83

Total Funds Expended

Responsible Organization:

$29,087.33

Affordable Rental Housing Under Way

Activity Description:

The projects will provide 68 units of affordable housing for households at or below 80 percent of AMI.

Location Description:

The project is located in Beacon, NY, an area where 2,000 units were damaged by Covered Storms.

This narrative is reflective of Rounds 3 and 4 Highland Meadows LMI during Q3-2016. The Affordable Housing Fund
conditionally reserved Highland Meadows 7 million dollars to develop 68 units of affordable housing. Funding was formally
committed to this project in a construction loan closing in Q2-2016. Construction is in progress and is slated to be completed
within two years of work start.

Activity Progress Narrative:

Highland Meadows R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$29,087.33$29,087.33New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$9,617.50     Program Funds Drawdown $9,617.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/68# of Housing Units 0

0/68# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Westhab, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$758,809.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-LudlowCommons-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$758,809.09

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Westhab, Inc.(as sponsor) and Ludlow Commons Limited Partnership (as Beneficial Owner) of Ludlow
Commons, a new construction development for low-income senior households in the City of Yonkers, Westchester County, NY.
Ludlow Commons involves the new construction of 70 affordable 1- and 2-bedroom apartments of elderly households with at
least one household member 62 years of age or older. Eight (8) units will be accessible for mobility impaired tenants and three
(3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from interior walls, is
6,945 square feet. The building will provide surface parking, a laundry room, a community room, access to computers, a
wellness/management office, a landscaped outdoor patio in the rear yard, and additional outdoor seating in the front. By being
only 12 block from South Broadway, residents will be within walking distance of shopping, municipal and health services and
multiple public transportation options. Residents will have convenient access to the county-wide bus and Para-Transit lines,
MTA bus service to NY City, and Metro North train service to NY City and northern Hudson Valley communities.

Location Description:

Ludlow Commons will be located at 7-17 Ludlow Street in the Town of Yonkers, in the County of Westchester within New York
State 10701. It will provide 70 affordable senior apartments in a heavily storm damaged area. The City and County suffered
significant damage in Superstorm Sandy--118 rental units in Westchester were damaged in one of the three covered storms,
839 owner-occupied units were damaged, for a total of 957.

This narrative is reflective of Rounds 3 and 4 Ludlow Commons LMI during Q3-2016. The Affordable Housing Fund

Activity Progress Narrative:

Ludlow Commons R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Westhab, Inc.

$0.00     Program Funds Drawdown $0.00
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awarded the developer a total of 3.4 million dollars to develop 72 units of affordable senior housing to be funded through
multiple Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for loan closing payments and
non-construction-related costs for the project. Construction completion is scheduled for early 2017.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/70# of Housing Units 0

0/70# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Home Leasing LLC

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$504,338.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-OwegoGardens-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$504,338.76

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

GOSR awarded Home Leasing, LLC (as sponsor) and Owego Gardens LLC (as Beneficial Owner) of Owego Gardens, a new
construction development for low-income senior households in the Town of Owego, Tioga County, NY. Owego Gardens
involves the new construction of 62 affordable 1- and 2-bedroom apartments of elderly households with at least 80% of
households occupied by at least one person 55 years of age or older. Eight (8) units will be accessible for mobility impaired
tenants and three (3) units will be adapted for visual and hearing impaired. The total residential square footage, measured from
interior walls, is 66,250 square feet. The building will include common laundry facilities, air-conditioning, community spaces,
tenant storage, patios/balconies, and on-site parking restricted to the tenancy. The municipality has elected to provide utilities
and an access road to the site. The access road will link the building to Southside Drive (i.e. Route 434), as well as connect the
building to any future developments on the property. The Village of Owego is distinctive for its picturesque riverfront location
and its historic downtown and civic center with a village square opening to the river and the Court Street Bridge, recently
reconstructed. The public library, post office, health care and senior service facilities, banks, pharmacies, supermarket, bus
stop, and various other services and amenities are located here. While the site is not located directly in the center of the village,
a common hub for Tioga Countys bus system aka Ride Tioga can be found in the Village square just across the bridge.

Location Description:

Owego Gardens will be located at 130A Southside Drive in the Village of Owego, in the County of Tioga within New York State
13827. It will provide 62 affordable senior apartments in a heavily storm damaged area. 85% of the structures in the town of
Owego experienced storm damage due to Hurricane Irene and/or Tropical storm Lee over 2340 owner- and renter-occupied
homes were damaged, gas and electricity were shut off for over 1400 residential

Owego Gardens R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Home Leasing LLC

$0.00     Program Funds Drawdown $0.00
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and commercial properties.

This narrative is reflective of Rounds 3 and 4 Owego Gardens LMI during Q3-2016. The Affordable Housing Fund awarded the
Owego Gardens developer a total of 6.8 million dollars to develop 62 units of affordable housing to be funded through multiple
Obligation funding Rounds. The Affordable Housing Fund disbursed funds in Round 3 for construction progress payments and
other eligible project costs. Construction is in progress on the project. Construction completion is scheduled for September
2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Conifer Realty, LLC

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$1,000,000.00

$0.00

$0.00

$1,432.09

$1,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Peconic-LMI

$1,120.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$1,432.09

To Date

07/27/2016

Direct Benefit (Households)

$1,120.00

Total Funds Expended

Responsible Organization:

$1,120.00

Affordable Rental Housing Under Way

Activity Description:

Development of 48 units of affordable and workdforce housing. 42 units will be made available for renters at or below 50
percent of AMI. 6 units would be available for applicants at or below 120 percent of AMI.

Location Description:

Located in the center of downtown Riverhead, the property is currently owned by the Long Island Science Center.

This narrative is reflective of Rounds 3 and 4 Peconic Crossing LMI during Q3-2016. The Affordable Housing Fund conditionally
reserved Peconic Crossing 4.5 million dollars to develop 42 units of affordable housing. The award to Peconic Crossing is
conditioned upon assembling other necessary sources of financing, passing environmental review, completing background
checks, and other due diligence required by State and Federal law. The project was in the review process during Q3-2016. The
anticipated project construction start date is no later Q4-2016 with a two-year construction period.

Activity Progress Narrative:

Peconic R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$1,120.00$1,120.00Conifer Realty, LLC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,120.00     Program Funds Drawdown $1,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

0/48# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$2,000,000.00

$0.00

$0.00

$262,478.27

$144,584.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Repair-LMI

$209,718.16

$0.00

$17,650.36

Jul 1 thru Sep 30, 2016

Activitiy Category:

$17,650.36

$0.00

N/A

07/26/2018

$262,478.27

To Date

07/27/2016

Direct Benefit (Households)

$209,718.16

Total Funds Expended

Responsible Organization:

$144,584.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Small Rental and Repair activities (UN and LMI) during Q3-2016. The Rental
Property Program continued to issue Initial, MidPoint, and Final payments for Reimbursement, Repair, and all forms of Optional
Payments. During Q3-2016 the Rental Property Program paid 357 applicants (99 LMI/258 UN). The total number of applicants
in Rental Housing Program is 881. As of Q3 2016, the State has issued final payments to repair 62 units using Round 3 and
Round 4 funds (39 UN and 23 LMI). Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Only 58 applicants remain in the program-sponsored remediation pipeline
to complete work and receive midpoint payments. Going forward the program will focus on issuing construction deadlines to
help move applicants through to closeout. Expenditures in Round 3 are lower than funds drawdown because certain check
payments were held.

Activity Progress Narrative:

Rental Repair R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$144,584.71$144,584.71New York State

$192,067.80     Program Funds Drawdown $192,067.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/54# of Properties 1

0/4# of Substantially Rehabilitated 0

1/14# of Elevated Structures 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/81# of Housing Units 1

0/0# of Multifamily Units 0

1/81# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 0/50 1/31 1/81# of Households 0 1 100.00

1 0/50 1/31 1/81# Renter Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$7,000,000.00

$2,000,000.00

$0.00

$0.00

$1,244,968.59

$588,961.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-Repair-UN

$1,224,537.97

$0.00

$950.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$950.00

$0.00

N/A

07/26/2018

$1,244,968.59

To Date

07/27/2016

Direct Benefit (Households)

$1,224,537.97

Total Funds Expended

Responsible Organization:

$588,961.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation or reconstruction of renter occupied housing.

Location Description:

Areas impacted by Hurricane Sandy and Irene and Tropical Storm Lee with the majority located in Nassau and Suffolk
counties.

This narrative is reflective of Rounds 3 and 4 Small Rental and Repair activities (UN and LMI) during Q3-2016. The Rental
Property Program continued to issue Initial, MidPoint, and Final payments for Reimbursement, Repair, and all forms of Optional
Payments. During Q3-2016 the Rental Property Program paid 357 applicants (99 LMI/258 UN). The total number of applicants
in Rental Housing Program is 881. As of Q3 2016, the State has issued final payments to repair 62 units using Round 3 and
Round 4 funds (39 UN and 23 LMI). Ongoing focus on environmental remediation has been very successful in getting
applicants to meet midpoint payment requirements. Only 58 applicants remain in the program-sponsored remediation pipeline
to complete work and receive midpoint payments. Going forward the program will focus on issuing construction deadlines to
help move applicants through to closeout. Expenditures in Round 3 are lower than funds drawdown because certain check
payments were held.

Activity Progress Narrative:

Rental Repair R4 - UNActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$588,961.66$588,961.66New York State

$1,223,587.97     Program Funds Drawdown $1,223,587.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/82# of Properties 1

0/7# of Substantially Rehabilitated 0

1/20# of Elevated Structures 1

This Report Period Cumulative Actual Total / Expected

Total Total

1/119# of Housing Units 1

0/0# of Multifamily Units 0

1/119# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/119# of Households 0 1 0.00

0 0/0 0/0 1/119# Renter Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Community Preservation Corporation

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-Rental-SPARC-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Assisting in the administration of the Small ProjectAffordable Rental Construction Program. The project anticipates making
mutliple awards to developers across New York state to building affordable rental projects of no less than 8 units and no more
than 20 units.

Location Description:

Sites to be determined in Federal Disaster declared counties for Superstorm Sandy, Hurricante Irene, and Tropical Storm Lee
throughout the State of New York.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

SPARC R4 - LMIActivity Title:

Project Number:

R4-Rental

Project Title:

Rental Properties Program R4

$0.00$0.00Community Preservation Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Housing Units 0

0/100# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

R4-SmBusiness / Small Business Program R4Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A New York State

Total Projected Budget from All Sources $0.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R4-SB-Ment

Jul 1 thru Sep 30, 2016

Activitiy Category:

N/A

07/26/2018

To Date

07/27/2016

Area Benefit (Census)

Responsible Organization:

Planning Under Way

Small Business Mentoring R4Activity Title:

Project Number:

R4-SmBusiness

Project Title:

Small Business Program R4
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$0.00

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

The Business Mentor NY Program is a pilot planning program that seeks to assess the impact of providing opportunities for
New York State entrepreneurs and small businesses to overcome challenges and foster growth. The plan is being developed
through a pilot web-based system that will connect storm impacted small businesses and entrepreneurs with larger, more
established mentor businesses. The planning funds will not be used to fund mentors or technical assistance. Rather, the web-
based system will provide the platform for facilitating the mentor/mentee connections that will result in the provision pro-bono
services and /or technical assistance to storm impacted small businesses. The Empire State Development will provide quarterly
reports and a final plan that details the results, outcomes, strengths and weaknesses of the pilot program and provides a
suggested path for permanently implementing and maintaining the program.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod New York State

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$4,000,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-SBJ-MICRO-LMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The NY Rising Small Business Recovery Program provides grants of up to $50,000 to cover unmet need to enable an eligible
storm-impacted business to repair or replace damaged property, assets and inventory, cover eligible working capital expenses
and/or mitigate against future damages.Coastal, as well as seasonal businesses, may be eligible for an additional $50,000 to
cover eligible unmet need. In addition, $50,000 may be available for applicants who face severe economic hardship, defined as
the risk of business closure or significant employment loss. In conjunction with assistance provided to an eligible, impacted
business that experienced physical damages, a mitigation grant of up to an additional $100,000 may be provided to mitigate
storm damages from occurring again in the future. An eligible applicant can therefore receive up to $250,000 in grant
assistance.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved

Activity Progress Narrative:

Small Business Micro R4 - LMIActivity Title:

Project Number:

R4-SmBusiness

Project Title:

Small Business Program R4

$0.00$0.00New York State

$0.00     Program Funds Drawdown $0.00
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in Q3-2016 include 39 businesses which received grant award letters and 50 businesses which completed all of the required
grant conditions and signed a grant agreement with the State. As of May 1st, 2015 the Program closed to new applications. By
the end of Q4-2015, all applications were submitted to the State for review that will result in an ultimate award determination.
The awards will assist businesses with meeting storm-related working capital needs, replacing lost inventory,
machinery/equipment, and repair/mitigation activities. The final determination of whether a business meets the national
objective of LMI Jobs or Urgent Need was previously based on the demographics information provided by each business at the
later stages of application. As a result of the February 2016 HUD monitoring visit, the Program reassessed the methodology for
how LMI is determined for small businesses. The methodology was revised to include Microenterprise businesses, as well as
those for whom Program funding is determined to have assisted with Job Creation or Job Retention. 348 Microenterprise
applicants have been identified, and the Job Creation and Retention populations are to be determined via further
documentation obtained during the Closeout process. All fully-funded non-Microenterprise applicants are currently included in
the Urgent Need population of 604. Including funding from all rounds through the end of Q3-2016, 280 businesses have
received their full assistance from Round 3 funding, and 17 businesses, including 7 Microenterprise LMI businesses, have
received full assistance to date in Round 4. As a result of the reevaluation of the LMI methodology, 130 businesses were
removed from the Urgent Need populations previously reported as receiving their final payment in Rounds 1 through 3, and
have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure were adjusted accordingly. Additionally,
per HUD guidance, the State has removed jobs retained as a performance metric for non-Microenterprise Small Business UN
activities. The State zeroed out the expected projections for jobs retained in the DRGR Action Plan module. The State then
submitted the Action Plan. Since the Action Plan has been submitted, it is no longer possible to remove the actual cumulative
totals for jobs retained from this activity as reported in previous quarters. The State will remove these cumulative totals after the
QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Businesses 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 8/8 1/1 14/14# of Persons 8 14 64.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-SBJ-UN-A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Direct Benefit (Persons)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities. Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Small Business Jobs R4 - Former LMIActivity Title:

Project Number:

R4-SmBusiness

Project Title:

Small Business Program R4

$0.00$0.00New York State

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/65# of buildings (non-residential) 0

0/41# of Businesses 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/655 0/48 0/791# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$10,000,000.00

$0.00

$0.00

$799,075.03

$238,124.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-SBJ-UN-B

$264,505.71

$0.00

$184,684.21

Jul 1 thru Sep 30, 2016

Activitiy Category:

$184,684.21

$0.00

N/A

07/26/2018

$799,075.03

To Date

07/27/2016

Direct Benefit (Persons)

$264,505.71

Total Funds Expended

Responsible Organization:

$238,124.50

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grant and/or loan assistance to eligible businesses to cover working capital, machinery and equipment, furniture and fixtures,
renovation and reconstruction activities. Not-for profits will be eligible to receive the same, except for working capital.

Location Description:

Hurricane Sandy: Nassau, Orange, Putnam, Rockland, Suffolk, Sullivan, Ulster, and Westchester counties. Hurricane Irene:
Albany, Clinton, Columbia, Delaware, Dutchess, Essex, Greene, Herkimer, Montgomery, Nassau, Orange, Otsego, Putnam,
Rensselaer, Rockland, Saratoga, Schenectady, Schoharie, Suffolk, Sullivan, Ulster, Warren, Washington, and Westchester.
Tropical Storm Lee: Broome, Chemung, Chenango, Delaware, Fulton, Herkimer, Oneida, Orange, Otsego, Schenectady,
Schoharie, Tioga, and Ulster.

This narrative covers all Rounds of funding for Small Business and Microenterprise activities. During Q3-2016, the program
continued to process applications. Costs associated with this activity during this quarter included direct assistance, application
intake, application reviews, and Program design. Programmatic accomplishments achieved in Q3-2016 include 39 businesses
which received grant award letters and 50 businesses which completed all of the required grant conditions and signed a grant
agreement with the State. As of May 1st, 2015 the Program closed to new applications. By the end of Q4-2015, all applications
were submitted to the State for review that will result in an ultimate award determination. The awards will assist businesses with
meeting storm-related working capital needs, replacing lost inventory, machinery/equipment, and repair/mitigation activities.
The final determination of

Activity Progress Narrative:

Small Business Jobs R4 - UNActivity Title:

Project Number:

R4-SmBusiness

Project Title:

Small Business Program R4

$238,124.50$238,124.50New York State

$79,821.50     Program Funds Drawdown $79,821.50
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whether a business meets the national objective of LMI Jobs or Urgent Need was previously based on the demographics
information provided by each business at the later stages of application. As a result of the February 2016 HUD monitoring visit,
the Program reassessed the methodology for how LMI is determined for small businesses. The methodology was revised to
include Microenterprise businesses, as well as those for whom Program funding is determined to have assisted with Job
Creation or Job Retention. 348 Microenterprise applicants have been identified, and the Job Creation and Retention
populations are to be determined via further documentation obtained during the Closeout process. All fully-funded non-
Microenterprise applicants are currently included in the Urgent Need population of 604. Including funding from all rounds
through the end of Q3-2016, 280 businesses have received their full assistance from Round 3 funding, and 17 businesses,
including 7 Microenterprise LMI businesses, have received full assistance to date in Round 4. As a result of the reevaluation of
the LMI methodology, 130 businesses were removed from the Urgent Need populations previously reported as receiving their
final payment in Rounds 1 through 3, and have been re-categorized as Microenterprise LMI. Funds drawdown and expenditure
were adjusted accordingly. Additionally, per HUD guidance, the State has removed jobs retained as a performance metric for
non-Microenterprise Small Business UN activities. The State zeroed out the expected projections for jobs retained in the DRGR
Action Plan module. The State then submitted the Action Plan. Since the Action Plan has been submitted, it is no longer
possible to remove the actual cumulative totals for jobs retained from this activity as reported in previous quarters. The State
will remove these cumulative totals after the QPR has been submitted and the State regains access to its Action Plan.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/14# of buildings (non-residential) 15

10/11# of Businesses 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

8 100/10 8/6 131/86# of Persons 100 131 82.44

R4-TMC / Tourism Marketing Campaign R4Project # / Title:

Grantee Activity Number: R4-TMC-State
State Tourism Marketing Campaign R4Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Urgent Need New York State

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$2,000,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/26/2018

$0.00

To Date

07/27/2016

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Tourism (Waiver Only) Under Way

Activity Description:

Marketing and advertising for seasonal tourism industry impacted by the storms.

Location Description:

Areas impacted by Superstorm Sandy, Hurricane Irene, and Tropical Storm Lee

This is a new activity. Accomplishments will be reported in future quarters.

Activity Progress Narrative:

Project Number:

R4-TMC

Project Title:

Tourism Marketing Campaign R4

$0.00$0.00New York State

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 14

Monitoring Visits 0 13

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 1

Report/Letter Issued 0 12

1248

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

