

FIRST AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS FIRST AMENDMENT to the Construction Agreement dated September 28, 2017, is made and entered into October 29, 2018 (the "First Amendment"), between CIG LLC dba Elevations Shoring LLC, having an office located at 3896 Long Beach Road, Island Park, NY 11558 ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201603_047 on July 6, 2017; and

WHEREAS, Contractor was a successful bidder pursuant to an initial Invitation for Bid (IFB) # 061E released on July 21, 2017; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (The "Agreement") on September 28, 2017, and made effective September 1, 2017, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$5,000,000.00; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, GOSR seeks to extend the Term of the Agreement to August 31, 2019; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this First Amendment to extend the Term of the Agreement to allow Contractor to perform additional services;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:

1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:


"4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period:

September 1, 2017 thru August 31, 2019".


2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this First Amendment on the day and year first above written.

CIG, LLC dba Elevations Shoring, LLC

By: 
Name: Randy Gasparal
Title: Member
Date: 10-21-18

Housing Trust Fund Corporation

By: 
Name: Daniel Greene
Title: General Counsel,
Governor's Office of Storm Recovery
Date: 10/29/17