

FIRST AMENDMENT
TO
CONSTRUCTION AGREEMENT

~~August~~ ^{October} THIS FIRST AMENDMENT to the Construction Agreement dated August 11, 2017, is made and entered into ~~August~~ ^{October} 1, 2018 (the "First Amendment") between INTERNATIONAL ASBESTOS REMOVAL, INC, having an office located at 6800 Woodside Avenue, Woodside, NY 11377 ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201510_040 on March 08, 2017; and

WHEREAS, Contractor was a successful bidder pursuant to an initial Invitation for Bid (IFB) #040 on June 08, 2017; and

WHEREAS, HTFC and Contractor entered a Construction Agreement (the "Agreement") on August 11, 2017, and made effective August 1, 2017, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$1,000,000.00; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, GOSR seeks to extend the Term of the Agreement to July 31, 2019; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this First Amendment to extend the Term for an additional one (1) year


NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. The Third and Fourth sentences of Article 3 Section 3.1 are hereby deleted and replaced with the following:
"Notwithstanding the latter, Contractor agrees that in no event will HTFC pay the Contractor more than \$1,000,000.00 ("Contract Price") for the Services under all applicable work orders under this Construction Agreement unless the Contract Price is first modified in writing by a fully executed Amendment to this Construction Agreement. For the avoidance of doubt, the Contract Price for all work to be performed pursuant to this Construction Agreement **shall not exceed \$1,000,000.00.**"
2. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
"4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period:
August 1, 2017 thru July 31, 2019"
3. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS, WHEREOF, the parties executed this First Amendment on the day and year first above written.

International Asbestos Removal, Inc

By: 
Name: Karen Givando
Title: CEO
Date: 9/25/18

Housing Trust Fund Corporation

By: 
Name: Daniel Greene
Title: General Counsel,
Governor's Office of Storm Recovery
Date: 10/1/18