

FIRST AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS First AMENDMENT to the Construction Agreement dated September 15, 2016, is made and entered to on October 13 2017 (the "First Amendment") between Clean Environmental Group, LLC. having an office located at 4810 Dartmoore Lane, Suwanee, GA 30024, ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201510_039 on July 11, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to an initial Invitation for Bid (IFB) #0041E issued on November 29, 2016; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (the "Agreement") on September 15, 2016 and made effective on October 17, 2016, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$1,000,000.00; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, GOSR seeks to extend the Term of the Agreement to September 14, 2018; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this First Amendment to increase the Contract Price and to extend the Term of the Agreement to allow Contractor to perform additional services;


NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
"4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period: **September 15, 2016 through September 14, 2018**".
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Third Amendment on the day and year first above written.

Lipsky Building Construction, Inc.

By: 
Name: John Coleman
Title: managing member
Date: 10/10/17

Housing Trust Fund Corporation

By: 
Name: Daniel Greene
Title: General Counsel,
Governor's Office of Storm Recovery
Date: 10/2/17