

SECOND AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS SECOND AMENDMENT to the Construction Agreement dated December 5, 2017, is made and entered into on ^{October} 1, 2018 (the "Second Amendment") between Richmond Construction Inc. having an office located at 98 Jewett Avenue, Staten Island, NY 10302, ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201703_055 on June 16, 2017; and

WHEREAS, Contractor was a successful bidder pursuant to an initial Invitation for Bid (IFB) #003 issued on October 9, 2017; and

WHEREAS, HTFC and Contractor entered into a Construction Agreement (the "Agreement") on December 5, 2017, and made effective on December 5, 2017, pursuant to which Contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$1,000,000.00; and

WHEREAS, HTFC and Contractor entered into a First Amendment to the agreement on March 7, 2018 which increased the total fee to \$2,000,000.00; and

WHEREAS, GOSR wishes to obtain additional services from Contractor that are within the scope of services sought under the RFQ and provided by Contractor under the Agreement; and

WHEREAS, GOSR seeks such additional services in the amount of \$1,000,000.00, thereby increasing the Contract Price to a total amount of \$3,000,000.00, in order to allow Contractor to perform additional services; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Second Amendment in order to increase the Contract Price to \$3,000,000.00, with no change in Contract Term, to allow Contractor to perform additional services;


NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. The Third and Fourth sentences of Article 3 Section 3.1 are hereby deleted and replaced with the following:
“Notwithstanding the latter, Contractor agrees that in no event will HTFC pay the Contractor more than \$3,000,000.00 (“Contract Price”) for the Services under all applicable work orders under this Construction Agreement unless the Contract Price is first modified in writing by a fully executed Amendment to this Construction Agreement. For the avoidance of doubt, the Contract Price for all work to be performed pursuant to this Construction Agreement **shall not exceed \$3,000,000.00.**”
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Second Amendment on the day and year first above written.

Richmond Construction, Inc

By: 
Name: Richie Dhillon
Title: Manager
Date: 9/25/18

Housing Trust Fund Corporation

By: 
Name: Daniel Greene
Title: General Counsel,
Governor's Office of Storm Recovery
Date: 10/1/18