

THIRD AMENDMENT
TO
DESIGN AGREEMENT

THIS THIRD AMENDMENT to the Design Agreement dated October 28, 2016, is made and entered into December 19, 2019 (the "Third Amendment") between MICHAEL SUDANO ARCHITECT, PC, having an office located at 90 Senix Avenue, Center Moriches, NY 11934 ("Design Professional"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Design Professional was successfully admitted to the Prequalified List (PQL) for RFQ#201512_042 on July 22, 2016; and

WHEREAS, Design Professional was a successful bidder pursuant to initial RFP # 005 issued on August 12, 2016; and

WHEREAS, HTFC and Design Professional entered into a Design Agreement (the "Agreement") on October 28, 2016, and made effective September 27, 2016, pursuant to which Design Professional provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this particular Agreement; and

WHEREAS, HTFC and Design Professional's Total Fee in the Design Agreement totaled \$1,000,000.00; and

WHEREAS, HTFC and Design Professional entered into a First Amendment to the Agreement on July 27, 2017 which increased the Total Fee to \$2,000,000.00 and extended the Term to September 26, 2018; and

WHEREAS, HTFC and Design Professional entered into a Second Amendment to the Agreement on July 11, 2018 which extended the Term to September 26, 2019 with no change in Contract Amount; and

WHEREAS, HTFC wishes to obtain additional services from Design Professional that are within the scope of services sought under the RFQ and provided by Design Professional under the Agreement; and

WHEREAS, HTFC seeks to extend the Term of the Agreement for one (1) additional year to September 26, 2020; and

WHEREAS, HTFC/GOSR and Design Professional desire to amend the Agreement by means of this Third Amendment in order to extend the Term of the Agreement, with no increase in budget, to

allow Design Professional to perform existing and additional services that are within the scope of services provided by Design Professional under the Design Agreement;

NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. Section 8 (a) (i) is hereby deleted and replaced with the following:

Period of Performance. Design Professional will perform the Services set forth in all applicable Work Orders under this Design Agreement during the period:
September 27, 2016 through September 26, 2020”


2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Third Amendment on the day and year first above written.

Michael Sudano Architect, PC

By: 
Name: Michael Sudano
Title: Principal
Date: 12/2/19

Housing Trust Fund Corporation

By: 
Name: Emily Thompson
Title: Acting General Counsel,
Governor's Office of Storm Recovery
Date: 12-10-19