

THIRD AMENDMENT
TO
CONSTRUCTION AGREEMENT

THIS THIRD AMENDMENT to the Construction Agreement dated April 4, 2016, is made and entered into May 7, 2018 (the "Third Amendment") between Tectonic CMI Corporation, having an office located at 70 Pleasant Hill Road, Mountainville, NY 10953 ("Contractor"), and the HOUSING TRUST FUND CORPORATION, having its principal office at 38-40 State Street, Albany, New York 12207 ("HTFC").

WITNESSETH:

WHEREAS, Contractor was successfully admitted to the Prequalified List (PQL) for RFQ#201510_039 on January 12, 2016; and

WHEREAS, Contractor was a successful bidder pursuant to initial Invitations for Bid (IFB) #'s 1, 2 and 3 on 2/26/16, 3/11/16 and 3/21/16; and

WHEREAS, HTFC and contractor entered into a construction agreement (The "Agreement") on April 4, 2016, and made effective April 4, 2016, pursuant to which contractor provides certain services in support of HTFC's administration of the State of New York's Community Development Block Grant-Disaster Recovery ("CDBG-DR") program; and

WHEREAS, HTFC's Governor's Office of Storm Recovery ("GOSR") is specifically tasked with administering the State of New York's CDBG-DR program and therefore oversees and administers this Agreement; and

WHEREAS, HTFC and Contractor's Contract Price in the Construction Agreement totaled \$1,000,000.00; and

WHEREAS, HTFC and Contractor entered into a First Amendment to the Agreement on September 2, 2016 which increased the Total Fee to \$2,000,000.00; and

WHEREAS, HTFC and Contractor entered into a Second Amendment to the Agreement on February 3, 2017 which increased the Total Fee to \$4,000,000.00 and extended the Contract Term to April 3, 2018; and

WHEREAS, GOSR seeks to extend the Term of the Agreement to April 3, 2019; and

WHEREAS, HTFC/GOSR and Contractor desire to amend the Agreement by means of this Third Amendment to extend the Term of the Agreement, with no change in Contract Price, to allow Contractor to perform additional services;


NOW, THEREFORE, pursuant to and in consideration of the above, and other mutual covenants and obligations herein contained, it is

STIPULATED AND AGREED as follows:


1. Section 4.3 of Article 4 is hereby deleted and replaced with the following:
"4.3 Period of Performance. Contractor will perform the Work set forth in all applicable Work Orders under this Construction Agreement during the period: **April 4, 2016 thru April 3, 2019**".
2. All other terms and conditions, including appendices, attachments, exhibits, riders, prior Amendments, and Letter Agreements to the Agreement are hereby continued in full force and effect as though set forth herein.

IN WITNESS WHEREOF, the parties executed this Third Amendment on the day and year first above written.

Tectonic CMI Corporation

By: 
Name: Thomas J. Critelli, P.E.
Title: Exec. V.P., C.O.O.
Date: 5/7/18

Housing Trust Fund Corporation

By: 
Name: Daniel Greene
Title: General Counsel,
Governor's Office of Storm Recovery
Date: 5/7/18