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Foreword 

Introduction 
 

In the span of approximately one year, beginning in August 2011, 
the State of New York experienced three extreme weather events. 
Hurricane Irene, Tropical Storm Lee, and Superstorm Sandy wreaked 
havoc on the lives of New Yorkers and their communities. These 
tragic disasters signaled that New Yorkers are living in a new reality 
defined by rising sea levels and extreme weather events that will 
occur with increased frequency and power. They also signaled that 
we need to rebuild our communities in a way that will mitigate 
against future risks and build increased resilience.  

To meet these pressing needs, Governor Andrew M. Cuomo led the 
charge to develop an innovative, community‐driven planning 
program on a scale unprecedented and with resources unparalleled. 
The NY Rising Community Reconstruction (NYRCR) Program 
empowers the State’s most impacted communities with the 
technical expertise needed to develop thorough and implementable 
reconstruction plans to build physically, socially, and economically 
resilient and sustainable communities.  

Program Overview 

The NYRCR Program, announced by Governor Cuomo in April of 
2013, is a more than $650 million planning and implementation 
process established to provide rebuilding and resiliency assistance 
to communities severely damaged by Hurricane Irene, Tropical 
Storm Lee, and Superstorm Sandy. Drawing on lessons learned from 

past recovery efforts, the NYRCR Program is a unique combination 
of bottom‐up community participation and State‐provided technical 
expertise. This powerful combination recognizes not only that 
community members are best positioned to assess the needs and 
opportunities of the places where they live and work, but also that 
decisions are best made when they are grounded in rigorous 
analysis and informed by the latest innovative solutions.  

One hundred and two storm‐affected localities across the State 
were originally designated to participate in the NYRCR Program. The 
State has allocated each locality between $3 million and $25 million 
to implement eligible projects identified in the NYRCR Plan. The 
funding for these projects is provided through the U.S. Department 
of Housing and Urban Development (HUD) Community 
Development Block Grant – Disaster Recovery (CDBG‐DR) program.1  

Forty‐five NYRCR Communities, each comprising one or more of the 
102 localities, were created and led by a NYRCR Planning Committee 
composed of local residents, business owners, and civic leaders. 
Members of the Planning Committees were identified in 
consultation with established local leaders, community 
organizations, and in some cases municipalities. The NYRCR 
Program sets a new standard for community participation in 
recovery and resiliency planning, with community members leading 
the planning process. Across the State, more than 500 New Yorkers 
represent their communities by serving on Planning Committees. 

                                                            
1 Five of the 102 localities in the program—Niagara, Herkimer, Oneida, 
Madison, and Montgomery Counties—are not funded through the CDBG‐
DR program. 
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More than 400 Planning Committee Meetings have been held, 
during which Planning Committee members worked with the State’s 
NYRCR Program team to develop community reconstruction plans 
and identify opportunities to make their communities more 
resilient. All meetings were open to the public. An additional 125‐
plus Public Engagement Events attracted thousands of community 
members, who provided feedback on the NYRCR planning process 
and proposals. The NYRCR Program’s outreach has included 
communities that are traditionally underrepresented, such as 
immigrant populations and students. All planning materials are 
posted on the NYRCR Program’s website 
(www.stormrecovery.ny.gov/nyrcr), providing several ways for 
community members and the public to submit feedback on 
materials in progress.  

Throughout the planning process, Planning Committees were 
supported by staff from the Governor’s Office of Storm Recovery 
(GOSR), planners from New York State (NYS) Department of State 
(DOS) and NYS Department of Transportation (DOT), and 
consultants from world‐class planning firms that specialize in 
engineering, flood mitigation solutions, green infrastructure, and 
more.  

With the January 2014 announcement of the NYRCR Program’s 
expansion to include 22 new localities, the program comprises over 
2.7 million New Yorkers and covers nearly 6,500 square miles, which 
is equivalent to 14% of the overall State population and 12% of the 
State’s overall geography.  

The NYRCR Program does not end with this NYRCR Plan. Governor 
Cuomo has allocated over $650 million of funding to the program 
for implementing projects identified in the NYRCR Plans. NYRCR 
Communities are also eligible for additional funds through the 
program’s NY Rising to the Top Competition, which evaluates 
NYRCR Communities across eight categories, including best use of 
technology in the planning process, best approach to resilient 
economic growth, and best use of green infrastructure to bolster 
resilience. The winning NYRCR Community in each category will be 
allocated an additional $3 million of implementation funding. The 
NYRCR Program is also working with both private and public 
institutions to identify existing funding sources and create new 
funding opportunities where none existed before.  

The NYRCR Program has successfully coordinated with State and 
Federal agencies to help guide the development of feasible projects. 
The program has leveraged the Regional Economic Development 
Council’s State Agency Review Teams (SARTs), comprised of 
representatives from dozens of State agencies and authorities, for 
feedback on projects proposed by NYRCR Communities. The SARTs 
review projects with an eye toward regulatory and permitting 
needs, policy objectives, and preexisting agency funding sources. 
The NYRCR Program is continuing to work with the SARTs to 
streamline the permitting process and ensure shovels are in the 
ground as quickly as possible. 
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On the pages that follow, you will see the results of months of 
thoughtful, diligent work by NYRCR Planning Committees, 
passionately committed to realizing brighter, more resilient futures 
for their communities. 

The NYRCR Plan 

This NYRCR Plan is an important step toward rebuilding a more 
resilient community. Each NYRCR Planning Committee began the 
planning process by defining the scope of its planning area, 
assessing storm damage, and identifying critical issues. Next, the 
Planning Committee inventoried critical assets in the community 
and assessed the assets’ exposure to risk. On the basis of this work, 
the Planning Committee described recovery and resiliency needs 
and identified opportunities. The Planning Committee then 
developed a series of comprehensive reconstruction and resiliency 
strategies, and identified projects and implementation actions to 
help fulfill those strategies.  

The projects and actions set forth in this NYRCR Plan are divided 
into three categories. The order in which the projects and actions 
are listed in this NYRCR Plan does not necessarily indicate the 
NYRCR Community’s prioritization of these projects and actions. 
Proposed Projects are projects proposed for funding through a 
NYRCR Community’s allocation of CDBG‐DR funding. Featured 
Projects are projects and actions that the Planning Committee has 
identified as important resiliency recommendations and has 
analyzed in depth, but has not proposed for funding through the 
NYRCR Program. Additional Resiliency Recommendations are 
projects and actions that the Planning Committee would like to 

highlight and that are not categorized as Proposed Projects or 
Featured Projects. The Proposed Projects and Featured Projects 
found in this NYRCR Plan were voted for inclusion by official voting 
members of the Planning Committee. Those voting members with 
conflicts of interest recused themselves from voting on any affected 
projects, as required by the NYRCR Ethics Handbook and Code of 
Conduct. 

NYRCR Oakdale/West Sayville is eligible for up to $3.0 million in 
CDBG‐DR implementation funds. 

While developing projects for inclusion in this NYRCR Plan, Planning 
Committees took into account cost estimates, cost‐benefit analyses, 
the effectiveness of each project in reducing risk to populations and 
critical assets, feasibility, and community support. Planning 
Committees also considered the potential likelihood that a project 
or action would be eligible for CDBG‐DR funding. Projects and 
actions implemented with this source of Federal funding must fall 
into a Federally‐designated eligible activity category, fulfill a 
national objective (meeting an urgent need, removing slums and 
blight, or benefiting low to moderate income individuals), and have 
a tie to the natural disaster to which the funding is linked. These are 
among the factors that the Governor’s Office of Storm Recovery will 
consider, in consultation with local municipalities and nonprofit 
organizations, when determining which projects and actions are 
best positioned for implementation.  
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The total cost of Proposed Projects in this NYRCR Plan exceeds the 
NYRCR Community’s CDBG‐DR allocation to allow for flexibility if 
some Proposed Projects cannot be implemented due to 
environmental review, HUD eligibility, technical feasibility, or other 
factors. Implementation of the projects and actions found in this 
NYRCR Plan are subject to applicable Federal, State, and local laws 
and regulations, including the Americans with Disabilities Act (ADA). 
Inclusion of a project or action in this NYRCR Plan does not 
guarantee that a particular project or action will be eligible for 
CDBG‐DR funding or that it will be implemented. The Governor’s 
Office of Storm Recovery will actively seek to match projects with 
funding sources.  

In the months and years to follow, many of the projects and actions 
outlined in this NYRCR Plan will become a reality helping New York 
not only to rebuild, but also to build back better. 

 

 
Note: map includes those NYRCR Communities funded through the 
CDBG‐DR program, including the NYRCR Communities announced in 
January 2014.  
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Executive Summary 

Overview of NY Rising Community Reconstruction Community: 
Oakdale/West Sayville 

NY Rising Community Reconstruction (NYRCR) Oakdale/West Sayville 
Community (Community) is one of eight NYRCR Communities in 
Suffolk County. The Community is composed of two distinct hamlets, 
Oakdale and West Sayville, both located along the South Shore of Long 
Island in the Town of Islip, Suffolk County, New York.  Up to $3 million 
has been allocated for resiliency projects within this Community. 

Oakdale and West Sayville are situated between the Connetquot River 
to the west, Green’s Creek to the east, and the Great South Bay to the 
south. Adjoining communities include Great River, Bohemia, and 
Sayville. A small portion of the NYRCR Community located east of 
Green’s Creek is situated in the hamlet of Sayville. 

 

The Communities are linked in several ways. They are adjoining coastal 
communities with shared histories and common institutions. The 

institutions include the fire department, ambulance company, school 
district (partially), and several religious and fraternal organizations. 
The combined population within the Oakdale and West Sayville U.S. 
Census Designated Place population in 2010 was about 13,000. The 
2010 Census reported a total of 5,400 housing units. 

 

The Jacob Ockers House is part of the history and identity of both 
Oakdale and West Sayville and their mutual connection to the Great 
South Bay. While the house is located in Oakdale, Jacobs Ockers 
operated the world famous Bluepoints Clam and Oyster Company a 
short distance away in West Sayville. The house has been restored to 
how it appeared in 1911, when occupied by the Jacob Ockers family. 

(Photo credit: T. Marquardt) 
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The effects of Superstorm Sandy on Oakdale and West Sayville were 
significant. At the highest point of inundation, much of Oakdale south 
of Montauk Highway was flooded. Flooding was equal to the expected 
impacts of a Category Two hurricane, despite the fact that Superstorm 
Sandy was not at hurricane level when it made landfall on Long Island. 
The area of inundation in Oakdale was over one square mile and 
extended a mile inland along Edgewood Avenue. 

Further to the east in Oakdale, the West Oak Recreation Club (WORC), 
a seasonal residential community, experienced extensive inundation. 
Many of the dwellings were damaged and property was destroyed. In 
West Sayville, the streets along the waterfront were flooded including 
West Avenue, Shore Road, and Clyde Street. 

 
Flooded roads and properties during Superstorm Sandy, east of 
Green’s Creek 
(Photo credit: M. DeAngelis) 

Along Green’s Creek, flooding occurred on both sides of the creek 
affecting properties in both West Sayville and Sayville. Flooded roads 
on the Sayville side included West Lane, Anita Drive, Palmer Circle, 
Sunset Drive, and Montauk Highway (Main Street). Throughout the 
communities, a high number of trees and power lines were down. In 
many cases, roads were impassable to homeowners, police, fire 
rescue, and other emergency responders. 

Widespread damage occurred to many coastal facilities including 
docks, marinas, and bulk heading. The Town of Islip reported damage 
to the West Avenue Dock in West Sayville including damage to 
decking, the parking lot, electrical and water supplies, and a need for 
dredging due to increase sedimentation from bay bottom movement 
and the undermining of solid fill piers.  

Communications were also severely affected by Superstorm Sandy. 
Both landline and cellular services were unavailable for different 
periods of time. This was a major issue to the Community and a 
significant impediment to response efforts during the storm and 
recovery efforts afterward. 
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Damage and debris following Superstorm Sandy at the Snapper Inn 
Restaurant, Oakdale 
(Photo credit: R. Remmer) 

Superstorm Sandy also affected the availability of gasoline and diesel 
fuel. This was both a local issue as well as a regional one. Locally, many 
area fuel stations were without electric power and were unable to 
operate fuel‐dispensing pumps. Later, after power was restored, 
supplies were quickly exhausted. “Gas lines” (hours‐long lines of 
people waiting to fuel their cars) were common for over a week until 
the Suffolk County Executive issued an order mandating rationing by 
license plate number. The local supply issue was exacerbated by the 
closure of the ports where fuel is typically delivered by barge or 
tanker. 

The Oakdale and West Sayville communities identified a variety of 
resiliency issues relating both to protecting the life and safety of 
community members in the face of future storm event and to the 
strength of the local economy and its ability to bounce back following a 
disruptive disaster event. Some of the most significant and widespread 
issues identified included: 
 Lack of storm preparedness and communication of risk to all 

members of the community including vulnerable populations; 
 Need for evacuation routes and pre‐stocked shelters within the 

community; 
 Reduction of repetitive flooding of roads and properties from tidal 

surges and severe rainfall events to protect life safety and property; 
 Need for hazard mitigation measures for utilities that are critical in 

the aftermath of an event—electric, gas, and communications; 
 Improved development in Oakdale along Montauk Highway to 

strengthen the business district, increase the tax base, create jobs, 
and grow the local economy; 

 While the visible damage for the businesses along Montauk 
Highway in Oakdale was not devastating, the economic damage was 
substantial; 

 Better access to the waterfront and reinforcement of the maritime 
heritage; 

 Protection of the natural environment and utilization of resiliency 
techniques that work with, rather than against, natural processes; and 

 An overall regional focus to the planning process including to 
transportation, power, communications, and economic issues. 
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NYRCR Program: Community‐Driven Process 

The development of a Community Vision Statement was a critical early 
step for the NYRCR Oakdale/West Sayville Planning Committee. It was 
a means of introducing the Committee to the planning process and to 
enable them to look beyond the immediate recovery from Superstorm 
Sandy. The process to develop the Statement was as important as the 
Statement itself. It was a process that involved all members of the 
Committee with direct input from the Community. This was 
accomplished at the first Public Engagement Event held by the 
Committee in the first month of the Committee’s deliberations. The 
Statement served as a benchmark for all strategies and projects later 
identified in the development of the Final Plan. 

Community Vision Statement 

Oakdale and West Sayville will be communities with a “greener” and 
more sustainable future with hazard resistant buildings and 
infrastructure and well‐functioning natural systems that can prevent 
or minimize damage to life and property and the disruption of critical 
services. The rich history of the communities, the spectacular public 
and private spaces, emphasizing the importance of the health of our 
waterways and coastal proximity will guide future development with 
downtown identities which will focus on the essential character and 
charm of Oakdale and West Sayville. 

 
NYRCR Oakdale/West Sayville Public Engagement Event 
(Photo credit: Consultant team) 

The Public Engagement Process did not end with the development of 
the Vision Statement. In keeping with Governor Cuomo’s emphasis on 
bottom‐up planning, members of the Community were involved in each 
step of the NYRCR Program. The NYRCR Committee was composed of 
residents who could speak directly from experience of the character of 
the community, its needs, and strengths in good times and bad.  Ten 
Committee meetings have been held as of March 31, 2014. All 
Committee meetings were open to the public with meeting dates and 
times posted on the NYRCR website (www.stormrecovery.ny.gov/nyrcr). 

 The community at‐large was invited to take part in the NYRCR 
Program through a variety of methods. Their feedback was 
reviewed by the Committee and incorporated into the decision‐
making that informed the development of this Plan.  Engagement 
activities included several in‐person and web‐based opportunities 
for participation: 
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o Three open‐house style events were held during the 
development of the plan and a forth will be held to present 
this final document. In total, hundreds of residents attended 
the events; 

o Residents were encouraged to complete a web‐based survey 
to gauge public opinion on the Proposed Projects in 
conjunction with Public Engagement Event #3; 

o Younger members of the community were invited to 
participated in a web‐based “Next Generation” survey to 
gather feedback on proposed projects that would likely affect 
their futures in the Community; and 

o The NYRCR Oakdale/West Sayville website 
(http://stormrecovery.ny.gov/nyrcr/community/oakdale‐
west‐sayville) served as a repository for downloadable 
versions of all public information and event notifications. The 
website includes an area to accept public comment. 

 Planning information was disseminated through local print media 
to keep the Community informed and respond to media inquiries; 

 E‐mail comments and requests for information could be sent to 
the State’s e‐mail address at: info@stormrecovery.ny.gov; and 

 Comment forms were available at Committee meetings and public 
engagement events and on the State’s website to provide an 
opportunity for the public to contribute their feedback. 

NYRCR Final Pan: A Blueprint for Resiliency 

 
An asset risk assessment was conducted for the Community to identify 
those resources, both built and natural, which are critical to the safety, 
resiliency, and character of the Community and establish the potential 
for future damage to the assets (risk.)  Identification of risks to critical 
assets provided the framework within which resiliency strategies were 
developed.  Strategies are general approaches to types of projects, 
programs, policies, or other actions that specifically address an 
identifiable need or leverage an existing opportunity within the 
Community. For every need or opportunity, potential strategies were 
generated for each resiliency issue. The list of strategies spanned an 
array of methodologies and timeframes, from preparedness to 
retrofits, from immediate procedural improvements to long‐range 
capital investment programs. 
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West Sayville/Oakdale Fire Department 
(Photo credit: T. Marquardt) 

Projects are the path to executing the strategies and meeting the 
Community’s need for resiliency.  Three tiers of projects were 
identified: Proposed Projects, Featured Projects, and Additional 
Resiliency Recommendations. 

Proposed Projects are projects that are proposed for funding through 
the Community’s allocation of Community Development Block Grant 
Disaster Relief (CDBG‐DR) funding.  Featured Projects are innovative 
projects consisting of an initial study or discrete first phase of the 
project for CDBG‐DR funding or other identified funding; and 
regulatory reforms and other programs that do not include capital 
expenditures. Additional Resiliency Recommendations are projects 
and actions the Committee would like to highlight and are not 
categorized as Proposed or Featured Projects.  It is important to note 
that there is no priority order or ranking of projects aside from the 
project tier, which is derived solely from the requirements of the 

Community Development Block Grant – Disaster Recovery (CDBG‐DR) 
program established by the Federal government.  

An example of a Proposed Project recommended by the Committee is 
the raising of roads elevations in Extreme Risk Areas. The project 
implements a strategy to protect infrastructure improvements in the 
Community through the protection of a high value asset, secondary 
roads. 

The following table presents a summary of the Proposed and Featured 
Projects for the NYRCR Oakdale/West Sayville Community by Strategy. 
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NYRCR Oakdale/West Sayville Resiliency Projects 
Strategy  Project Name  Project Category 

Investigate conservation and management measures to protect 
and improve the natural environment 

Living Marsh‐Grand Canal Levee Improvement  Proposed 

Reduce inflow of tidal surges  Check Valves on Drainage Outfalls  Proposed 
Provide low‐ impact recreational opportunities and public access 
to the waterfront while restoring degraded shorefront areas 

Public Access to Waterfront/Coastal Restoration  Proposed 

Increase opportunities that can provide economic growth and 
resiliency that also improves access to and awareness of 
environmental assets 

Multimodal Transportation/Tourism Development  Proposed 

Invest in infrastructure improvements at the community and 
neighborhood level while addressing individual needs 
 

Infrastructure Hardening/Raising Roads  Proposed 

Ensure emergency shelters are located within the community  Emergency Shelter Hardening  Proposed 
Ensure storm preparedness and resiliency of community residents  Annual Education/ Coordination Program  Proposed 
Develop a sustainable and energy conscious community  Community Sustainability/Energy Conservation  Proposed 
Increased awareness of and access to resources for hazard 
mitigation, preparedness and response 

Enhanced GIS Emergency Management System  Proposed 

Plan for resiliency at the community and neighborhood level while 
addressing individual needs 

Electrical System Isolation Switch‐Smart Meter‐
Feasibility Study 

Proposed 

Support the growth of the business district  Oakdale Central Business District Master 
Implementation Plan 

Proposed 

Oakdale Central Business District Revitalization  Featured 
Seek to provide wastewater treatment facilities to protect water 
quality and promote economic growth. 

Waste Water Collection and Treatment System 
(Sewers) 

Featured 
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 Community Overview Section 1.

 
  Sailboat on the Great South Bay i 
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   “Eventually, all things merge into one, and a river runs through it.” 
           ‐‐ Norman Maclean, A River Runs Through It and Other Storiesii 
 
A river runs through us.  

A river, the Connetquot, where Daniel Webster fished more than 200 
years ago; a river in Oakdale with bass and bluefish and even, once in 
wondrous while, a salmon answering its ancestral summons to spawn 
in only this river’s  headwaters. A less iconic creek, the Green, also 
runs through us past West Sayville’s marinas, restaurants, and 
backyard docks. And a bay, the Great South, runs around us; a bay into 
which the river and creek flow creates an ecosystem that defines our 
Oakdale/West Sayville Community.  

“Our identities are tied to the water,” said Brendan McCurdy, an 
environmental activist and a member of the NY Rising Community 
Reconstruction (NYRCR) Oakdale/West Sayville Planning Committee 
(Committee). “It’s who we are and what we do. We need to protect 
it.” And so we do, most obviously with better ways to treat our waste 
whose nitrates endanger our waterways and the economy that thrives 
on them.  On this the Committee and the Community speak as one. 

But sometimes a river runs over us and we are in trouble like the 
character in the story, even in run‐of‐the‐mill rains and high tides.    

We clean up and maybe complain to our neighbors and sometimes to 
officials. And then, one time, the river, creek, and bay all run over us 
with a savagery that none of us have ever seen. One time, the tidal 
surge sweeps in so swiftly that it swamps homes and roads that have 
never taken on water. 

 
Connetquot Riveri 

One time, a new creature called a “Superstorm” comes to sweep away 
assumptions and shift priorities like a barrier beach battered by wind 
and wave. This time, with flooding as if it were a Category 2 hurricane, 
Sandy changed everything. 

Richard Remmer owns the restaurant where the river meets the Great 
South Bay. The Snapper, as he calls it, sustained nearly $1 million in 
damage. 



 
 

Section 1: Community Overview                                                     Page | 3 

Oakdale/West Sayville NY Rising Community Reconstruction Plan

“My Grandfather built the Snapper Inn in 1929 and not 
once in those 84 years have we seen flooding and 
destruction like Sandy…Even the surge from the 
Hurricane of 1938 was a foot lower on the Connetquot. 
The main dining room [of The Snapper restaurant] was 
destroyed, we were without power for over a week, and 
it took every effort to reopen ten days later for a 
wedding.” 

    ‐‐ Richard Remmer, NYRCR Co‐Chair, Snapper Inn Restaurant owner 

Dr. Radha Sachdeva Munk Coleman of Sayville is a NYRCR 
Subcommittee member who watched from her home with her husband 
and five children as Sandy’s tides rose relentlessly.  And now, after 
never receiving the mandatory evacuation order because the 911 
notification system failed and after clutching her nine‐month old twins 
while searching for her six‐year‐old — now Dr. Munk Coleman’s 
concerns for the future of the Community has only grown. 

“After Sandy, I put my foot down – we would raise the 
house as high as necessary to keep the water from our 
door. We didn’t leave because we never got the 
message, never. We also never had water in the house. 
But when we lost power to the pumps, the basement 
filled with ten feet of water in 15 minutes. We went to a 
higher floor, but the water kept rising and soon we had 
three and a half feet on the first floor. We were getting 
scared. When we looked outside and saw firemen 
wading toward us in five feet of water, we knew we had 
to leave. They brought a powerboat to the front door. I 

was carrying one of the babies, my husband the other, 
and we were looking around for our six-year-old. We 
found him hiding and crying. He had become scared 
when he stepped off his bed into cold water. We had to 
leave the toys that he had gotten two days earlier for his 
birthday. We also left the dog behind in a dry room until 
the next morning. There was still a foot and a half in the 
house.” 

    ‐‐ Dr. Munk Coleman, NYRCR Subcommittee from Sayville 

We are a community that looks for the best – to find ways to better 
ourselves and our community – in even the worst situations. Richard 
Remmer reopened his restaurant for a bride who only wanted to be 
married by the mouth of the river off the Great South Bay. 

“The restaurant and my home, which was also flooded, 
have been rebuilt, better than ever and my faith in the 
human spirit has never been stronger. The images of 
the storm and the destruction will never vanish, but the 
memories of family, friends, and employees wading 
through knee deep [water] to come help will always be 
brighter. A truly amazing testament to the human heart 
and spirit especially of a younger generation.” 

    ‐‐ Richard Remmer, NYRCR Co‐Chair, Snapper Inn Restaurant owner 

NYRCR Planning Committee Co‐Chair Ron Beattie also saw a “silver 
lining” in Sandy: 
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“Ironically, it's the galvanizing effect for the 
community, with neighbors helping each other out, 
businesses getting up and running with heroic efforts 
to serve their clients. And now it’s the State and 
Federal governments helping us to rebuild for long 
term resiliency.” 

    ‐‐ Ron Beattie, NYRCR Co‐Chair, former Oakdale Chamber of 
Commerce president 

Another silver lining was the extent to which neighbors shared food, 
water, shelter, and generators to keep the pumps going and the lights 
and heat on. So was the way the community came together behind 
the NY Rising planning process.  Committee Member Brendan 
McCurdy, who has focused on encouraging attention to wastewater 
treatment and public education about environmental stewardship, 
said the following: 

“It was a very collaborative process. I never felt they 
were trying to channel our thoughts and direct our 
opinions. I’ve been on a bunch of committees over the 
years, and this was inclusive and welcoming.” 

‐‐ Brendan McCurdy, NYRCR Committee Member 

The process, which we believe reflected New York Governor Andrew 
M. Cuomo’s directive to produce a community‐driven plan, allowed 
anyone and everyone in our community to contribute their ideas. Our 
work has benefitted from the experiences and expertise of our 
neighbors.  

In our plan to recover from Sandy and protect against the next Big 

One, the Committee defines resiliency as something beyond preparing 
for a storm. No doubt, we must strengthen our shorelines with natural 
and manmade defenses – from bulkheads and jetties to bio‐swales 
and smart marshes. And we propose to do just that. We need to 
“harden” our communication system so everyone, especially the 
elderly and disabled, are not left uncertain about what to do before, 
during, and after a hurricane. We also must encourage our leaders to 
collaborate in producing emergency plans for evacuation, power 
restoration, and temporary shelter. But if this is all we do – no matter 
how ambitious and expensive – we will have missed the chance to 
really strengthen our community as a whole. 

“The key is the synergies between all the things we are 
doing and want to do. We have to strengthen the 
appeal of our waterfront and our waterways – that’s 
what defines Oakdale and West Sayville – but we also 
need to connect them to downtowns that are more 
viable and vibrant.” 

    ‐‐ Ron Beattie, NYRCR Co‐Chair, former Oakdale Chamber of 
Commerce president 

That is why we propose investing in creating a stronger identity for 
downtown Oakdale along Montauk Highway. That is why we like the 
idea of “green incubators” for ecotourism, and connecting our Long 
Island Rail Road (LIRR) station with our “main streets” and marinas, 
perhaps with a jitney. A water taxi from the West Sayville Maritime 
Museum to the Community’s commercial docks could also transport 
visitors who first would shop and eat here on their way to Fire Island.  
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“Six generations of my family have lived, played, and 
worked on the Great South Bay. To see our Committee 
generate plans that intertwine all of those aspects is 
amazing. Raising roads connected with better drainage 
into bioswales thereby improving the quality of 
marshes and at the same time providing for better 
public access including foot paths, waterfront space, 
boat launching and improving water quality is an 
amazing combination of projects that will brand 
Oakdale/West Sayville as a "greener" and better place 
to live, work, and play…” 

   -- Richard Remmer, NYRCR Co‐Chair, Snapper Inn Restaurant owner 

Before we move on to the details of our plan, we want to make a few 
more things clear: We know that we will not get everything we want. 
Coming up with a more effective, environmentally friendly means of 
disposing of wastewater is important to many people in the 
community, but we are realists and know that the up to $3 million set 
aside for our Community would not make a dent in such a big public 
infrastructure project. 

We chose to focus on initiatives for which there is not only consensus 
but also some pre‐existing plans that can provide a blueprint for 
moving forward, such as the one that came out of Oakdale’s 
downtown revitalization visioning initiative several years ago. The idea 
is to accomplish what we can now and keep working for more 
improvements in the future. The Committee gave us a way to come 
together and it can give us a way to stay together.  

But we do need help. In some ways, our community is all about 
repurposing and renewing; vision and revision is part of our heritage. 
Oakdale was carved out of the former estates of some of the nation’s 
richest and most powerful families. Their names, such as Vanderbilt, 
still show up on street signs, and their architectural and other 
ambitions, such as mansions and barns, along with canals for their 
yachts, remain both relics of history and very much in use as schools, 
smaller private homes, and public water routes. Overall, we are not a 
rich community: there no longer are people with almost limitless 
wealth to impose their will and implement their plans. Now, the 
projects that can transform us into a truly resilient community are 
beyond the means of any one or even cluster of suburban villages or 
hamlets. We can not realize our vision without help from “above,” 
from the Federal, State, County, and Town governments. And while 
we may not get everything we want, we are prepared to work 
collaboratively to get what we need. 

“I am haunted by waters,” says the aging narrator of A River Runs 
Through It. So are some of us in Oakdale/West Sayville where we paid 
a steep price for passivity. But we will not dwell on the past, except to 
learn from it. We will not shrink in fear from the future – storms and 
all. Instead, we are ready, willing, and able – with help of the Federal, 
State, County, and Town governments, and in collaboration with every 
other Village and hamlet in our region – to take control of our 
collective destinies. A river runs through us, in many ways defining but 
not defeating us. We are determined that a river, as well as a creek 
and bay, never catch us unprepared again. 
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Residences in the “Artist Colony” in Oakdale, formerly stables and 
other support buildings associated with the W.K. Vanderbilt Estatei 

Geographic Context 

Oakdale and West Sayville are hamlets and Census Designated Places 
(CDP) located within the unincorporated portions of the Town of Islip 
in Suffolk County, New York. The communities are located along the 
South Shore of Long Island and are situated between the Connetquot 
River to the west, Green’s Creek to the east, and the Great South Bay 
to the south. The NYRCR Oakdale/Sayville Community includes land 
along the east side of Green’s Creek, extending along Benson Avenue, 
north along Saxton Avenue, Brook Street, and continuing north along 
Green’s Creek to Lakeland Avenue. State Route 27 (Sunrise Highway) 

forms the northern edge of the Community. Portions of the 
Community, in the vicinity of the Green’s Creek watershed, are 
situated in the hamlet of Sayville. 

The Communities are linked in several ways. They are adjoining coastal 
communities with shared histories and common institutions. These 
institutions include the fire department, ambulance company, school 
district, and several religious facilities. Both communities are within 
the jurisdiction of the Town of Islip, the local municipal entity. 

The main roadway that extends through NYRCR Oakdale/West Sayville 
is Montauk Highway (C.R. 85). Like Sunrise Highway, the road is 
generally oriented in an east‐west direction. Sunrise Highway is a 
major limited‐access arterial extending along the north side of the 
communities. The other notable transportation facility is the Montauk 
Branch of the Long Island Rail Road. 
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This right‐of‐way also extends through Oakdale and West Sayville and 
includes rail stations in Oakdale and, to the east, Sayville. 

It is significant that Montauk Highway, Sunrise Highway, and the Long 
Island Rail Road all converge as they pass over the Connetquot River to 
the immediate west of Oakdale. At this location, the Connetquot River 
extends to the south while the Connetquot River State Park Preserve 
extends to the north, with no alternative east‐west access until 
Veterans Memorial Highway, about three miles to the north. 

Both Oakdale and West Sayville are located on an outwash plain, a 
term used to describe the glacial geomorphology of the region. The 
outwash plain was formed with the retreat of glacial advances 
thousands of years ago. While the central and northern portions of 
Long Island are defined by greater topographic variation – hills, 
valleys, bluffs – features of two glacial moraines (Ronkonkoma and 
Harbor Hill), the South Shore is characterized by a low‐lying, flat land 
form that slopes to the Great South Bay and the barrier island (Fire 
Island). The glacial moraine is where the glacial advance stopped. The 
outwash plain formed as the glacier melted and the run‐off “washed” 
or drained towards the bay. Much of the South Shore along the bay 
front formed into tidal wetlands that sometimes extended thousands 
of feet inland. It is this physical context – a relatively flat, low‐
elevation, coastal location – that is both an asset and a liability: while 
giving the Community access to the water, it also exposes the 
Community to the hazards of coastal weather events – including storm 
surge flooding – that can reach far into the Community.   

 

 
Waterfront restaurant and marina, West Sayvillei 

Historic Context 

Oakdale and West Sayville have unique development histories. A large 
part of Oakdale was developed as private estates beginning after the 
Civil War. This included the Robert’s estate, known as Pepperidge Hall, 
the W.K. Vanderbilt estate (now Dowling College), known as Idle Hour, 
and the Bourne estate (now St. John’s University). Mansions and many 
service buildings were constructed during this period. In addition, 
canals were dug in the vast wetlands that existed south of Montauk 
Highway. Later, when the Vanderbilt estate was sold off in the 1920s, 
a land developer subdivided the property for the sale of individual 
lots. This occurred before the advent of modern land development 



 
 

Section 1: Community Overview                                                     Page | 8 

Oakdale/West Sayville NY Rising Community Reconstruction Plan

standards such as subdivision control, public health, and 
environmental regulations. Subsequently, much of Oakdale was 
developed in the post‐World War II era when much of western Suffolk 
County was suburbanized.  On the border of Oakdale and West 
Sayville is a property known as the West Oak Recreation Club 
containing about 280 primarily seasonal dwellings, a marina, 
recreational facilities, and extensive wooded acreage. 

West Sayville’s early development was centered on the waterfront. 
The world famous Bluepoints Oyster Company, a major national 
supplier of shellfish, was located in West Sayville until its closing about 
twelve years ago.  The company capitalized on the vast shellfish beds 
within the Great South Bay. As a result, a vibrant community 
developed in West Sayville to service the shellfish industry. Today this 
is evident by the commercial, working waterfront development at the 
south ends of both West Avenue and Atlantic Avenue. Many of the 
houses along these roads are the former residences of bay men. A 
portion of West Sayville was developed as an estate of 500 acres, 
formerly known as the Hard estate. This property is now a Suffolk 
County park and the site of the non‐profit Suffolk County Maritime 
Museum.  

Present Day 

Single‐family detached residential homes are the predominant land 
use in both communities. Each community also has a central business 
district, apartments, and townhouses, industrial and institutional uses 
and extensive areas of active parkland and preserved open space. A 
significant amount of commercial development also exists along 
Sunrise Highway.  

 
Residences along West Avenue, West Sayvillei 

In Oakdale, the waterfront contains primarily single‐family residential 
uses. In addition, there are several clusters of commercial uses 
including marinas and restaurants. In West Sayville, the waterfront 
west of Green’s Creek is commercial, much of it working waterfront. In 
both communities, significant portions of the waterfront are 
preserved as open space. 

Development standards during the period of rapid population growth 
following World War II failed to adequately protect water quality. 
Sanitary waste from residences was disposed of through on‐site 
cesspools until the 1970s. Cesspools are simple leaching structures 
that do little to remove nitrates. Later, septic tank systems were 
required which provided somewhat better treatment. 

In the 1980s, Suffolk County adopted density standards that limited 
the issuance of building permits for new structures based on the 
discharge of untreated waste (excluding some pre‐filed subdivisions). 
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The minimum lot size established for most of NYRCR Oakdale/West 
Sayville was one house per acre. Similar density restrictions also 
applied to non‐residential buildings including commercial uses. At this 
density, the Suffolk County Department of Health Services determined 
that groundwater drinking standards could be maintained. The 
problem, however, was that most of the land in NYRCR Oakdale/West 
Sayville was already developed at much higher densities. 

 
Residences along the Connetquot River, Oakdalei 

An additional threat to water quality was a result of stormwater 
runoff. For many years, it was an accepted practice to collect 
rainwater into a piping system and discharge it directly into the creeks 
and canals including the Connetquot River and the Great South Bay. 

Later practices reduced the volume of direct discharge by means of 
holding areas such as recharge basins and leaching pools. However, 
significant amounts of stormwater continue to be discharged into 
surface waterbodies in NYRCR Oakdale/West Sayville, thus 
contributing high quantities of nutrients, hydrocarbons and other 
contaminants to the South Shore Estuary system. 

Presently, land development is continuing in both communities. Much 
of it consists of infill development in the form of single‐family houses 
on previously subdivided lots. Larger developments and multi‐family 
residential clusters are also located within the communities. Recently, 
additional multi‐family development has occurred along Oakdale‐
Bohemia Road in Oakdale. These land uses are serviced by on‐site, 
tertiary level wastewater treatment systems. As tertiary systems, they 
remove most nitrates. Proposed development projects include 
portions of the Oakdale campus of St. John’s University. In addition, a 
modest amount of commercial development has occurred in the past 
decade along with the revitalization of several older commercial 
properties. 

Community Core Strengths 

Both Oakdale and West Sayville are established hamlets within a large 
suburban Town (Islip).  Each has a strong sense of community identity 
and character. The physical environment including natural features 
such as the Connetquot River in Oakdale and Green’s Creek in West 
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Sayville reinforces this identity. Strong social institutions including 
schools, places of worship and fraternal and recreational organizations 
also reinforce their individual identities. 

Core strengths of the communities include: 
 Hundreds of acres of preserved lands including extensive tidal and 

freshwater wetlands; 

 View of the Great South Bay and the Connetquot River; 

 A deep historical foundation that is visible in the architecture and 
buildings of the estate era as represented by the Vanderbilt and 
Bourne mansions as well as the historic Jacob Ockers house and 
the nationally significant Bluepoints Oyster Company buildings; 

 A strong local economy anchored by Dowling College and St. 
John’s University’s satellite campus for Graduate studies along 
with high quality primary and secondary schools; 

 A broad and diverse base of businesses ranging from regionally 
important commercial marine shipyards to long‐standing, locally 
based family enterprises; 

 Ease of access to highway, rail and air transportation facilities 
including Sunrise Highway, the Long Island Rail Road (Oakdale 
Station) and Long Island MacArthur Airport; and 

 A wide variety of housing choice in an attractive, well‐maintained 
environment. 
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A. Geographic Scope of the NYRCR Plan 

The identification of a geographic scope was one of the first steps in 
the planning process untaken by the Committee.  It was important to 
decide the appropriate scope of the NYRCR Oakdale/West Sayville 
Community (Community). Properly scoping the Community included 
meeting Federal guidelines for the appropriate use of reconstruction 
funds, as NYRCR Plans are intended to address the damage directly 
resulting from Superstorm Sandy, Hurricane Irene, and Tropical Storm 
Lee. As a result, communities seeking to implement projects indirectly 
impacted by those storms were required to demonstrate how such 
projects and/or policies would help to mitigate the risk of potential 
storm damage in the future.  Guidance was provided by New York 
State relative to establishing the geographic scope of a NYRCR Plan as 
it related to asset location, risk assessment areas, as well as 
floodplains.  

Community assets most likely to be at risk due to future weather 
events are typically located in Extreme, High, and Moderate risk areas 
of the community. The geographic scope of the NYRCR Plan includes 
areas where: assets are most at risk; future construction or 
reconstruction of existing development should be encouraged or 
discouraged; or key investment to improve the local economy can be 
instituted. The identification of more resilient areas for future 
development can later be reinforced in municipal comprehensive 
plans as well as other local regulatory requirements. 

The original NYRCR Community considered by the Committee was co‐
terminus with the hamlet boundaries of Oakdale. After the initial 
Committee meetings and consideration of the geographic scope, it 
became apparent that it would be appropriate to include Green’s 
Creek in West Sayville. This decision was based upon the effects of 
Superstorm Sandy on West Sayville and also the historical connections 
between the two communities. Both communities are directly located 
on the Great South Bay and each are characterized by very low ground 
elevations south of Montauk Highway. Subsequently, the east side of 
Green’s Creek in Sayville was added to the Community to encompass 
the drainage area along the east side of the creek. 
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Figure 1: Geographic Location Map 
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Demographic Overview 

Geographic Area and Data 
 A word on the numbers: According to the US Census Bureau (Census), 
NYRCR Oakdale/West Sayville is composed of most of the Oakdale 
Census Designated Place (CDP) and all of the West Sayville CDP. With 
the exception of data on ethnicity and race, all demographic 
information depicted below is taken at the CDP level, and reflects data 
from the most recent American Community Survey (ACS). 
Demographic data relating to ethnicity and race were derived from the 
2010 Census in order to provide the most recent data available in 
those categories. 

The CDP level of data aggregation was selected because the 
availability, detail, and geography of other data aggregation levels 
(e.g., Census Tracts, Groups, and Blocks) are subject to variation across 
the decennial censuses. The CDP level provided a uniform level of data 
detail and reporting period. It is acknowledged that the CDP level data 
may include some areas that are not contained within NYRCR 
Oakdale/West Sayville; however, across all CDPs in Suffolk County, the 
differences between the Census CDP boundaries and NYRCR 
Oakdale/West Sayville delineations are not large. Additionally, the 
Census data’s intended use in this report is to provide an overview of 
the composition and general habits of the community. 

It is unlikely that areas included in the CDP but excluded from NYRCR 
Oakdale/West Sayville would result in a substantial effect on the 
overview‐level interpretation of the data or affect the identification of 
needs and opportunities or projects under the NY Rising Community 
Reconstruction Program. 

General Demographics 
NYRCR Oakdale/West Sayville has a CDP population of about 13,000 
people.  The age of the population in both the Oakdale and West 
Sayville CDPs shows a typical suburban distribution among the Census 
age groups, with about 30% of the population between 35 and 54 
years old, and the remaining thirds nearly evenly split between 
residents under 35 and over 55 years old. 

The percentages of race and ethnicity are similar between the two 
CDPs. Ninety‐six percent of the Oakdale CDP is White, 1% African 
American, 1% Asian, 0.3% other and 0.7% two or more races. Ninety‐
five percent of West Sayville CDP is White, 1% African American, 2% 
Asian, 1% other and 1% two or more races. 

In their responses to the latest Census, the majority of residents in 
both CDPs report speaking English as the only language at home. In 
the Oakdale CDP, about 5% of the population comprises non‐native 
English speakers who rate their English proficiency as “very good.” 
Comparable figures from the Census were not available for West 
Sayville, which can be due to a small sample size. It is likely that the 
rate is similar to Oakdale. 

These data are important for the identification of needs and 
opportunities as the non‐English speaking population represents a 
community of concern that may not have easy access to important life 
safety information. In this case, 2% of the population in the Oakdale 
CDP alone report that they speak English less than well, potentially 
reducing the need to focus on multi‐lingual projects and initiatives. 
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Income and Poverty: Both CDPs include a diverse range of individual 
wage earners. Median household income in the Oakdale CDP was 
$94,051 with the percentage of individuals below the poverty level at 
2.3%. By comparison, the West Sayville CDP had a median household 
income of $98,631 with the percentage of individuals below the 
poverty level of 3.2%. Neither CDP includes a significant population 
under 150% of the poverty level. 

Employment and Journey to Work: Understanding the general 
character of the Communities’ workforce helps identify needs and 
opportunities as well as projects to maintain, restore, and enhance the 
economic vitality of the community. Nearly 75% of the residents in 
both the Oakdale and West Sayville CDPs work within Suffolk County, 
and nearly all of the residents in both CDPs work somewhere within 
New York State.  The majority of workers in both CDPs drives alone to 
work or carpools. The next largest means of travel to work is by rail, 
but the percentage of rail commuters as a portion of all commuters in 
either community is less than 10%. As would be expected, the 
percentage of zero‐car households in either community is less than 
1%. 

While workers in each CDP are employed by a diverse array of 
industries, educational services employ the greatest percentage of 
residents in both communities. In West Sayville, the second greatest 
employment sector is split between retail and transportation/utilities, 
and in Oakdale, the second greatest employment sector is 
professional services.  

Housing: In both the Oakdale and West Sayville CDPs, most housing 
units are owner‐occupied. In the Oakdale CDP, the 2010 Census 
reported 3,116 occupied housing units, of which 2,482 were owner‐
occupied (79.1%) and 634 were occupied by renters (16.1%). An 
additional 164 units were vacant, resulting in a total of 3,280 housing 
units. For the West Sayville CDP, there were 1,771 occupied housing 
units, of which 1,485 were owner‐occupied (83.9%) and 286 were 
occupied by renters (16.1%). The number of vacant units was 353, 
mostly seasonal residences. The total number of housing units for 
West Sayville was 2,124. 

Guidance and Insight from Demographic Analysis: The demographic 
analysis indicates a few significant trends and characteristics that may 
help shape the identification of needs, opportunities, and projects for 
NYRCR Oakdale/West Sayville. One of the first observations is that 
schools and similar educational facilities are noteworthy at two levels. 

The educational facilities not only are significant public facilities that 
provide necessary services in terms of education, but are also major 
employers. Ensuring the resiliency of educational facilities is therefore 
a goal strongly suggested by the Census data.  

Additionally, the journey to work data indicated that most of the 
NYRCR Community’s workers commute by car. This has particular 
relevance to Oakdale and West Sayville where flooded roads are a 
chronic condition and may affect the ability of residents to get their 
jobs. At the same time, the opportunity to improve, create, and 
provide resilient improvements to the pedestrian, bicycle, and transit 
networks should not be overlooked.   



 
 

Section 1: Community Overview                                                     Page | 15 

Oakdale/West Sayville NY Rising Community Reconstruction Plan

Lastly, housing type and occupancy indicates that the resiliency of the 
housing stock is of vital importance. There are very few renter‐
occupied units in NYRCR Oakdale/West Sayville, indicating relatively 
low residential turnover and few vacancies. 

The vacancy assumption is further supported by the occupancy 
statistics. This indicates that in the event of a catastrophic event, the 
homes affected are permanent residences and the affected 
homeowners and their families have few options for relocation within 
their community. The Census data therefore strongly suggests that 
programs and incentives to protect and preserve the existing housing 
supply, to provide for potential increases in the diversity of house 
types, as well as to provide for the temporary housing of dislocated 
residents, would be beneficial to the Community. 

B. Description of Storm Damage 

Long Island is particularly vulnerable to coastal storms, given its 
location on the edge of the Atlantic Ocean. As a result, the Island has 
experienced many severe coastal storms, including hurricanes, tropical 
storms, and nor’easters. Two recent storms impacted the NYRCR 
Oakdale/West Sayville Community: Tropical Storm Irene and 
Superstorm Sandy. 

Irene was a Category 1 hurricane when it struck North Carolina on 
August 27, 2011. It moved northward along the east coast of the mid‐
Atlantic region and made its final landfall in the New York City area on 
August 28, 2011iii. At that point, it had weakened to a tropical storm 
with heavy rain and widespread flooding. Long Island was affected by 
the storm, as was the Town of Islip and the NYRCR Oakdale/West 

Sayville Community. The Town received over $2.7 million in 
reimbursement from the Federal Emergency Management Agency 
(FEMA) for damage as a result of Tropical Storm Irene. While this did 
not include reimbursement for any facilities in the NYRCR 
Oakdale/West Sayville Community, it did cover costs for debris 
removal and clean up.  

Superstorm Sandy occurred only 14 months after Tropical Storm Irene. 
On Friday, October 19, 2012, a tropical depression formed in the 
Caribbean. In only six hours, the depression intensified into a tropical 
storm. This 18th named storm of 2012 was designated Tropical Storm 
Sandy. By the following Wednesday, October 24, 2012, the storm’s 
maximum sustained winds had increased to 74 MPH and Sandy was 
upgraded to a Hurricane. 

After passing through the Caribbean, including Jamaica, Cuba, and the 
Bahamas, and fluctuating between a Category 1 and Category 2 
Hurricane, on Saturday, October 27, 2012, Sandy turned north toward 
the U.S. coast. The storm made landfall near Atlantic City, NJ around 8 
PM on Monday, October 29, 2012. The winds had decreased to just 
below the threshold for a Category 1 Hurricane and meteorologists 
and the press christened this near hurricane as “Superstorm Sandy.” 

Superstorm Sandy’s historically unprecedented track approached New 
Jersey and New York from the east; storms typically approach from 
the south. 

As a result, the track of Superstorm Sandy resulted in a worst‐case 
scenario for storm surge and inundation for coastal regions from New 
Jersey north to Connecticut, including New York City and Long Island. 
The storm surge came ashore near the time of high tide along the 
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Atlantic Coast and during a full moon when tides are strongest. These 
factors combined for record tide levels. 

The storm surge in New York Harbor reached almost 14 feet at the 
Battery. Forty‐five miles away, on the south shore of Suffolk County in 
Islip, the storm surge reached nearly eight feet. This was on top of the 
morning tide that had already inundated the bay front shore and had 
yet to retreat.  

In addition to the triple threat of the enormous storm surge, the 
coinciding high tide, and the full moon, other factors conspired to 
create the devastation that resulted from Superstorm Sandy. Nearby 
maximum wind gusts ranged from 79 mph in East Farmingdale to 90 
mph at Long Island MacArthur Airport in Islip. On the southward facing 
shores of Long Island, the storm surge was accompanied by fiercely 
destructive wave action. An offshore buoy located 15 nautical miles 
southeast of Breezy Point on the Rockaway Peninsula reported a wave 
height of 32.5 feet (the largest since record keeping beganiv).   

The effects of Superstorm Sandy on Oakdale and West Sayville were 
significant. At the highest point of inundation, much of Oakdale south 
of Montauk Highway was flooded. Flooding was equal to the expected 
impacts of a Category 2 hurricane despite the fact that Superstorm 
Sandy was not at hurricane level when it made landfall on Long Island. 
The area of inundation in Oakdale was over one square mile and 
extended a mile inland along Edgewood Avenuev. 

 
West Avenue Dock, West Sayville, during Superstorm Sandyi 

Further to the east in Oakdale, the West Oak Recreation Club (WORC), 
a seasonal residential community, experienced extensive inundation. 
Many of the dwellings were damaged and property was destroyed. In 
West Sayville, the streets along the waterfront were flooded including 
West Avenue, Shore Road, and Clyde Street. 

Along Green’s Creek, flooding occurred on both sides of the creek 
affecting properties in both West Sayville and Sayville. Flooded roads 
on the Sayville side included West Lane, Anita Drive, Palmer Circle, 
Sunset Drive, and Montauk Highway (Main Street). Throughout the 
communities, a high number of trees and power lines were down. 
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In many cases, roads were impassable to homeowners, police, fire 
rescue, and other emergency responders.  

Widespread damage occurred to many coastal facilities including 
docks, marinas, and bulk heading. The Town of Islip reported damage 
to the West Avenue Dock in West Sayville including damage to 
decking, the parking lot, electrical and water supplies, and a need for 
dredging due to increase sedimentation from bay bottom movement 
and the undermining of solid fill piers. 

Communications were also severely affected by Superstorm Sandy. 
Both landline and cellular services were knocked out for different 
periods of time. This was a major issue to the community and a 
significant impediment to response efforts during the storm and 
recovery efforts afterward. 

 
Fallen  trees  and  power  line  damage  during  Superstorm  Sandy, 
Oakdalei 

The West Sayville Fire Department (WSFD) has jurisdiction for both 
Oakdale and West Sayville. It reported the following damage and 
response issues: 

 Numerous road closures due to electrical hazards and/or heavy 
timbers;  

 Delays in response to WSFD requests for two emergency electric 
circuit shutdowns;  

 Densely populated areas in the Idle Hour section of Oakdale were 
flooded with approximately five feet of water;  

 WSFD and four mutual aid departments responded to distress 
calls and conducted evacuation of stranded residents;  

 Nearly all roads to the Idle Hour section of Oakdale were 
impassable;  

 A strong odor of fuel oil permeated many areas including marinas; 
 Problems with electric transmission lines; and 
 Significant problems and calls for assistance extending for many 

days following the storm. 

Superstorm Sandy also affected the availability of gasoline and diesel 
fuel. This was both a local issue and a regional issue. Locally, many 
area fuel stations were without electric power and unable to operate 
fuel‐dispensing pumps. Later, after power was restored, supplies were 
quickly exhausted. “Gas lines” (hours‐long lines of people waiting to 
fuel their cars) were common for over a week until the Suffolk County 
Executive issued an order mandating rationing by odd‐even number 
access, based upon one’s license plate number. The local supply issue 
was exacerbated by the closure of the ports where fuel is typically 
delivered by barge or tanker. 
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It is noted that other types of storms could affect the communities in 
ways that are both similar and different from Superstorm Sandy. For 
example, other storms could have higher winds and rainfall than what 
occurred with Superstorm Sandy. It is, therefore, critical that these 
communities become resilient to a variety of storm threats. 

 
Snapper Inn Restaurant, Oakdale, during Superstorm Sandyi 

The following statements are from a few members of the NYRCR 
Oakdale‐West Sayville Committee to provide insight and voice to the 
effects of the storm on the Community.  

“One of the most important effects of Sandy, ironically, is 
a positive one. It's the galvanizing effect for the 
community with neighbors helping each other out, 
businesses that got up and running with heroic efforts to 
serve their clients and now with the State and Federal 
governments helping us rebuild for long term resiliency.”  

--Ron Beattie, NYRCR Co‐Chair, former Oakdale Chamber of 
Commerce president 

“My wife and I live in the Idle Hour area.  We did not have 
much damage done to our home due to the storm (some 
shingles came off the roof, and eventually we replaced 
the roof due to the loss of shingles and the age of the 
roof).  We prepared for the storm by getting a good 
supply of batteries, we made sure that we had several 
working flashlights (I did not want to use candles for the 
fear of fire), we made sure that a portable radio worked, 
and we filled the cars with gas.  We did not have power 
and had to go to restaurants that had power in order to 
get food.  Getting gas for our cars became an issue, but 
we managed.  Our neighbor across the street had a small 
generator that he used in the evening to provide light and 
to power a small TV.  We would go over in the evening to 
take advantage of these "luxuries" and to get warm for 
our evening and our forthcoming coming sleep in the 
cold.  I also used his computer to read any messages that 
I might have received.  This was very much appreciated.” 
--Dr. Clyde Payne, NYRCR Oakdale/West Sayville Committee Member 
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“Upon hearing of the upcoming storm, like everyone 
else, we started stocking up on food and water and 
filled our cars with gas. The severity of the storm was 
surprising but the aftermath of the storm was eye 
opening. It was not so much the damage caused, but 
rather the way it tested the very fabric of our 
community. No lights, no communications, no gas, 
food and water running out. My house quickly filled 
with 14 members of my family and close friends that 
found themselves in worse circumstances than I. We 
supported each other for the next 10 - 15 days by 
candlelight. 

What was a pleasure to see was the community rising 
to the challenge: Neighbors helping neighbors, 
community groups immediately answering the call for 
assistance. Many of the neighborhood’s less affected 
families were ready to help but what should they do? 
Who was in charge? How do we know who needs help 
and what can we bring them or do for them? 
Navigating around these questions, folks organized 
quickly and many people were assisted.” 

 --Ray Carta, Oakdale Civic Association 

“I remember preparing for the storm by taping my 
windows, not even realizing what was in store for me 
and my family that night. 

My wife and two young daughters stayed with my 
mother at her house in Oakdale, north of Montauk 
Highway. I remember it being around 9:00pm and 
everything seemed fine. I was even thinking we were 
almost “out of the woods" — little did I know! 

I remember the wind blowing a tree down in my yard 
that landed right on my PVC Fence crushing it. 
Thinking that was going to be the extent of my damage, 
I accepted it. Then the worst began to happen — water 
began gushing through my back door four-to-five feet 
high. I was scrambling to save as much as I could. 
Unfortunately that wasn't a lot. My whole first level was 
flooded — kitchen, bathroom, bedroom, home office, 
washer and dryer, furnace, water heater, countless 
personal items, fire place, walls, furniture — all ruined 
at the hands of Superstorm Sandy.” 

 --Brian Bast, Oakdale Civic Association 
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C. Critical Issues 

The Oakdale and West Sayville communities identified a variety of 
resiliency issues related both to protecting the life and safety of 
community members in the face of future storm events and to the 
strength of the local economy and its ability to bounce back following 
a disruptive disaster event. Some of the most significant and 
widespread issues identified included: 

 Lack of storm preparedness and communication of risk to all 
members of the community including vulnerable populations. It 
was readily apparent from Superstorm Sandy that the Community 
was not aware of the risk they faced, nor were they prepared for 
the extent of flooding and damage that resulted. While programs 
existed to inform the public of the need to prepare for storms and 
other natural disasters, the message did not adequately filter 
down to all members of the Community.  

 Need for evacuation routes and pre‐stocked shelters within the 
community. While vast areas of the Community were inundated 
with the storm surge associated with Superstorm Sandy, there was 
not an emergency shelter open in the Community. The need to 
evacuate many areas was hindered by the lack of a local shelter. 

 Reduction of repetitive flooding of roads and properties from 
tidal surges and severe rainfall events to protect life safety and 
property. The inundation of storm surge caused by Superstorm 
Sandy highlighted the long‐standing problems of flooding that are 
chronic in the Community. The flooding was as high as five feet on 
many roads, making them impassable. Access by emergency 
vehicles was curtailed at the height of the storm as were critical 
evacuation routes. 

 Need for hazard mitigation measures for utilities that are critical 
in the aftermath of an event—electric, gas, and communications. 
The impact of Superstorm Sandy on the utilities crippled the 
Community. Loss of electrical power in particular had a significant 
impact on many businesses, especially those on the waterfront. 
Many homeowners were also inconvenienced and displaced as a 
result of the loss of power. Communications also were non‐
functional during intermittent periods including for fire and rescue 
services. 

 Improved development in Oakdale along Montauk Highway to 
strengthen the business district, increase the tax base, create 
jobs, and grow the local economy. Superstorm Sandy affected all 
of the Community, including many businesses. 

While the visible damage for the businesses along Montauk 
Highway in Oakdale was not devastating, the economic damage 
was substantial. Many businesses were affected by prolonged 
power outages, reduced revenue, and difficulties in resupply. The 
economic strength of Downtown Oakdale is important to the 
Community and to future storm resiliency. 
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 Better access to the waterfront and reinforcement of the maritime 
heritage. Oakdale/West Sayville is a coastal Community with a historic 
maritime past. Despite the extensive shorefront, however, Oakdale 
has very little public access to the water. This “so close yet so far” 
situation has denied the public of the enjoyment of the River and Bay 
and also has resulted in a disconnect between the Oakdale 
Community and the water. 

 Protection of the natural environment and utilization of resiliency 
techniques that work with, rather than against, natural processes. 
The Committee identified (from the beginning of the planning process) 
the need to work with nature, not in opposition to it. There is 
recognition that the natural environment underpins key characteristics 
of the Community that make it a great place to live and is also the 
foundation of the economy. Superstorm Sandy clearly demonstrated 
the weaknesses of structural systems of water management and 
development and highlighted the need to consider broader, more 
natural alternatives. 

 An overall regional focus to the planning process including 
transportation, power, communications, and economic issues. 
Superstorm Sandy demonstrated the interconnectedness of NYRCR 
Oakdale/West Sayville to the larger region. 

D. Community Vision 

The NYRCR Oakdale/West Sayville Planning Committee developed the 
following vision statement to guide the entire planning process and to 
ensure that the recommended actions included in the NYRCR Plan 
addressed the critical issues identified by the Committee. 

Community Vision Statement 

Oakdale and West Sayville will be communities with a “greener” and 
more sustainable future with hazard resistant buildings and 
infrastructure and well‐functioning natural systems that can prevent 
or minimize damage to life and property and the disruption of critical 
services. The rich history of the communities, the spectacular public 
and private spaces, emphasizing the importance of the health of our 
waterways and coastal proximity will guide future development with 
downtown identities which will focus on the essential character and 
charm of Oakdale and West Sayville. 

To accomplish this vision, the Committee considered the following 
goals: 

 To protect the safety and quality of life of residents, 
employees and visitors of the communities from natural 
hazards and emergency events; 

 To make the communities more resilient to climate change 
and associated future storms; 

 To strengthen the local economy and tax base and to ensure 
the social and economic stability of neighborhoods; 

 To create a revitalized Downtown Oakdale to provide needed 
economic development and community identity; 

 To establish the area as an incubator for innovative “green” 
technologies; 

 To protect and improve the environmental conditions of the 
communities including the improvement of water quality; 
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 To improve the waterfront as a recreational and economic 
asset where compatible with surrounding land uses and the 
natural environment; 

 To protect social and cultural facilities and customs that are 
important to the character and social fabric of the 
communities; 

 To provide for improved waterfront access and quality of use; 
 To provide a “Greener” community including traditional and 

non‐traditional applications ranging from solar to “softening” 
of shorelines to better management of wastewater; 

 To improve vulnerable infrastructure including: 
o Raise roads to an acceptable height above sea level, 
o Construct floodgates at strategic points, and 
o Install one‐way valves on storm drain outflow pipes; 

 To improve storm preparation procedures including north/ 
south road access and access to local evacuation sites; 

 To develop procedures for post storm electrical inspections 
and utility shutoffs; 

 To improve the rebuilding processes for future storm damage 
including insurance, Federal Emergency Management Agency 
(FEMA), permitting, etc.; 

 To explore the feasibility of connecting residential 
wastewater to existing or planned treatment plants; 

 To seek a strategic partnership with The Nature Conservancy 
to develop a “hybrid” approach to storm resilience that 
incorporates natural solutions with man‐made 
improvements;  

 To implement a program to buy out residential structures in 
highly vulnerable locations; and 

 To explore a program to incentivize the installation of 
generators/alternative energies and flood resistant electrical 
panels for temporary power generation. 

E. Relationship to Regional Plans 

In order to better understand the planning environment and the work 
done to date within the NYRCR Oakdale/West Sayville Community, it 
was paramount to understand the context and interrelated issues that 
occur locally and regionally.  

Review of Relevant Existing Plans and Studies 

Plans and studies have been prepared at the regional, County, and 
local levels that encompass the communities of NYRCR Oakdale/West 
Sayville. At the regional level, broad findings and strategies are made 
that generally do not address the Community in a specific manner but 
for which policies and actions can affect the region and its 
communities. At the local level, specific plans can have a more direct 
effect on the day‐to‐day lives of residents and the future of their 
communities. 

The following is a list and summary of plans and studies that are 
relevant to the NY Rising Community Reconstruction Plan for 
Oakdale/West Sayville. 
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Local Plans and Studies 

 Town of Islip Comprehensive Plan (1976, and 2011 Update) 
Town of Islip Planning Department — the plan prepared in 
1976 (Volume 7E) was part of the “Community Identity” series 
of the Town’s Comprehensive Plan process. The plan 
addressed detailed local issues including land use and 
environmental protection. Key recommendations for Oakdale 
included the fostering the development of a hamlet center 
along Montauk Highway, the use of clustering and up‐zoning 
for the development of large tracts such as LaSalle Military 
Academy, protection and preservation of wetlands and a 
Town boat launching facility on the Connetquot River. In West 
Sayville, the plan recommended protecting residential areas. It 
also addressed the large Federal Aviation Administration 
parcel with an eye to protection. The parcel is located north of 
the LIRR tracks and east of Cherry Avenue and is important to 
both habitat protection and water quality. In addition, the 
conservation of the Green’s Creek watershed was also 
identified as important to water quality and marine habitat 
protection. 

In 2011, the Town of Islip prepared a Town‐wide update to 
this Comprehensive Plan. The update broadly addressed issues 
of demographic changes, affordable housing, environmental 
protection, and commercial development, among others.   

 Oakdale Hamlet Center Vision Plan 2008 (2008), Town of Islip 
Planning Department — This plan specifically addressed the 
commercial corridor in Oakdale along C.R. 85, Montauk 

Highway. It included the following policy recommendations: 
New development should create a sense of place, and foster a 
downtown character, as well as a maritime theme. The 
recommendations also called for the removal of blighted 
buildings and landscapes, a diversification of housing stock to 
better accommodate smaller households, and the use of traffic 
management techniques such as cross‐access agreements to 
interconnect properties and traffic calming measures. 

 Town of Islip All Hazard Mitigation Plan (2008) Town of Islip —
The purpose of this plan was to do the following: 

o  identify all of the Town’s natural, human and 
technological hazards, 

o review and assess post disaster occurrences,  
o estimate the probability of future occurrences,  
o identify vulnerability,  
o set goals to reduce potential impacts, and  
o recommend a prioritized list of solutions. 

The Town is currently updating the plan. 

 Green’s Creek and Brown’s River Watershed Management Plan 
(2007) Town of Islip — This plan encompasses the eastern 
portion of this NYRCR Community, specifically the parts of 
West Sayville and Sayville. The plan is a comprehensive 
assessment of the natural resources, habitats, and 
environment of the watershed. It makes specific 
recommendations for protecting the watershed from further 
degradation and also the restoration of environmental 
resources. 
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 Town of Islip Sewer Study (in progress) Town of Islip – The 
Town has started a planning study of the feasibility of 
installing sewer lines within the Community‐ and extending 
sewer mains to other hamlets to the east. New York State is 
funding the study. Expected completion is the second half of 
2014. 

County Plans and Studies 

 Suffolk Country Comprehensive Plan 2035 (2011), Suffolk 
County Planning Commission ‐ This report was issued as the 
first volume of a series that will cover all aspects of the 
County’s environment, economy, sustainability and resource 
protection. Volume I presented updated information on 
demographics and socio‐economic information, development 
trends, as well as a summary of prior regional and local plans. 
As subsequent volumes of the plan are prepared, both 
Oakdale and West Sayville may be affected by the 
recommendations of the plan as they may pertain to County 
roads, drainage, parks, and waste water treatment—all issues 
of importance to the Planning Committee. 

 Sunrise Highway Corridor Study (2009) Suffolk County 
Department of Planning, Towns of Islip and Brookhaven 
Planning Departments — This multi‐jurisdictional effort, 
studied land development issues along the S.R. 27 corridor 
extending from Great River in the Town of Islip to Bellport in 
the Town of Brookhaven. It includes parts of the northern 
boundary of NYRCR Oakdale/West Sayville. Of relevance to 
Oakdale and West Sayville, the plan recommended a 

strengthening of the respective downtowns. It also 
recommended the containment of retail “sprawl” 
development along the highway in place of a node of mixed‐
use activity at the intersection with Locust Avenue.  

 Comprehensive Water Resources Management Plan (in 
progress), Suffolk County Department of Health Services—This 
is a very significant study for the purpose of updating a similar 
study that was completed in 1987, the antecedent of which 
was the Long Island 208 Study (1978). The study has involved 
the collection and testing of extensive groundwater samples 
as well as the mapping of land uses and build‐out projection. 
The purpose of the study is to ascertain if the County is 
meeting water quality standards that are necessary to ensure 
a safe drinking water supply. Since Suffolk County’s 1.5 million 
residents rely on groundwater as their sole source of drinking 
water, the quality and quantity of groundwater water is 
critical. There are no surface water supplies in the County, 
e.g., reservoirs. The study has produced some important 
interim reports, but is not yet final. 

 Land Available for Development and Population Analysis 
Western Suffolk County (2009), Suffolk County Planning 
Department — This study was done as a component of the 
County’s Comprehensive Water Resources Management Plan. 
Its purpose was to determine the potential for population 
growth and the subsequent potential demand for 
groundwater. In Oakdale, it found that 51 acres of land were 
available for development. These were identified as 
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residential (36 acres), commercial (10 acres), and industrial (6 
acres). For West Sayville, 33 acres were identified; 10 acres of 
agricultural land, 20 residential, 2 acres of commercial and 1 
acre of industrial. 

 Suffolk Country Demographic, Economic and Development 
Trends (2008, updated 2013), Suffolk County Department of 
Planning — This report is provides information on 
demographic, socioeconomic, and development trends for 
both Suffolk County and, in some cases, for Nassau County. 
The report is updated on a regular basis with the most recent 
update occurring in August 2013. The 2013 report found a 
slight growth in jobs in the bi‐County area (+ 19,400, an 
increase of 1.54%, compared to June 2012). Of note is the 
finding that the number of businesses increased 1.7% in the 
five years between 2006 and 2011. 

 Smart Growth Policy Plan for Suffolk County, Suffolk County 
(2000) Suffolk County Department of Planning – This report 
describes the Smart Growth planning process and also 
discusses eight Smart growth principles and how they can be 
implanted in the County. The Committee’s interest in the 
revitalization of Downtown Oakdale is consistent with the 
recommendations of this plan. 

 Connect Long Island Plan: A Regional Transportation and 
Development Plan, Town of Babylon (2011) – This is a plan for 
regional economic development and quality‐of‐life, focusing 
on strategic, sustainable infrastructure investments along 
Long Island’s transit corridor. The plan scope is three‐fold: 

promote Transit‐Oriented Development (TOD); improve 
transit connections between these TOD destinations; and 
create greater connectivity between transit and job hubs, 
including north‐south transit service. These goals are 
important for regional storm resiliency, as they will provide 
greater housing and economic development opportunities 
along the rail corridor, away from the high‐risk flood areas 
along the shore. And demographics on Long island indicate a 
growing need for housing in “Smart Growth” communities – 
that is, compact, mixed‐use downtown centers within close 
proximity to public transit. 
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Regional Plans and Studies 

Long Island’s Future Economy (2011, updated in 2012 and 2013) Long 
Island Regional Economic Development Council— This plan was 
initiated by New York State to revive the regional economy. The plan 
contains six major strategies that cover a broad spectrum of economic 
and quality of life issues. The Executive Summary of the Plan describes 
the strategies as follows (language from document): 

 Create a cohesive education and workforce training strategy 
through partnerships among a range of stakeholders – business, 
trade groups, labor, government agencies, educational 
institutions, parents, and students – with the goal of ensuring that 
workers from all of Long Island’s communities are prepared to 
take advantage of new job opportunities in key economic growth 
sectors; 

 Develop innovation and industry clusters in transformative 
locations across the region including downtowns, brownfields and 
university, research and medical centers by integrating the smart‐
growth principles of transit‐oriented development and vibrant 
community life; 

 Enhance and develop multi‐faceted, interdisciplinary facilities 
aimed at incubating and accelerating the commercialization of 
innovative products generated at the region’s premier research 
institutions, by linking scientists, engineers, health and medical 
professionals, to entrepreneurs and small businesses; 

 Reinvigorate Long Island’s manufacturing sector through 
continued transformation from traditional defense and aerospace 
work to advanced technology products, creating skilled, high‐value 
jobs and a network of nimble companies that can develop 
synergistic partnerships with companies in other regions of the 
State; 

 Produce a new generation of sustainable, good‐paying jobs in the 
legacy sectors of agriculture, aquaculture, fisheries, and tourism 
by expanding export opportunities, infrastructure, recreation 
facilities, research partnerships and workforce training; and 

 Rebuild and expand infrastructure to improve job access, revitalize 
downtowns and transit hubs, speed trade, and attract and retain 
dynamic regional businesses and highly skilled workforce 

This study has relevance to the Oakdale/West Sayville communities. 
The Oakdale community has identified a need to revitalize its 
downtown and to encourage an innovative, sustainable economy 
consistent with the study’s recommendation. In addition, the Planning 
Committee has proposed projects that address the rebuilding and 
expansion of infrastructure to protect the environment, strengthen 
the economy, and improve resiliency. 

Regional Comprehensive Sustainability Plan (2010)—Long Island 
Regional Planning Council — The plan noted the inability of Long 
Island to sustain itself fiscally, environmentally, and socially based on 
current governance methods and policies. The plan put forward that 
fundamental change would be necessary to alter the course of the 
future by noting the following: 
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“Despite these challenges, Long Island has a tremendous opportunity 
to redefine what it means to live in a sustainable 21st century 
suburban community, recognizing it is possible for Long Island to be 
affordable and prosperous, bringing a return to economic growth and 
strength. Our ability to act today – and leave behind the status quo ‐
will have a tremendous impact on the future of the region.” 

Fire Island Inlet to Montauk Point (FIMP) Reformulation Study (in 
progress), U.S. Army Corps of Engineers (USACE) ‐ According to a 
summary of the planning process prepared by the Corps, the purpose 
of the study is to identify, evaluate and recommend long‐term 
solutions for hurricane and storm damage reduction for homes and 
businesses within the floodplain along the ocean and bay shoreline 
from Fire Island Inlet to Montauk Point. The Community extends 
northward to Sunrise Highway on the mainland. The study is expected 
to be completed in the near future. Upon approval, funding will 
become available to complete projects recommended in the study. It 
is expected that this will include increasing the height and width of the 
primary dune on the ocean side of Fire Island in selected, vulnerable 
locations, and raising, demolishing or relocating homes away from the 
planned primary dune line. The Fire Island to Montauk Point 
Reformulation Study Update was prepared to account for the impacts 
of Superstorm Sandy and to coordinate several ongoing interim 
projects. The overall purpose of the study is “to evaluate a range of 
possible alternatives to address storm damage risk, including the 
screening of various Storm Damage Reduction (SDR) alternatives and 
their designs, analysis of potential impacts associated with various 
designs, design optimization, and selection of a recommended plan for 
the Project area.” The issues and needs described in the study 

pertaining to long shore sediment transport, cross‐shore sediment 
transport, dune growth and evolution, bayside shoreline processes, 
and circulation and water quality, are vital issues for Fire Island. The 
study treats the beaches, dunes, sediments, and marshes as one 
system that must be managed in order to increase resiliency. Likewise, 
the NYRCR Committee may approach their landscape as a similar 
system in which all components must be strengthened to truly reduce 
risk and achieve resiliency. 

The US Army Corps of Engineers (USACE) New York District website on 
the FIMP Reformulation studyvi was last updated on March 17, 2014 to 
reflect the following information on the status of the study: 

 The Draft Hurricane Sandy Limited Re‐evaluation Report (HSLRR) is 
complete.  The HSLRR identifies the area’s vulnerability, discusses 
existing/future conditions with vs. without FIMP‐related 
restoration, provides an overall construction schedule (currently 
anticipated as September 2014 through August 2015) and 
acquisition maps, and an overall cost estimate for the project of 
$161,514,000 based on October 2013 price levels.  The HSLRR 
includes stabilization layouts throughout the project extents, 
including contours and grading and berm heights. 

 The project’s Draft Environmental Assessment (DEA) is available 
online for public review and comment.  Comments provided by 
April 2, 2014 will be considered going forward, and included in the 
project record. 

 The DEA includes prior engineering and design efforts, surveys, 
and environmental compliance analysis.  Topics include 
economics, transportation, and natural resources, all compared to 
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the “No Action” condition.  It identifies a Tentatively Selected Plan 
(TSP) with maps, plans, and volumetric calculations, based on 
analyzing multiple alternatives, many of which were found to be 
cost‐effective. Multiple measures are necessary because no single 
alternative can address every storm risk management 
problem.  Recommended features thus far include Inlet bypassing 
Plans; Breach Response Plans; Non‐Structural Plans (6‐year and 
10‐year levels of risk management); and Beach fill with new 13‐15 
foot tall dunes.  The DEA analyzes the beach fill feature combined 
with incremental levels of the other features (storm management, 
dunes, and structural alternatives). 

Long Island South Shore Estuary Reserve Comprehensive Management 
Plan (2001) — Long Island South Shore Reserve Council, New York 
State Department of State: This estuary plan includes the Great South 
Bay and the other bays that are part of the estuary that lies between 
mainland Long Island and the barrier beach. The plan includes 
recommendations for management of the estuary in a holistic 
manner. The plan addresses, “improving water quality, restoring and 
protecting living resources, expanding public use and enjoyment, 
sustaining the estuary–related economy and increasing public 
education, outreach and stewardship...” Both Oakdale and West 
Sayville are bay‐front communities that are inextricably tied to the 
estuary, both economically and environmentally. 

Potential Regional Issues and Concerns 

Long Island spans over 118 miles from New York Harbor to Montauk 
Point and has a maximum width of approximately 23 miles between 
the Long Island Sound to the north and the Atlantic Ocean to the 
south. Long Island, the 11th largest island in the nation, has a land 
area of over 1,400 square miles and is larger than the state of Rhode 
Island. Due to its island geography, many of the communities and 
counties within the Island share similar challenges as well as 
opportunities relative to the natural environment, physical 
infrastructure, and other built systems. Additionally, it is important to 
understand the cause and effect relationship that occurs on the Island. 

For example, new impervious development in areas north of the coast 
may result in excessive run off that can degrade water quality and 
increase flooding.  Potential Island‐wide issues are expanded upon 
below.       

Natural Environment:  Long Island has 1,180 miles of shoreline 
fronting the Atlantic Ocean, Long Island Sound, and a number of 
rivers, lakes, bays, inlets and canals. Approximately one‐fifth of Long 
Island’s land is protected from development by Federal, State, County, 
or municipal entities. About half of this land represents over 800 
public parks on Long Island ranging from small community 
playgrounds to larger parks like Fire Island National Seashore and 
Connetquot River State Park Preserve.vii  The continued protection of 
Long Island’s water supply from sole source aquifers is also a 
significant regional issue and is directly related to the preservation of 
the natural environment.     
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Developable Land Supply:  Almost two‐thirds of Long Island’s land 
surface is developed with buildings, pavement, and other manmade 
structures. This, in combination with the large amount of 
protected/preserved land, results in a limited supply of available 
vacant land to accommodate new housing or economic development 
activities. As such, it is expected that redevelopment will become the 
primary means of providing new housing and economic development.  

Water Quality:  Long Island’s aquifers receive fresh water from 
precipitation that percolates into the ground and is recharged into the 
groundwater system. The public drinking water supply is provided by 
pumping water from the ground and distributing it to homes and 
other users by pipelines. In Oakdale and West Sayville, this is a 
function of the Suffolk County Water Authority. So unlike other areas 
of the country that often use surface water sources for drinking water 
supplies (lakes, rivers), the residents of Suffolk County obtain their 
water from the ground below them — from either public or private 
wells. Therefore, a significant threat to the quality of this water is 
development (residential/commercial/industrial) that would add 
pollutants and impede the absorption of precipitation. In addition, 
since most of the existing development in Oakdale and West Sayville 
discharge waste water into on‐site septic systems instead of to sewage 
treatment plants, this further degrades water quality. In addition, 
other threats to water quality include nonpoint source pollution and 
stormwater runoff, which are County‐wide concerns. 

Nonpoint sources typically include fertilizer and pesticides, oil and 
other automobile fluid, as well as animal and pet waste. This type of 
pollution has the potential to seep into groundwater and impact 
surface waters such as the Great South Bay. 

The bay is a key component of a local and regional economy that relies 
on the health and stability of the estuarine ecology. As a result, the 
bay is in many ways a regional resource. Degradation of water quality 
as a result of nonpoint source runoff is of rising concern relative to the 
bay.  

Nonpoint source pollution released into the bay can result in increased 
bacteria levels which in turn can lead to the closure of large areas of 
the bay to economic activities like fishing as well as recreational 
marine‐dependent uses. The continued discharge to ground and 
surface waters in addition to increased runoff from roadways and 
septic systems have been adversely impacting water quality and 
vegetation in the vicinity of the Great South Bay. These water quality 
concerns also have the potential to impact spawning habitats as well 
as many marine species that are dependent on these systems.  
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Utilities:  Electricity and the susceptibility of the power grid are issues 
of national, regional, and local concern. Long Island’s Regional 
Economic Development Council’s (REDC) strategic economic 
development plan update has similarly stressed the importance of 
addressing utility vulnerabilities that currently exist across the Island. 
More specifically, one of the longest‐lasting impacts of Superstorm 
Sandy was the vulnerability of Long Island’s electric power grid. 

The Smarter Grid Research, Innovation, Development, Demonstration, 
and Deployment (SGRID3) initiative, a collaboration between Stony 
Brook University and Brookhaven National Laboratory, initially was 
focused on the development and deployment of new smart grid 
technologies as a mechanism to reduce energy and associated costs to 
consumers.  

However, this objective has changed in the wake of Superstorm Sandy 
with the focus shifting to autonomous control capabilities that would 
make Long Island’s grid more resilient during weather events, thus 
able to recover more quickly in the aftermath. 

  

Climate Change:  As a coastal area, Long Island is susceptible to rising 
sea levels, and especially storm surges. Flooding generated by major 
weather events, 100‐year storms have been occurring with greater 
frequency. According to a joint Columbia University and City University 
of New York study, the sea level is anticipated to increase by 4 to 12 
centimeters in the New York region by the 2020s and by 30 to 56 
centimeters by 2080.viii  Should polar icecaps melt rapidly, climate 
models projects that sea levels will rise even more. As a result, climate 
change is a significant Island‐wide issue. Other issues that are 
pertinent on a regional level include those related to public health and 
economic equity. These include projects designed to improve the 
quality of life for the Island’s impoverished, under‐insured, or at‐risk 
populations. Emergency preparedness projects are also important to 
improve the overall safety of the Island’s population. These include: 
maintaining evacuation route access; improving the communication 
capability for a multi‐jurisdictional response during emergency events. 

Power lines along LIRRi 
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 Assessment of Risk and Needs  Section 2.

Waterfront residences along the Connetquot River, Oakdalei 
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A. Description of Community Assets and Assessment of 
Risk 

One critical element of the NY Rising Community Reconstruction 
(NYRCR) Plan is to ensure that the community’s social, economic, and 
natural resource assets and systems that were affected by Superstorm 
Sandy are made more resilient to future storms.  Assets that have 
been affected by past storms or that are at risk of impact by future 
storms were analyzed to determine whether reconstruction strategies 
and implementation projects or actions effectively reduce risk to all 
aspects of the NYRCR Oakdale/West Sayville Community (Community).    

Assets are facilities, places, or services that fulfill economic, 
environmental, and social functions of the community.  Examples of 
assets include facilities such as schools; medical facilities; emergency 
and public safety services, including fire and police protection; as well 
as natural, cultural, and recreational resources such as wetlands, 
beaches, and parks.  Assets also include critical infrastructure such as 
roadways, mass transit, utility networks, and stormwater systems 
required to support essential community functions.   

The purpose of the inventory is to create a comprehensive description 
of the assets within or outside of the Community whose loss or 
impairment due to flood events would compromise essential functions 
or critical facilities of the community.  The inventory documents both 
landscape features and vulnerable features of the asset itself that 
contribute to flood risk and provides the basis for examining assets in 
more detailed risk mapping and assessment.     

Numerous data sources were reviewed and feedback was solicited in 
order to identify assets serving NYRCR Oakdale/West Sayville.  These 
assets were initially characterized based on their location relative to 
three geographic areas at risk to storm inundation and sea level rise.  
The three risk areas, described below, help identify which assets have 
likely been affected by coastal hazards, or could be affected in the 
future:    

 Extreme Risk Area: Assets located in the Extreme Risk Area 
are currently at risk of frequent inundation, vulnerable to 
erosion in the next 40 years, or likely to be inundated in the 
future due to sea level rise.   

 High Risk Area:  Assets located outside of the Extreme Risk 
Area that are currently at occasional risk of inundation or at 
future risk from sea level rise.   

 Moderate Risk Area:  Assets upland of the High Risk Area that 
are currently at infrequent risk of inundation or at risk in the 
future from sea level rise.   

The complete inventory provides more detail on each identified asset, 
such as its classification as a critical or non‐critical facility, whether the 
asset serves a vulnerable population, and the relative value, or 
importance, of the asset to the community. 

The NYRCR Oakdale/West Sayville Committee (Committee) identified 
the value of each asset as high, medium, or low. 
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A Low Value Community Asset is an individual asset or grouping of 
assets that are determined by a community to play a role in the 
functioning of a community’s day to day life but whose loss could be 
managed and overcome within a community without substantial 
impact to that community’s functioning. These assets are generally 
more frequent in a community than a High or Medium Value 
Community Asset and can be restarted, replaced, or temporarily 
duplicated in a short‐term time frame with limited burden to a 
community’s long‐term health. 

A Medium Value Community Asset is determined by the community to 
be important to the functioning of that community’s day to day life, 
and that the loss of that asset or extended lack of functioning would 
cause hardship to the community’s well‐being but who’s function could 
be replaced or duplicated in a mid‐term time frame without significant 
burden to a community’s long‐term health. Medium Value Community 
Assets are generally more frequent in occurrence in a community than 
a High Value Asset.  

A High Value Community Asset is determined by the community to be 
so significant in the support of that community’s day to day function 
that the loss of that asset or extended lack of functioning would create 
severe impacts to the community’s long‐term health and well‐being or 
result in the loss of life or injury to residents, employees or visitors. 
High Value Community Assets will also generally be limited in number 
within a community and be difficult to replace in the short‐ to mid‐
term. 

As part of the complete inventory, the Committee also noted 
landscape attributes and physical features of the asset that tend to 
influence the severity of storm impacts.  For example, assets that are 
located near shorelines absent of wide beaches, healthy dunes, and 
protective vegetation are at increased risk of flooding.   Specific 
features of the asset that are at risk (e.g. mechanical equipment below 
flooding elevation) are also recorded in the inventory to help guide 
the selection of appropriate strategies and projects for risk reduction.  

The community assets and their corresponding risk areas, identified by 
the Committee and community at large, are presented in the following 
tables.  The complete asset inventory is found in Section 5, Part D.  



 
 

 
 

 
Section 2: Assessment of Risk and Needs                                                     Page | 34 

Oakdale/West Sayville NY Rising Community Reconstruction Plan

Initial Identification of Assets 

Assets were identified through two methods:  community engagement 
and technical mapping.  The community engagement approach was 
undertaken by the Committee, which identified assets known to 
community residents.  In addition, the public comment and insight on 
community assets was sought and provided at two Public Engagement 
Events (see Section 5, Part C).  

The technical mapping effort was undertaken using several data 
sources and with the active involvement of the Committee. It included 
the identification of resources that may be inaccessible to the public 
but regulated by a public agency (such as undeveloped parklands and 
marshes), as well as those that may have been hidden in plain sight—
assets vital to the community’s health and resilience that go unnoticed 
on a day‐to‐day basis because they only become obvious when they 
fail, such as small roadway bridges and more obscure government 
service offices.  The assets identified through the mapping effort were 
combined with the asset data provided by the Committee and 
community residents during Committee Meetings and Public 
Engagement Events.  The results provided a complete picture of not 
only the physical assets themselves but their value as perceived by the 
community. 

Map data was sourced primarily from geodatabase and shape‐file 
resources provided by the NYS Department of State (NYS DOS) and 
supplemented by data readily available to the public through the NYS 
Department of Environmental Conservation (DEC). 

Some data sources were cross‐referenced with Federal Emergency 
Management Agency (FEMA) Hazus data sets (a tool for estimating 
potential losses from floods and hurricanes) for New York to verify the 
accuracy of the Federal data, although in most cases, NYS DOS data 
was presented.  

 
  Residents completing Community Assets Survey at Public 
  Engagement Event held in the Communityi 
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Risk Areas  

As mentioned previously, the three risk assessment areas—Extreme, 
High, and Moderate—depict geographic areas at risk from coastal 
hazards according to differences in the exposure of the landscape.  
Assets located in the Extreme Risk Area are currently at risk of 
frequent inundation, vulnerable to erosion in the next 40 years, or 
likely to be inundated in the future due to sea level rise.  Assets 
located in the High Risk Area are currently at frequent risk of 
inundation or at future risk from sea level rise.  Assets located in the 
Moderate Risk Area are currently at moderate risk of inundation from 
infrequent events or at risk in the future from sea level rise. 

B. Description of Community Assets 
An overview of NYRCR Oakdale/West Sayville assets is provided below. 
Scores of assets were originally catalogued based on this initial level of 
review. This inventory highlighted community assets that, if impaired 
as a result of hazard events, would compromise the essential social, 
economic, or environmental functions of the community. The asset 
classifications, including facilities and/or specific places as well as 
systems (storm sewer, electric, etc.), are as follows:ix 

o Economic: The assets within this class are important to the 
Community in that they help to sustain and/or rebuild businesses 
and employment as well as to develop economic opportunities 
that could result in more sustainable and economically resilient 
communities. They are also important to the tax base both 
through property tax collections and sales tax. The assets include 
commercial development along Montauk Highway in both 
Oakdale and West Sayville, as well as along Sunrise Highway. In 

addition, it includes waterfront commercial and industrial 
development along the waterfront such as restaurants, marinas, 
boatyards, and commercial ship repair facilities. Economic assets 
also include the two colleges in the Community. Collectively, these 
businesses and institutional uses are vital to maintaining the 
economic base of the Community.  

o Health and Social Services (Life Safety and Administration/ 
Education): Strong health and social service networks are assets 
that promote the resilience, health, independence, and well‐being 
of the Community. During Superstorm Sandy, the Community’s 
recovery was aided by the services of the first responders, but was 
supplemented by neighbors helping neighbors: 

“At the time of the storm I was Dean of Students for 
Dowling College.  As the storm approached we called a 
meeting of the Crisis Emergency Response Team to 
make sure that all safety precautions were being taken 
as the storm approached.  Our most pressing concern 
were the students in the two dorms in Oakdale and 
Brookhaven.  We encouraged students whose homes 
were in reasonable distance from the dorms to go 
home in order to ride the storm out in their own homes.  
For students that could not do that, we prepared them 
with flashlights and discussed evacuation plans if 
needed, as well as how they would be fed. 

(continued on page 36) 
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We lost power in the Oakdale dorms due to the storm, 
but did not lose power in the Brookhaven dorms.  Thus 
we moved all students in the Oakdale dorms to 
Brookhaven via our shuttle buses. 

We also made sure that the cafeteria in Brookhaven 
was operable and could handle food for all remaining 
students.  The college did not operate for over a week 
due to the loss of power.  Flooding did take place in 
some of the basement areas of the college.  Another 
big concern of the college was the protection of its IT 
system and the data stored.  Our IT people worked 
hard at restoring most of the data and getting our 
servers up and running again. 

Once the college received power and we opened, we 
tried to be good neighbors for those in the community.  
Anyone that had not yet received power, especially 
those closer to the river and bay, we gave them an 
opportunity to use our showers in our Curtin Student 
Center.  Also, some student groups and athletic teams 
volunteered to assist in the cleanup of houses in the 
area.  In some cases we let students whose homes 
were destroyed by the storm to move into the dorms 
for a period of time.” 
       -- Dr. Clyde Payne, NYRCR Oakdale/West Sayville Committee 

member 

 

o Housing: Housing is the predominate land use in both Oakdale and 
West Sayville and includes single‐family detached dwellings and 
multiple‐family units. Local economies cannot recover from 
devastating disasters without adequate housing. As a result of 
Superstorm Sandy, many houses south of Montauk Highway were 
damaged, including many that were severely affected by flooding 
as a result of the storm’s tidal surge. Even today, many houses are 
still unoccupied, some under reconstruction while others are 
seemingly abandoned.  

o Infrastructure Systems (Transportation and Utilities):  The 
roadway and rail networks, gas mains, and the power grid are 
central to the Community as they provide the ability to travel 
within and between communities, access employment, fuel homes 
and businesses, and communicate. The ability to restore these 
functions in a timely manner after a storm, as well as better 
protect these systems in future hazards, is important in terms of 
supporting a viable, more resilient community. Investments in 
infrastructure can be effective on two levels: rebuilding 
capabilities lost during a storm and providing economic 
development from job creation. Early on in the NYRCR planning 
process, the Committee indicated that travel conditions, utility 
outages and the ability to communicate effectively hindered the 
cleanup and rebuilding process post‐Superstorm Sandy.  

o Cultural, Natural, and Recreational Resources:  The benefits of 
natural infrastructure in mitigating storm‐related impacts to 
shorefront communities have been increasingly recognized among 
hazard planners. Coastal ecosystems can help reduce wave 
attenuation, deflect storm surges, mitigate erosion, and provide 
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stormwater retention. Many of these natural systems offer co‐
benefits: wetlands help to clean stormwater of contaminants 
before it enters local waterways, thereby improving overall water 
quality; shoreline green space provides wildlife habitat as well as 
recreation and improved quality of life for residents. Natural 
systems also require less maintenance and operations costs when 
compared to engineered structures.  Throughout the planning 
process, the Committee placed a strong emphasis on working with 
the natural environment wherever possible.  

o Socially Vulnerable Populations:  The Committee recognized the 
need to plan for and protect assets for those residents of the 
Community that are most vulnerable including people with 
disabilities, low and very‐low income populations, elderly, young 
children, homeless and people at risk of becoming homeless. 

Economic 

Most, or approximately 92 percent, of the at‐risk commercial and 
industrial properties in NYRCR Oakdale/West Sayville are located along 
the Montauk Highway corridor (see Table 2). Except at the extreme 
eastern and western ends, the entire corridor is in a Moderate Risk 
Area. The remaining commercial and industrial properties (8% of the 
total) are along the waterfront in an Extreme Risk Assessment Area, 
except for two properties that are within a High Risk Area.  These 
businesses include restaurants (Snapper Inn, View Restaurant, 
Kingston’s Clam Bar), boatyards and marinas (Oakdale Yacht Service, 
Green’s Creek Marina), and numerous other businesses, all of which 
are very important to the Community for the services they provide as 
well as for the jobs and tax base they provide. It is noted that some 

properties have multiple businesses although they are counted as a 
single parcel. 
 

Table 2:  Economic Resources   

Asset/Resource (Parcels may have 
multiple businesses)  Risk Area(s) 

Community 
Value 

7 commercial, 1 industrial property  Extreme  Medium 
1 commercial, 1 industrial property  High  Medium 
109 commercial, 7 industrial 
properties 

Moderate  Medium 

Health and Social Services: Life Safety 

Health and Social Services: Life Safety includes fire protection, police 
services, hospitals, and emergency operations facilities. 

There are five emergency operations facilities in Suffolk County which 
coordinate emergency services during an emergency. Two of these 
facilities are along the South Shore of Long Island: the Babylon Town 
Civil Defense facility is located directly north of the NYRCR Village of 
Lindenhurst and is responsible for coordinating emergency response in 
this portion of the County. The Islip Public Safety facility is located 
between the NYRCR West Islip and the Oakdale/West Sayville 
communities, and provides local response services at the Town level.  

The NYRCR Oakdale/West Sayville Community does not have a police 
station within it. The Suffolk County Police Department provides police 
services for the entire Community. NYRCR Oakdale/West Sayville has 
two Fire Stations within it (see Table 3). Both fire stations are located 
in the Moderate Risk Assessment Area. During Superstorm Sandy, the 
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fire stations provided essential public service and became a “refuge of 
last resort” for those evacuating rapidly flooded neighborhoods. 

Table 3:  Fire Stations   
Asset/Resource  Risk Area(s)  Community Value 
West Sayville HQ Fire Station  Moderate  High 
West Sayville Fire Station 1  Moderate  High 

 
 

There are no hospitals located within NYRCR Oakdale/West Sayville. 
The closest hospital, Southside Hospital Medical Center, is located in 
Bay Shore, six miles to the west. 

The Community Ambulance Company, a municipal entity located in 
Sayville, provides ambulance service for Oakdale and West Sayville. 
The facility is not located in a risk area. 

 

Health and Social Services: Administration and Education 

Community assets related to Health and Social Services: 
Administration and Education serve a variety of public functions, from 
health treatment facilities to general purpose shelters in public 
schools and fire stations. During a storm event, these facilities may 
serve as critical disaster response and recovery centers, the 
identification of which is essential to future disaster management and 
preparedness. 

The Federal Aviation Administration (FAA), within the U.S. Department 
of Transportation, owns the one non‐recreational Federal site in 
NYRCR Oakdale/West Sayville. Located in a non‐risk area (see Table 4), 
the site was formerly a communications facility owned by the German 
government.  It was seized by the United States at the start of World 

War I and has remained in Federal ownership since that time. The site 
consists about 100 acres of primarily open, undeveloped grasslands 
that provide an important habitat to the area. It is adjacent to open 
space owned by the Town of Islip. 

Table 4: Federal Non‐Recreation Areas 
Asset/Resource  Risk Area(s)  Community Value
U.S.  Dept.  Of  Transportation 
(FAA) 

N/A  Medium 

 

N/A – Not applicable as asset is located outside of a Risk Area 

There are six facilities operated by the Office for Persons with 
Developmental Disabilities (OPWDD) located in the Community (see 
Table 5). Two lie within a Moderate Risk Area along Montauk Highway 
near the Oakdale Long Island Rail Road (LIRR) station in the western 
portion of NYRCR Oakdale/West Sayville. The remaining four facilities 
are in the northeast portion of the Community within a non‐risk area. 

Table 5:  NYS OPWDD State and Voluntary Program Locations 
Asset/Resource  Risk Area(s)  Community Value
Montauk Highway Individualized 
Residential Alternative 

Moderate  High 

Vanderbilt Boulevard 
Individualized Residential 
Alternative 

Moderate  High 

Sycamore Avenue  N/A  High 
Bourne Boulevard  N/A  High 
Skills Unlimited  N/A  High 
Waiver Services, Day Training, 
Sheltered Workshop 

N/A  High 

 

N/A – Not applicable as asset is located outside of a Risk Area 
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The Oakdale and West Sayville post offices are located along Montauk 
Highway (see Table 6). Both lie within a Moderate Risk Area. 

Table 6: Post Offices 
Asset/Resource  Risk Area(s)  Community Value 
Oakdale Post Office  Moderate  Medium 
West Sayville Post Office  Moderate  Medium 

 
 

Four religious institutions have been identified as being in a Moderate 
Risk Area (see Table 7). 

Table 7: Religious Institutions 
Asset/Resource  Risk Area(s)  Community Value 
Saint John’s Church  Moderate  Low 
B’nai Israel Reform Temple  Moderate  Low 
Christian Reformed Church  Moderate  Low 
House of Judah  Moderate  Low 

 

There are eight schools located in NYRCR Oakdale/West Sayville. Five 
schools are located in Moderate Risk Areas near the LIRR rail line and 
Montauk Highway. Three of the schools are identified by Suffolk 
County as emergency shelter facilities, as noted in the following table. 
Two are located within non‐risk areas, while one, the Oakdale 
Bohemia Middle School, is located within a Moderate Risk Area near 
the Oakdale LIRR station. See Table 8. 

Table 8: Schools 
Asset/Resource  Risk Area(s)  Community Value 
Dowling College  Moderate  Medium 
St. John’s University  Moderate  Medium 
Idle Hour Elementary  Moderate  Medium 
Arthur Perm School  Moderate  Medium 
Oakdale Bohemia Middle School  Moderate  Medium 
Cherry Avenue School (Shelter)  N/A  High 
West Sayville Christian School  Moderate  Medium 
Sayville High School (Shelter)  N/A  High 
 

N/A – Not applicable as asset is located outside of a Risk Area 

NYRCR Oakdale/West Sayville contains two State‐owned properties, 
both of which are located in the southwest region of the Community 
within Moderate and Moderate to Extreme Risk Areas (Table 9). 

Table 9: State‐owned Buildings and Properties 
Asset/Resource  Risk Area(s)  Community Value 
Department of Environmental 
Conservation ‐ Ludlow's Creek Tidal 
Wetlands 

Moderate  Medium 

Department of Environmental 
Conservation ‐ Pickman‐Remmer 
Tidal Wetland 

Extreme, High, 
Moderate 

Medium 

Office for People with 
Developmental Disabilities ‐ 
Sayville Hostel #2102 

N/A  High 

N/A – Not applicable as asset is located outside of a Risk Area 
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Housing 

There are over 3,000 residential structures in Risk Assessment Areas 
(Table 10). Approximately half are located in a Moderate Risk 
Assessment Area north of Montauk Highway. The remaining 
structures—comprised almost entirely of single‐family homes—are 
situated south of Montauk Highway and within Extreme and High Risk 
Areas. Approximately 90 percent of the multi‐family and two‐to‐three‐
family structures are located north of Montauk Highway. 

Table 10: Housing Resources   

Asset/Resource  Risk Area(s)  Community Value 

764 single‐family, 4 multi‐family  Extreme  High 
362 single‐family, 2 two‐three‐
family, 4 multi‐family structures 

High  High 

1,818 single‐family, 41 two‐
three‐family, 48 multi‐family 

Moderate  High 

Infrastructure: Transportation 

Assets in this category include both transportation infrastructure as 
well as transportation‐related facilities.  

Major roadways extending through Oakdale and West Sayville include 
Sunrise Highway (SR 27), which generally represents the northern 
boundary of this Community. SR 27 in the vicinity of Pond Road is 
within a Moderate Risk Area.  Montauk Highway/Main Street (SR 27A) 
extends through a Moderate Risk Area with a small area west of 
Barmen’s Court/Sunset Drive in an Extreme Risk Assessment Area.    

The LIRR Montauk line provides service to points west and east and 
has a station in Oakdale. Three grade crossings (Oakdale Bohemia 

Road, Locust Avenue, and Cherry Avenue) are situated within the 
Community. Each of these is gate‐protected with two crossing gates.  

A total of six LIRR spans, built in the early 1960s, were identified as 
being in poor condition based on State data.x Other identified 
resources are listed in Table 11:  

Table 11: Bridges in Poor Condition   

Asset/Resource   Risk Area(s)  Community Value 
Byron Lake Pk. Pad. (BIN # 
2261270) 

High  High 

Biltmore Ave. Bridge  Extreme  High 

Two scour critical bridges, noted in Table 12, are located in NYRCR 
Oakdale/West Sayville, both near the Grand Canal. A scour bridge 
condition occurs when water erodes the soil and sediment around the 
support structures of the bridge, potentially undermining the bridge 
itself. It is one of the main causes of bridge failure. 

Table 12: Critical Bridges   

Asset/Resource  Risk Area(s)  Community Value 
Shore Drive crossing Grand Canal 
(BIN # 3300750) 

Extreme  High 

Hollywood Drive crossing Grand 
Canal (BIN # 3300760) 

Extreme  High 

Infrastructure: Utilities 

A number of key utilities are located within this Community’s 
Moderate Risk Assessment Area, including sewage treatment plants, 
drinking water wells and communications towers (see Table 13). 
Properties dedicated to flood control are found in both the Extreme 
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and Moderate Risk Areas. Flood control properties include recharge 
basins that collect, store, and recharge stormwater. Water, electric 
and gas distribution systems have not been mapped and quantified 
here but are distributed throughout developed areas in these Risk 
Areas. 

Table 13: Infrastructure Resources 
Asset/Resource  Risk Area(s) Community Value
2 flood control properties  Extreme  High 
5 flood control properties  Moderate  High 
1 water treatment plant  Moderate  High 
2 sewage treatment plants  Moderate  High 
1 drinking water well  Moderate  High 
4 microwave and cell towers  Moderate  High 
1 rail support facility   Moderate  High 

Natural and Cultural Resources 

Natural and Cultural Resources include natural habitats, wetlands and 
marshes, recreation facilities, parks, open space, religious 
establishments, libraries, museums, historic landmarks, and 
performing arts venues. 

The South Shore of Long Island has historically been and continues to 
be a natural and recreational resource of value to the region. This area   
is also most likely to be inundated during a storm event. However, 
undeveloped natural coastal resources such as wetlands and marshes 
may provide protective detention capacity, thereby lessening the 
impact of storm surges on inland locations. Many of these shoreline 
resources are relatively large in geographic area and span multiple 
Risk Areas. 

Natural and Cultural Resources are named according to the data set 
provided by the responsible government agency. Natural features that 
are elements of the landscape and not given place names by an 
agency are not named or listed individually. When wetlands are 
associated with a water body, they are named as associated with that 
water body. 

The NYRCR Oakdale/West Sayville Community is buffered from the 
Great South Bay by a network of tidal marshes and wetlands. These 
areas are identified as parks, but serve more of an ecological function 
than a traditional recreational one (see Table 14). Many of the 
parkland and natural resources are located in the Extreme Risk Area 
where they are at risk of frequent inundation or are vulnerable to 
erosion.  

Table 14: Parkland Resources 
Asset/Resource  Risk Area(s)  Community Value 
Ludlow’s Creek State Tidal 
Wetlands 

Extreme, 
High, 
Moderate 

Low 

Connetquot River (aka 
Packman‐ Remmer) State Tidal 

Extreme, 
High 

Low 

Pepperidge Hall Marsh State 
Tidal Wetlands 

 Extreme, 
High 

Low 

 
 

The rivers and creeks that flow north‐to‐south are bordered by 
freshwater wetlands that transition into tidal wetlands near the coast 
(see Table 15). One isolated maritime grassland is located in a non‐risk 
area north of the LIRR. 
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Table 15: Natural Resources   

Asset/Resource  Risk Area(s)  Community Value
Tidal Wetlands associated with 
Indian Creek and unnamed water 
bodies in State tidal wetland 
resource areas 

Extreme, High  Low 

Freshwater Wetlands associated 
with West Brook, Indian Creek, 
and Green Creek 

Extreme, High, 
Moderate 

Low 

Natural Heritage Priority 
Communities:   
Maritime Grasslands 

N/A  Low 

 
 

N/A – Not applicable as asset is located outside of a Risk Area 

Two National Register‐listed resources are located in NYRCR 
Oakdale/West Sayville (see Table 16). Both are north of Montauk 
Highway, outside of but immediately adjacent to the Moderate Risk 
area. 

Table 16: National Register Listed Historic Resources 

Asset/Resource  Risk Area(s)  Community Value
Jacob Ockers House  N/A  Low 
St. John's Episcopal Church and 
Cemetery 

N/A  Low 

 
 

N/A – Not applicable as asset is located outside of a Risk Area 

NYRCR Oakdale/West Sayville is also home to two National Historic 
Landmarks, both at the Long Island Maritime Museum in West 
Sayville. Both landmarks are vessels: the Priscilla, which is in the 
water, and the Modesty, which is currently unrestored and in storage 
above the flood zone. 

i. Assessment of Risk to Assets and Systems 
Risk is the chance that an asset will be damaged or destroyed.  
Assessing the risk to community assets and systems helped the 
Committee identify projects and understand measures to help restore 
and protect its assets at greatest flood risk while also ensuring 
appropriate long‐term economic growth. 

A  standardized  risk  assessment  tool  was  used  to  assist  the  NYRCR 
Oakdale/West Sayville Committee assess and quantify the risk to their 
assets,  and  later,  to  test  whether  various  projects  are  effective  at 
reducing risk.   The asset  inventory provided a baseline to  identify the 
most critical assets in the community to be advanced through the Risk 
Assessment  Tool  for  further  analysis.  The  assets  selected  from  the 
inventory for input into the Risk Assessment Tool included:   

 Assets situated in Extreme and High Risk Areas; 
 Critical Assets (FEMA‐critical) in Moderate Risk Areas; 
 Locally‐significant  community  identified  (High  Community 

Value) in Moderate Risk Areas; 
 Assets with High Community Value in Non Risk Areas; and 
 Assets providing critical life safety services 
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In  addition,  assets  in  close  proximity with  similar  functions  and 
vulnerable  characteristics were  grouped  as  a  single  asset  to  the 
maximum  extent  possible  because  these  assets  would  likely 
experience  the  same  effects  from  storm  events.    For  example, 
residential  neighborhoods  with  similar  construction  were 
combined by risk area. 

For each asset, or group of assets, that was advanced through the 
risk  assessment  tool,  a  risk  score was  produced  based  on  three 
contributing factors to an asset’s overall risk:  

Hazard x Exposure x Vulnerability = Riskxi 

The three factors that contribute to the measure of overall risk for 
each asset are: 

o Hazard:  The likelihood and magnitude of future storm 
events.  Examples of the most common hazard risks include 
coastal flooding, flooding in a 100‐year floodplain, sea level 
rise, or hurricanes.  Typically, an asset located in an Extreme 
risk area experiences hazards with greater frequency and 
intensity than assets in a High or Moderate Risk Area. This 
risk assessment uses the “100‐year” flood event, which has a 
1% chance of occurrence in any given year, as the baseline 
event. 

o Exposure:  The variability of local topographic and shoreline 
features which tend to increase or decrease storm effects on 
assets. If assets are more exposed (e.g., situated on low‐lying 
floodplains, directly exposed to a probable storm surge, or 

otherwise unprotected), they are more likely to suffer storm 
effects than similar assets located at a higher elevation, on a 
rocky shoreline, or protected by dunes.  Similarly, landscape 
features and vegetation are more important for an asset 
proximate to a flood source than an asset further inland. 

o Vulnerability:  The level of impairment or consequences that 
assets may experience from a storm event, expressed by the 
capacity of an asset to return to service after a storm.   If an 
asset recovers quickly with limited interruption in service it 
has low vulnerability.  An asset with extended service loss or 
permanently reduced capacity would be considered to be 
significantly vulnerable.  

The final risk scores will provide the community with a general sense 
of  which  assets  are  at  greatest  risk,  and  where  projects  and 
management measures are needed  to adapt assets  to  future  storms 
and environmental changes.   The  list of assets advanced through the 
risk assessment tool, and their corresponding risk scores, are provided 
in Section 5.D Additional Materials. 

Risk Assessment Results 

The Asset Inventory Worksheet and corresponding Risk Assessment 
Tool data and scores for Oakdale and West Sayville are provided in 
Section 5, Part D. Generally, but in not all instances, risk dissipates the 
further upland an asset is from the water. 
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The inventory catalogued 51 assets that were carried through for 
analysis in the Risk Assessment Tool.  These assets ranged from 
residential areas within Moderate, High, and Extreme Risk Areas 
primarily south of Montauk Highway to commercial clusters along 
Montauk Highway and on the waterfront.  Natural resource systems 
such as the extensive New York State wetlands were also inventoried 
as well as major and secondary roads and critical facilities. Other asset 
categories included transportation facilities, communication, and 
commercial/economic uses.   

 
Committee Members  identifying areas of  flood  inundation at Public 
Engagement Eventi 
 

The area south of Montauk Highway is predominantly comprised of 
residential properties. It also includes important waterfront 
commercial centers that contribute to both the local and regional 
economy. In Oakdale, much of the area south of Montauk Highway is 
subject to chronic, recurring flooding during both major storms and 
typical seasonal weather and extreme high tides. In fact, during Public 
Engagement Event #2, the Committee conducted a planning exercise 
where the public was given the opportunity to map roads that were 
chronically flooded, defined as flooding several times a year. This 
exercise pointed to the inherent nature of the problem: that the 
community is located in a low‐elevation, high‐groundwater 
environment facing sea level rise and the impacts of infill development 
and an associated increase in impervious area. 

It is significant to note that at least fifteen assets or asset systems 
ranked by the Risk Assessment Tool (out of 51) were classified as high. 
Risk scores in this category are indicative of conditions that could lead 
to significant negative outcomes from a storm. These conditions could 
include severe flooding as a result of storm surge and a threat to life 
safety due to difficulties in evacuating these areas. This was illustrated 
during Superstorm Sandy when some locations were inundated with 
five feet of water.  Also, such conditions could cause extensive 
building and property damage. Such damage could result from the 
force of the floodwaters and also due to delays in responding to fires 
and other emergencies that may occur during storms.  

The following assets received the highest risk score among the 
inventoried assets: Oakdale Residential Housing (portions within the 
Extreme Risk Area), the West Sayville Residential Housing (portions 
within the Extreme Risk Area), the West Sayville waterfront 
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commercial area, the Idle Hour Taxpayer Association Beach Club, the 
Long Island Maritime Museum, secondary streets located within the 
Extreme Risk Areas, the Oakdale Waterfront commercial area, and the 
West Sayville downtown commercial area. 

Generally, assets located along the waterfront or adjacent to creeks 
have higher risk scores because they are more likely to be inundated 
during extreme events.  This situation is compounded by the low 
elevation relative to sea level and exposure to storm surges of this 
Community.  In Oakdale, for example, the low elevation extends for 
approximately 3,400 feet along Vanderbilt Boulevard before the 
elevation rises to meet the Base Flood Elevation. Base Flood Elevation 
is the national regulatory standard of a flood event having a one 
percent chance of being equaled or exceeded in any given year; it is 
also known as the “100 year flood event.” 

The significance of this risk and the exposure of these areas can affect 
the community in a direct manner.  Houses within the Extreme Risk 
Area can experience conditions that can place residents at areas at risk 
and even displacement. The housing can also be subject to damage 
and the loss of use on a temporary or long‐term basis.  

For the waterfront commercial uses in Oakdale and West Sayville, the 
most immediate impact to the community is the loss of economic 
activity. This can include the jobs directly associated with the 
commercial activity as well as the ripple effect to secondary jobs 
associated with those businesses such as suppliers and service 
providers.  

The Idle Hour Taxpayers Association Beach Club is located directly on    
the Connetquot River where it meets the Great South Bay. It is exposed 
to the risk of storm hazards because of its frontage on the water and its 

low elevation.  The facility provides a recreational use to the Community, 
and its loss would diminish the areas quality of life as well as access to the 
waterfront.   As a nonprofit facility, the expense of reconstruction may be 
a deterrent to rebuilding and recovery of the use. 

The Long Island Maritime Museum is a regional asset that serves an 
historic and cultural purpose. It is in an Extreme Risk Area due to its 
frontage directly on the Bay and the low topography characteristic of 
the area. Loss or damage to this asset could potentially affect 
important historic and cultural resources that are irreplaceable. 

The secondary streets in the Extreme Risk Area are extensive and vital 
to the functioning of the Community. These include Shore Drive and 
Vanderbilt Boulevard in Oakdale, Shore Road in West Sayville and 
Sunset Drive in Sayville, among others. As with many of the other 
assets, the secondary roads are affected by exposure to flood 
conditions as a result of the low‐lying topography. The flooding is 
chronic, with many locations inundated several times a year. This 
impacts the surrounding community on several levels, including the 
ongoing need for evacuation and emergency response, the disruption 
to waterfront businesses, and the inconvenience to daily life for 
affected residents. 

The Risk Table (Table 17) provides an identification number for each 
asset shown on the Risk Map (Figure 2). The table is color‐coded by 
risk level: Severe Risk assets (shown in red in the table and map) are in 
a dangerous situation or location; High Risk assets (orange) are prone 
to significant negative outcomes from a storm; Moderate Risk (yellow) 
pose moderate to serious storm consequences; and Residual Risk 
assets (green) occur when both vulnerability and exposure are 
relatively low, posing a minor threat with infrequent occurrences. 
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Figure 2: Risk Assessment Map   
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Table 17: Risk Scores 

ID#  Name 
Economic 

1  Oakdale Waterfront Commercial 
2  West Sayville Downtown 
3  West Sayville Waterfront Commercial 
4  Oakdale Downtown 

Health and Social Services 
5  St. Johns University 
6  Oakdale Bohemia Middle School (Shelter) 
7  Sayville High School (Shelter) 
8  West Sayville Fire Department Headquarters 
9  West Sayville Fire Station #1 

Housing 
10  Oakdale Residential Housing ‐ Extreme Risk Area 
11  West Sayville Residential Housing ‐ Extreme Risk Area 
12  Oakdale Residential Housing ‐ High Risk Area 
13  Oakdale Residential Housing ‐ Moderate Risk Area 
14  West Sayville Residential Housing ‐ High Risk Area 
15  West Sayville Residential Housing ‐ Moderate Risk Area 
16  Fairfield Senior Apartments 
17  Greenview Court Senior Apartments 
18  Greenview Senior Apartments 

Infrastructure Systems 
19  Secondary Streets 
20  Hollywood Dr. Bridge at Grand Canal ‐ Scour Critical Bridge 
21  Shore Drive Bridge at Grand Canal ‐ Scour Critical Bridge 
22  Biltmore Ave Bridge  
23  Cell Tower ‐ West Sayville Fire Department 
24  Cell Tower 
25  Dowling College ‐ Wastewater System 
26  West Avenue Town Dock 
27  LIRR Montauk Branch Rail Line 
28  Dutchman's Cove Townhouses ‐ Wastewater System 

ID#  Name 
29  Greenview Court Senior Apartments ‐ Wastewater System 
30  Oakcreek Commons ‐ Wastewater System 
31  State Hwy 27 
32  Byron Lake Park Pedestrian Bridge 
33  SCWA Facility 
34  SCWA ‐ Montauk Highway Treatment Plant and Wells 
35  LIRR Oakdale Station + Buildings 

Natural and Cultural Resources 
36  Long Island Maritime Museum 
37  Idle Hour Taxpayer Association Beach Club 
38  W.O.R.C. Beach/Recreation 
39  W.O.R.C. Marina (Private) 
40  Green's Creek County Park 
41  Connetquot Brook 
42  Green's Creek 
43  Indian Creek 
44  West Brook 
45  Ludows Creek State Tidal Wetlands 
46  Pepperidge Hall Marsh State Tidal Wetlands 
47  Pickman‐Remmer Wetlands 
48  West Sayville County Park and Golf Course 
49  Byron Lake Town Park 

Socially Vulnerable Populations 

50  Adults and Children With Learning and Developmental 
Disabilities Facility 

51  Ocker's House Senior Housing 
   

COLOR KEY:  Extreme Risk Range 
    High Risk Range 
    Moderate Risk Range 
    Residual Risk Range 
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Figure 3: Asset Map 
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B. Assessment of Needs and Opportunities 

The NYRCR Oakdale/West Sayville Planning Committee (Committee) 
initially identified needs and opportunities based on the Community’s 
reconstruction and economic growth goals, existing plans and studies, 
and the Community’s overall vision for its future.  

The term ”need” is used here to illustrate infrastructure and services 
that were damaged or rendered inoperable by Superstorm Sandy as 
well as methods and operations that failed to work during the storm 
event or experienced insufficient capacity to respond effectively. 
During a disaster, many things can go wrong, including 
communications breakdowns, equipment failure, infrastructure 
damage, and more.   

Thinking through what took place during the storm event, as well as 
what was damaged, provided the Committee with insights as to the 
inherent resiliency of those structures, procedures, and operations. 
This assessment process led to a frank discussion of community needs 
and included recognition of changing climate patterns and the 
economic and practical necessity of factoring resiliency and adaptive 
capacity into recovery actions.  

Opportunities are based on the idea that additional resiliency benefits, 
whether economic, environmental, social, or cultural, may be 
achieved through the integration of new methods, procedures, and 
materials into the normal course of rebuilding.   

The post‐disaster environment also presents opportunities to rebuild 
in such a way to create a community that is stronger and more 
resilient to future storms. Resilient communities tend to have 
redundant infrastructure and communication systems, diverse and 
flexible adaptation strategies, and collaborative public and private 
partnerships. 

Throughout this plan, strategies and projects are categorized by their 
Recovery Support Function (RSF).  The Federal Emergency 
Management Agency (FEMA) uses these RSFs to identify, coordinate, 
and ultimately deliver assistance to the Community from several 
different funding sources involved in the recovery effort – e.g., 
Federal, State, private, and not‐for‐profit. The Economic Development 
RSF, for example, will help bring together all the possible sources of 
assistance available to achieve business recovery and resiliency 
through the projects identified by the Community.  The six RSFs are:  

  Community Planning and Capacity Building: The community’s 
ability both to implement storm recovery activities and to plan 
to mitigate the effects of future storms. 

 Economic Development: Returning economic and business 
activities to a state of health and developing new economic 
opportunities that result in a stronger, more resilient 
community. 

 Health and Social Services: The restoration, and potential 
expansion of public health programs, health care facilities, and 
essential social services, especially for vulnerable populations 
in NYRCR Oakdale/West Sayville. 
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 Housing: An assessment of local housing conditions and 
associated risk levels is critical as communities continue to 
rebuild. 

 Infrastructure: Investments in infrastructure can be effective 
both in rebuilding capabilities lost during the storm and in 
reducing future risks to critical assets. 

 Natural and Cultural Resources: The rehabilitation, 
management, and protection of the natural and cultural 
resources, including historic properties that define the 
community’s physical and human character.   

 

Working waterfront in West Sayvillei 

 

Community Planning and Capacity Building 

The NYRCR Oakdale/West Sayville Community identified the need for 
planning and capacity building at several levels.   This included flood 
protection issues and ideas such as adopting of the National Flood 
Insurance Program’s Community Rating System. This program would 
provide reduced flood insurance premiums for various programs to 
reduce risk at the community level. Also, the Committee noted the 
need to complete the Town’s Local Waterfront Revitalization Plan for 
the NYRCR Oakdale/West Sayville Community. 

The need to protect structures was a critical concern along with the 
mitigation of damage in the future.  The Committee discussed 
significant problems during Superstorm Sandy with a general lack of 
preparation and awareness by residents. There was confusion about 
which shelters were open and frustration that there were none 
available in either Oakdale or West Sayville. Compounding this were 
difficulties with evacuation due to flooded roads, downed trees and 
power lines. 

Economic Development 

The Committee noted that an essential part of the character and 
economy of the NYRCR Oakdale/West Sayville Community is tied to 
the water: the Great South Bay and the Connetquot River. 

The Committee discussed the opportunities that this presented to the 
communities and expressed the need to capitalize on the marine 
industry as a tool for economic growth.  It was also noted that Oakdale 
and West Sayville both have downtowns located along Montauk 
Highway. In addition, commercial development is located along 
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Sunrise Highway at the northern edge of the Community. The Oakdale 
community has had a long‐term vision for a more cohesive, compact, 
and walkable downtown. While a specific vision plan was completed 
for Oakdale in 2008, the community would benefit from a more 
detailed plan that would serve as a blueprint to implementation.  

As coastal communities, Oakdale and West Sayville have significant 
waterfront commercial development that includes restaurants, 
marinas, shipyards and other vital businesses. These activities add to 
the local economy and also contribute to the historic maritime identity 
of both communities. However, opportunities for expansion of 
waterfront development are very limited; therefore the opportunity to 
expand economic development in the downtown areas is important. 

Protection of the shoreline and coastal areas with increased public 
access was also viewed as important to the long‐term economic well‐
being of NYRCR Oakdale/West Sayville. 

Health and Social Services 

Following Superstorm Sandy, the health and safety needs of the 
residents of Oakdale and West Sayville covered a wide range of 
immediate and long‐term issues.  These included problems with 
blocked evacuation routes, failing communication services, the lack of 
local storm shelters, to longer‐term issues with the resumption of 
basic health care. Committee Members described what it was like to 
deal with an almost complete loss of electronic communication and 
the feelings of isolation and vulnerability that this created. The 
Committee’s idea for a physical message center, a fallback to simple 
paper message posting in a central place, was one response to this 

need. Similarly, interest in a local emergency shelter with sufficient 
supplies and back‐up power was also in response to the fundamental 
need for safety and security, especially for the most vulnerable 
populations. 

Housing 

The Committee and the Community discussed the need for 
improvements to the resiliency of the existing housing stock. Some of 
this work is underway as some property owners have repaired homes 
damaged from Superstorm Sandy. More visible are resiliency 
improvements that include the raising of the structures to above the 
base flood elevation. One example is a cluster of homes on Fern Place 
in Oakdale. 

The Committee identified a strong need to improve Downtown 
Oakdale through the implementation of a plan prepared by the Town 
of Islip entitled, Oakdale Hamlet Center Vision Plan (2008). 

The plan identified many needs including the diversification of the 
housing stock through the creation of dwellings for smaller 
households. It recommended mixed‐use development where 
commercial uses co‐exist with residential uses. An example of this 
type of development is found in many downtowns where retail stores 
exist on the first floor, street level of a building with apartments 
above. The development of this type of housing in Oakdale would help 
to achieve a two‐fold purpose of increasing the supply of a needed 
housing type and fostering a compact and walkable form of 
development.  
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Infrastructure 

The impact of Superstorm Sandy on infrastructure was of significant 
concern to both the Committee and the residents of the Community. 
Roads, drainage systems, electrical lines, and communication facilities 
were extensively impacted and affected public health, safety, and 
quality of life.  In particular, the neighborhoods below Montauk 
Highway were severely impacted and a clear need for long‐term 
mitigation measures to address repetitive flooding was noted. These 
areas included large portions of the Idle Hour neighborhood as well as 
parts of West Sayville and Sayville. 

Residents described problems caused by loss of access to their 
properties due to flooded roads and inoperable drainage systems. One 
resident of Grassmere Road in Oakdale observed four feet of water on 
Shore Drive during Superstorm Sandy. It was noted that while these 
problems were severe during Superstorm Sandy, the incidence of 
flooding is chronic in many locations with storms of much less 
intensity. 

Power outages throughout the communities were prevalent and 
recovery extended to well over a week in many cases. This greatly 
impacted the business districts that were generally spared of flood 
impacts but rendered inoperable due to prolonged power outages.  

The most significant infrastructure need identified by the Committee 
was for a community‐wide wastewater collection and treatment 
system. This was apparent during the storm when inoperable on‐site 
septic systems and backed‐up sewage lines caused sewage to flow into 
streets and backyards. It was also apparent when the Committee 
considered the long‐term needs of the Community for a more 

sustainable system of wastewater disposal that would address both 
water quality and economic development.  

Natural and Cultural Resources 

The Committee placed a high value on the natural environment by 
noting the coastal location and the significance of the Connetquot 
River and the Great South Bay to the identity, economy, and 
environment of both communities. This was echoed in comments 
expressed by the community. Accordingly, the Committee expressed 
the importance of protecting the remaining vacant, environmentally 
sensitive lands within flood zones and watersheds. Also, the 
Committee noted the importance of restoring and conserving existing 
wetlands so that they are able to absorb storm energy, accommodate 
tidal surges, and reduce vulnerability of the communities to future 
storm events.  

In terms of cultural resources, the Committee noted the extensive 
historic properties throughout the Community and the significance of 
these sites to the identity of the communities. Interestingly, the 
Committee held two of their Public Engagement Events in two of the 
larger historic buildings within the Community. The Committee was 
fully supportive of preserving and improving the historic and cultural 
sites and accentuating them as opportunities for increased tourism as 
a means of economic resiliency. 

Table 18 on the following pages tabulates how the Committee 
identified its needs and opportunities in each of the six RSF categories. 
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Table 18: Needs and Opportunities 

Community Planning and Capacity Building 
Need: Planning for flood protection and coastal management. 
Opportunity:  Consider  adoption  of  National  Flood  Insurance  Program  (NFIP)  Community  Rating  System  (CRS).  Consider  completion  of  Local 
Waterfront Revitalization Plan. 
Need: Overcome confusion about location of storm shelters and about best ways to protect life and property. 
Opportunity:  Initiate  educational  programs  at  the  start  of  the  storm  season  to  remind  people where  shelters  are,  how  to  protect  homes,  and 
persons. 
Need:  Mitigate extensive damage to homes and commercial properties in the Extreme and High Risk Areas.    
Opportunity: Review current management/regulatory approaches in Extreme and High Risk Areas and revise to require more resilient construction 
and repairs. 
Economic Development 
Need:  Greater focus on marine resources and economy of the area. 
Opportunity:    Promote  the maritime  presence  of Oakdale  and West  Sayville  in  order  to  foster  a more  cohesive  image  throughout  each  of  the 
hamlets. 
Need:  Increase  awareness of  the economic  activity  associated with  the marine  industry,  including boatyards, marinas, marine  supply,  and other 
related recreational and commercial businesses. 
Opportunity:   Support and capitalize on marine  related economic activity such as considering  the  feasibility/appropriateness of additional marine 
commercial activities.  
Need: Bolster business district activity outside of the Extreme and High Risk Areas. 
Opportunity:  Strengthen the business district along Montauk Highway in Oakdale as a pedestrian‐scale, dynamic commercial district. Also consider 
adding residential uses. 
Need: Improve resiliency of shoreline and enhance public access. 
Opportunity:  Incorporate shoreline restoration with increased public access to the waterfront in Oakdale. 
Need: Improve resiliency of the local economy. 
Opportunity:  Encourage development along the Montauk Highway corridor in Oakdale.  
Health and Social Services 
Need:  Improved communications during and after storm events. 
Opportunity:  Designate a single location for a message center that could be used for sharing information including identification of those with needs. 
Need:  Improve access to storm shelters. 
Opportunity:  Several potential shelter sites exist within NYRCR Oakdale/Sayville. 
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Table 18 (cont’d) 
Need:  Improve response times of emergency services. 
Opportunity: Improve road conditions for critical emergency access routes through tree and storm debris removal.  
Housing 
Need: Rebuild existing housing to be more resilient. 
Opportunity: Consider adding residential uses to Downtown Oakdale (Montauk Highway). Consider mixed‐use commercial‐residential structures. 
Infrastructure 
Need:  Maintain clear evacuation routes. 
Opportunity: Consider raising the elevation of roads that are subject to chronic flooding, especially collector roads. 
Need:  Prevent contamination of groundwater and surface water resources caused by limited treatment, on‐site wastewater disposal systems. 
Opportunity: Investigate feasibility of creating a community‐wide wastewater treatment system. 
Opportunity:  Investigate options for existing drainage structures that may serve as conduits for  incoming tidal surges with resultant neighborhood 
flooding. 
Need: Regular tree removal or maintenance program to protect above ground utilities. 
Opportunity: Investigate potential for burying overhead utility infrastructure. 
Infrastructure 
Regional Need: Continuity and recovery of all utilities including electric, telephone, and internet. 
Regional Need: Continuity of gasoline/diesel fuel supply including power at retail dealers. 
Regional Need:  Protect or elevate LIRR tracks over Connetquot River/Rattlesnake Brook. 
Natural and Cultural Resources 
Need:  Prevent flooding from storm surge from compounding flooding caused by stormwater runoff. 
Opportunity: Investigate better use of wetlands to mitigate storm surge or to contain stormwater runoff. 
Need:  Protect key properties and infrastructure from storm surge and tidal flooding. 
Opportunity: Consider placement of bulkhead further upland. 
Opportunity: Consider raising bulkhead at West Avenue dock. 
Need: To improve ability of individual homeowners and businesses to maintain power during and after major storm events. 
Opportunity: Improve permit process for generator installations and consider other incentives to encourage the installation of generators and flood 
resistant electrical panels. 
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 Reconstruction and Resiliency Strategies Section 3.
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  View of the Great South Bay looking towards Fire Island from the Oakdale campus of St. John’s Universityi
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The process of identifying the community’s post‐storm needs and 
opportunities informed the Committee’s development of strategies to 
resolve these needs and realize opportunities. In turn, the strategies 
assisted in the conceptualization and design of projects to specifically 
address these needs and opportunities. Strategies can be used to 
identify and guide implementation of projects, programs, policies, or 
other actions that specifically address an identifiable need. Typically, 
several strategies may address a given need. For example, 
communities are most successful when they blend traditional 
stabilization and repair actions with a holistic, long‐range, forward‐
looking vision of recovery and economic development. This section 
presents the strategies developed by the Oakdale/West Sayville 
Planning Committee (Committee) for how best to use community 
assets, capitalize on opportunities, and resolve critical issues. 

For every need, opportunity, and resiliency issue, potential strategies 
were generated from multiple management angles. The list of 
strategies spans an array of methodologies and timeframes, from 
preparedness to retrofits, from immediate procedural improvements 
to long‐range capital investment programs. Strategies also include 
conservation of natural protective features, regulatory changes and 
building code updates, structural defenses, resilient retrofits, market 
measures, land use planning, and education and outreach in an effort 
to employ multiple, complementary actions rather than relying on a 
single means of protection.  

Careful consideration was given to what is at risk, what resources are 
available, and the capacity to implement various management 
measures. 

As general resiliency strategies evolved to specific projects and 
actions, several factors were considered to begin identifying the most 
effective and feasible strategies. These considerations included how 
each strategy relates to Superstorm Sandy’s impacts on Oakdale/West 
Sayville; to what extent each strategy would reduce current and 
projected risk; whether it contributed to protection of vulnerable 
populations; feasibility of a successful implementation; compliance 
with existing regulations; upfront and long‐term maintenance costs; 
direct and indirect benefits; and public perception.  

A. Reconstruction and Resiliency Strategies 

To rebuild a more resilient community, the Committee developed 
reconstruction strategies, which were derived from assets that were 
identified as being at risk relative to the community’s needs; all of 
which was discussed in the previous section of this report. Each 
strategy was designed to take into account the following 
considerations: 
(1)  Whether it reduced the level of risk and met an identified 

community need; 
(2) Whether it helped (or improved the resiliency of) vulnerable 

populations; and  
(3)  Whether it could be implemented through discrete programs 

and/or projects. 
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Strategy: Ensure emergency shelters are located within the community.  

Residents felt vulnerable and isolated during and after Superstorm Sandy and many were not comfortable leaving their homes to go to 
designated shelters located outside of the Community. As such, the Committee expressed the importance of assessing the sufficiency and needs 
of existing shelters, and if current locations are not suitable, to consider alternate locations. This strategy addresses a basic need of the 
population, especially those that are most vulnerable, by providing a nearby shelter that will be compliant with the Americans with Disabilities 
Act (ADA). 

A project to advance this strategy and address the Community Planning and Capacity Building Recovery Support Function could be implemented 
by developing an effective plan for pre‐ and post‐disaster to ensure the protection of residents through safe, well‐equipped shelters within the 
community. Additional resiliency recommendations associated with this strategy includes the use of the local fire stations as “shelters of last 
resort.” See Table 31 in Section 5.A for more information on Additional Resiliency Recommendations.  

Table 19: Strategy 
Ensure adequate emergency shelters are located within the community. 

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional 
Project 
(Y/N) 

Emergency Shelter‐
Identification, hardening 

This project will identify all emergency shelters that 
currently serve the Community. It would include a 
review of the adequacy of the shelters and 
determine any issues or needs, working with 
emergency response authorities. If additional 
facilities are needed or existing shelters should be 
relocated, alternate locations would be reviewed. 
Also, the project will review on‐site supplies at each 
evacuation center and plan for an on‐site generator 
in at least one shelter location. 

$380,000 
 

Proposed  N 
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Strategy: Improve storm preparedness and resiliency of community residents. 

The Committee heard from many residents about the lack of information about storm preparation, which led to many feeling ill‐ prepared and 
vulnerable during the storm. Improving the Community Planning and Capacity Building Support capacity of the Community and the Town of Islip 
by establishing a regular and open dialogue with emergency management agencies would partly address this need for more timely information 
about how to prepare and weather storm events, including when to evacuate and where to shelter. Further, the development of educational 
materials will also assist residents, including those most vulnerable, in the development of individual disaster plans in order to be appropriately 
equipped and ready for potential storms.  

To address this strategy, a Proposed project focused on providing public education related to storm preparedness and improving communication 
with emergency services has been developed.  This project could be implemented immediately within 12 months.  The Committee also identified 
several additional resiliency projects associated with this strategy including improving communication at the community level, the establishment 
of a physical message center in a central location, as well as improving communication at the governmental level. See Table 31 in Section 5.A for 
more information on Additional Resiliency Recommendations. 
 
Table 20: Strategy 
Improve storm preparedness and resiliency of community residents. 

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional Project
(Y/N) 

Annual Education/ Coordination 
Program 

This project will focus on improving 
preparedness among the population and 
coordination with the emergency response 
agencies. It would develop educational 
materials including handbooks, brochures, 
a website, signage, etc. It would also 
review current agency coordination 
protocols and determine methods to 
improve coordination and communication. 

$100,000 
 

Proposed  N 
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Strategy:  Increase awareness of, and access to, resources for hazard mitigation, preparedness, and response. 

This strategy addresses the Community Planning and Capacity Building Recovery Support Function in that it recognizes the need for enhanced 
communications related to emergency management and increased public awareness of risk management and hazard mitigation measures. The 
strategy would address risk in the entire Town of Islip by coordinating emergency management and record collection efforts as well as reduce 
the gaps in information flow and accuracy. The strategy also focuses on identifying hazards and assisting residents to be prepared in the face of 
an oncoming storm in order to protect life and property of those at risk of becoming homeless due to storm damage. Improving emergency 
response is also a focus of this strategy, which includes reducing response time to reach vulnerable populations. One proposed project includes 
the Enhanced GIS Emergency Management system which would increase the efficiency of data gathering post‐disaster, hastening response and 
recovery actions, and reducing vulnerability to those most at risk. Additional resiliency recommendations associated with this strategy includes 
improving communication at the community neighborhood, community, and government levels.  See Table 31 in Section 5.A for more 
information on Additional Resiliency Recommendations. 

Table 21: Strategy 
Increase awareness of and access to resources for hazard mitigation, preparedness, and response. 

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional Project 
(Y/N) 

Enhanced GIS Emergency 
Management System 

This project would establish a 
Geographic Information System (GIS) 
system that would improve storm 
response and recovery. It would 
include several specific applications 
including those addressing road 
obstructions, damage assessments, 
e911 information, and public 
information. 

$50,000  Proposed  Y 
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Strategy: Provide low‐impact recreational opportunities and public access to the waterfront while restoring degraded shorefront areas. 

This strategy addresses the Economic Development and, secondarily, Natural and Cultural Systems Recovery Support Functions.  This strategy is 
intended to expand opportunities for economic development through the promotion of the Community’s natural and aesthetic attributes, 
particularly along the Great South Bay and the Connetquot River. It would address the Community’s need for storm surge protection, coastal 
restoration, low impact recreation, and tourism. The strategy would address the risk of flooding and property damage caused by coastal wave 
energy and storm surges by developing natural shoreline restoration projects which can better absorb storm impacts. Ancillary benefits would 
include the restoration of the properties to a more natural condition, e.g. with limited or no impervious surfaces, the re‐introduction of native 
vegetation and the addition of bio‐filtration swales for stormwater retention and recharge. This would be beneficial to the natural resources of 
the community by reintroducing and promoting native vegetation and restoring shoreline habitats. Low‐impact recreational and tourism 
benefits could accrue on appropriate sites for public access to the waterfront. The strategy also addresses the need identified by the Committee 
for a more diversified local economy that builds upon and seeks to improve the environmental assets and resiliency of the community. The 
recommendation for bio‐filtration swales is consistent with an additional resiliency recommendation identified by the Committee, specifically for 
additional storm surge/storm runoff retention areas throughout the community. See Table 31 in Section 5.A for more information on Additional 
Resiliency Recommendations.  

The Proposed Public Access to the Waterfront and Coastal Restoration project is designed to leverage the NY Rising Housing Buyout Program 
acquisitions. Many of the properties that are included in the Buyout Program are in highly vulnerable, shorefront locations along the Great South 
Bay and the Connetquot River. As part of the program, any houses on the lots would be removed; however, shorefront structures such as 
bulkheading, piers, and docks would remain. The proposed project would result in the removal of these structures and the restoration of a 
natural shoreline. This would include the removal of fill material, grading to a natural shoreline profile and the planting of native vegetation. The 
properties in the Buyout Program that would be considered for this project are located along Shore Drive in Oakdale.   
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Table 22: Strategy 
Provide low‐impact recreational opportunities and public access to the waterfront while restoring degraded shorefront areas. 
Project 
Name  Short Description  Estimated 

Cost 
Proposed or Featured

Project 
Regional Project

(Y/N) 
Public 
Access to 
the 
Waterfront 
and Coastal 
Restoration 

This project would include a shoreline assessment that would examine 
locations that could be candidates for restoration projects. It would then 
involve site‐specific engineering and design followed by demolition and 
shoreline restoration (removal of structures and the restoration of a 
natural shoreline grade with appropriate soils and indigenous vegetation). 
It could potentially include parcels that are acquired through the NY Rising 
Acquisition or Buyout Programs, in addition to other parcels. 

$620,000  Proposed  N 
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Strategy: Increase opportunities for economic growth and resiliency which would also improve access to and awareness of environmental 
assets. 

This is a strategy that addresses the Economic Development Recovery Support Function by reducing the current economic vulnerability of the 
Community through a diversification of the economy.  Both Oakdale and West Sayville are primarily residential in character with limited acreage 
in small commercial development. Therefore, diversification of the economy within these commercial areas is vital to the long‐term resilience of 
NYRCR Oakdale/West Sayville.  The Community identified improving resiliency of shorelines and enhancing public access as a need and an 
opportunity to diversify and strengthen its local economy by fostering public use of the waterfront. Together this strategy along with the 
previous listed above will help to address these identified needs. 

The Proposed Multimodal Transportation/Tourism Development project is designed to implement this strategy. It would do so through the 
development of a diverse range of projects that includes a bicycle share operation, kayak/canoe launch and a water taxi facility with a dock and 
parking. It would also include a detailed study of a hiking trail system to link the historic, cultural, and environmental assets of the Community. 

An additional resiliency recommendation or project identified by the Committee was for the hiring of both a grant writer and a local disaster 
recovery manager. While this recommendation applies for all of the strategies, it is noted here because this type of project requires a high 
degree of coordination of funding streams and construction and implementation actions. See Table 31 in Section 5.A for more information on 
Additional Resiliency Recommendations. 
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Table 23: Strategy 
Increase opportunities that can provide economic growth and resiliency that also improves access to and awareness of environmental assets 

Project Name  Short Description  Estimated 
Cost 

Proposed or Featured 
Project 

Regional Project
(Y/N) 

Multimodal Transportation/Tourism 
Development 

This project is aimed at promoting 
tourism as a resilient economic 
development strategy. It is based on 
developing a multimodal 
transportation system that would 
include a bicycle rental operation, the 
designation/ development of bicycle 
and hiking trails that would link to 
area parks including waterfront 
access sites, natural and historic 
sites, and would also link commercial 
businesses in the downtowns of 
Oakdale and West Sayville to the 
waterfront.  

$230,000  Proposed  N 
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Strategy: Seek to provide wastewater treatment facilities to protect water quality and promote economic growth 

The strategy addresses the Economic Development Recovery Support Function by recognizing the need to both intensify and diversify the uses 
permitted within the limited commercial areas of these Communities. Realization of this strategy requires a centralized wastewater collection 
and treatment system (sewers).  The Committee understands the importance of water quality and noted that the prevention of contamination 
of groundwater and surface water resources was an important need to address.  They spoke of the obstacles to desired encountered due to the 
lack of sewers. One example involved a vacant movie theater in the community that was proposed for a renovation and re‐opening but was 
unable to obtain County Health Department approvals due to the lack of sewers. 

This Featured project would provide substantial ancillary benefits to the natural environment through improved water quality in residential 
neighborhoods as well.  It is also noted that wastewater treatment can also yield benefits to vulnerable populations by enabling land use options 
that would otherwise be limited or impractical without sewers. For example, the Committee identified the revitalization of Downtown Oakdale 
with mixed‐use (commercial and residential) development as a Featured project. They noted that revitalization has been a goal of the 
Community for decades but has not been achieved due, in large part, to the lack of sewers. This has limited the ability to diversify the housing 
supply with more apartments, including an increase of smaller‐sized units. Such units are typically more affordable than larger apartments and 
detached dwellings. This would increase housing opportunities for cost‐burdened households, including young families, the elderly, and 
disabled. In addition, such units are more convenient to public transportation including the railroad and buses. This can especially help 
vulnerable populations that do not have access to an automobile. 

Additional resiliency recommendations that also address this strategy include monitoring current County sewer planning studies and identifying 
alternative wastewater treatment options for onsite systems. See Table 31 in Section 5.A for more information on Additional Resiliency 
Recommendations. 

Table 24: Strategy 
Seek to provide wastewater treatment facilities to protect water quality and promote economic growth 

Project Name  Short Description  Estimated Cost 
Proposed or Featured

Project 
Regional Project

(Y/N) 
Wastewater 
Collection and 
Treatment 
System 

This project would result in the construction of a wastewater 
collection and treatment system to serve Oakdale and West 
Sayville and possibly other communities. The project would be 
contingent on the findings of a planning study currently underway.

$67.5 million  Featured  Y 
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Strategy: Develop a sustainable and energy conscious community.  

This strategy addresses the Economic Development Recovery Support Function by seeking to provide economic resiliency throughout the 
community, benefitting both residential and commercial property owner/occupants who choose to participate. The Committee noted that 
Oakdale was well suited to the establishment of a pilot program due to its somewhat isolated geography; i.e., the fact that it is separated from 
most other areas by natural and manmade features such as the Connetquot River and Sunrise Highway. The Committee identified the need for 
the Community to be more sustainable, both economically and environmentally. 

The Proposed project would reduce the risk associated with the loss of economic activity following a storm event by reducing energy 
consumption and stormwater runoff. An additional resiliency strategy associated with this recommendation includes the review and updating of 
local land use regulations and building codes for improved resiliency and “green” land development practices. See Table 31 in Section 5.A for 
more information on Additional Resiliency Recommendations. 

Table 25: Strategy 
Develop a sustainable and energy conscious community  

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional 
Project 
(Y/N) 

Community 
Sustainability/ 
Energy 
Conservation 

This project is also known as the “Greening of Oakdale” initiative. It 
was developed by the community several years ago as a series of 
programs to reduce energy consumption and grow the economy. The 
project makes the program operational. While it was originally 
conceived for Oakdale, it could be applied to West Sayville as well. 

$300,000  Proposed  N 
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Strategy: Support the growth of the business district.  

The strategy addresses the Economic Development Recovery Support Function and is targeted to the Montauk Highway business area in 
Oakdale. For many years, the Community identified the need for improvements to this business area.  This strategy seeks to address the 
vulnerability of the community to economic losses following storm events. Following Superstorm Sandy, many businesses were unable to 
operate for a protracted period of time, employment suffered and sales tax collections were reduced. The redirection of business growth to the 
Montauk Highway central business district would be a means of minimizing future development on the waterfront as well as developing a more 
resilient local economy.  

The Proposed planning study would be the first step in the implementation process. An additional resiliency strategy associated with this 
recommendation includes the updating of local land use regulations (zoning) for the Montauk Highway corridor in Oakdale. See Table 31 in 
Section 5.A for more information on Additional Resiliency Recommendations. 

Table 26:  Strategy 
Support the growth of the business district 

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional 
Project 
(Y/N) 

Oakdale Central Business 
District Master Implementation 
Plan  

Develop of a detailed implementation plan for 
Downtown Oakdale. The project would include 
updating land use, a market study, infrastructure 
analysis, public participation, and environmental 
review. 

$300,000  Proposed  N 

Implementation of a 
Revitalization Program 

Implement the Oakdale downtown revitalization 
plan. 

TBD  Featured  N 
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Strategy: Plan for resiliency at the community and neighborhood level while addressing individual needs  

This  strategy addresses  the Housing Recovery Support Function by addressing  the vulnerability of  flooded homes  that are without power.  It 
addresses  the need  to  improve  the recovery  time  following power outages associated with major storms  that  include  flooding.   The strategy 
targets the value of promptly restoring electrical service to structures that are approved for occupancy.  

One proposed project includes studying the feasibility of installing electrical system isolation switch/smart meters in residences and commercial 
structures. By restoring power more quickly, this project could potentially benefit vulnerable populations, such as senior citizens and the 
disabled, who may be more reliant on power for medical devices. Additional resiliency recommendations associated with this strategy include 
establishing resiliency in existing planning and land use approval processes through land use and building code review; and identifying and 
disseminating information concerning resilient construction methods to homeowners. See Table 31 in Section 5.A for more information on 
Additional Resiliency Recommendations. 

Table 27: Strategy 
Plan for resiliency at the community and neighborhood level while addressing individual needs 

Project Name  Short Description  Estimated 
Cost 

Proposed or 
Featured 
Project 

Regional 
Project 
(Y/N) 

Electrical System Isolation 
Switch/Smart Metering‐ 
Feasibility Study 

This project would examine the feasibility of 
individual isolation switches or a pilot project as a 
Smart Meter system for the area that would enable 
individual control of electrical systems in buildings. 

$50,000  Proposed  N 
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Strategy: Invest in infrastructure improvements at the community and neighborhood level while addressing individual needs.  

This strategy addresses the Infrastructure Recovery Support Function. It would provide resiliency to the roads deemed to be critical 
access/egress routes, but that are subject to frequent and severe flooding. Many residents of NYRCR Oakdale/West Sayville spoke of both the 
dramatic flooding from Superstorm Sandy as well as from the chronic flooding that occurs several times a year in many locations. Collectively, 
the Community identified the need to improve the resiliency of road and utility infrastructure in those locations with chronic and severe 
flooding, as well as the need to maintain a core level of emergency access for first responders and emergency personnel into the affected 
neighborhoods. Ancillary benefits of the strategy, where feasible, may include the installation of bio‐filtration retention areas for stormwater 
runoff, which would tie‐in to the Community’s desire to enhance protection of adjacent wetlands. 

One Proposed project includes developing a comprehensive road infrastructure storm resilient improvement plan as well as hardening and 
raising roads. This will help to address the identified needs of maintaining passable evacuation routes to allow for access of residents and 
emergency responders during and after to a storm. It is a high cost project (over $1 million) that is “scalable” based on the length of roads 
surfaces included in the project; i.e., the magnitude and cost of the project can be adjusted up or down depending on the availability of funds.  

Additional resiliency recommendations that would address this strategy include raising bulkheads to reduce tidal surges at vulnerable outfall 
locations, providing inspection, maintenance, and upgrades of drainage systems including the installation of storm surge/storm runoff retention 
areas, and hardening utility infrastructure including electric, telephone, and cable.  See Table 31 in Section 5.A for more information on 
Additional Resiliency Recommendations. 

Table 28: Strategy 
Invest in infrastructure improvements at the community and neighborhood level while addressing individual needs.   

Project Name  Short Description  Estimated
Cost 

Proposed or 
Featured 
Project 

Regional Project
(Y/N) 

Infrastructure 
Hardening: 
Raising Roads 

The project would be to identify the locations of roads where pavement 
levels should be raised, undertake engineering, design, permitting and 
construction. Associated with this task would be to identify optimal 
elevations, to identify issues related to road raising including drainage 
and grading to adjacent properties, to undertake engineering and 
design, permitting, and, finally construction. 

$1,760,000 Proposed  N 
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Strategy: Reduce Inflow of Tidal Surges  

This strategy addresses the Infrastructure Recovery Support Function.  It addresses the need for flood control caused by tidal surge associated 
with major storms such as hurricanes and nor’easters.  It would reduce risks to properties near drainage outfall pipes that are subject to tidal 
and storm inundation, by preventing seawater from entering the storm drainage system. Interior residential neighborhoods that are only 
flooded through backflows associated with surge flow would be most benefited. It could also benefit the environment through a reduction in the 
discharge of pollutants.  

The Proposed project that was derived from this strategy is the installation of new drainage structures that would contain valves that would 
prevent the reverse flow of water into the drainage pipes. The project is proposed to include an oil‐water debris separator hood to help reduce 
pollutant discharges. The Proposed project would apply to twelve locations in the Community. One such location was in the vicinity of Russell 
Road and Connetquot Road in Oakdale. At this location, seawater entered the drainage system during Superstorm Sandy and flowed into the 
neighborhood. Seawater was observed flowing out of the catch basins located along the street. So instead of the catch basins draining water 
away from the neighborhood, it brought water into the area. This resulted in unprecedented flooding and property damage. Additional 
resiliency recommendations that would address this strategy includes raising bulkheads to reduce tidal surges at vulnerable outfall locations, 
periodic inspection, and upgrades of stormwater drainage, and performing neighborhood drainage studies to comprehensively analyze drainage 
problems and recommend solutions. See Table 31 in Section 5.A for more information on Additional Resiliency Recommendations. 

Table 29: Strategy 
Reduce Inflow of Tidal Surges  

Project Name  Short Description  Estimated
Cost 

Proposed or 
Featured 
Project 

Regional 
Project 
(Y/N) 

Backflow 
Prevention/Check 
Valves for Stormwater 
Drainage Systems 

The project proposed would identify locations where this situation 
occurred or is likely to occur in the future with other types of storms. 
The locations would then be studied for the suitability of the 
installation of back flow preventers, otherwise known as check valves. 
These structures allow stormwater collected in the drains to flow out 
of the pipes but do not allow seawater to flow into the pipes. 

$300,000  Proposed  N 
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Strategy: Investigate conservation and management measures to protect and improve the natural environment. 

This strategy addresses the Natural and Cultural Systems Recovery Support Function. It would provide flood protection and wetlands 
restoration, which in turn would boost recreation and tourism, thus providing an ancillary economic benefit. The strategy would address the risk 
of flooding caused by extreme high tides or storm surges.  

The identified project to implement this strategy would provide mutual benefits to the health of a large State‐owned tidal wetlands parcel that 
has been adversely affected by reduced tidal exchange caused by an earthen berm levee. The Proposed project involves an earthen berm levee 
was constructed as part of the excavation of the Grand Canal in Oakdale. It is located to the east side of the canal and extends for a distance of 
about 3400 feet in a north‐south direction. Throughout the planning process, the Committee expressed the importance of this project and the 
multiple benefits it would have to the community. They also felt that it would specifically address a need for flood control in the Idle Hour 
neighborhood. Ancillary benefits would also include opportunities for recreation and tourism associated with a levee in the form of a hiking trail 
along the top of the structure. This would be part of a community economic resiliency improvement. Additional resiliency recommendations 
associated with this project includes water flow maintenance.  See Table 31 in Section 5.A for more information on Additional Resiliency 
Recommendations. 

Table 30: Strategy 
Investigate conservation and management measures to protect and improve the natural environment 

Project Name  Short Description  Estimated 
Cost 

Proposed or Featured
Project 

Regional Project 
(Y/N) 

“Living Marsh”‐ 
Grand Canal 
levee 
Improvement 

The project involves the opening of an earthen berm/ levee 
located along the east side of the Grand Canal in Oakdale. The 
purpose of the project is to improve tidal exchange to a large 
salt marsh wetland area (NYS owned, known locally as the 
Pickman‐Remmer wetlands) resulting in an increase in storm 
surge/runoff capacity, an improvement in the health of the 
wetlands including a reduction of invasive species, along with 
limited public access such as wildlife viewing and hiking trails 
in environmentally compatible locations.  

$410,000  Proposed  N 
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 Implementation ‐ Project Profiles Section 4.
 

 

 

    Brick Kiln Creek, looking south to the Great South Bayi      
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This section provides a complete Project Profile for each Proposed or 
Featured Project identified by both the NYRCR Oakdale/West Sayville 
Committee (Committee) and Community (Community).  The NYRCR 
Program has allocated up to $3 million to the Community. The funding 
is provided through the U.S. Department of Housing and Urban 
Development (HUD) Community Development Block Grant – Disaster 
Recovery (CDBG‐DR) program.  While developing projects and actions 
for inclusion in the NYRCR Plan, the Committee took into account cost 
estimates, cost‐benefit analyses, the effectiveness of each project in 
reducing risk to populations and critical assets, feasibility, and 
Community support. The Committee also considered the potential 
likelihood that a project or action would be eligible for CDBG‐DR 
funding. 

The projects and actions set forth in the NYRCR Plan are divided into 
three categories. The order in which the projects and actions are listed 
in the NYRCR Plan does not necessarily indicate the Community’s 
prioritization of these projects and actions. Proposed Projects are 
projects proposed for funding through the Community’s allocation of 
CDBG‐DR funding. Featured Projects are projects and actions that the 
Planning Committee has identified as important resiliency 
recommendations and has analyzed in depth, but has not proposed 
for funding through the NYRCR Program. Additional Resiliency 
Recommendations (see Section 5) are projects and actions that the 
Planning Committee would like to highlight and that are not 
categorized as Proposed Projects or Featured Projects.  The total cost 
of Proposed Projects in the NYRCR Plan exceeds the NYRCR 
Community’s CDBG‐DR allocation to allow for flexibility if some 
Proposed Projects cannot be implemented due to environmental 

review, HUD eligibility, technical feasibility, or other factors. 
Implementation of the projects and actions found in the NYRCR Plan 
are subject to applicable Federal, State, and local laws and regulations, 
including the Americans with Disabilities Act (ADA). Inclusion of a 
project or action in the NYRCR Plan does not guarantee that a 
particular project or action will be eligible for CDBG‐DR funding or that 
it will be implemented. 

As noted, in addition to providing a detailed description of each 
project, the profiles include information on two important elements 
used by the Committee to evaluate the value of each project: a Cost‐
Benefit Analysis and a Risk Reduction Analysis.  Before proceeding to 
the projects themselves, it is important to understand these two 
analytical elements of the Project Profiles. 

Cost‐Benefit Analysis 

A cost‐benefit analysis (CBA) is a tool used to calculate and compare 
the benefits and costs associated with a project.  The CBA provides 
decision‐makers with a framework for comparing different projects 
(i.e., anticipated cost of implementation against total expected 
benefits), and determining whether the benefits of a particular project 
outweigh the costs.  More specifically, the value of the CBA is two‐
fold:  (1) to inform the selection of reconstruction measures; and (2) to 
support the grant application for funds.    

Because the NYRCR Program is a community‐driven process, the CBA 
has focused on identifying project costs and benefits that easily relate 
to the communities that the NYRCR Planning Committees represent.  
Community and Committee input ‐‐ informed by a true understanding 
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of local conditions, needs and community values ‐‐ plays a crucial role 
in the selection of projects that are implemented.  With this in mind, 
the CBA has used a mix of both quantitative and qualitative factors in 
its analysis. 

The CBA cannot, however, evaluate costs or benefits with complete 
certainty; rather, it provides the community with a practical 
understanding of the potential estimated costs of project 
implementation and the potential benefits accrued to the community 
with the particular project in place.  The costs and benefits used to 
evaluate projects through the CBA are explained further below.   

Project Costs 

Project Profiles include all anticipated costs including “soft” and 
“hard” costs.  Soft costs are those that are services that are required in 
order to undertake a project. It can include such items as surveying, 
design, engineering, and inspection. Hard costs are the actual 
development items such as construction, demolition, materials and 
associated labor. The CBA cannot, however, project costs or benefits 
with complete certainty; rather, it provides the community with a 
practical understanding of the potential estimated costs of project 
implementation and the potential benefits accrued to the community 
with the particular project in place.   

The cost of implementing a project is just one aspect of the 
justification for funding these Proposed Projects.  Conversely, another 
important variable is the future costs of not implementing these 
projects ‐‐ which have the potential to negatively impact the long‐term 
viability of both the Village and its neighboring South Shore 

communities. 

While these costs are more difficult to quantify, they are no less 
important to our analysis, and are therefore addressed qualitatively. 

These costs include:  
o Extensive, repetitive damage to personal property (vehicles, 

residences) and public infrastructure resulting from frequent 
recurring flooding and future storm events; 

o Economic loss to residents and to local and regional employers 
as a result of the inability to work; and 

o Hindrance in the provision of life safety and emergency services 
resulting in repeated inability to access areas of the community 

Project Benefits 

The types of benefits considered in the CBA include:               

o Risk Reduction:  The extent to which a project reduces the risk of 
damage to a community asset from a future storm event 
(discussed further below under “Risk Reduction Analysis”).xii 

o Economic Resiliency:  The project’s potential to help minimize 
economic costs and reduce the time it takes for the local economy 
to rebound from a storm event.  Economic data included, where 
applicable, an estimate of permanent jobs secured/added; 
relationship to, and/or furtherance of, Regional Economic 
Development Plan goals; potential for additional economic 
activity; and the net effect on local municipal expenditures.xiii  
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o Health, Social and Public Safety Services:  Qualitative information 
was provided on the overall population benefits of improved 
access to health and social service facilities and public safety 
services; type and size of socially vulnerable population secured;xiv 
and degree to which essential health and social service facilities 
are able to provide services to a community during a future storm 
or weather event as a result of the project. 

o Environmental Protection:  Benefits include the protection of 
crucial environmental assets or high‐priority habitat, threatened 
and endangered species, migration, or habitat connectivity; any 
cleanup resulting from the action; creation of open space or a new 
recreational asset. 

o Temporary jobs: All job estimates assume labor at 50% of total 
project costs, divided by $40,000 per Full Time Equivalent (FTE) 
job.xv  

Risk Reduction Analysis 

A Risk Reduction Analysis estimates the extent to which Proposed and 
Featured Projects will reduce storm damage (environmental, social, 
and economic) and flooding risk to specific community assets when 
the project is in place.  (The extent to which a project reduced such 
risk is also considered as a benefit in the Cost Benefit Analysis – see 
“Project Benefits” above.) 

Risk “reduction” is different from the risk “assessment” in the previous 
section in a very important way – risk assessment looks at storm and 
flood risks to community assets before the project is implemented; 

risk reduction looks at the potential for reduced risk assuming the 
project is implemented under future environmental conditions. 

For this risk reduction analysis, projects were evaluated under a three‐
foot rise in sea level scenario for their potential to reduce an asset’s 
level of exposure and/or vulnerability to future storms.  This helps 
communities and decision‐makers understand the potential 
environmental, social, and economic outcomes associated with 
implementing the project.  (For a more detailed discussion of the 
methodology and factors used in the risk reduction analysis, see 
Section 5).   
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PROPOSED PROJECT: “Living” Marsh – Grand 
Canal Levee Improvement 

 

Figure 4: Living Marsh – Grand Canal Levee Improvement 

 

Project Description 

The purpose of the project is to improve tidal exchange to an 
approximately 87‐acre salt marsh wetland area so as to increase its 
capacity to absorb storm surges and stormwater runoff as well as 
provide an improvement in the health of the wetlands, including a 
reduction of invasive species. 

 

The wetland, owned by the New York State and known locally as the 
Pickman‐Remmer Wetlands, was closed off from regular tidal 
exchange by the creation the Grand Canal in Oakdale.  As a result, 
approximately, 31% (27 acres) of this marsh is now dominated by the 
invasive species Phragmites australis. 

The Grand Canal Levee is an earthen berm structure that was built 
over a hundred years ago when the canal was excavated as part of the 
development of the W.K. Vanderbilt Estate. The excavation occurred 
through a large tidal wetland area and significantly altered the 
hydrology of the area. The levee runs in a north‐south direction along 
the Grand Canal. The portion of the wetland located east of the levee 
was the area that was most affected by the structure, in which tidal 

“Living Marsh” – Grand Canal Levee Improvement

Recovery Support Function: Natural and Cultural Systems 

Estimated Cost: $410,000 

Assets made more Resilient: 
Pickman‐Remmer Wetlands and residential housing located in 
Extreme Risk Area of Oakdale 

Risk Reduction and Benefits: 
Reduced risk of flooding to homes; increased resiliency of 
wetlands; increased public access to recreational opportunities; 
reduced mosquito population (disease vector) and reduced 
pesticide use to control mosquito population 
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exchange was almost completely cut‐off and restricted to a few 
relatively small pipes and openings that were added later, possibly as 
part of as a vector control project. These openings have deteriorated 
over time and have become blocked with silt and organic debris.  

The project will reestablish tidal exchange by inserting strategic 
openings within the levee located along the east side of the Grand 
Canal. The project would also provide limited public access such as 
wildlife viewing and hiking trails in environmentally compatible 
locations. The project is anticipated to provide public benefits for the 
community through storm surge protection, improvement of publicly 
owned wetlands and the addition of recreational and tourism benefits 
through the development of a hiking trail along the top of the levee. 
The installation of drainage pipes though the levee or excavated 
openings along with the construction of a hiking trail are both 
considered technically feasible.  

The proposed project includes funding for an engineering study to 
determine the most appropriate method to increase tidal flow. The 
proposed project specifically includes the installation of seven new 
pipes through the levee to hydraulically improve the tidal exchange 
between the Grand Canal and the wetlands. The study will consider 
alternatives such as appropriate openings in the levee. The 
construction would include temporary cofferdams, excavation, 
installation of the seven‐ 24‐inch reinforced concrete pipes with 
associated materials and work. The project also includes the 
installation of hiking trail on the top of the levee for a significant 
portion of the levee length (approximately 3,400 feet).The hiking trail 
will improve upon an informal trail that currently exists along the top 
of the levee (the levee is within a “paper street” known as Central 

Boulevard). Since the properties to the south of the levee are privately 
owned, the trail would terminate before these properties. As part of 
the hiking trail study proposed in a separate project (Multimodal 
Transportation/Tourism Development), the connection of the trail to 
Shore Drive would be examined. It is noted that some of the private 
properties will potentially be included in the NY Rising Buyout Program 
and could be used for a linkage of the trail to Shore Drive. 

In addition, a relatively high percentage of design and permitting costs 
have been allocated to address any unforeseen issues that may arise. 
This was done since the project has not yet been engineered and the 
full scope of work and permit conditions are not known.     

 
Grand Canal, Oakdale,  looking north—levee extends along the right 
side of the canali 
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Estimated Project Costs 

The capital and soft costs of this project are estimated at $410,000. 
About half of this estimate is for construction of the seven culverts. 
The balance is for “soft” costs including an environmental engineering 
study, design, permitting, and contingency. Annual operating and 
maintenance costs are estimated at $4,500. With an expected useful 
life expectancy of 30 years, the conceptual life cycle cost is estimated 
to be $545,000. 

Project Benefits 

Risk Reduction and Resiliency Benefits 

The proposed project will involve the construction and installation of 
seven 24” reinforced concrete drainage pipes that would extend from 
the Grand Canal, through the levee and into the wetlands, 
substantially increasing tidal flow, including storm surge flow.  The 
length of the pipes is estimated to be 75 feet. One of the most 
significant benefits of the project will be the increased ability of the 
wetlands to store stormwater. This is expected to reduce the risk of 
potential flooding of residences located west of the canal along streets 
known as Tower Mews, Canal Road, and Edgewater Avenue. The 
project addresses flooding by providing capacity for the storage of 
storm surge water that would otherwise inundate residential 
neighborhoods in the community. While the project would not 
eliminate all flood risks, it would reduce risk, especially for moderate 
level storm events.   

Economic Benefits 

The proposed project will provide economic benefits in several ways. 

Benefits include the economic activity created during the construction 
phase including the purchase of the materials and the labor associated 
with the installation. It is estimated that approximately 5.0 Full Time 

Equivalent (FTE) jobsxvi will be created during the construction period.  

On a more long‐term basis, economic activity would be generated 
through improvements to the levee, the installation and maintenance 
of conduit pipes, and the construction and maintenance of the hiking 
trail. The trail will also help to stimulate tourism as the first phase of a 
proposed “South Shore Gold Coast Heritage Trail” system, which is 
proposed to extend from the Bayard Cutting Arboretum in Great River, 
through Oakdale to Green’s Creek in West Sayville.  

Environmental Benefits 

The project will result in a substantial environmental benefit to a 
significant natural asset. These wetlands are dependent on tidal flow 
(notably, salt/ brackish water) to maintain a diverse population of 
plant and animal species. Restricted tidal flow alters the natural 
balance of tidal wetlands resulting in a change of vegetation including 
the proliferation of invasive species. This is visible in the wetlands 
today with approximately 27 acres of the 87‐acre Pickman—Remmer 
wetlands being dominated by Phragmites (Phragmites australis). 
Phragmites, also known as common reed, can out‐compete native salt 
marsh vegetation and can reduce the available food and shelter for 
saltmarsh dependent wildlife. The improvement of health of the 
wetlands is vital to the important role they serve of filtering out 
pollutants and excess nutrients, thereby   improving surface and 
groundwater quality. 
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This will directly benefit critical fish and wildlife habitat. It also offers 
the associated benefit of storm surge protection through periodic 
inundation. As an added benefit, the project will also reduce the 
mosquito population and reduce the need for the use of pesticides. 

Health and Social Benefits 

The proposed trail atop the levee will enable improved public access to 
this important environmental resource. This benefit will be available to 
all residents and the trail will be compliant with the Americans with 
Disabilities Act (ADA). Access to the hiking trail will provide health and 
education opportunities, including environmental interpretation and 
wildlife viewing.  

Cost‐Benefit Analysis 

The Community recognizes the importance of their natural systems, 
particularly wetlands, as a means to reduce the intensity of storm surge 
in extreme storm events in addition to all the other substantial 
environmental benefits that these systems provide. The benefits of this 
project are considered to outweigh the medium cost of 
implementation. 

Risk Reduction Analysis 

Due to the low elevation topography of the Idle Hour section of 
Oakdale, many properties are highly exposed to coastal storm hazards. 
A small rise in the elevation of seawater associated with storm tides 
and surges can travel significant distances inland due to the low 
ground elevation. This exposure is a significant problem in the 
Community.  

One of the most significant benefits of the Living Marsh/Grand Canal 
Levee project will be the increased ability of the Pickman—Remmer 
wetlands to store storm surge and tidal water. This is expected to 
benefit developed properties in the area including residences located 
west of the canal along streets known as Tower Mews, Canal Road, and 
Edgewater Avenue. As a result of the project, the vulnerability of these 
streets and residential properties will be reduced due to increased 
storm retention capabilities of an improved and healthy wetland that 
could reduce flooding impacts in the residential areas of Oakdale. 

General Timeframe for Implementation 

The proposed project, from the time that implementation begins, 
could be completed in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

Permits would be required from NYS Department of Environmental 
Conservation (NYS DEC) under Articles 24 and 25, Freshwater and 
Tidal Wetlands. Permits would also be required from the U.S. Army 
Corps of Engineers (US ACE) and the NYS Department of State (DOS) 
for Coastal Consistency.  Permits may also be required from the Town 
of Islip, depending on jurisdiction (Wetlands and Watercourses 
Permit). The Committee Co‐Chairs and State planner have met with 
representatives of the regional office of NYS DEC to preliminarily 
review the project.  It is likely that the permit review process would be 
extensive.  

Jurisdiction  

This project is located on land owned by New York State, under the 
jurisdiction of the Department of Environmental Conservation. 
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PROPOSED PROJECT: Public Access to the 
Waterfront and Coastal Restoration 

 
Great South Bay, West Sayvillei 

Project Description 

Oakdale and West Sayville are coastal communities with extensive 
shorefront areas on both the Great South Bay and the Connetquot 
River. While much of the shorefront is natural, significant portions 
have been modified to include structures such as bulkheads, docks, 
and pilings as well as modifications to the shoreline as a result of 
dredging, filling, and the removal of vegetation. 

This project will include a shoreline assessment of parcels that could 
be candidates for restoration projects. 

 

It would involve site‐specific engineering and design followed by 
demolition and shoreline restoration (removal of structures and the 
restoration of a natural shoreline grade with appropriate soils and 
indigenous vegetation). It could potentially include parcels that are 
acquired through the NY Rising Buyout Program, in addition to other 
parcels.   The Committee has identified about 1100’ of shoreline that 
could be included in the program. The exact geographic scope would 
be identified in the planning study in first phase of the project. No 
technical challenges are anticipated for implementation of this 
project.

Public Access to the Waterfront and Coastal 
Restoration 

Recovery Support Function: Economic, Natural and Cultural 
Resources 

Estimated Cost: $620,000 

Assets Made More Resilient:  
Residential housing; Waterfront commercial assets  

Risk Reduction and Benefits:  
Storm surge protection; 
Increased resilience and environmental benefits of coastal 
natural habitats; Increased public access to recreational 
opportunities 
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Demolition of the existing shorefront structures is expected without 
difficulty from the landward side using heavy equipment such as a 
crane and backhoe. The removal of fill and the re‐grading of the 
shoreline are also feasible. The planting of vegetation will need to be 
done with the appropriate plant material, seasonal timing, protection 
of seedlings, and infill planting to replace lost material in successive 
seasons. Additionally, the parcels to be included in the project will be 
identified and will be in public ownership. For this analysis, parcels 
that may be included in the NY Rising Buyout program were 
considered. These parcels are all located along the shoreline of the 
Connetquot River. 

One or more of the parcels may be suited to public access to the river. 
The river shoreline is not conducive to a bathing beach use but, other 
uses such as passive recreation and a small craft launching facility may 
be possible (see Multimodal project description). The planning study 
will include the  identification of parcels that may be suitable based 
upon ownership (public), site conditions, adjacent land uses (and 
shorefront structures) and the dynamics of the coastal environment 
including wave energy and erosion. 

The coastal areas of the NYRCR Community were severely impacted by 
Superstorm Sandy and many structures were flooded and heavily 
damaged. The restoration of the natural coastal environment will help 
to reduce future storm damage caused by flooding and wave action. In 
addition, the restored intertidal zone and shore profile would increase 
important habitat that would benefit the coastal environment. 

Estimated Project Costs 

The capital and soft costs of this project are estimated at $620,000. 
This includes an estimated $367,000 for site work (demolition, re‐
grading, planting, etc.) and approximately $250,000 for soft costs such 
as contingency, the planning study, design, and permitting. The annual 
operating and maintenance costs are estimated at $2,800 with a 
useful life expectancy of 20 years, for a total of $56,000. Accordingly, 
the conceptual life cycle cost is $676,000.  

This is based upon the potential use of eight lots that have been 
identified by the Committee, including sites that may opt into the NY 
Rising Buyout Program. The program is voluntary and therefore it is 
not known which lots will ultimately participate. The opportunity costs 
for the project potentially include the loss of the use of the waterfront 
structures (bulkheads, docks, pilings, etc.). The structures, if they were 
to remain, could potentially be used for berthing of boats and 
hardened shore protection. 

Note: This project may overlap with two other projects: 

  Road raising (page 83) ‐ the landward portions of the parcels in 
question may be used for storm drainage retention 

 Multimodal transportation/tourism (page 103) where a parcel or 
parcels may be considered for a small craft launching ramp and 
water taxi dock with a small gravel parking lot. 

Neither of the latter projects is proposed to include land acquisition. 
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Project Benefits 

Risk Reduction and Resiliency Benefits 

This project involves the use of selected shorefront properties for 
coastal restoration that would provide a storm surge buffer, shoreline 
protection and, potentially, drainage runoff retention areas. This 
would occur for parcels that are adjacent to roads that are proposed 
to be raised if the sites are suitable based on drainage design. For 
those waterfront locations that are currently constructed with 
bulkheads, docks, pilings, etc., the project will include the removal of 
these structures and the installation of appropriate natural shore 
profiles and dune‐type structures landward of the high water line 
(approx. three feet above sea level). The project will reduce the risk 
and frequency of storm damage to these shorelines and shorefront 
development by absorbing wave energy. 

Economic Benefits 

The project will also provide economic benefits in several ways. 
Benefits would include the economic activity created during the 
construction phase including the demolition and removal of the 
existing structures along the shorefront and re‐grading, along with the 
construction of the berm/dune and planting of native vegetation. It is 
estimated that this would result in approximately 7.6 full time 
equivalent (FTE) jobsxvi during the construction period. In addition, the 
increased and enhanced public access to the waterfront would aid 
tourism to the community and would enhance the quality of life in the 
neighborhood. 

Environmental Benefits 

The environmental benefits of the project are direct and significant. 
The properties considered for this project are along the Connetquot 
River and most are intensively developed with engineered shorefront 
structures such as bulkheading, piers, pilings, and docks. In most 
cases, these structures predate current environmental regulations but 
are allowed to remain as nonconforming uses (“grandfathered in”). 
The proposed project would present a unique opportunity to return 
these sites to their natural state, thus restore their potential function 
as a natural shore defense. The restored intertidal zone and shore 
profile would increase important habitat that would benefit the 
coastal environment. 

Health and Social Benefits 

The proposed project will enable improved public access to the 
waterfront. This is especially important in Oakdale, which is a 
waterfront community with very little public access available. This has 
also been a long‐standing issue in the community and a fact noted in 
the Town’s 1978 comprehensive plan for Oakdale.  It will also provide 
education opportunities for a better understanding of the coastal 
environment. 

Cost Benefit Analysis 

This project represents a medium investment of capital that has many 
potential public benefits for the community as a whole, including risk 
reduction, economic development, environmental benefits, and public 
health, as well as enhanced public access and wetland habitat. 
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Risk Reduction Analysis 

The project is anticipated to reduce the risk and frequency of storm 
damage to key waterfront structures and systems, including 
residential housing located in the Extreme Risk Area in Oakdale, 
streets in the Extreme Risk Area, and waterfront commercial 
properties in Oakdale. Also as a result of the project, the removal of 
damaged and vulnerable housing will reduce the number of potential 
residents in harm’s way in future storm events. The reduced 
vulnerability will also be detrimental to the restoration of the natural 
shoreline, including dune‐type structures which would provide storm 
surge protection, as well as the introduction of bioswales suitable for 
stormwater retention and recharge.  

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

NYS DEC permits would be required under the Tidal Wetlands Act. 
Permits may also be required from the U.S. Army Corps of Engineers 
(USACE) for the removal of the in‐water structures, and the NYS 
Department of State for Coastal Consistency. Permits may also be 
required from the Town of Islip, depending on jurisdiction (Wetlands 
and Watercourses Permit).  

Jurisdiction 

The jurisdiction for the project will depend on the selection of parcels. 
However, it is likely that the parcels will be under the jurisdiction of 
the State, County, or the Town of Islip. 
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PROPOSED PROJECT: Infrastructure 
Hardening: Raising Roads 
Figure 5: Infrastructure Hardening Locations #1 

 

Project Description 

NYRCR Oakdale/West Sayville is characterized by a low ground 
elevation along with a high groundwater table. Much of the 
Community lies within four feet of sea level including large portions of 
Oakdale, the waterfront of West Sayville and portions of a 
neighborhood located east of Green’s Creek in Sayville. 

 

These areas include local streets and collector roads. Many of the 
roads are vital for access to properties and for emergency response 
and evacuation. Due to the low‐grade elevation, many of these roads 
are subject to frequent and severe flooding. This presents a public 
safety threat, can be an impediment to business activity and can also 
be a significant inconvenience to residents. This project will identify 
the locations of roads where pavement levels should be raised, and 
will undertake engineering and design of specific road sections, 
permitting, and construction. This project will also identify optimal 
elevations, identify issues related to road raising including drainage 
and grading to adjacent properties.  The Committee preliminarily 
identified several road sections that would be high priorities for the 
project. These included portions of Shore Dive and Vanderbilt 
Boulevard in Oakdale and Sunset Drive and Jones Drive in Sayville (see 
Figure 5 and Figure 6). Specific road sections and the reconstruction 
needs will be identified in the planning study. 

Infrastructure Hardening: Raising Roads

Recovery Function: Infrastructure 

Estimated Cost: $1,760,000 

Assets Made More Resilient:  
Secondary streets; Oakdale housing; West Sayville housing  

Risk Reduction and Benefits: Decreased vulnerability to flooding  
Improved roadway access and evacuation 

Potential Road Raising Locations
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 Figure 6: Infrastructure Hardening Locations #2 

 

During Superstorm Sandy, road flooding occurred throughout the 
coastal portions of the Community and was often severe. In some 
locations, four feet of water was observed on local roads, rendering 
them completely impassable. While Superstorm Sandy was an 
extreme storm event, the Committee did receive extensive input from 
the Community and from Town representatives on the prevalence of 
chronic flooding in coastal locations throughout the area.  

The project is technically feasible as an established civil engineering 
practice that has been implemented in the community in other 
locations. However, the higher a road is elevated, the greater the 
potential for drainage and grading issues on adjoining properties. The 
engineering and design phase of the project will address these issues 
and any technical challenges that may occur.  

Estimated Project Costs 

The capital and soft costs of this project are estimated at $1,760,000. 
Of this amount, about $900,000 would be for construction with the 
balance (about $860,000) for a planning study to identify priority 
roads to be considered for raising; design and engineering of the 
specific road sections; and preparation of cost estimates and 
resolution of legal issues (e.g., permitting, easements). Construction 
costs were based on Vanderbilt Boulevard in Oakdale, a significant 
north‐south collector road that assumes a 6” pavement increase for a 
road length of 3900’. This is illustrative only. The project is scalable 
and additional phases of work could be conducted with a 
commensurate increase the costs. 

Operations and maintenance costs were not estimated since these 
would not change over the current costs of maintaining the roads in 
question. 

   

Potential Road Raising Locations
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Opportunity costs/ negative externalities may include the impact of 
raised road elevations to adjacent properties. This impact will be 
considered in the planning and design process as a direct function of 
the degree of elevation increase. Significant elevation in road surface 
could have proportionally more significant impacts. While impacts 
such as drainage can be easily identified, other impacts are more 
subjective. This would include, for example, the visual impact of a 
substantially raised road on neighborhood character. 

Project Benefits 

Risk Reduction and Resiliency Benefits 

The raising of road elevations will reduce the incidence of flooding for 
critical access routes in these communities. These roads are flooded 
on a frequent basis due to storm events, related high tide flooding, 
and inadequate storm drainage systems (often rendered ineffective 
due to high groundwater conditions).  The proposed locations are 
those that are close to the water and are subject to tidal inundation 
due to the high exposure to storms caused by the low elevation 
topography of the area. 

Economic Benefits 

The project will provide economic benefits in several ways. This 
includes the economic activity created during the construction phase 
including the purchase of the materials and labor. 

Approximately 22 FTE jobsxvi are estimated during the construction 
period. In addition, the project will decrease the frequency of when 
roads are impassable and properties are inaccessible. For business 
properties, this will mean that business activity will be impacted less 
frequently by storm flooding.  

The project is consistent with the Long Island Regional Economic 
Development Council’s plan, The Strategic Economic Development 
Plan for Nassau and Suffolk Counties 
(http://regionalcouncils.ny.gov/sites/default/files/documents/2013/HI
‐RESFINALLIEconomyBookPRINT.pdf). Specifically, it would “Protect 
Long Island from the perils of climate change at the same time we 
encourage new “cleaner, greener” industries by leading collaborative 
regional efforts to harden our infrastructure, businesses and homes 
against the next major storm and to encourage transportation, energy 
and construction policies that reduce our vulnerability, as well as our 
carbon footprint.”xvii 

Environmental Benefits 

A potential environmental benefit of the project is the use of storm 
drainage systems that are designed to reduce the adverse 
environmental impact of road runoff. This would include the potential 
reduction of nutrients, hydrocarbons, and other contaminants that 
threaten water quality. In the planning and design process, 
consideration will be given to the use of bio‐filtration type drainage 
retention systems and/or vortex‐type drainage structures. 

The exact solutions that will be suited to a particular location will be 
assessed during the design process. 

Health and Social Benefits 

The raising of road elevations will benefit public health and safety by 
enabling better access to the community during certain types of storm 
events. This will allow for improved emergency response and 
evacuation. In addition, it will also enable better access for public 
service agencies (e.g., public works, fire and rescue departments) and 
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utility providers. Improved access will also enable a faster recovery 
following a storm since road blockages due to flooding will be reduced. 

Cost‐Benefit Analysis 

This project represents a high investment of capital that has many 
potential public benefits for the community as a whole, including risk 
reduction through improved access within coastal areas of the 
community. The project also provides direct benefits to property 
owners in the vicinity of the elevated road sections for improved 
access to their properties. The exact number of properties and 
population to be directly benefitted can be determined when the 
specific road sections are identified. The potential benefits of this 
project are considered to outweigh the cost of implementation. 

Risk Reduction Analysis 

The raising of road elevations would directly reduce the incidence of 
flooding for critical access routes in the communities. These roads are 
flooded on a frequent basis due to storm events, related high tide 
flooding, and inadequate storm drainage systems (often rendered 
ineffective due to high groundwater conditions). The vulnerability of 
residential housing assets will be reduced, as there is an increased 
capacity for residents to leave and return to their homes safely and 
quickly in an emergency situation due to decreased flooding on 
roadways. The vulnerability of secondary streets is also reduced due to 
their increased service capacity if select road raising projects were 
completed.  The Committee has preliminarily identified several 
locations in the community that have roads that should be raised. 
Based on these locations, several areas would see a reduction in risk. 
These include Shore Drive in Oakdale, a major collector Road in the 

community with commercial and residential development. The 
commercial uses are important economic generators to the local 
economy and contribute to the marine economy of the South Shore 
Estuary. A second area is located along the east side of Green’s Creek 
in Sayville. This includes sections of Sunset Drive and Jones Drive, an 
area of residential uses. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

Permitting and approvals required‐ Permitting requirements will have 
to be determined based upon the specific road locations identified in 
the planning study, the first phase of the project. Possible permit 
requirements include NYS DEC Article 24 and 25, Freshwater and Tidal 
Water, permits for construction in proximity to wetlands. For locations 
that are close to the coast, Coastal Consistency determinations from 
the NYS Department of State may be required. Town Highway permits 
may also be required for certain construction including utility 
relocations. A Town of Islip Wetland and Watercourses permit may 
also be required in any work falls within areas regulated by the Town. 

Jurisdiction  

Final project locations have not been identified and will be done in the 
first phase in the planning study component. Since most of the roads in 
the coastal locations of NYRCR Oakdale/West Sayville are under Town of 
Islip jurisdiction, it is likely that the Town will have jurisdiction.  
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PROPOSED PROJECT: Backflow 
Prevention/Check Valves for Storm 
Drainage Systems 

 
Drainage outfall pipe, Oakdalei 

Project Description 

A low ground elevation relative combined with a high groundwater 
environment characterizes NYRCR Oakdale/West Sayville. 

Much of the Community is within four feet of sea level and 
groundwater is often within a couple of feet of the ground elevation. 
As a result, drainage infrastructure that collect and transport 
stormwater runoff often do so with only a small slope to the outfall 
location. 

At times of storm surges and extreme high tides, the outfall pipes can 
become conduits for the flow of seawater back into the drainage pipes 
and subsequently into neighborhoods. Drainage systems that are 
intended to move stormwater out of streets and neighborhoods 
instead function in a reverse manner with seawater flowing in the 
opposite direction. So instead of removing water, the drainage pipes 
can convey seawater into an area. This occurred in several locations 
during Superstorm Sandy and resulted in flooding of streets and 
neighborhoods that did not previously have flooding problems. 

For example, residences in the vicinity of Russell Road and Connetquot 
Road in Oakdale reported water flowing out of catch basins and into 
the street. The volume of water that entered this neighborhood in this 
manner was so significant that properties that were never previously 
flooded were inundated with water.  

Backflow Prevention/Check Valves for Storm 
Drainage Systems 

Recovery Support Function: Infrastructure 

Estimated Cost: $300,000 

Assets Made More Resilient:  
Oakdale housing; West Sayville housing in Extreme and High Risk 
Areas 

Risk Reduction and Benefits:  
Flood control/ storm surge protection; Reduced property 
damage; Reduced pollutant loading in runoff 
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The proposed project will identify drainage outfall locations that are 
vulnerable to reverse flow caused by tidal surges; prepare design and 
engineering documents; prepare cost estimates; and resolve legal 
issues (e.g., permitting, easements). 

The locations would then be studied for the suitability for the 
installation of backflow check valves. Such valves are designed to 
function by allowing water to move in one direction only. Stormwater 
that is collected in catch basins would flow through the drainage pipe 
to the outfall point. 

The anticipated construction would include a catch basin, in‐line check 
valve, excavation, pavement repair, grading and topsoil and seed and 
the installation of an oil‐water debris separator hood.  

The valve would open to allow the stormwater to travel through the 
pipe. However, in times of storm surges and extreme high tides, any 
seawater that enters the pipe from the outfall location would be 
stopped at the valve since it would only operate in one direction. This 
would prevent seawater from moving up the pipe and catch basins 
into interior neighborhoods. 

From a technical standpoint, the project is likely feasible in that the 
design has been used effectively in many other locations, including 
within the Town of Islip. It is also a standard product that is available 
from multiple vendors.  

Estimated Project Costs 

The capital and soft costs of this project are estimated at $300,000 for 
the proposed quantity of twelve installations. This includes a cost of 

construction of approximately $196,000 and soft costs estimated at 
$98,000. Annual operations and maintenance costs are estimated at 
$20,400. For a five year estimated useful life, the total cost of 
maintenance would be $102,000. Accordingly, the conceptual life 
cycle cost is $402,000. 

As noted, the estimated costs are for the installation of twelve 
structures. This would break down to a unit cost of $25,000 for 
construction and a unit life cycle cost of $33,500. 

 The project is scalable and could be increased or decreased 
proportionate to the number of installations.  

Opportunity costs/ negative externalities are not expected to be 
significant since this is a retrofit of the existing drainage system.  

Project Benefits 

Risk Reduction and Resiliency 

Backflow prevention check valves on drainage outfalls could prevent 
seawater from entering into stormwater infrastructure and inundating 
interior residential neighborhoods, an occurrence that caused 
significant damage during Superstorm Sandy. This would reduce 
flooding and resultant damage to property and, commonly, loss of 
road access.  

Economic Benefits 

The project would provide an economic benefit during the construction 
phase including the purchase of the materials and labor Approximately 
3.7 full time equivalent (FTE) jobsxvi during the construction period.  
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The project is consistent with the Long Island Regional Economic 
Development Council’s plan “The Strategic Economic Development 
Plan for Nassau and Suffolk Counties.”  As noted above, it would 
specifically “Protect Long Island from the perils of climate change at 
the same time we encourage new “cleaner, greener” industries by 
leading collaborative regional efforts to harden our infrastructure, 
businesses and homes against the next major storm and to encourage 
transportation, energy and construction policies that reduce our 
vulnerability, as well as our carbon footprint.”xviii 

Environmental Benefits 

The valves would include a structure to separate oil and water from 
runoff to reduce pollutant discharge directly into surface water bodies 
or wetlands. This will reduce pollutants (hydrocarbons) in the local 
environment.  

Health and Social Benefits 

The installation of backflow prevention check valves will benefit public 
health and safety by enabling better access to the community during 
certain types of storm events. It will also aid emergency response and 
evacuation and will improve access for public service agencies (e.g., 
public works, fire, and rescue departments) and utility providers. This 
improved access will enable a faster recovery following a storm since 
crews can be deployed more quickly.    

Cost‐Benefit Analysis 

This project represents a low investment of capital that would benefit 
the neighborhoods within which the valves were installed. The exact 

number of properties and population to be directly benefitted will be 
determined during the planning phase of the project. However, given 
the relatively low cost of $25,000 per installation, the potential 
benefits of this project are considered to outweigh the cost of 
implementation. 

Risk Reduction Analysis 

Backflow prevention check valves on drainage outfalls could prevent 
seawater from entering into storm drainage pipes and inundating 
interior residential neighborhoods, an occurrence that caused 
significant damage during Superstorm Sandy. This would reduce 
flooding and resultant damage to property and, commonly, loss of 
road access.  
 
Although specific locations for all twelve valves will be determined as 
part of the pre‐construction process, one location often cited by the 
Committee serves well to illustrate the reduction of risk that would be 
associated with this project. The location is the neighborhood in the 
vicinity of Connetquot Road and Russell Road, Oakdale. This is a 
cluster of residences on parcels of approximately one‐third of an acre 
to a half acre for many of the lots. The topography is very flat and a 
modest rise is sea level as a result of a storm surge can impact a large 
area of the neighborhood. The proposed project would significantly 
reduce the risk of flooding since it does so at the point source of the 
problem.  
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General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

Permitting requirements will be determined based upon the specific 
locations and scope of work for the installations that are identified in 
the planning study, the first phase of the project. Possible permit 
requirements include NYS Department of Environmental Conservation 
(DEC) Article 24 and 25, Freshwater and Tidal Wetlands, permits for 
construction in proximity to wetlands. NYS Department of State 
Coastal Consistency approval could be required for any activity within 
the coastal zone. Town Highway permits may also be required for 
certain construction and utility relocations. 

Jurisdiction  

Final project locations have not been identified and will be done in the 
first phase of the project in the planning study component. However, 
since most of the drainage systems in the coastal locations of the 
Community are under the jurisdiction of the Town of Islip, it is likely 
that the Town will have jurisdiction.  
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PROPOSED PROJECT: Emergency Shelter: 
Identification and Hardening 

 
Example of a facility that can be used as an Emergency Shelteri 

Project Description 

This project will identify all emergency shelters that currently serve 
NYRCR Oakdale/West Sayville and review of the adequacy of the 
shelters to determine any needs and would do so working with 
emergency response authorities. The present shelters are all located 
in existing, publicly owned buildings (schools). 

If additional facilities are needed or existing shelters should be 
relocated, alternative locations would be assessed. The project will 
review on‐site supplies at each evacuation center and plan for a 
permanent on‐site generator in at least one shelter location.   

There were no emergency shelters open during or after Superstorm 
Sandy in either West Sayville or Oakdale. The nearest shelters were 
out of the local area and the Committee noted that many residents 
were reluctant to travel significant distances from their homes.  

The project is likely to be feasible. It would involve a study to identify 
all of the local shelters, an evaluation of the need for an alternate 
shelter, an assessment of needs (supplies, etc.), and the installation of 
a generator (750kw) at the chosen site. 

Emergency Shelter: Identification and Hardening

Recovery Support Function: Community Planning and Capacity 
Building 

Estimated Cost: $380,000 

Assets Made More Resilient:  

Community overall especially vulnerable populations 

Selected emergency shelter 

Risk Reduction and Benefits:  
Public safety 
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At least one site would be planned for the installation of a 
permanently installed generator, possibly as a retrofit of an existing 
facility. The site selected for the generator placement would have to 
receive approval from the property owner. This would likely involve a 
long‐term agreement.  

Estimated Project Costs 

The capital and soft costs of this project are estimated at $380,000. 
The costs include the planning study in the amount of approximately 
$50,000. The generator is estimated to cost about $328,000. 
Operations and maintenance costs are estimated at $6,500. With an 
assumed useful life span for the generator of five years, the 
conceptual life cycle cost would be $412,500. 

Project Benefits 

Risk Reduction and Resiliency 

The project will reduce the risk of personal injury to residents within 
locations that are affected by hazardous conditions during storm 
events. This could include, for example, areas that are flooded or 
subject to loss of electrical power. By having a publicly accessible place 
that can double as a local shelter, its utilization during storms and 
other emergencies would likely be increased. Further, the risks to fire 
and rescue personnel would also be reduced since fewer residents 
would remain in their homes during storms resulting in a reduced 
demand on rescue services. 

Economic Benefits 

The reduction of cases of personal injuries would result in a reduction 
in health care costs. In addition, the reduction in population within 
areas affected by hazardous conditions would reduce the costs to 
provide rescue and police service necessary to respond to 
emergencies. 

Health and Social Benefits 

A local emergency shelter with a back‐up power supply will provide 
reduce the risk of personal harm and injury related to storms and 
other emergency events. This would be of particular importance to 
vulnerable populations including the people with disabilities, low and 
very‐low income populations, elderly, young children, homeless, and 
people at risk of becoming homeless. A local shelter would also 
provide a sense of security to the residents of the community.  

Cost‐Benefit Analysis 

The project represents a low investment of capital to provide a critical 
life safety facility. The potential benefits of this project are considered 
to outweigh the cost of implementation. 
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Risk Reduction Analysis 

There were no emergency shelters open during or after Superstorm 
Sandy in either Oakdale or West Sayville. A local shelter that is 
equipped with a stand‐alone power supply is important to the 
provision of basic health and safety services. The implementation of 
the proposed project would reduce the vulnerability of the shelter site 
and would benefit the community through the provision of a more 
resilient facility. Such a facility would be of particular importance to 
vulnerable populations that are most at risk during storm events. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the immediate term (less than two years). 

Regulatory Requirements Related to Project 

Permits would be required for the generator installation, including 
electrical systems and a raised concrete slab foundation. The permit 
authority could be the Town of Islip or the NYS Department of 
Education for those shelters identified at school sites. 

Jurisdiction  

The final selection of a shelter site through the planning study process 
will determine the ownership and jurisdiction of the facility. Possible 
locations include the existing designated shelters at Oakdale—
Bohemia Middle School, Sayville High School, and Cherry Avenue 
Elementary School. The jurisdiction of these sites is held by the 
respective school districts. These sites would be examined along with 
other sites depending on the results of the planning study. 
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PROPOSED PROJECT: Annual 
Education/Coordination 

 

Figure 7: FEMA2 Emergency Supply List 

Project Description 

This project would focus on improving storm preparedness in the 
community through a program to educate and inform the population 
in a targeted and consistent manner. It would also include an element 
to improve coordination with emergency response agencies.  

                                                            
2 FEMA = Federal Emergency Management Agency 

 

The Committee noted that significant problems occurred in the 
Community during Superstorm Sandy because of the lack of adequate 
preparation. 

Many residents did not fully comprehend the seriousness of the storm 
and/or underestimated the potential impacts, especially with the storm 
surge. Most residents had never seen flooding at the levels that 
occurred and many were completely unprepared for both the storm and 
its aftermath. Many felt vulnerable and isolated.  

The project is anticipated to operate through an existing local entity. It 
would enable capacity building to be able to develop and implement the 
program for a two‐year period. Specific tasks would be to develop of 
educational materials, e.g., handbooks, brochures, a website, signage, 
etc. The materials would be designed to reach different segments of the 
population including, in particular, vulnerable populations.   

Annual Education/Coordination

Recovery Support Function: Community Planning and Capacity 
Building 

Estimated Cost: $100,000 

Assets Made More Resilient: 

Oakdale and West Sayville residential housing; Oakdale and 
West Sayville downtown 

Risk Reduction and Benefits:  

 Public safety; Reduced property damage 
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An annual Storm Preparedness Day would also be a project 
component that would feature programs and events throughout the 
community, which could occur on the anniversary of Superstorm 
Sandy, October 29. The Committee expressed that various activities 
could be conducted to increase awareness of storm preparation 
issues. 

The local implementing entity would also work with the emergency 
response agencies to conduct a review of current agency coordination 
protocols.  

The project is likely feasible. It would involve the development of an 
educational/storm awareness program that could include printed and 
electronic materials, a website, and signage. It would also involve 
coordination with emergency response, civic and other agencies. All 
activities are technically simple to accomplish. 

Estimated Project Costs 

The project cost is estimated at $100,000. This would fund two years 
of the program.  There are no operations and maintenance costs 
associated with the project. 

Project Benefits 

Risk Reduction and Resiliency Benefits 

The program will reduce risk through a more knowledgeable and 
informed public. Residents will have a better understanding how to 
prepare for significant storm event s and will be able to better protect 
themselves from the hazards associated with storms.  

Economic Benefits 

A more informed and better prepared public may result in reduced 
overall storm damage costs. As an example, residents may take steps 
to better protect their homes in advance of a storm as a result of 
understanding the storms present to properties.   

An estimated 0.6 FTE temporary jobsxvi for the staffing associated with 
the program is could be created by this project. 

Health and Social Benefits 

The project will provide a clear and vital health and social benefits to 
the residents of Oakdale and West Sayville and especially to the most 
vulnerable segments of the population. The project would help to 
improve the awareness of the dangers of storms and would provide 
important, locally relevant, information on preparation, evacuation, 
and recovery. The program would be targeted to reduce the risk of 
both personal injury and property damage. 
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Cost‐Benefit Analysis 

The project represents a low investment of $50,000 a year to fund a 
public service program for two years. The potential benefits of this 
project are considered to outweigh the cost of implementation. 
 
Risk Reduction Analysis 

Not applicable. 
 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the immediate term (less than two years). 

Regulatory Requirements Related to Project 

No permits are required for the project. Approvals may be required to 
distribute materials in certain locations, such as schools.  

Jurisdiction  

There are several agencies that have jurisdiction to conduct a public 
education program. These include the Town of Islip and Suffolk 
County. 
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PROPOSED PROJECT: Community 
Sustainability/Energy Conservation 

 
Figure 8: Depicts sustainable energy practices 

Project Description 

This project is also known as the “Greening of Oakdale” initiative. The 
concept was developed by the community several years ago to 
encourage energy conservation and economic growth. The project is 
being proposed to improve the economic resiliency of the Community. 
While it was originally conceived for Oakdale, it could be applied to 
West Sayville as well. 

The project is intended to be the incubator for how a local hamlet in 
the Town of Islip can work with their local government towards 
sustainability and create “green collar” jobs within the local 
community. The program would work with residential and commercial 
consumers by creating a resource center where the consumer can 
learn the various ways that they can reduce their carbon footprint and 
achieve sustainability. 

 

It is the mission of the program to educate and/or facilitate actions 
that could reduce the net consumption of energy and create a greater 
awareness to the concept of sustainability in the Community. 

The program would, in part, address storm resiliency issues in the 
community. This would occur through initiatives to “sequester” 
stormwater for water recycling purposes such as lawn irrigation or 
other “gray water” uses. The effect of this would be to help to reduce 
flooding and pollutant loading into the wetlands and waterways within 
the community. This would help to protect and reinvigorate the 
wetlands, strengthening their capacity to function as storm buffers. 

Community Sustainability/Energy Conservation

Recovery Support Function: Economic Development 

Estimated Cost: $300,000 

Assets Made More Resilient:  
Oakdale and West Sayville residential housing in the Extreme, 
High, Moderate and Residual Risk Areas 

Oakdale downtown, West Sayville downtown 

Risk Reduction and Benefits:  
Reduced energy consumption 

Reduced run‐off to wetlands/waterways 

Improved community sustainability 
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The development of the program is feasible. It is an administrative 
program that would provide a public service as opposed to 
constructing infrastructure.  

Estimated Project Costs 

The cost is for establishing a community program to encourage energy 
conservation and sustainability is estimated at $300,000. This would 
fund the program for two years.  There are no operations and 
maintenance costs with the program. 

Project Benefits 

Risk Reduction and Resiliency 

The “Greening of Oakdale” will develop programs to reduce energy 
consumption and grow the local economy. It will improve the 
economic resiliency of the community and also reduce the risk of 
more significant economic disruption following future storms and 
other natural disasters. 

Economic Benefits 

This is a pilot project initiative that is intended to demonstrate how a 
hamlet can work with local government to attain sustainability and 
create “green collar” jobs within the community. The proposal intends 
to work with both residential and commercial consumers by creating a 
resource center where the consumer can learn the various ways that 
they can reduce their carbon footprint and achieve sustainability 
regardless of whether their motivation is altruistic, geared towards 
saving money or a combination of both motives. A retail component is 
also considered to supply items such as light bulbs, recyclable waste 

containers, etc. The project is consistent with the Long Island Regional 
Economic Development Council’s plan, “The Strategic Economic 
Development Plan for Nassau and Suffolk Counties.” As noted above, 
it would specifically “Protect Long Island from the perils of climate 
change at the same time we encourage new “cleaner, greener” 
industries by leading collaborative regional efforts to harden our 
infrastructure, businesses and homes against the next major storm and 
to encourage transportation, energy and construction policies that 
reduce our vulnerability, as well as our carbon footprint.”xix 

Environmental Benefits 

The project is directly linked to an overall objective to improve the 
quality of the natural environment in Oakdale so that vital wetlands 
would be better able to absorb any future storm surge. 

One of the key aspects of the initiative is to recapture rainwater that 
will go a long way to reduce flooding as well as reduce pollutants that 
go into our wetlands and waterways through rainwater runoff. 

Health and Social Benefits 

The conservation of energy would benefit the residents of the 
Community including vulnerable populations. It would accomplish this 
through reduced costs of living associated with household expenses. 
For fixed income, low income and very low income households the 
reduction of household expenses can provide affordable of living in 
the Community. 
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Cost‐Benefit Analysis 

The project represents a low investment of capital. The potential 
benefits of this project are considered to outweigh the cost of 
implementation. 
 
Risk Reduction Analysis 

Not applicable. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the immediate term (less than two years).   

Regulatory Requirements Related to Project 

It is expected that the operation will take place in an existing building. 
Depending on the specific location, a building permit/ change of use 
permit may be needed for the specific occupancy.  

Jurisdiction  

As a new program, there is no specified entity with jurisdiction.  
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PROPOSED PROJECT: Enhanced Electronic 
Mapping/Emergency Management 
System 

 
Electronic map of Long Island using GIS technology 

Project Description 

This project would help to fund the development of an enhanced 
Geographic Information System (GIS) for the Town of Islip to improve 
storm preparedness planning, as well as response and recovery from 
severe storm events.  

The Town of Islip experienced a devastating shock to the Emergency 
Management Information System during Superstorm Sandy.  The call 
center was inundated with phone calls from residents who were 
reporting damages to their homes, electrical outages, and medical 
emergencies. 

 

The Town was tasked with recording these reports, assessing the 
severity of the incident, and then dispatching the appropriate 
resources to the location. 

To compound the problem, the electrical power to the Town’s 
Information Technology (I.T.) Department was lost and the emergency 
generators could not provide adequate power to the computer 
system. Floodwaters entered the I.T. department and prevented the 
use of the network. Therefore, the existing GIS could not be used to 
track the locations of the incidents nor could the crews be tracked. A 
makeshift system was cobbled together at the Town Hall West site 

Enhanced Electronic Mapping System

Recovery Support Function: Community Planning and Capacity 
Building 

Estimated Cost: $50,000 

Assets Made More Resilient:  
Oakdale and West Sayville residential housing in the Extreme, 
High, Moderate, and Residual Risk Areas 

Oakdale downtown, West Sayville downtown 

Risk Reduction and Benefits:  
Public safety 

Reduced property damage 
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and the information was collected and mapped. This was a herculean 
effort that helped with deploying resources to the correct locations. 

However, this emphasized the need to seek out solutions to provide a 
more robust GIS system to manage this information and track 
damages and document costs associated with storm events. While the 
Town has had a GIS system for many years, the system is not adequate 
to accommodate the needs of the Town to manage severe storm 
events and other disasters.  

The GIS system will enable better communication and record keeping 
among Town agencies and emergency responders. The system will 
track incoming reports of flooding, damages, utility outages and 
blocked roads and enable more rapid and efficient deployment of 
resources. The system will also allow for better record keeping of 
storm response and damage, providing better accountability and 
reimbursement of eligible costs to FEMA, the State, and any other 
agencies. The project is technically feasible and involves the use of 
demonstrated technology. By way of example, a similar system was 
implemented for the State of Vermont and many other communities 
with proven success. 

The system will be based upon a full web GIS infrastructure. Proposed 
applications would include: 

•     E911 Information Application – enabling e911 operators and 
responders; 

•     Road Obstruction Application – tracking fallen trees, power 
lines and other road obstructions; 

•     Damage Assessment Application – provide initial damage 
assessment to FEMA as well as organize and track recovery 
data essential for FEMA reimbursement; and 

•     Public Information Application – provide key information to 
the public in advance, during and after emergency events. 

Estimated Project Costs 

The Committee is proposing an allocation of $50,000 towards the 
overall project costs. The total cost of the project is estimated at 
$300,000. 

The project will be implemented as an Islip Town‐wide asset. It is 
expected that other NYRCR Communities in the Town of Islip may 
provide the balance of funds. The required funds may also be 
supplemented with other Town of Islip funds. Annual operations and 
maintenance costs are estimated at $1,000 annually over a 20‐year 
estimated useful life. As such, the conceptual life cycle cost is $70,000. 

Project Benefits 

Risk Reduction and Resiliency 

This project will fund part of the cost of an enhanced GIS‐enabled 
program for the Town of Islip to improve planning, response and 
recovery from severe storm events. 
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The system will be able to track incoming reports of flooding, 
damages, utility outages, and medical emergencies, and it will enable 
rapid and efficient deployment of resources. The system’s ability to 
track costs and resources is projected to enable the Town to 
document and report actual costs to FEMA and the State for quick 
reimbursement, thereby minimizing a future storm's impact to the 
local government budget and services.  

Economic Benefits  

The project will improve the efficiency of municipal services associated 
with storm preparedness, response, and recovery. It will enable better 
utilization of staff resources and cost efficiencies. 

Health and Social Benefits  

An enhanced GIS program will allow the system to assign a specific 
location to each structure in the Community, enabling emergency 
responders to locate an address more quickly. This is vital for 
accessing and providing services to vulnerable populations in the 
Community. The program will also facilitate inter‐agency coordination 
with the Suffolk County Emergency Preparedness Registry, which 
includes a database of special and/or functional medical needs. 
Additionally, the project is expected to help create better coordination 
among first responders. 

Cost Benefit Analysis 

The project represents a low investment of capital to provide a more 
efficient data management system that would benefit Oakdale and 
West Sayville as well as other communities in the Town. The potential 

benefits of this project are considered to outweigh the cost of 
implementation. 

Risk Reduction Analysis 

While this project does not directly reduce risk for any particular 
assets in NYRCR Oakdale/West Sayville, it does offer the ability to 
manage information about asset risks, vulnerability, damage, and 
repair. By having a centralized data management system in place, 
NYRCR Oakdale/West Sayville could more efficiently identify those 
assets that are at most risk in the event of future storms for repair or 
replacement.  

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the immediate term (less than two years). 

Regulatory Requirements 

There are no anticipated regulatory requirements for this project. 

Jurisdiction 

This project falls under the jurisdiction of the Town of Islip. 
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PROPOSED PROJECT: Multimodal 
Transportation/Tourism Development 

 
Example of a dedicated bicycle/hiking pathi 

Project Description 

This project is aimed at promoting tourism as a resilient economic 
development strategy.  The project includes a study to plan a hiking 
and bicycle trail system linking Great River, Oakdale and West Sayville 
and a bicycle share operation on Town property located at the 
Oakdale railroad station. 

It would also include docking facilities for a water taxi operation that 
could provide lateral as well as cross bay seasonal transportation. The 
water taxi site would be co‐located with a kayak/canoe launching 
facility on a publicly owned site to be determined. 

 
The project would involve public/private partnerships. For the water 
taxi and kayak/canoe launch, the development of a dock and parking 
facility is proposed to be publicly funded (on publicly owned land), 
while a private operator would be sought to provide the water taxi 
and kayak/canoe operation.  For the bicycle share operation proposed 
on publicly owned land at the railroad station, a private corporation 
could be licensed to provide the bike rental operation while public 
funds are proposed for the facilities and equipment (kiosk, bikes, 
racks, electronics, etc.) 

Funding would also be allocated to obtain access to the Long Island 
Rail Road (LIRR) website to promote NYRCR Oakdale/West Sayville as a 
tourism destination. 

Multimodal Transportation/Tourism 
Development 

Recovery Support Function: Economic 

Estimated Cost: $230,000 

Assets Made More Resilient:  
Oakdale and West Sayville Waterfront commercial, Oakdale 
downtown, West Sayville downtown 

Risk Reduction and Benefits:  
Decreased economic vulnerability due to enhanced local 
economy 
 
Improved transportation opportunities 
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The project is being proposed to improve the economic resiliency of 
the Community. 

In general, the project is likely to be technically feasible. The hiking 
trail study presents no technical issues. The bike share is an 
established commercial model with several vendors available to 
provide a “turnkey” type of operation that is technically simple to 
accomplish. The water taxi dock is not expected to have significant 
issues but a final determination will have to be made when a specific 
site is selected. 

Similarly, a final determination would have to be made on any 
technical or site challenges for the related facilities‐ the kayak launch 
and the gravel parking area. 

Estimated Project Costs 

The project is estimated to cost $230,000. The cost does not include 
land acquisition. Operations and maintenance costs are estimated at 
$17,700 annually with a five‐year useful life expectancy (total 
$88,500). The conceptual life cycle cost would be $318,500. 

Project Benefits 

Risk Reduction and Resiliency Benefits 

This project involves several components aimed at promoting tourism 
as an economic development strategy to improve both transportation 
and economic resiliency.  This would enable a diversification of the 
local economy, providing better economic resiliency in the future. The 
project would not directly reduce storm damage risk.  

Economic Benefits 

The project would create economic activity by increasing tourism. For 
the planning and construction aspects of the project, approximately 
2.6 FTE temporary jobsxvi would be created. 

The project would be consistent with the Long Island Regional 
Economic Development Council’s strategy to, “produce a new 
generation of sustainable, well‐paying jobs in the legacy sectors 
of…tourism…” Also, the strategy identifies as a critical issue the need 
to, “enhance ecotourism activities and infrastructure.” 

Environmental Benefits 

The potential environmental benefits of the implementation of the 
plan include an increased awareness and understanding of the natural 
environment. This could occur through the subsequent development 
of the hiking trail system that will enable controlled access through 
sensitive wetlands and facilitate wildlife viewing of the extensive 
natural features in Oakdale and West Sayville. In addition, the bike 
share operation can help to reduce vehicle trips to these public access 
points, thereby reducing emissions and improving air quality. 

Health and Social Benefits 

The promotion of alternative modes of transportation can help to 
improve public health by encouraging walking and bicycling. 
Additional recreational activities could be a result, too. 
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Cost‐Benefit Analysis 

The project represents a low investment of capital to provide a more 
diversified, resilient local economy. The potential benefits of this 
project are considered to outweigh the cost of implementation. 

Risk Reduction Analysis 

This project involves several ideas aimed at promoting tourism as an 
economic development strategy to improve both transportation and 
economic resiliency. The vulnerability for all four assets will be 
reduced on the assumption that project implementation will improve 
multimodal networks within Oakdale and West Sayville making it 
easier for activity to return to commercial districts after a storm when 
vehicular transportation is difficult or there is a gasoline shortage. 

The reduction of risk for economic assets will be the result of the 
broad based components of the project that will promote tourism. 
This will occur through the activities associated with the hiking/bicycle 
trail system, the bicycle share operation, the kayak/canoe small craft 
launching facility and the water taxi dock.  

General Timeframe for Implementation 

 This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

Approval would be needed from the Town of Islip for the bike share 
operation if it is conducted from the LIRR Oakdale station (on Town 
property). NYS DEC and U.S. Army Corps of Engineers (USACE) permits 
and NYS Department of State coastal consistency concurrence would 
be needed for the water taxi dock and kayak launch. NYS DEC Article 
25 permits for Tidal Wetlands would also be required for any site 
improvements (including the proposed gravel parking lot) within 300’ 
of the waterfront or wetlands edge and may involve the U.S. Army 
Corps of Engineers (USACE) permits and NYS Department of State 
coastal consistency concurrence.  

Jurisdiction 

For the bicycle share operation proposed to be located at the Oakdale 
Rail Road station, the jurisdiction would be the Town of Islip. 
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PROPOSED PROJECT: Electrical System 
Isolation Switches/Smart Meter Feasibility 
Study 

 
Electric meteri 

 

Project Description 

Following Superstorm Sandy, the recovery of electrical service to many 
homes and businesses was delayed due to problems with verifying 
that all electrical systems within a service area were safe to re‐
energize. 

This was a particular concern for unoccupied structures where the 
occupants had evacuated or were out of the area. 

To reduce this problem in the future, this project would look at the 
feasibility of installing electrical system isolation switches at each 
meter that could be activated by authorized personnel, possibly 
remotely. This would allow for faster overall recovery and provide an 

Electrical System Isolation Switches/Smart Meter 
Feasibility Study 

Recovery Support Function: Housing 

Estimated Cost: $50,000 

Assets Made More Resilient:  
Oakdale and West Sayville residential housing in the Extreme, 
High, Moderate and Residual Risk Areas; Oakdale downtown, 
West Sayville downtown; Waterfront commercial 

Risk Reduction and Benefits:  
Reduced danger when re‐energizing electrical grid; Increased 
safety to fire and rescue service workers; Rapid recovery 
following power outages 
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ancillary benefit for other types of emergencies when shutting off 
power is necessary for safety reasons. Project would examine the 
feasibility of individual isolation switches or a pilot project as a Smart 
Meter system for the area that would enable individual control. The 
study will also consider whether these systems could be applied to 
gasoline stations that may benefit from such a switch for the use of 
generators.  

The project would be for the purpose of conducting a feasibility study 
and there are no technical issues with doing so. 

Estimated Project Costs 

The cost of the project is estimated at $50,000.  There are no 
operations and maintenance costs associated with the study. 

Project Benefits 

Risk Reduction and Resiliency 

The feasibility study will help to determine if electrical system isolation 
switches or a Smart Meter/ Smart Grid system is feasible in Oakdale 
and West Sayville. If determined to be feasible, such a system could 
improve recovery time following a storm event. 

It would also reduce risk associated with emergencies such as house 
fires when the disconnection of electrical power is necessary for the 
safety of first responders. 

Economic Benefits 

If shown to be feasible and implemented, electrical system isolation 
systems could enable quicker recovery following a storm event. This 

could provide economic benefits, especially to businesses in the area. 
Approximately 0.6 FTE temporary jobsxvi could be expected as a result 
of the planning study. 

Health and Social Benefits 

If shown to be feasible and implemented, electrical system isolation 
systems could enable a quicker recovery following a storm event. This 
could reduce the length of time that residents are without power, 
thereby reducing the inconvenience and hardship. 

If the project leads to implementation of an electrical system isolation 
switch or smart meter, it could benefit vulnerable populations for 
those that require electrical power for medical devices. 

Cost‐Benefit Analysis 

The project represents a low investment of capital to determine the 
feasibility of electrical system isolation switches. The potential 
benefits of this project are considered to outweigh the cost of 
implementation. 

Risk Reduction Analysis 

The recovery of electrical service to many homes and businesses was 
delayed due to problems with verifying that all electrical systems in a 
particular area were safe to re‐energize. To reduce this problem in the 
future, this project would look at the feasibility of a pilot project to 
installing electrical system isolation systems or a “Smart Meter” 
system so that individual properties that are safe to occupy could be 
re‐energized without having to wait for all other properties to be 
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certified as safe. The Smart Meters would also be an advantage to the 
fire department when dealing with a fire or other emergency at a site. 

If the evaluation indicates that the project is feasible, implementation 
could significantly improve the recovery time for the restoration of 
electrical power. This could enable the more rapid resumption of 
businesses and a faster re‐occupancy of dwellings. 

The reduction of risk that could occur upon implementation of a 
program would benefit large portions of the community. This would 
include all residential and commercial areas that would utilize or have 
access to the system. The vulnerability of the community would be 
reduced since there would be the opportunity for a more rapid 
recovery from power outages. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

No specific permitting is required to complete the study.  

Jurisdiction 

This project is under the jurisdiction of LIPA/PSEG and the Town of 
Islip. 
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PROPOSED PROJECT: Oakdale Central 
Business District Master Implementation 
Plan 

 
Business District, Montauk Highway, Oakdalei 

Project Description 

The project involves the development of a detailed implementation 
plan for Downtown Oakdale.  

The development of a detailed Master Implementation Plan is 
necessary in order to determine how best to implement the Oakdale 
Hamlet Center Vision Plan (Vision Plan) that was prepared in 2008 by 
the Town of Islip. While the Vision Plan was well considered, it has not 
been a catalyst for change. Part of this is undoubtedly due to the 
recent recession; however, other, more local factors appear to be at 
play as well. 

The Implementation Plan would examine in detail the specific 
impediments to the implementation of the Vision Plan and would map 
out a clear strategy and series of actions to accomplish on‐the‐ground 
change. The project would include the review and updating of land use 
codes and the zoning district use classification, a market study, 
infrastructure analysis of parking, drainage, wastewater treatment (to 
be coordinated with the Town’s in‐progress sewer study), designing 
and conducting a program to seek public participation, and the 
necessary environmental reviews that will be required. 

It is expected that this will include the preparation of a Generic 
Environmental Impact Statement (GEIS) and the requirements and 
procedures associated with that process.  This will be important to 
identify any environmental issues and necessary mitigation in order to 
establish conditions and thresholds for subsequent development. It 
will also allow going through the land use review process more quickly 

Oakdale Central Business District Master 
Implementation Plan 

Recovery Support Function: Economic 

Estimated Cost: $300,000 

Assets Made More Resilient: Downtown Oakdale 

Risk Reduction and Benefits:  
Decreased vulnerability due to enhanced local economy that is 
more resistant to fluctuations and economic downturn 
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for projects that fall within the parameters of the GEIS. The 
development of a Master Implementation Plan is feasible with no 
technical issues identified. 

Estimated Project Costs 
The cost for the development of the Master Implementation Plan is 
estimated to be $300,000. This would include the cost of preparing the 
plan and associated studies. There are no operations and maintenance 
costs. The opportunity costs/negative externalities are only those 
costs associated with the study and the other projects that could be 
funded if this project did not go forward. 

Project Benefits 

Risk Reduction and Resiliency 

The preparation of the Master Implementation Plan would not, in itself, 
reduce risk. It is the implementation of the plan that would do so, as 
discussed further in the Featured Project profile entitled Downtown 
Oakdale Revitalization Program.  By way of background, the Montauk 
Highway business area was generally not directly flooded or damaged 
by Superstorm Sandy. However, many businesses located in the coastal 
areas along the waterfront were affected. Many of these businesses are 
in the Extreme and High Risk Areas and were severely flooded and 
damaged by the storm surge. This includes eight commercial properties 
and two industrial properties. Some of the properties have multiple 
businesses. As a result, many businesses were unable to operate for a 
protracted period of time, employment suffered, and sales tax 
collections were reduced. The Committee has expressed the need to 
direct business growth to the Montauk Highway Central Business 
District as a means of minimizing future development on the waterfront 

as well as developing a more resilient local economy.  This long‐term 
view by the Committee is aimed at rebuilding the Community in a 
resilient manner while also maintaining and growing the property tax 
base and local economy. The preparation of the Master implementation 
Plan would be the first step in this process. 

Economic Benefits 

The project would create jobs associated with the preparation of the 
plan. This is estimated at approximately 3.8 FTE temporary jobsxvi. 
There are no operations and maintenance costs associated with the 
preparation of the plan. 

Cost‐Benefit Analysis 

The project represents a low investment of capital to prepare a master 
implementation plan for Downtown Oakdale. The potential benefits of 
this project are considered to outweigh the cost of implementation.  

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the intermediate term (12 to 36 months). 

Regulatory Requirements Related to Project 

There are no permits required to prepare the Master Implementation 
Plan. Approvals would be required to commence the planning process, 
from the Town Board of the Town of Islip.  Approval of the plan once 
completed would be at the discretion of the Town Board.  

Jurisdiction 

This project falls under the jurisdiction of the Town of Islip. 
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FEATURED PROJECT: Wastewater Collection 
and Treatment System 

 
Sewage treatment planti 

Project Description 

Oakdale and West Sayville are characterized by low elevation 
topography and a high groundwater table. In addition, most of the 
homes and businesses in the communities are reliant on conventional 
on‐site septic systems. Many of these systems are, at times, inundated 
with groundwater, reducing their effectiveness in removing 
contaminants. This has adversely affected water quality to both 
groundwater resources and surface water bodies. 

  

The reliance on on‐site septic systems has also had an economic 
impact on the community. This has occurred as a result of 
development restrictions that limit the amount of building area that 
can be constructed on a particular parcel. The restrictions are 
necessary since wastewater discharged into the ground without 
treatment can degrade water quality. 

So while Town zoning standards may allow a level of development 
that is considered appropriate for the community, Health Department 
standards may reduce that amount. 

A specific example of this limitation is the proposed revitalization of 
the Oakdale Central Business District that has been planned for 
decades but has been hindered by the lack of sewers. The Town of 

Waste Water Collection and Treatment System

Recovery Support Function: Economic, Infrastructure 

Order of Magnitude Estimate: $67,500,000 

Assets Made More Resilient: Oakdale and West Sayville 
residential housing in the Extreme, High, Moderate and Residual 
Risk Areas, Waterfront and Downtown Commercial, senior 
citizen residential, Oakdale and West Sayville downtowns 

Risk Reduction and Benefits: Improved water quality, improved 
marine environmental conditions, improved potential for 
economic growth 
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Islip is conducting a planning study of the feasibility of installing a 
wastewater collection and treatment system. 

When this is complete, and subject to the findings, this project would 
implement the development of a tertiary level wastewater treatment 
system.  

The feasibility of the project is being addressed in a planning study 
currently being conducted by the Town of Islip. If the planning study 
indicates that a system is feasible, an engineering study would be 
conducted to get to a pre‐construction level of detail. 

The project is consistent with recent initiatives by Suffolk County, such 
as  the  Comprehensive  Water  Resources  Management  Plan,  to 
promote  the  expansion  of  wastewater  collection  and  treatment 
systems  as  a means  of  protecting water  quality.  This  is  reflected  in 
Suffolk County’s recent study entitled Comprehensive Water Resources 
Management Plan. 

Estimated Project Costs 

Because the planning study has not been completed, only a 
preliminary cost assessment was possible at this stage. Assuming a 
flow volume of 75 gallons of wastewater per day, per person and a 
cost of construction of both a collection and treatment system of $60 
per gallon, this assessment resulted in a potential cost of $67,500,000. 
Since this figure is not based on an engineering plan, it should not a 
cost estimate and the actual cost could be significantly different.  

Operations and maintenance costs have been estimated at $4,500,000 
million annually. For a 50‐year expected useful life, the total cost of 

operations and maintenance would be $225,000,000. Accordingly, the 
conceptual life cycle cost would be $292,000,000. 

The opportunity costs/ negative externalities are primarily economic. 
Depending on how much of the project costs are paid by the residents 
of a future sewer district (i.e., how much is not subsidized), the annual 
tax costs could be high. This will displace other spending that could 
impact the purchase of goods and services in the area. When the cost 
estimate is completed and the financing alternatives are defined, this 
issue can be addressed in greater detail.   

Project Benefits 

Risk Reduction and Resiliency 

Superstorm Sandy highlighted the risk of on‐site wastewater disposal 
systems to the health and economic well‐being of the community. 

The proposed project would improve resiliency through the 
development of a centralized wastewater collection and treatment 
system that would eliminate the need for on‐site septic systems. Such 
systems were often problematic and non‐functional during 
Superstorm Sandy. Further, such a system would improve economic 
resiliency by allowing a greater level of development, especially in the 
downtown commercial areas that are outside of the Extreme and High 
Risk Areas. Such development would be in accordance with local 
zoning and community planning standards. 
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Economic Benefits 

The project would provide economic benefits in several ways. This 
would include the economic activity created during the construction 
phase including the purchase of the materials and labor. Based on the 
order of magnitude figure, the number of temporary jobs could be 844 
FTExvi. In many cases it would also allow for potentially significant 
increases in the density of development that could be built on 
commercially zoned parcels that are currently restricted in 
development yield based upon County Health standards. Residentially 
zoned parcels would also benefit in a similar way, however, a less 
dramatic change would be expected since most of the residential 
areas are already developed. It is noted that the Town’s zoning 
regulations would continue to apply.  

The project would be consistent with the Long Island Regional 
Economic Development Council’s 2013 plan, The Strategic and 
Economic Development Plan for Nassau and Suffolk Counties. 
Specifically, it would, “Rebuild and expand infrastructure to improve 
job access, revitalize downtowns and transit hubs, speed trade, and 
attract and retain dynamic regional businesses and highly skilled 
workers.”xx 
 
Environmental Benefits 

The project would provide significant environmental benefits in the 
form of water quality improvement. This would be accomplished 
through the elimination of onsite wastewater disposal systems (septic 
systems, cesspools) that have minimal treatment capability, and the 
operation of a tertiary level (nitrogen removing) treatment system. 

This would improve both groundwater quality as well as surface water 
bodies such as the Connetquot River and the Great South Bay. 
Improved water quality is critical to the long‐term environmental 
health and economic growth of Oakdale and West Sayville. It affects 
the quality of the natural environment as well as the strength of the 
local economy that is closely tied to the marine environment. 

Health and Social Benefits 

Potential health and social benefits of a sewer system include the 
greater ability to provide more diverse and potentially affordable 
housing. This can occur through the subdivision of existing lots into 
smaller parcels than would be possible under current Health 
Department standards (one acre per single‐family dwelling). Such lots 
would have to meet local zoning requirements which are often more 
dense than Health Department density standards. Further, the 
opportunity to create more affordable housing could be made possible 
through redevelopment in the downtown areas in the form of mixed‐
use development, condominiums, and apartments. 

Cost‐Benefit Analysis 

The project represents a high investment of capital. The potential 
benefits of this project are considered to outweigh the cost of 
implementation. 
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Risk Reduction Analysis 

A wastewater collection and treatment system in Oakdale and West 
Sayville has the potential to have a significant, community—wide 
benefit. For the risk reduction analysis, residential and commercial 
assets, including senior citizen housing, in both communities was 
assessed. The vulnerability for all assets would be reduced due to the 
increased resiliency that would result from the collection and 
treatment system that would reduce raw sewage from backing up into 
homes during extreme flood events. As well as the economic resiliency 
that sewers would bring to the commercial districts in the area. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the long term (more than three years).  

Regulatory Requirements Related to Project 

Permitting requirements will have to be determined based upon the 
specific engineering results. Preliminarily, it is likely that several 
permits and approvals would be required, including approval for the 
formation of a sewer district (Suffolk County Sewer Agency, Suffolk 
County Legislature, NYS Comptroller), NYS DEC Article 24 and 25 
permits for construction in proximity to freshwater and tidal wetlands, 
NYS Department of State for Coastal Consistency for any portion in the 
coastal zone, Town and County road opening/ highway permits, 
easement or fee acquisition of required property for a treatment 
plant, sewerage pump stations, possible permits from utility entities 
for any work that impacts their facilities. 

Jurisdiction 

This project falls under the jurisdiction of Suffolk County. 
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FEATURED PROJECT: Oakdale Central 
Business District Revitalization Program 

 
Business District, Montauk Highway, Oakdalei 

Project Description 

The project involves the revitalization of Downtown Oakdale by the 
implementation of the Oakdale Hamlet Center Vision Plan (2008) and 
the Master Implementation Plan (Proposed Project above). The 
project would include actions to promote economic development in 
the downtown area. 

The purpose would be to create a pedestrian scale, compact form of 
development with a diverse and vibrant mix of land uses. In many 
ways, it would seek to create the downtown environment that 
Oakdale never had. The revitalization would be in contrast to the 
automobile oriented, strip commercial development that is 
characteristic of the downtown area presently. 

Estimated Project Costs 

The cost for the implementation of a revitalization program is not 
known. Cost estimates could be prepared upon completion of the 
Master implementation Plan. 

Project Benefits 

Risk Reduction and Resiliency 

While the Montauk Highway business area was not directly flooded or 
damaged by Superstorm Sandy, many waterfront businesses in Oakdale 
and West Sayville were affected. Many of these businesses are in the 
Extreme and High Risk Areas and were severely flooded and damaged 
by the storm surge. This includes eight commercial properties and two 
industrial properties. Some of the properties have multiple businesses. 

Oakdale Central Business District Master 
Revitalization Program 

Recovery Support Function: Economic 

Estimated Cost: To be determined upon completion of Master 
Implementation Plan  

Assets Made More Resilient: Downtown Oakdale 

Risk Reduction and Benefits:  
Decreased vulnerability due to enhanced local economy that is 
more resistant to fluctuations and economic downturn 
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As a result, many businesses were unable to operate for a protracted 
period of time, employment suffered and sales tax collections were 
reduced. The Committee has expressed the need to direct business 
growth to the Montauk Highway central business district as a means 
of minimizing future development on the waterfront as well as 
developing a more resilient local economy. This long‐term view by the 
Planning Committee is aimed at rebuilding the community in a 
resilient manner while also maintaining and growing the property tax 
base and local economy.  

Economic Benefit 

The revitalization of the Downtown Oakdale would strengthen the 
local economy through the growth of the property tax base and 
through an increase in sales tax revenues. It would also increase jobs 
as businesses locate or expand in the downtown. 

The Vision Plan called for mixed use development in with residential 
uses would be included in the downtown. This can also provide an 
economic benefit through increased disposable spending in the 
community.  

The project would be consistent with the Long Island Regional 
Economic Development Council’s 2013 plan, The Strategic and 
Economic Development Plan for Nassau and Suffolk Counties. 
Specifically, it would,  “Develop innovation and industry clusters in 
transformative locations across the region, including downtowns, 
brownfields and university, research and medical centers, by 
integrating the smart‐growth principles of transit oriented 
development and vibrant community life.”xxi 

Environmental Benefits 

The potential environmental benefits of the implementation of the 
plan would be assessed upon completion of the report. With the goal 
of a compact, walkable downtown in proximity to a rail station (Transit 
Oriented Development), it is expected that environmental benefits 
would accrue. These could include reduction in automobile trips and 
related improvement in air quality, as well as reductions of land use 
pressures to extend commercial development in a “strip” form, which 
is wasteful of resources and destructive to community identity. This 
would also work well with the Multimodal Transportation/Tourism 
Development project proposed by the Committee. 

Health and Social Benefits 

The revitalization of Downtown Oakdale could potentially aid public 
health through the use of a compact, walkable design. This would 
encourage walking and the associated health benefits. It would also 
reduce automobile trips, air pollution, and the risk of traffic collisions 
and injuries. The development of mixed‐use development and 
apartments could increase housing choice, both type and cost. 

Cost‐Benefit Analysis 

A cost benefit analysis should be completed when the Master 
implementation Plan is completed.  

Risk Reduction Analysis 

The risk reduction analysis was based upon the implementation of a 
revitalization program. As noted, the details of the program are to be 
determined in the Master Implementation Plan noted above. 
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The analysis determined that the economic vulnerability of the 
downtown business district in Oakdale would be reduced after the 
completion of the revitalization program. This would benefit the 
residents, businesses, and property owners in the downtown district. 
It would also benefit the community at‐large through an increased 
property tax base and local jobs, providing a more resilient economy 
that would be more resilient to the adverse economic effects of future 
storms. 

General Timeframe for Implementation 

This project, from the time that implementation begins, could be 
implemented in the long term (more than three years).  

Regulatory Requirements Related to Project 

The requirements for permits and approvals would have to be 
determined based upon the specific recommendations contained in 
the plan. 

Jurisdiction 

This project falls under the jurisdiction of the Town of Islip.
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 Additional Materials Section 5.

 
       Waterfront commercial on the Connetquot River, looking west to Great Riveri
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A. Additional Resiliency Recommendations 

Presented in the following table are Additional Resiliency Recommendations identified during the planning process.  

Table 31: Additional Resiliency Recommendations 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Seek to increase the 
capacity of local 
government to undertake 
projects or actions to 
improve resiliency and 
storm preparedness 

Grant 
Writer/Recovery 
Manager 

Create two staff positions at the Town level: a 
specialist in grants, and an expert in public sector 
project management. The positions would be shared 
among the NYRCR Communities and the Town in 
general. 

$300,000  Y 

Coordinate 
improvements to 
communication programs 
and protocols during 
severe storm events to 
ensure that residents 
secure necessary 
assistance and 
information 

Improve 
Communication at 
the Community 
Level 

Improve communications before, during, and after 
storms. Consider use of CB radios, neighborhood 
block captains and other basic methods of 
communications. 

Management 
Measure 

N 

Ensure that all agencies 
of government are 
working cooperatively 
and effectively 

Improve 
Communication at 
the Governmental 
Level 

Improve communication and coordination between 
the levels of government involved in storm response 
and recovery. Compile a list of all government 
agencies; identify personnel at each agency for 
coordination purposes. Invite all identified 
personnel to meet to review comprehensive 
strategy and to coordinate response. 

Management 
Measure 

Y 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Seek methods to 
increase the availability 
of human capital in the 
form of volunteers from 
the community 

Evaluate “CERT” 
Program for Local 
Use 

Identify organization methods to establish and 
sustain a local Communication Emergency 
Response Team (CERT). CERT is an organization of 
volunteer emergency workers who have received 
specific training in basic disaster response skills, 
and who agree to supplement existing emergency 
responders in the event of a major disaster. A 
CERT exists at the County level; this proposal is 
planned for the local level. 

Management 
Measure 

N 

Seek to update local 
plans to conform to 
Federal and State 
coastal zone 
management policies 

Local Waterfront 
Revitalization Plan 

An important tool in the planning and protection 
of waterfront communities. The Town of Islip has 
completed considerable work necessary for the 
completion of the LWRP planning process. 

$100,000  N 

Establish resiliency as an 
objective in existing 
planning and land use 
approval process 

Land Use/ Building 
Code Review 
 

Identify and define regulatory code changes 
necessary for improved resiliency and “green” 
land development practices; implement the 
recommended zoning changes in the Vision 2008 
plan for Downtown Oakdale. 

$50,000  Y 

Improve synergies with 
regional public water 
provider 

Identify Feasibility/ 
Benefit of 
Cooperative 
Agreement with 
Suffolk County 
Water Authority 

Identify possible cooperative assistance 
arrangements with the Suffolk County Water 
Authority and the community. The Water 
Authority is a public benefit agency with 
headquarters in Oakdale. The Authority has 
substantial resources on‐site including 
warehouses, communication facilities, and 
equipment.  Explore the possibilities for 

Management 
Measure 

Y 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Seek to provide 
wastewater treatment 
facilities to protect 
water quality and 
promote economic 
growth 

Wastewater 
treatment systems 

Monitor the progress and early results of a sewer 
planning study that is being conducted by the 
Town of Islip with funding from New York State. If 
study indicates that sewers are feasible, support 
funding for engineering and construction. 

Monitor 
Town Study 

Y 

Alternative 
wastewater 
treatment options 

Evaluate methods for improving on‐site 
wastewater treatment including the use of 
innovative systems. Evaluate regulatory issues and 
costs associated with systems. Consider impact of 
rising groundwater levels. 

$30,000  N 

Enhance existing 
facilities to serve as 
temporary shelters 

Utilize Local Fire 
Stations as 
Command Centers 
and Refuges of Last 
Resort 

Identify fire houses as command centers and 
refuges of last resort. 

Management 
Measure 

N 

Improve delivery of 
health services following 
storm events 

Post Storm Health 
and Safety Needs 

Identify local medical professionals that could be 
available immediately after a storm event to 
provide basic service assistance to the population 
in the immediate area. Include professionals in 
medical, dental, and psychiatric care. 

$30,000  N 

Improve Neighborhood 
and community based 
communication 

Physical Message 
Center 

Provide a kiosk‐type message center in a central 
location to be a communication point and provide 
a means of exchanging information when 
electronic communication is not functioning after 
a storm. The message center could also serve the 
public year‐round as an information point for 
storm preparedness. 

$15,000  N 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Examine chronic 
flooding locations in a 
comprehensive manner 

Neighborhood 
Drainage Studies 

Define the drainage contributory area and the 
scope of an engineering study to comprehensively 
analyze the area’s drainage problems and 
recommend solutions, costs, and potential funding 
sources. Consider natural options along with 
engineered options. 

$250,000  N 

Provide better 
management of 
stormwater  

Storm Surge/ Storm 
Runoff Retention 
Areas 

Identify locations for storm surge retention basins. 
Design the basins to collect and store storm surge 
water to reduce flooding on adjacent streets, 
homes, and businesses.  The basins would also be 
designed to function in a natural manner via 
grading, soil preparation, and vegetation. The 
basins would serve two purposes: 
stormwater/surge detention and environmental 
restoration. 

$50,000  N 

Improve response time 
for building and safety 
inspections after a 
storm event 

Post‐storm 
inspections 

Following a significant storm, recovery can be 
delayed by several factors, e.g. delays in 
inspections. This project would identify and 
establish procedures that could be followed after 
a storm to enable safe but prompt inspections to 
restore re‐occupancy of homes and businesses. 

$30,000  N 

Ensure availability of 
evacuation routes to 
remain in service during 
and after storm events 

Maintain Critical 
Transportation 
Routes 

Designate responsible party to keep roads open, 
especially critical access and evacuation routes. 

Management 
Measure 

Y 

Coordinate with 
LIRR on Possible 
Evacuation 
Strategies 

Coordinate with LIRR possible evacuation 
strategies and operation of crossing gates to 
ensure they do not remain down, thereby closing 
off egress routes. 

Management 
Measure 

Y 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Ensure availability of 
safe evacuation routes 

Identify Evacuation 
Routes 

Identify current evacuation routes and assess if 
any changes are needed. Work with appropriate 
emergency response authorities. Ensure adequate 
signage for all routes‐ identify needed signage and 
location. 

$30,000  Y 

Seek environmentally 
appropriate dredging 
options including spoil 
removal 

Dredging  Review effectiveness of dredging as a means of 
mitigating the effects of storm surges. Review 
other benefits of dredging as well as impacts/ 
issues including the disposal of spoil material and 
regulatory/ public policy issues. If deemed to be 
effective seek funding for specific projects. Project 
locations to potentially include canals and 
channels. 

$30,000  N 

Provide serve to identify 
and disseminate 
information concerning 
resilient construction 
methods 

Improve Building 
Resiliency 

Identify properties within the floodplain and 
provide information on programs and regulations 
that can improve resiliency. This could include 
information on the NY Rising Housing Recovery 
Program, Town Building Code, and National Flood 
Insurance Program requirements, including the 
‘Biggert Waters Act’. Design a communication 
program and identify materials that need to be 
produced and distributed to communicate the 
messages. 

$50,000  N 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Improve and harden 
utility infrastructure, 
including electric, 
telephone, and cable 

Overhead Utilities‐ 
Assess Needs 

Evaluate options for a more resilient overhead 
utility infrastructure system. Consult with regional 
utility providers and independent engineers. 
Evaluate methods to improve resiliency including 
underground service, stronger poles, hardened 
substations, more aggressive tree trimming, local 
staging of supplies, etc. Consider costs of 
alternative options. 

$30,000  N 

Underground 
Utilities‐ Assess 
Needs 

Inventory current underground utilities within the 
CR and evaluate any deficiencies/needs. Consider 
impact of raising roads. 

$30,000  N 

Improve and harden 
utility infrastructure, 
including electric, 
telephone, and cable 

continued 

Wireless Utilities ‐ 
Assess needs 

Evaluate current system for resiliency needs. 
Consult with cellular service providers and 
independent engineers to assess needs. Evaluate 
options for improving service in Oakdale and West 
Sayville, especially Verizon as the primary 
provider. Consider need for generators. 

$30,000  Y 

Ensure adequacy of 
existing flood plain 
management techniques 
and investigate methods 
to improve existing 
programs and policies 

National Flood 
Insurance Program 
(NFIP) Community 
Rating System (CRS) 

The NFIP CRS would provide floodplain 
management activities that exceed minimum NFIP 
standards, to reduce flood insurance premium 
rates up to 45%. CRS floodplain management 
activities include programs to provide public 
information, mapping and regulations, flood 
damage reduction, and flood preparedness.  
Participating in the CRS provides an incentive to 
maintaining and improving a floodplain 
management program. 

$50,000  N 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Ensure the health, 
safety, and well‐being of 
vulnerable populations 
that are most at risk 
during and after storm 
events 

Identify and Plan 
for Vulnerable 
Populations that 
Would be Most 
Served by Shelters 

Identify vulnerable populations by working with 
social service agencies, fire department, religious 
organizations, senior citizen clubs, etc.  Review 
current plans to address needs of vulnerable 
populations and ensure there are no unmet needs.

$50,000  N 

Reduce inflow of tidal 
surges at vulnerable 
outfall locations 

Raising Bulkheads  Significant portions of the waterfront in the CR are 
bulkheaded. These include both coastal properties 
and canal front properties, most of which are 
developed sites consisting of houses or 
businesses. Most have been in place for decades, 
reflecting a land development practice that is 
generally not permitted for newly developed sites 
based on regulations that seek to protect the 
natural environment. Bulkheading that has been in 
place since the 1970s is typically nonconforming 
(‘Grandfathered’) and can usually be maintained 
and replaced ‘in‐kind’. To address rising sea levels 
and storm surge conditions, examine the 
feasibility and criteria for raising the height of 
existing bulkheads. Look at problem from the 
perspective of the various ownership interests‐ 
private homeowners, private business owners, 
non‐profit associations, and public. Look at 
optimal elevations and methods of 
implementation. Consider alternatives including 
the possible removal of bulkheading in some 
locations where appropriate. 

TBD  N 
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Table 31: Additional Resiliency Recommendations (cont’d) 
Strategy  Project Name  Short Description  Estimated 

Cost 
Regional 
(Y/N) 

Provide for periodic 
inspection, maintenance 
and upgrades of 
stormwater drainage 
systems 

Water flow 
maintenance 

Identify locations in creek and stream corridors 
that are impacted by debris, sediment, siltation, 
etc., which impacts flow and drainage. Develop a 
description of work necessary to address problems 
including, possibly, dredging, debris removal, 
cleaning, or replacement of culverts. 

$30,000  N 
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B. Master Table of Projects 

Presented in the following table are all projects identified by the NYRCR Oakdale/West Sayville Planning Committee (Committee). This table 
includes Proposed Projects, Featured Projects, and Additional Resiliency Recommendations. 

Table 32: Master Project Table 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Investigate 
conservation and 
management 
measures to protect 
and improve the 
natural environment 

‘Living Marsh’‐Grand Canal 
Levee Improvement 

Improved tidal flow to adjacent 
wetlands/ storm surge protection/ 
wetlands improvement 

Proposed  $410,000  N 

Reduce inflow of tidal 
surges 

Check Valves on Drainage 
Outfalls 

Identify stormwater outfall pipes 
that are subject to tidal/storm surge 
inundation via reverse flow; 
implement in selected locations  

Proposed  $300,000  N 

Provide low‐ impact 
recreational 
opportunities and 
public access to the 
waterfront while 
restoring degraded 
shorefront areas 

Public Access to 
Waterfront/Coastal 
Restoration 

Identification of locations suitable 
for coastal restoration; implement 
including removal of shorefront 
structures, restoration of natural 
shoreline 

Proposed  $620,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Increase 
opportunities that 
can provide economic 
growth and resiliency 
that also improves 
access to and 
awareness of 
environmental assets 

Multimodal 
Transportation/Tourism 
Development 

This project involves several ideas 
aimed at promoting tourism as a 
resilient economic development 
strategy including a bicycle share 
program, hiking trails, and facilities 
for a water taxi 

Proposed  $230,000  N 

Invest in 
infrastructure 
improvements at the 
community and 
neighborhood level 
while addressing 
individual needs 
 

Infrastructure 
Hardening/Raising Roads 

Identify roads subject to chronic 
flooding; implement road raising 
program in selected locations 

Proposed  $1,760,000  N 

Ensure emergency 
shelters are located 
within the community 

Emergency Shelter 
Hardening 

Review emergency shelters in 
Community, identify priority site, 
plan for emergency power and 
supplies 

Proposed  $380,000  N 

Ensure storm 
preparedness and 
resiliency of 
community residents 

Annual Education/ 
Coordination Program 

Improve preparedness in 
community and coordination with 
response agencies; develop 
educational materials, programs for 
a 2‐year project 

Proposed  $100,000  N 

Develop a sustainable 
and energy conscious 
community 

Community 
Sustainability/Energy 
Conservation 

Implement a program to reduce 
energy consumption, protect the 
environment and grow the 
economy 

Proposed  $300,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Increased awareness 
of and access to 
resources for hazard 
mitigation, 
preparedness, and 
response 

Enhanced GIS Emergency 
Management System 

This project would be for enhancing 
a Town‐wide Geographic 
Information System (GIS) system 
that would improve storm response 
and recovery 

Proposed  $50,000  Y 

Plan for resiliency at 
the community and 
neighborhood level 
while addressing 
individual needs 

Electrical System Isolation 
Switch‐Smart Meter‐
Feasibility Study 

Look at the feasibility of installing 
electrical system isolation switches 
at each meter location that could be 
easily activated by authorized 
personnel, possibly remotely 

Proposed  $50,000  N 

Support the growth 
of the business 
district 

Oakdale Central Business 
District Master 
Implementation Plan 

Completion of a study to examine in 
detail the impediments to 
implementation of the Oakdale 
Vision 2008 Plan; map out a clear 
strategy and actions to accomplish 
on‐the‐ground change. Update land 
use, a market study, infrastructure 
analysis, public participation, and 
environmental review 

Proposed  $300,000  N 

Oakdale Central Business 
District Revitalization 

Implement the Oakdale Master 
Implementation Plan identified as a 
Proposed Project 

Featured  TBD  N 

Seek to provide 
wastewater 
treatment facilities to 
protect water quality 
and promote 
economic growth 

Waste Water Collection and 
Treatment System (Sewers) 

The project would install a waste 
water collection and treatment 
system for Oakdale and West 
Sayville 

Featured  $67.5 million  Y 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Ensure adequacy of 
existing flood plain 
management 
techniques and 
investigate methods 
to improve existing 
programs and policies 

NFIP Community Rating 
System (CRS) 

The NFIP CRS would provide 
floodplain management activities 
that exceed minimum NFIP 
standards, to reduce flood insurance 
premium rates up to 45%. CRS 
floodplain management activities 
include programs to provide public 
information, mapping and 
regulations, flood damage reduction, 
and flood preparedness.  
Participating in the CRS provides an 
incentive to maintaining and 
improving a floodplain management 
program 

Additional  TBD  Y 

Seek to update local 
plans to conform to 
Federal and State 
coastal zone 
management policies 

Local Waterfront 
Revitalization Plan 

An important tool in the planning 
and protection of waterfront 
communities. The Town of Islip has 
completed considerable work 
necessary for the completion of the 
LWRP planning process. 

Additional  $100,000  Y 

Establish resiliency as 
an objective in 
existing planning and 
land use approval 
process 

Land Use/ Building Code 
Review 

Identify and define regulatory code 
changes necessary for improved 
resiliency and “green” land 
development practices; implement 
the recommended zoning changes 
in the Vision 2008 plan for 
Downtown Oakdale. 

Additional  $50,000  Y 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Coordination and 
improvements to 
communication 
programs and 
protocols during 
severe storm events to 
ensure that residents 
secure necessary 
assistance and 
information 

Improve Communication at 
the Community Level 

Improve communications before, 
during, and after storms. Consider 
use of CB radios, neighborhood 
block captains and other basic 
methods of communication. 

Additional  TBD  N 

Ensure that all 
agencies of 
government are 
working cooperatively 
and effectively 

Improve Communication at 
the Governmental Level 

Improve communication and 
coordination between the levels of 
government involved in storm 
response and recovery. Compile a 
list of all government agencies; 
identify personnel at each agency 
for coordination purposes. Invite all 
identified personnel to meet to 
review comprehensive strategy and 
to coordinate response. 

Additional  TBD  Y 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Seek methods to 
increase the 
availability of human 
capital in the form of 
volunteers from the 
community 

Evaluate “CERT” Program 
for Local Use 

Identify organization methods to 
establish and sustain a local 
Communication Emergency 
Response Team (CERT). CERT is an 
organization of volunteer 
emergency workers who have 
received specific training in basic 
disaster response skills, and who 
agree to supplement existing 
emergency responders in the event 
of a major disaster. A CERT exists at 
the County level; this proposal is 
planned for the local level. 

Additional  TBD  N 

Ensure availability of 
safe evacuation 
routes 

Identify Evacuation Routes  Identify current evacuation routes 
and assess if any changes are needed. 
Work with appropriate emergency 
response authorities. Ensure 
adequate signage for all routes‐ 
identify needed signage and location. 

Additional  $30,000  Y 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Improve synergies 
with regional public 
water provider 

Identify Feasibility/ Benefit 
of Cooperative Agreement 
with Suffolk County Water 
Authority 

Identify possible cooperative 
assistance arrangements with the 
Suffolk County Water Authority and 
the community. The Water 
Authority is a public benefit agency 
with headquarters in Oakdale. The 
Authority has substantial resources 
on‐site including warehouses, 
communication facilities, and 
equipment.  Explore the possibilities 
for cooperative arrangements in 
emergency situations. 

Additional  TBD  Y 

Seek to increase the 
capacity of local 
government to 
undertake projects or 
actions to improve 
resiliency and storm 
preparedness 

Grant Writer/Recovery 
Manager 

Create two staff positions at the 
Town level: a specialist in grants, 
and an expert in public sector 
project management. The positions 
would be shared among the NYRCR 
Communities and the Town in 
general. 

Additional  $300,000  Y 

Seek to provide 
wastewater 
treatment facilities to 
protect water quality 
and promote 
economic growth 

Wastewater treatment 
systems 

Monitor the progress and early 
results of a sewer planning study by 
the Town of Islip with funding from 
NYS. If study indicates that sewers 
are feasible, support funding for 
engineering and construction. 

Additional  TBD  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Seek to provide 
wastewater 
treatment facilities to 
protect water quality 
and promote 
economic growth 

continued 

Alternative wastewater 
treatment options 

Evaluate methods for improving on‐
site wastewater treatment including 
the use of innovative systems. 
Evaluate associated regulatory 
system issues and costs. Consider 
impact of rising groundwater levels. 

Additional  $30,000  N 

Seek environmentally 
appropriate dredging 
options including spoil 
removal 

Dredging  Review effectiveness of dredging as 
a means of mitigating the effects of 
storm surges. Review other benefits 
of dredging and impacts/ issues 
including the disposal of spoil 
material and regulatory/ public 
policy issues. If deemed to be 
effective seek funding for specific 
projects. 

Additional  TBD  N 

Ensure the health, 
safety, and well‐being 
of vulnerable 
populations that are 
most at risk during 
and after storm 
events 

Identify and Plan for 
Vulnerable Populations that 
Would be Most Served by 
Shelters 

Identify vulnerable populations by 
working with social service 
agencies, fire department, religious 
organizations, senior citizen clubs, 
etc.  Review current plans to 
address needs of vulnerable 
populations and ensure there are 
no unmet needs. 

Additional  $50,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Improve Neighborhood 
and community based 
communication 

Physical Message Center  Provide a kiosk‐type message 
center in a central location to be a 
communication point and provide a 
means of exchanging information 
when electronic communication is 
not functioning after a storm. The 
message center could also serve the 
public year‐round as an information 
point for storm preparedness. 

Additional  $15,000  N 

Enhance existing 
facilities to serve as 
temporary shelters 

Utilize Local Fire Stations as 
Command Centers and 
Refuges of Last Resort 

Identify firehouses as command 
centers and refuges of last resort. 

Additional  TBD  N 

Improve delivery of 
health services 
following storm events 

Post Storm Health and 
Safety Needs 

Identify local medical professionals 
that could be available immediately 
after a storm event to provide basic 
service assistance to the population 
in the immediate area. Include 
professionals in medical, dental, 
and psychiatric care. 

Additional  $30,000  N 

Increase staff capacity 
to improve response 
time for building and 
safety inspections 
after a storm event 

Post‐storm inspections  Following a significant storm, 
recovery can be delayed by several 
factors, e.g. delays in inspections. 
This project would identify and 
establish procedures that could be 
followed after a storm to enable 
safe but prompt inspections to 
restore re‐occupancy of homes and 
businesses. 

Additional 
 

$30,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Encourage provision 
of storm/ flood 
resilient housing 

Improve Building Resiliency  Identify properties within the 
floodplain and provide information 
on programs and regulations that 
can improve resiliency. This could 
include information on the NY 
Rising Housing Recovery Program, 
Town Building Code, and NFIP 
requirements, including the 
“Biggert Waters Act.” Design a 
communication program and 
identify materials that need to be 
produced and distributed to 
communicate the messages. 

Additional  $50,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Reduce inflow of tidal 
surges at vulnerable 
outfall locations 

Raising Bulkheads  Significant portions of the CR 
waterfront are bulkheaded. These 
include both coastal and canal front 
properties, most of which are 
developed sites with houses or 
businesses. Most have been in place 
for decades, reflecting a land 
development practice that is 
generally not permitted for newly 
developed sites. Bulk heading in place 
is typically nonconforming 
(‘Grandfathered’) and can usually be 
maintained and replaced ‘in‐kind’. 
Examine the feasibility and criteria for 
raising existing bulkheads. Look at 
problem from the perspective of the 
various ownership interests‐ private 
homeowners, private business 
owners, non‐profit associations, and 
public. Look at optimal elevations and 
methods of implementation. Consider 
alternatives e.g. possible removal of 
bulk heading in some locations where 
appropriate. 

Additional  TBD  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Examine chronic 
flooding locations in a 
comprehensive 
manner 

Neighborhood Drainage 
Studies 

Define the drainage contributory area 
and the scope of an engineering study 
to comprehensively analyze the 
area’s drainage problems and 
recommend solutions, costs, and 
potential funding sources. Consider 
natural options along with 
engineered options. 

Additional  $250,000  N 

Storm Surge/ Storm Runoff 
Retention Areas 

Identify locations for storm surge 
retention basins. Design the basins 
to collect and store storm surge 
water to reduce flooding on 
adjacent streets, homes, and 
businesses.  The basins would also 
be designed to function in a natural 
manner via grading, soil 
preparation, and vegetation. The 
basins would serve two purposes: 
stormwater/surge detention and 
environmental restoration. 

Additional  $50,000  N 
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Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Improve and harden 
utility infrastructure, 
including electric, 
telephone, and cable 

Overhead utilities‐ Assess 
Needs 

Evaluate options for a more 
resilient overhead utility 
infrastructure system. Consult with 
regional utility providers and 
independent engineers. Evaluate 
methods to improve resiliency 
including underground service, 
stronger poles, hardened 
substations, more aggressive tree 
trimming, local staging of supplies, 
etc. Consider costs of alternative 
options. 

Additional  $30,000  N 

Underground utilities‐ 
Assess Needs 

Inventory current underground 
utilities within the CR and evaluate 
any deficiencies/ needs. Consider 
impact of raising roads. 

Additional  $30,000  N 

Wireless utilities ‐ Assess 
needs 

Evaluate current system for 
resiliency needs. Consult with 
cellular service providers and 
independent engineers to assess 
needs. Evaluate options for 
improving service in Oakdale and 
West Sayville, especially Verizon as 
the primary provider. Consider need 
for generators. 

Additional  $30,000  Y 



 
 

 
 

 
Section 5: Additional Materials                                              Page | 140 

Oakdale/West Sayville NY Rising Community Reconstruction Plan

Table 32: Master Project Table (cont’d) 
Strategy  Project Name  Short Description  Project 

Category 
Estimated Cost  Regional 

(Y/N) 
Maintain evacuation 
plans 

Maintain Critical 
Transportation Routes 

Designate responsible party to keep 
roads open, especially critical access 
and evacuation routes. 

Additional  TBD  Y 

Coordinate with LIRR on 
Possible Evacuation 
Strategies 

Coordinate with LIRR possible 
evacuation strategies and operation 
of crossing gates to ensure they do 
not remain down, thereby closing 
off egress routes. 

Additional  TBD  Y 

Provide for periodic 
inspection, 
maintenance and 
upgrades of 
stormwater drainage 
systems 

Water flow maintenance  Identify locations in creek and 
stream corridors impacted by 
debris, sediment, siltation, etc., 
which impacts flow and drainage. 
Develop a description of work 
necessary to address problems 
including, possibly, dredging, debris 
removal, cleaning, or replacement 
of culverts. 

Additional  $30,000  N 
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C. Public Engagement Process  

Governor Cuomo has been a strong proponent of bottom‐up, 
community‐driven planning; in other words, the real “experts” are 
the residents of the communities that have been confronted first‐
hand by these natural disasters. A critical component, therefore, of 
the NY Rising Community Reconstruction (NYRCR) Program is the 
exchange of information between the NYRCR Consultant Team, the 
NYRCR Committee, and the public to identify appropriate projects, 
strategies, and solutions that are likely to carry community support. 
The public in this case is defined as area residents, employees, civic 
groups, neighborhood and homeowner associations, environmental 
and other interest groups, business interests, governmental agencies, 
educational, medical, religious, and other institutions, the media, 
elected/ appointed officials, as well as other stakeholders who 
express interest in the process. 

The Public Engagement Strategy: 
 Established the means to engage and facilitate information 

sharing with the public throughout the development of the 
NYRCR Plan; 

 Educated the public and elicited public comments and 
suggestions regarding all aspects of the Plan within the NYRCR 
Communities; 

 Employed outreach techniques that allowed for collection and 
coordination of public communication and comments; and 

 Reached out to groups that might normally be underrepresented 
in a planning study, such as minorities, non‐English speaking 
residents, low‐income residents, seniors, youth, and the disabled 

Outreach Techniques for Disseminating and Receiving 
Information 

The Committee utilized a number of dissemination techniques to 
achieve a thorough, responsive, open, and transparent 
communication process. 

Committee Meetings 

All Committee Meetings were open to the public, with meeting dates 
and times posted on the NYRCR website 
(http://www.stormrecovery.ny.gov/nyrcr). For each Committee 
Meeting, notifications were sent and meeting materials were 
prepared. They included agendas, sign‐in sheets, minutes, comment 
log, PowerPoint presentations, graphics/boards, and handouts. The 
Public was invited to comment on the work of the Committee by 
filling out a comment form available at each Committee Meeting. The 
Committee held 10 meetings. 

Public Engagement 

While the Committee represents the interests of many, it was 
important to provide opportunities for the public to participate in the 
development of the NYRCR Plan. While the primary means of 
outreach was public engagement events, additional outreach 
opportunities for comment were provided at different venues in the 
NYRCR Oakdale/West Sayville Community and through the NYRCR 
website. 
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Residents and NYRCR staff at Public Engagement Event held  in  the 
Communityi 

Public Engagement Events 

Each public engagement event included a presentation of work done 
to date and an opportunity for attendees to provide feedback. For 
each event, the following was provided: public notice (including press 
releases, announcements, individual mailings, and other appropriate 
means); outreach to underserved communities and displaced 
stakeholders; information gathering from those attending; and the 
collection and inclusion of feedback into the ongoing planning 
process. A summary of each public outreach session is available in 
hard copy and electronically. Public engagement events were 
scheduled to coincide with major milestones. A good public 
involvement process educates, or brings people along, during the 

development of the Plan, so when it is time to implement the Plan, 
the public and the elected decision‐makers have had an opportunity 
to participate in the decision‐making process. Members of the public 
who were informed and engaged in the process were more likely to 
support a recommended course of action. Event materials were 
available in English and if requested, in Spanish. 

Presentation materials were developed for each event that illustrated 
the key points of the information presented using plain language, 
graphics, simulations, etc. These were available following the event 
on the NYRCR website for download. An annotated summary of 
events was prepared and available for public distribution. 

The process included a series of four public engagement events: 

1. To define the Community Vision and solicit initial input on the 
asset inventory and assessment of risk to community assets; 

2. To solicit input from the public concerning the content of the 
Conceptual Plan; 

3. To confirm projects and implementation frameworks; and 
4. To present the investment and action strategies and the 

NYRCR Plan. 

Outreach for public engagement events included: posting on State 
NYRCR webpage and other electronic media; ads in weekly print 
media when time and budget allowed; flyers and posters at strategic 
locations throughout the community including libraries, community 
centers, and other centers of activity; and e‐mails and/or texts to lists 
available from chambers, civics, school districts, churches, 
synagogues, fraternal organizations, and other community leaders. 
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Outreach also included requests to community organizations to post 
information on their websites. Phone calls were made to: elected 
officials and other key players in the local residential and business 
community and calls to each Committee member to assist them with 
their outreach effort (e.g., calls/e‐mails to their contacts and 
announcements at their events). 

Each event was formatted as an open house that the public could 
attend during any part of the allotted two to three hours. Stations 
were positioned around the room for the various topics. Committee 
members, municipal representatives, State planners and the NYRCR 
Consultant Team were present at each station to provide opportunity 
for the community to exchange ideas in a comfortable setting. This 
structure provided an opportunity for each attendee to work within 
their own schedule and comment on all or some of the specific 
aspects of the process in a meaningful way.  

As the project progressed, the public was presented with maps, a 
geographic scope, community assets, risk to assets, and a vision 
statement, needs and opportunities, strategies and projects that had 
been vetted and/or created by the Committee. The desired outcome 
of each public engagement event was to obtain the public’s reactions 
and feedback to the Committee’s work in order to incorporate their 
input. Comments were compiled by the NYRCR Consultant Team and 
provided to the Committee in a clear and comprehensive manner at 
follow‐up Committee meetings. The Committee reviewed the public’s 
feedback and incorporated it into the NYRCR Plan. The fourth public 
engagement event is planned for after the release of this Plan. The 

following summarizes the total participation for each of the public, in‐
person events: 

 Event #1, Tuesday, September 17, 2013– 150 participants 
 Event #2, Tuesday, November 12, 2013 – 85 participants 
 Event #3, Tuesday, February 11, 2014 ‐ 50 participants 
 There will be a fourth Public Engagement event in Spring 

2014 to present this NYRCR Plan to the public. 

Expert Sessions  

A Power (Electric/Gas) Resiliency Education Session which was held 
on Tuesday, December 17, 2013 at the West Islip Community Center. 
Over 30 members from the various Suffolk County NYRCR Planning 
Committees were in attendance. The education session focused on 
National Grid/LIPA (operated by PSEG Long Island as of January 1, 
2014) lessons learned post‐Superstorm Sandy as well as current and 
future hardening projects/initiatives that are being undertaken by the 
utilities within the County. Committee members who attended stated 
that the session was valuable in understanding how hardening 
infrastructure or raising a road can impact the utilities below the 
road. Other Committee members indicated that it was valuable to 
meet other Suffolk NYRCR Committee Members from adjacent 
Communities.  
 
A Flooding and Erosion Protection Education Session held on January 
21, 2014, at the West Islip Fire Department, 309 Union Boulevard in 
West Islip. Representatives from New York Sea Grant gave an 
innovative presentation about ongoing and future treatments of the 
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natural shoreline. The presentation also noted that Long Island’s 
coastline is home to a dynamic variety of habitats that supports a 
range of plants and animals, some of which are endangered and 
threatened. This variety ranges from heavily developed urbanized 
barrier islands to the Otis Pike Fire Island High Dune Wilderness, the 
only Federally‐designated wilderness area in New York State. 
Sea Grant stressed the interplay between the natural and built 
environments that converge at the “living edge.” The Nature 
Conservancy provided information about wetlands restoration and 
the NYSDEC discussed the permitting requirements and thresholds 
for approval for various types of projects being considered by the 
Committees.  

Online Meetings 

Suffolk County NYRCR Communities utilized an online meeting format 
to accompany the third public engagement event. The overall format 
for the online events provided a digital open house which could be 
attended at any time 24 hours a day, seven days a week, for a ten‐day 
timeframe. 

The Online Public Meeting provided identical stations to the in‐
person meeting. Respondents were asked to identify their community 
and were able to view the Planning process and comment on all of 
the materials provided. The Online Meetings provided valuable 
comments that were summarized for the Committee’s review and 
consideration in the planning process. There were 57 respondents to 
the online meeting survey for Oakdale and West Sayville. 

Other Considerations 

Although the events were advertised as events for the NYRCR 
Program, there were attending community members who were more 
interested in assistance with individual property concerns. To 
accommodate these individuals, at each public engagement event 
tables were available in a separate area for State, FEMA, and NGO 
staff from the various intake centers to provide individual assistance. 
These community members were subsequently encouraged to 
participate in the NYRCR planning process. 

 
Individual assistance teams meeting with residents at a Public 
Engagement Eventi 
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Website 

The NYRCR website will serve as a repository for downloadable 
versions of all public information, events, and event notifications. 
Posted materials include an overview of the planning process, 
reports, maps, and documents, summaries of public engagement 
events, notices of public engagement events, and contact 
information. The website includes an area to accept public comment, 
as well as a section for Frequently Asked Questions (FAQs). All 
materials and information on the website is kept up to date. The 
address is: http://www.stormrecovery.ny.gov/nyrcr.  

Figure 9: Virtual Meeting 

 

Print and Broadcast Media 

Study information was also disseminated through selected local, 
print, radio, and TV media to keep the community informed and to 
respond to media inquiries. A particular effort was made to include 
publications, radio, and TV stations that targeted traditionally 
underrepresented populations. 

Outreach Techniques for Receiving Input 

An important component of the outreach program was to understand 
public sentiment and to be able to answer questions and address 
public concerns. Several methods were provided for the public to 
make comments and ask questions. The NYRCR Consultant Team 
used these comments to enhance and improve the NYRCR Plan. The 
team documented all comments received and added them to the 
record. The Committee also reviewed comments. 

NYRCR Staff Communication  

The NYRCR staff was available to directly answer specific questions 
and receive comments. The primary contact for the Community was 
the NYRCR Suffolk County Regional Lead. 
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E‐Mail 

E‐mail comments and requests for information can be sent to the 
State’s e‐mail address at: info@stormrecovery.ny.gov. This email 
address is prominently displayed on the website so that it is widely 
disseminated and available for public use. The NYRCR Consultant Team 
incorporated input and/or responded, as appropriate. 

Comment Forms 

Comment forms were available at Committee meetings and public 
engagement events and on the State’s website to provide an 
opportunity for the public to contribute their thoughts, which were 
then passed along to the Committee and the NYRCR Consultant Team. 

Requests for Information 

All requests for information were acknowledged by the NYRCR 
Consultant Team within a week with a letter or email accompanied by 
the materials requested or by a referral to the State’s website where 
the material can be downloaded. If a response to the request required 
more than a week, the individual making the request would be 
contacted with an estimate of the anticipated delivery date. An offer 
was always made to provide further assistance should it be necessary. 
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D. Community Asset Inventory 

The NYRCR Consultant Team used the asset inventory compiled as 
part of the NYRCR Conceptual Plan as a baseline in which to identify 
assets that may potentially be inputted into the Risk Assessment Tool.  
The pre‐screening was designed to advance assets that were either: 

 Situated in Extreme and High Risk Areas; 
 Critical Assets (FEMA‐critical) in Moderate Risk Areas; 
 Locally‐significant community identified (High Community 

Value) in Moderate Risk Areas; 
 Assets with High Community Value in Non Risk Areas; or 
 Life safety services 

The asset inventory included in the NYRCR Conceptual Plan was based 
both on Community‐identified assets and State‐identified assets.  The 
assets catalogued in the draft Conceptual Plan included basic data 
such as community, asset name and type, asset category, as well as 
risk area and asset class.  As previously indicated, as an initial data 
management step, the NYRCR Consultant Team consolidated all 
Community‐identified assets and State identified assets into one 
database. 

Assets filtered out include those that fell outside of Extreme, High, or 
Moderate Risk Areas or were non‐critical assets located in Moderate 
Risk Areas.  As previously mentioned, Committee‐identified or locally 
significant high value assets were also included.  

Group Similar Assets 

Similar assets were grouped as a single asset to the maximum extent 
possible because these assets would likely experience the same 
effects from storm events and have similar vulnerabilities.  Examples 
included: 

 Road network or electric infrastructure with similar 
construction and exposure 

 Residential neighborhoods or business districts by risk area 

In the event that a building or parcel spanned multiple risk areas, the 
“worst‐case or more at‐risk” risk area was used for the purposes of 
analysis. 

Determining Community Value 

The value that a community places on an asset may differ by 
community and/or region.  As a result, NYSDOS has indicated that a 
suitable identification methodology for NYRCR Communities should 
be determined in consultation between the State and the NYRCR 
Consultant Team.  Although, the “community value” field in the Risk 
Assessment Tool did not directly impact risk, it was useful in terms of 
identifying locally significant assets as determined by each respective 
NYRCR Committee and community. 

Community Value in Oakdale / West Sayville 

The NYRCR Consultant Team engaged their respective NYRCR 
Committees in preliminary “pilot” community value identification 
exercises throughout the course of the planning process. During a 
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Committee Meeting held on November 5, 2013, the Committee 
participated in a Community Value and Critical Asset pilot exercise. 
During this exercise, a Critical Assets Worksheet containing roughly 
24 asset classes was distributed to the Committee to complete.  The 
contents of critical asset classes were developed using a collaborative 
approach with the Committee. Similarly, asset classes were also 
presented at the second Public Engagement Meeting (November 12, 
2013) in order to solicit verbal commentary from the public on the 
community value placed on assets and its importance relative to the 
resilience of the locality. The various asset classes included a number 
of functions ranging from life safety services to residential housing 
and infrastructure. The purpose of this exercise was to get the 
Committee to think about each asset class and its importance relative 
to the resiliency of NYRCR Oakdale/West Sayville.  Committee 
members were presented with worksheets with asset value 
definitions (see below) and then asked to identify each asset class as 
high, medium, or low value.   

A High Value Community Asset is determined by the community to be 
so significant in the support of that community’s day to day function 
that the loss of that asset or extended lack of functioning would 
create severe impacts to the community’s long‐term health and well‐
being or result in the loss of life or injury to residents, employees or 
visitors. High Value Community Assets will also generally be limited in 
number within a community and be difficult to replace in the short‐ 
to mid‐term.  

A Medium Value Community Asset is an individual asset or grouping 
of assets that are determined by a community to be important to the 
functioning of that community’s day to day life and that the loss of 

that asset or extended lack of functioning would cause hardship to 
the community’s well‐being but who’s function could be replaced or 
duplicated in a mid‐term time frame without significant burden to a 
community’s long‐term health. Median Value Community Assets are 
generally more frequent in occurrence in a community than a High 
Value Asset.   

A Low Value Community Asset is an individual asset or grouping of 
assets that are determined by a community to play a role in the 
functioning of a community’s day to day life but whose loss could be 
managed and overcome within a community without substantial 
impact to that community’s functioning. These assets are generally 
more frequent in a community than a High or Medium Value 
Community Asset and can be restarted, replaced or temporarily 
duplicated in a short‐term time frame with limited burden to a 
Community’s long‐term health.  

The NYRCR Consultant Team tabulated Committee responses that 
included: 
 Low Value Assets (7): Great South Baby, Rivers and Wetlands, 

Beaches and Dunes, Canals, Historic Buildings, 
Cultural/Community Centers, Parks and Recreation Facilities; 

 Medium Value Assets (7): Business Areas, Industrial Areas, 
Marinas, Government Buildings, Schools, Cable and Internet 
Infrastructure, Secondary Roads; and 

 High Value Assets (9): Residential Housing, Downtown Business 
District, Homes and Facilities for Vulnerable Populations, Fire, 
Police, Emergency Facilities, Hospitals, Electric and Gas 
Infrastructure, Telephone/Cellular Communications 
Infrastructure, Major Roads, Railroad 
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The purpose of this exercise was to get the Committee to identify the 
“highest” of the priority assets in order to better inform the risk 
assessment process.  

Using the Risk Assessment Tool 

The dual purpose of the Risk Assessment Tool was:  (1) to provide risk 
information as a means to identify and prioritize management 
measures; and (2) to provide a standardized risk assessment process 
for the NYRCR Program. 

As previously mentioned, the assets catalogued in the NYRCR 
Conceptual Plan included preliminary data such as community, asset 
name and type, asset category, as well as risk area and asset class. 

This task included a review of GIS datasets, aerial imagery, and 
Community/Committee input. Most of the risk assessment tool fields 
were populated using appropriate data from the consolidated 
database. Two important aspects to the tool are how to accurately 
determine the exposure and vulnerability scores.     

Exposure Score  

The exposure score was automatically populated in the Risk 
Assessment Tool based on landscape attribute information.  Grouped 
assets based on similar exposure were given the same exposure 
score.  Data that informed the exposure score included a review of 
Coastal Erosion Hazard Area (CEHA) maps, aerial imagery, and site 
reconnaissance as well as a reliance on local knowledge and input 
from the Project Manager and/or Committee.  

Vulnerability Score 

The vulnerability score of each asset was determined using the State 
guidance (based on Table 3: Vulnerability Based on Impact on Service 
or Function of Community Assets contained in Guidance for 
Community Reconstruction Zone Plans) as well as local background 
knowledge.  Vulnerability generally pertains to length of time that a 
resource is out of service or a reduction in service capacity.  

Risk Score Range 

After populating the Risk Assessment Tool with attribute information 
(basic data/hazard area/exposure/vulnerability, etc.) a Risk Score was 
automatically generated.  The Risk Score relied on past experience as 
a predictor of future risk and included some subjective analysis. 

The tables below outline the Asset Risk Assessment table for Oakdale 
and West Sayville. 
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* The following three Landscape Attributes have the same value for every asset, and are therefore not included in Table 33: 

 Erosion Rate ≥1 foot per year or unknown (all values are “No”); 
 Shore defenses absent, not constructed to anticipated conditions, or deteriorating (all values are “Yes:); and 
 Dunes absent, below BFE, eroding, little vegetation;  Bluff slope unstable, little vegetation (all values are “Yes”) 

* The following Asset Attribute has the same value for every asset (“Yes”) and is therefore not included in Table 33: 
 Socially Vulnerable Populations 

Table 33: Risk Assessment Tables 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

West Avenue 
Town Dock  Extreme 

Infrastructure 
Systems 

Marine commerce 
facilities

No, Locally 
Significant Medium  Yes  Yes  Yes  2.5  3  4.50  1  14 

West Sayville 
Residential 
Housing ‐ 
Extreme Risk 
Area  Extreme  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  Yes  Yes  Yes  2.5  3  4.50  3  41 

West Sayville 
Residential 
Housing ‐ High 
Risk Area  High  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  No  Yes  Yes  2  3  3.00  3  27 

West Sayville 
Residential 
Housing ‐ 
Moderate Risk 
Area  Moderate  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  No  Yes  Yes  2  3  2.50  3  23 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

West Sayville 
Waterfront 
Commercial  Extreme  Economic 

Marina/Water 
Based Business 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  3  41 

Idle Hour 
Taxpayer 
Association 
Beach Club  Extreme  Economic 

Marina/Water 
Based Business 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  3  41 

Adults and 
Children With 
Learning and 
Developmental 
Disabilities 
Facility  Moderate  Housing 

Supportive 
Housing 

No, Locally 
Significant  High  No  No  Yes  1.5  3  2.00  3  18 

West Sayville Fire 
Station #1  Moderate 

Health and 
Social Services 

Emergency 
Operations/ 
Response Yes, FEMA  High  No  No  No  1  3  1.50  2  9 

Greenview Court 
Senior 
Apartments  Moderate  Housing  Senior Housing 

No, Locally 
Significant  High  No  No  No  1  3  1.50  3  14 

West Sayville Fire 
Department 
Headquarters  Moderate 

Health and 
Social Services 

Emergency 
Operations/ 
Response  Yes, FEMA  High  No  Yes  Yes  2  3  2.50  2  15 

Long Island 
Maritime 
Museum  Extreme 

Natural and 
Cultural 
Resources 

Museums,
Performing Arts 
Centers, Stadiums

No, Locally 
Significant  Low  Yes  Yes  Yes  2.5  3  4.50  3  41 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

Oakdale 
Residential 
Housing ‐ 
Extreme Risk 
Area  Extreme  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  Yes  Yes  Yes  2.5  3  4.50  3  41 

Oakdale 
Residential 
Housing ‐ High 
Risk Area  High  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  No  Yes  Yes  2  3  3.00  3  27 

Oakdale 
Residential 
Housing ‐ 
Moderate Risk 
Area  Moderate  Housing 

Single‐Family 
Residence 

No, Locally 
Significant  High  Yes  Yes  Yes  2.5  3  3.00  3  27 

St. Johns 
University  Moderate 

Health and 
Social Services 

Higher Education 
Institutions 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  3.00  3  27 

SCWA ‐ Montauk 
Highway 
Treatment Plant 
and Wells  Moderate 

Infrastructure 
Systems  Water Supply  Yes, FEMA  0  No  No  No  1  3  1.50  1  5 

Sayville High 
School (Shelter)  Moderate 

Health and 
Social Services  Schools  Yes, FEMA  Medium  No  Yes  No  1.5  3  2.00  3  18 

Oakdale Bohemia 
Middle School 
(Shelter)  Moderate 

Health and 
Social Services  Schools  Yes, FEMA  Medium  No  Yes  No  1.5  3  2.00  3  18 

SCWA Facility  Moderate 
Infrastructure 

Systems  Water Supply  Yes, FEMA  0  No  Yes  No  1.5  3  2.00  1  6 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

Greenview Senior 
Apartments  Moderate  Housing  Senior Housing 

No, Locally 
Significant  High  No  No  No  1  3  1.50  3  14 

Fairfield Senior 
Apartments  Moderate  Housing  Senior Housing 

No, Locally 
Significant  High  No  No  No  1  3  1.50  3  14 

Ocker's House 
Senior Housing  Moderate  Housing  Senior Housing 

No, Locally 
Significant  High  No  No  No  1  3  1.50  3  14 

LIRR Oakdale 
Station + 
Buildings  Moderate 

Infrastructure 
Systems  Transportation  Yes, FEMA  High  No  No  No  1  3  1.50  1  5 

Byron Lake Town 
Park  High 

Natural and 
Cultural 
Resources 

Parks and 
Recreation 

No, Locally 
Significant  Low  No  No  Yes  1.5  3  2.50  1  8 

Pickman‐Remmer 
Wetlands  Extreme 

Natural and 
Cultural 
Resources 

Wetlands and 
marshes 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

West Sayville 
County Park and 
Golf Course  Extreme 

Natural and 
Cultural 
Resources 

Parks and 
Recreation 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Ludows Creek 
State Tidal 
Wetlands  Extreme 

Natural and 
Cultural 
Resources 

Wetlands and 
marshes 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Pepperidge Hall 
Marsh State Tidal 
Wetlands  Extreme 

Natural and 
Cultural 
Resources 

Wetlands and 
marshes 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Byron Lake Park 
Pedestrian Bridge  High 

Infrastructure 
Systems  Transportation 

No, Locally 
Significant 0  No  No  Yes  1.5  3  2.50  1  8 

LIRR Montauk 
Branch Rail Line  Extreme 

Infrastructure 
Systems  Transportation  Yes, FEMA  High  Yes  No  Yes  2  3  4.00  1  12 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

Connetquot 
Brook  Extreme 

Natural and 
Cultural 
Resources  Water Bodies 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Green's Creek  Extreme 

Natural and 
Cultural 
Resources  Water Bodies 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Indian Creek  Extreme 

Natural and 
Cultural 
Resources  Water Bodies 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

West Brook  Extreme 

Natural and 
Cultural 
Resources  Water Bodies 

No, Locally 
Significant  Low  Yes  No  Yes  2  3  4.00  1  12 

Shore Drive 
Bridge at Grand 
Canal ‐ Scour 
Critical Bridge  Extreme 

Infrastructure 
Systems  Transportation 

No, Locally 
Significant  0  Yes  No  Yes  2  3  4.00  2  24 

Hollywood Dr. 
Bridge at Grand 
Canal ‐ Scour 
Critical Bridge  Extreme 

Infrastructure 
Systems  Transportation 

No, Locally 
Significant  0  Yes  No  Yes  2  3  4.00  2  24 

State Hwy 27  Moderate 
Infrastructure 

Systems  Transportation 
No, Locally 
Significant High  No  No  No  1  3  1.50  2  9 

Secondary 
Streets  Extreme 

Infrastructure 
Systems  Transportation 

No, Locally 
Significant Medium  Yes  Yes  Yes  2.5  3  4.50  3  41 

Green's Creek 
County Park  Extreme 

Natural and 
Cultural 
Resources 

Parks and 
Recreation 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  2  27 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

W.O.R.C. Marina 
(Private)  Extreme  Economic 

Marina/Water 
Based Business 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  2  27 

W.O.R.C. 
Beach/Recreation  Extreme 

Natural and 
Cultural 
Resources 

Parks and 
Recreation 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  2  27 

Oakdale 
Waterfront 
Commercial  Extreme  Economic 

Marina/Water 
Based Business 

No, Locally 
Significant  Medium  Yes  Yes  Yes  2.5  3  4.50  3  41 

Cell Tower ‐ West 
Sayville Fire 
Department  Moderate 

Infrastructure 
Systems 

Tele‐ 
communications 

No, Locally 
Significant  Medium  No  Yes  Yes  2  3  2.50  3  23 

West Sayville 
Downtown  Extreme  Economic  Downtown Center

No, Locally 
Significant Medium  Yes  Yes  Yes  2.5  3  4.50  3  41 

Oakdale 
Downtown  Moderate  Economic  Downtown Center

No, Locally 
Significant Medium  No  Yes  Yes  2  3  2.50  3  23 

Cell Tower  Moderate 
Infrastructure 

Systems 
Tele‐

communications
No, Locally 
Significant Medium  No  Yes  No  1.5  3  2.00  3  18 

Biltmore Ave 
Bridge   Extreme 

Infrastructure 
Systems  Transportation 

No, Locally 
Significant 0  No  Yes  Yes  2  3  4.00  2  24 

Dutchman's Cove 
Townhouses ‐ 
Wastewater 
System  Moderate 

Infrastructure 
Systems  Wastewater 

No, Locally 
Significant  0  No  Yes  No  1.5  3  2.00  2  12 

Dowling College ‐ 
Wastewater 
System  Moderate 

Infrastructure 
Systems  Wastewater 

No, Locally 
Significant  0  No  Yes  Yes  2  3  2.50  2  15 
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Table 33 (cont’d) 
Asset Information  Landscape Attributes * (see note)  Risk Assessment 

Asset  Risk Area  Asset Class  Asset 
Sub‐category 

Critical 
Facility 

Community 
Value 

Waterline 
frequently at 

shore 
defense or 
upland 

vegetation 

Protective 
vegetation 

between asset 
and flood 

source absent

Asset on 
coastal 
barrier 
island or 
filled 

wetland 

Landscape 
Attribute 
Score 

Hazard
Score 

Exposure 
Score 

Vulnerability 
Score 

Risk 
Score 

Greenview Court 
Senior 
Apartments ‐ 
Wastewater 
System  Moderate 

Infrastructure 
Systems  Wastewater 

No, Locally 
Significant  0  No  Yes  No  1.5  3  2.00  2  12 

Oakcreek 
Commons ‐ 
Wastewater 
System  Moderate 

Infrastructure 
Systems  Wastewater 

No, Locally 
Significant  0  No  Yes  No  1.5  3  2.00  2  12 
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E. Glossary 

Acronyms 

ADA ‐ Americans with Disabilities Act 

CBA ‐ Cost‐benefit analysis 

CDBG‐DR ‐ Community Development Block Grant‐Disaster Recovery 

CDP ‐ Census Designated Place 

CRS ‐ Community Rating System 

FEMA ‐ Federal Emergency Management Agency 

FIMP – Fire Island to Montauk Point 

FTE ‐ Full‐time equivalent 

GIS ‐ Geographic Information Systems 

HUD ‐ Housing and Urban Development 

LIRR ‐ Long Island Rail Road 

NFIP ‐ National Flood Insurance Program 

NGO ‐ Non‐governmental organization 

NYRCR ‐ NY Rising Community Reconstruction 

NYS DEC ‐ New York State Department of Environmental Conservation 

NYS DOS ‐ New York State Department of State 

OPWDD ‐ Office for People with Developmental Disabilities 

USACE ‐ U.S. Army Corps of Engineers 
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Terms 

Asset ‐ Places or entities where economic, environmental and social functions of the community occur. 

Asset Inventory ‐ Completing an inventory of the community’s social, economic, and natural resource assets that have been, or will be, 
affected by coastal or riverine hazards. 

Community Vision ‐ The overall goal of the community throughout the NYRCR planning process. 

Conceptual Plan ‐ A snapshot of the current thoughts of the community and planning committee. The plans will evolve as communities 
analyze the risk to their assets, their needs and opportunities, the potential costs and benefits of projects and actions, and their 
priorities. 

Exposure ‐ Local landscape characteristics that tend to increase or decrease storm effects. 

Geographic scope ‐ The Community identified by the community and State guidelines where assets are most at risk; where future 
construction or reconstruction of existing development should be encouraged or discourage; or where key investment to improve the 
local economy can be instituted.  

Hazard ‐ The likelihood and magnitude of anticipated hazard events. 

Hazus ‐ Hazus is a geographic information system‐based natural hazard loss estimation software package developed and freely distributed 
by FEMA. 

Implementation Schedule ‐ Preparing an implementation schedule of the actions needed to implement the strategies. 

Need ‐ Infrastructure and services that were damaged or rendered inoperable by Superstorm Sandy as well as methods and operations that 
failed to work during the storm event or experienced insufficient capacity to respond effectively. 

Needs and Opportunities Assessment ‐ Determining needs and opportunities to improve local economic growth and enhance resilience to 
future storms. 
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Opportunity ‐ Additional resiliency benefits, whether economic, environmental, social or cultural, that may be achieved through the 
integration of new methods, procedures and materials into the normal course of rebuilding. 

Public Engagement ‐ Offering opportunities for public input and involvement at key milestones in the planning process. 

Resilience ‐ The ability of a system to absorb impacts while retaining the same basic structure and ways of functioning, the capacity for self‐
organization, and the capacity to adapt. 

Risk ‐ The degree to which a system is susceptible to, or unable to cope with, adverse effects of climate change, including climate variability 
and extremes. 

Risk Area ‐ Geographic areas at risk from coastal hazards according to differences in the exposure of the landscape. 

Risk Assessment ‐ Assessing risk to key community assets based on the three factors contributing to risk: hazard, exposure, and 
vulnerability. 

Risk Assessment Tool ‐ Evaluation of risk based on the formula: Hazard x Exposure x Vulnerability 

Risk Score ‐ The result of the risk assessment tool evaluation 

Strategy ‐ A specific way or ways to address the needs and realize opportunities presented by the committee. 

Strategies for Investment and Action ‐ Developing strategies and the projects and actions needed to implement the strategies; identifying 
potential costs and benefits of chosen projects and actions, as well as potential funding sources. 

Vulnerability ‐ The capacity of an asset to return to service after an event 
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F. End Notes 

                                                            
i Photographs contained in this document were taken by Consultant Team or reprinted with permission from NYRCR Committee Members or others. 
ii Maclean, Norman, The River Runs Through It and Other Stories, 25th Edition 2001. University of Chicago Press 
iii U.S. Department of Commerce, NOAA, National Weather Service. Extreme Weather 2011 Hurricane Irene, August 20‐29, 2011. 
iv Factual information incorporated into this section of the report has been gathered through review of the NOAA website for the days leading to and directly after Superstorm 
Sandy, as well as review of pertinent Newsday and local Patch articles. 
v Raster processing of average USGS peak surge elevations at Oakdale and high resolution LiDar ground elevations, estimated mathematically as “peak surge,  less the ground 
elevation.” 
vi US ACE FIMP Study http://www.nan.usace.army.mil/Missions/CivilWorks/ProjectsinNewYork/FireIslandtoMontaukPointReformulationStudy.aspx 
vii Long Island Regional Planning Council. Long Island 2035 Visioning Initiative Final Report. December 2009. p. 38. 
viii Ibid. p. 38 
ix FEMA. Recovery Support Functions: Leading Coordinating Agencies and Key Aspects. 
x Aggregated GIS data provided by NYSDOS. Bridge data developed and maintained by NYSDOT State Highway Bridge Program, which inspects all bridges every two years. 
xi The maximum possible score is 75, as the hazard score is 3 for a 100 year storm; exposure score ranges up to 5 depending on whether the asset in question is located in an 
Extreme, High, or Moderate Risk Area and on the presence and condition of nearby protective landscape attributes, and the vulnerability score ranges up to 5 depending on how 
well the asset is able to return to service after an event. 
xii NY Rising Community Reconstruction Program. NYRCR Program Guidance to Firms, Project Evaluation, December 30, 2013. p.3 
xiii These costs could relate to reduced emergency and recovery expenditures in the future less implementation costs for the life of the project. 
xiv Socially vulnerable population may be derived from the following criteria: poverty/low income, immigrant status, education level, institutionalization, renter‐occupied 
household status, single senior‐citizen household status. 
xv  This income figure was provided by the U.S. Bureau of Labor Statistics 
xvi All job estimates assume labor at 50% of total project costs, divided by $40,000 per Full Time Equivalent (FTE) job. 
xvii Long Island Regional Economic Development Council, The Strategic Economic Development Plan for Nassau and Suffolk Counties. 2013, p.8 
xviii Ibid, p.8 
xix Ibid, p.8 
xx ibid, p. 31 
xxi ibid, p. 23 
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